

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Admiral Wolfe Park Shoreline Stabilization	Dexter	shoreline stabilization	CENTRAL	21	6-Sep-11	3-Oct-11
Akerley Blvd - Isnor to Joseph Zatzman S	Leahey's Landscape	new sidewalk	EAST	9	6-Jun-11	26-Jun-11
Akerley Blvd - Fielding to Morris	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Akerley Blvd East -Morris to Fielding	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Albro Lake - Victoria Rd to Wyse Rd	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Baker Dr - Portland St to Norm Newman	Basin	planer patching	EAST	7	22-Aug-11	10-Oct-11
Ballathie Cres - Kinclaven to Kinclaven	Dexter	thin overlay	CENTRAL	2	26-May-11	2-Jul-11
Barrington St - Africville to Duffus	MacDonald Paving	paving resurfacing	WEST	11	30-May-11	29-Jul-11
Barrington St - Cogswell to Prince	Industrial Cold Milling	microsurfacing	WEST	12	4-Jul-11	31-Aug-11
Barrington St - Africville to Duffus W	MacDonald Paving	curb	WEST	11	30-May-11	29-Jul-11
Barrington St. Overpass Bridge Structure	Eastern Infrastructur	bridge repairs	WEST	12	12-Sep-11	22-Oct-11
Barrington Street Trail - North to Cornwallis		Trail	WEST	12		
Beaufort Ave - Oakland to Regina E	Dexter	sidewalk renewal	WEST	13	23-May-11	15-Jul-11
Beaver Bank Rd @ Glendale Intersection	Ocean	intersection improv	CENTRAL	19/20	8-Aug-11	19-Sep-11
Bedford Highway - Convoy to Moirs Mill bridge E	Humphrey's Landscape	new sidewalk	CENTRAL	21	8-Aug-11	17-Sep-11
Bedford Hwy - Bayview to Flamingo	Industrial Cold Milling	microsurfacing	WEST	16	4-Jul-11	31-Aug-11
Bedford Hwy - Fourth to Dartmouth Road	Dexter	paving resurfacing	CENTRAL	21	16-Jul-11	9-Sep-11
Bedford Hwy - Ramp DV-b to Bayview	Atlantic Road	planer patching	WEST	16	6-Jun-11	3-Aug-11
Bedford Hwy - Ramp Dv-B to Bayview	Industrial Cold Milling	microsurfacing	WEST	16	29-Aug-11	17-Oct-11
Bedford Hwy - Tremont to Kearney Lake	Industrial Cold Milling	microsurfacing	WEST	16	4-Jul-11	31-Aug-11
Bedford Hwy - Tremont to Kearney Lake	Atlantic Road	planer patching	WEST	16	6-Jun-11	3-Aug-11
Bedford Hwy Retaining Wall, Civic 1156	Leahey's Landscape	retaining wall	CENTRAL	21		
Belle Aire Terr - Ontario to North	Dexter	thin overlay	WEST	11	26-May-11	2-Jul-11
Bellevue Ave - Oakland to Belmont E	Dexter	sidewalk renewal	WEST	13	23-May-11	15-Jul-11
Beth Crt - Stoney Creek Dr to Cul de sac		new paving	EAST	3		
Betty Dr - Giberson to Robert Lane	Maritime Road	chip seal	EAST	4	16-Sep-11	14-Oct-11
Birkdale Crescent - Dunbrack to Dunbrack	Dexter	paving renewal	WEST	10	28-Apr-11	25-Jul-11
Bliss Street - Edward to Robie N	Dexter	sidewalk renewal	WEST	13	23-May-11	15-Jul-11
Boland Road - Cairn to Wyse N	HRM	sidewalk renewal	EAST	9	16-May-11	30-Jun-11
Borden St - Rutledge to Division	Maritime Road	chip seal	CENTRAL	21	16-Sep-11	14-Oct-11
Broom Road - Main to Leander	Dexter	paving renewal	EAST	4	25-Jul-11	5-Sep-11
Burnside Dr - 200 m N of interchange to Commodore	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Burnside Dr Trail (Hwy 111 - Commodore)	ARCP	trail	EAST	9	21-Nov-11	30-Jun-12
Burnside, Phase 12-3 - Cutler Ave	Brycon	business park	EAST	9	6-Jun-11	15-Nov-11
Caldwell Rd - Cole Harbour Rd to Deerbrooke Dr	Dexter	surface seal	EAST	4	1-Jun-11	3-Jun-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Caldwell Road - Nova Terrace to Atholea	Industrial Cold Milling	microsurfacing	EAST	4	4-Jul-11	31-Aug-11
Caldwell Road - Nova Terrace to Atholea	Atlantic Road	planer patching	EAST	4	6-Jun-11	3-Aug-11
Catherine St - Albro Lake Dr to Albert St	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Cedarcrest Drive - Norman Blvd to Sheeba Dr.	Dexter	new paving	CENTRAL	23	11-Jul-11	4-Aug-11
Celtic Dr - Somerset to Prince Albert Rd		paving resurfacing	EAST	5		
Central Ave - Alex to Hillcrest	Industrial Cold Milling	microsurfacing	WEST	15	29-Aug-11	17-Oct-11
Central Ave - Dutch Village to Alex	Industrial Cold Milling	microsurfacing	WEST	15	29-Aug-11	17-Oct-11
Central Ave - Dutch Village to Hillside	Atlantic Road	planer patching	WEST	15	6-Jun-11	3-Aug-11
Central Ave - Willett to Gesner	Industrial Cold Milling	microsurfacing	WEST	15	29-Aug-11	17-Oct-11
Chandler Dr - Glendale to McGee	Cumberland	paving resurfacing	CENTRAL	20	19-Sep-11	21-Oct-11
Charles St - Windsor to Gladstone N	Ocean	sidewalk renewal	WEST	14	29-Jun-11	3-Aug-11
Chebucto Rd - Connolly to New Sidewalk N	Ocean	sidewalk renewal	WEST	14	29-Jun-11	3-Aug-11
Cherokee Street - Norman Blvd. to Kipawa Cres	Dexter	new paving	CENTRAL	23	11-Jul-11	4-Aug-11
Cherry Brook Rd - Johnson to MacLaughlin	Cumberland	paving resurfacing	EAST	4	13-Sep-11	11-Oct-11
Cherry Lane - Herring Cove to Circle	Industrial Cold Milling	microsurfacing	WEST	18	29-Aug-11	17-Oct-11
Coburg Rd - Henry to Seymour S	Ocean	sidewalk renewal	WEST	13	15-Aug-11	13-Sep-11
Coburg Rd - Lemarchant to Vernon N	Dexter	sidewalk renewal	WEST	13	23-May-11	15-Jul-11
Cockburn Drive - McDougall to Mayfair N	Dexter	new sidewalk	CENTRAL	20	6-Sep-11	11-Oct-11
Cole Harbour Rd - Smith to Ritchey	Basin	planer patching	EAST	4	22-Aug-11	10-Oct-11
Columbus St - Massachusetts to Robie S	Brycon	sidewalk renewal	WEST	11	6-Jul-11	15-Aug-11
Connaguht Ave (S) - Young to Chebucto	Dexter	thin overlay	WEST	14	7-Jul-11	11-Aug-11
Connaught / Chebucto - intersection / signal upgrades		traffic improvement	WEST	14		
Connaught /Bayers Rd Intersection	Basin	planer patching	WEST	11	22-Aug-11	10-Oct-11
Connaught Ave - London to Edinburgh E	Ocean	sidewalk renewal	WEST	14	18-Jul-11	12-Aug-11
Connolly St - Chebucto to Seaforth E	Ocean	sidewalk renewal	WEST	14	29-Jun-11	3-Aug-11
Cook Avenue - Romans to End	Atlantic Road	paving resurfacing	WEST	14	24-May-11	12-Sep-11
Cook Avenue - Romans to End N, S	Atlantic Road	sidewalk renewal	WEST	14	24-May-11	12-Sep-11
Cork Street - Connaught to Connolloy S	Ocean	sidewalk renewal	WEST	14	24-May-11	23-Jun-11
Crack Sealing	Road Savers	cracksealing	ALL	0	25-Apr-11	15-Jun-11
Creighton St - Charles to Cunard	Basin	planer patching	WEST	12	22-Aug-11	10-Oct-11
Creighton St - Charles to Cunard	Industrial Cold Milling	microsurfacing	WEST	12	29-Aug-11	17-Oct-11
Creighton St - North to Charles	Basin	planer patching	WEST	12	22-Aug-11	10-Oct-11
Creighton St - North to Charles	Industrial Cold Milling	microsurfacing	WEST	12	29-Aug-11	17-Oct-11
Cross St - Central to Melrose	Industrial Cold Milling	microsurfacing	WEST	15	29-Aug-11	17-Oct-11
Cumberland Dr - Cole Harbour to Hampton Green W		new sidewalk	EAST	4		

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Cunard Street - North Park to Robie	Dexter	paving resurfacing	WEST	12	6-May-11	27-May-11
Dillon Cres - Asphalt Sections E, W	Ocean	curb renewal	WEST	16	22-Aug-11	12-Sep-11
Diva's Lane - Maitland to Brunswick N	Ocean	sidewalk renewal	WEST	12	29-Jun-11	3-Aug-11
Dorthea Drive - Portland to Graycourt	Dexter	thin overlay	EAST	7	26-May-11	2-Jul-11
Downtown Pavement Markings Modifications	Dexter	traffic improvement	WEST	12	12-Sep-11	15-Oct-11
Duffus / Novalea / Devonshire - signals	Dexter	intersection improv	WEST	11	2-Aug-11	28-Oct-11
Duffus Street - Novalea to Agricola	Industrial Cold Milling	microsurfacing	WEST	11	4-Jul-11	31-Aug-11
Dunbrack @ Main - Traffic Signal Rehabilitation	XL Electric	traffic improvement	WEST	10/15	12-Sep-11	27-Oct-11
Dunbrack @ Willet	Black & McDonald	traffic signals	WEST	15	6-Jun-11	15-Jul-11
Dunbrack Street - Lacewood to Radcliffe	Dexter	paving resurfacing	WEST	10	6-Sep-11	19-Oct-11
Dunbrack Street - Lacewood to Radcliffe E,W	Dexter	curb	WEST	10	6-Sep-11	19-Oct-11
Dutch Village Rd - McFatrige to Joseph Howe	Basin	planer patching	WEST	15	22-Aug-11	10-Oct-11
Dutch Village Rd - Rosedale to Joseph Howe	Basin	planer patching	WEST	15	22-Aug-11	10-Oct-11
Dutch Village Rd - Rosedale to McFatrige	Basin	planer patching	WEST	15	22-Aug-11	10-Oct-11
Dyke Rd - Frederick Dr to Cow Bay Rd	Cumberland	paving renewal	EAST	8	13-Sep-11	11-Oct-11
Eisener Blvd - Norm Newman to Portland Est We	Industrial Cold Milling	microsurfacing	EAST	7	29-Aug-11	17-Oct-11
Eisener Blvd - Norm Newman to Portland Estates W	Atlantic Road	planer patching	EAST	7	6-Jun-11	3-Aug-11
Emmerson Street - Rutledge to End		chip seal	CENTRAL	21		
Frederick Street - Rutledge to End	Maritime Road	chip seal	CENTRAL	21	16-Sep-11	14-Oct-11
Glendale Dr - Old Beaver Bank and Smokey Intesection	Ocean	intersection improv	CENTRAL	19/20	8-Aug-11	19-Sep-11
Glenforest Drive - Southill to Willett		paving resurfacing	WEST	15	11-Jul-11	14-Aug-11
Glenforest Drive - Southill to Willett N, S	Ocean	curb	WEST	15	11-Jul-11	14-Aug-11
Glenn Drive - Beechwood to Wedgewood	Dexter	thin overlay	WEST	16	26-May-11	2-Jul-11
Government Wharf Rd - Shore to End	Dexter	thin overlay	EAST	8	20-Jun-11	30-Jun-11
Grafton St - Blowers to Sackville On Hold W		sidewalk renewal	WEST	12		
Granville St. - George to Sackville	Ocean	paving resurfacing	WEST	12	30-May-11	30-Jun-11
Granville St. - George to Sackville E	Ocean	sidewalk renewal	WEST	12	30-May-11	30-Jun-11
Granville St. - George to Sackville W	Ocean	sidewalk renewal	WEST	12	30-May-11	30-Jun-11
Green Bay Dr - Cow Bay Rd to End	Maritime Road	chip seal	EAST	8	16-Sep-11	14-Oct-11
Green Bay Road - Cow Bay to End	Atlantic Road	planer patching	EAST	8	6-Jun-11	3-Aug-11
Hammonds Plains - Northwood to Rockcliffe (SL)	Industrial Cold Milling	microsurfacing	CENTRAL	23	29-Aug-11	17-Oct-11
Hammonds Plains Left Turn @ Yankeetown	Dexter	traffic improvement	CENTRAL	23	3-Oct-11	31-Oct-11
Hammonds Plains Rd - Stillwater 20m westward	Atlantic Road	planer patching	CENTRAL	23	6-Jun-11	3-Aug-11
Hammonds Plains Road - Kingswood to KLR		traffic improvement	CENTRAL	23		
Hawthorne St - Erskine St to Portland St	Industrial Cold Milling	microsurfacing	EAST	5	29-Aug-11	17-Oct-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Heathside Cres - Parkland to Parkland	Industrial Cold Milling	microsurfacing	WEST	10	29-Aug-11	17-Oct-11
Hebridean Dr - Herring Cove Rd to Village Rd	Industrial Cold Milling	microsurfacing	WEST	18	29-Aug-11	17-Oct-11
Hebridean Dr - Herring Cove to Village Rd	Atlantic Road	planer patching	WEST	18	6-Jun-11	3-Aug-11
Helene Ave - Main to End	Industrial Cold Milling	microsurfacing	EAST	6	4-Jul-11	31-Aug-11
Helene Ave - Main to End	Atlantic Road	planer patching	EAST	6	6-Jun-11	3-Aug-11
Herring Cove Rd - Arthur to Sussex		paving resurfacing	WEST	18		
Hester Street - Hamieson to Stairs	Industrial Cold Milling	microsurfacing	EAST	9	29-Aug-11	17-Oct-11
Highfield Park Dr - Burnside Dr to True North	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Highfield Park Drive - Joseph Young to True North	Dexter	thin overlay	EAST	9	7-Jul-11	11-Aug-11
Highfield Park Drive - Joseph Young to True North	Leahey's Landscape	new sidewalk	EAST	9	27-Jun-11	18-Jul-11
Honeydale Cres - Leiblin to Leiblin	Dexter	thin overlay	WEST	18	7-Jul-11	11-Aug-11
Inglis Street - Beaufort to Bellevue N	Ocean	sidewalk renewal	WEST	13	13-Jun-11	22-Jul-11
Inglis Street - Beaufort to Ritchie S	Ocean	sidewalk renewal	WEST	13	13-Jun-11	22-Jul-11
Inglis Street - Beaufort to Robie	Ocean	paving resurfacing	WEST	13	13-Jun-11	22-Jul-11
Inglis Street - Greenwood to Marlborough S	Ocean	sidewalk renewal	WEST	13	13-Jun-11	22-Jul-11
Inglis Street - Marlborough to Robie N	Ocean	sidewalk renewal	WEST	13	13-Jun-11	22-Jul-11
Inglis Street - Marlborough to Robie S	Ocean	sidewalk renewal	WEST	13	13-Jun-11	22-Jul-11
Inverary Drive - Strath to Dumbarton	Dexter	paving renewal	EAST	6	9-May-11	31-Aug-11
John Savage / Wright Avenue - new signals	Black & McDonald	traffic improvement	EAST	9	29-Aug-11	23-Sep-11
Joseph Howe Dr - Scott St to Bayers Rd	Basin	planer patching	WEST	15	22-Aug-11	10-Oct-11
Jubilee Road - Oxford to Connaught	Dexter	thin overlay	WEST	13	26-May-11	2-Jul-11
Kaye St - Pinehill to Skyridge		paving renewal	CENTRAL	20		
Kaye Street - Belleshire to Pinehill	Dexter	paving renewal	CENTRAL	20	23-May-11	9-Jul-11
Kearney Lake Rd - Castle Hill to Grosvernor	Dexter	surface seal	WEST	16	9-May-11	31-May-11
Kearney Lake Rd - Bluewater Rd to Hammonds Plains	Basin	planer patching	CENTRAL	21	22-Aug-11	10-Oct-11
Kelly St - Alton to Halef Ct	Ocean	paving renewal	WEST	17	15-Aug-11	13-Sep-11
Kelly St - Alton to Halef E	Ocean	new sidewalk	WEST	17	15-Aug-11	13-Sep-11
Kenda View Drive - Brook St to End	Dexter	new paving	CENTRAL	2	4-Jul-11	30-Jul-11
Killkee Gate - Princess Margaret to Princess Margaret		paving renewal	EAST	9		
Kipawa Crescent - Chippawa to Halfway Lake	Dexter	paving rewnwal	CENTRAL	23	29-Jun-11	30-Jul-11
Kirk Rd - Park Hill to Albion	Industrial Cold Milling	microsurfacing	WEST	17	29-Aug-11	17-Oct-11
La Pierre Crescent - Cranberry to Cranberry	Ocean	paving resurfacing	EAST	7	22-Aug-11	20-Sep-11
Lacewood Drive - Willett to Radcliffe N, S, BLVD	ARCP	curb	WEST	10	29-Aug-11	26-Sep-11
Lively Rd - Sackville Dr to Civic # 93		paving resurfacing	CENTRAL	19		
Lockview Rd - Mcpherson to Kinclaven	Industrial Cold Milling	microsurfacing	CENTRAL	2	29-Aug-11	17-Oct-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Lower Water Street / Duke Street		traffic improvement	WEST	12		
Lucasville Rd - Cranley to Hammonds Plains	Industrial Cold Milling	microsurfacing	CENTRAL	19/23	4-Jul-11	31-Aug-11
Lucasville Road Overpass @ Little Sackville River	Amber	bridge repairs	CENTRAL	19	16-May-11	13-Jun-11
Lynnett Rd - Herring Cove Rd to End	Industrial Cold Milling	microsurfacing	WEST	18	29-Aug-11	17-Oct-11
Lynwood Dr - Torrington to Torrington	Dexter	paving renewal	WEST	16	17-Aug-11	17-Sep-11
MacFarlane St - HRM Section Civic 17 to end		new paving	EAST	3		
MacIntosh Road (Gravel Portion)	Maritime Road	chip seal	CENTRAL	19	16-Sep-11	14-Oct-11
Main Ave - Flint to Hillcrest	Dexter	thin overlay	WEST	15	7-Jul-11	11-Aug-11
Mainland Common Sportsfield Extension	W. Eric Whebby	sportsfield construction	WEST	10	4-Jul-11	30-Jul-11
Maitland St - Existing to Portland Place E	Ocean	new sidewalk	WEST	12	18-Jul-11	12-Aug-11
Major St - Main St to Fourth St		micro/patch	EAST	6		
Marilyn Drive - Gaston to End	Dexter	thin overlay	EAST	5	7-Jul-11	11-Aug-11
Massachusetts Ave -Lady Hammond to Cabot	Industrial Cold Milling	microsurfacing	WEST	11	4-Jul-11	31-Aug-11
Mayfair Ave - Raymond to Raymond W	Dexter	new sidewalk	CENTRAL	20	6-Sep-11	11-Oct-11
McKay Bridge Ramp Mac-A - Ramp Mac-C to Robie Conn S/B	Industrial Cold Milling	microsurfacing	WEST	11	29-Aug-11	17-Oct-11
McKay Bridge Ramp Mac-A - Ramp Mac-C to Robie Conn S/B	Atlantic Road	planer patching	WEST	11	6-Jun-11	3-Aug-11
McKay Bridge Ramp Mac-B - Ramp Mac-G to Robie Conn. S/B	Industrial Cold Milling	microsurfacing	WEST	11	29-Aug-11	17-Oct-11
McKay Bridge Ramp Mac-B - Ramp Mac-G to Robie Conn. S/B	Atlantic Road	planer patching	WEST	11	6-Jun-11	3-Aug-11
McKay Bridge Ramp Mac-D - Robie Conn N/B to Ramp Mac-P	Industrial Cold Milling	microsurfacing	WEST	11	29-Aug-11	17-Oct-11
McKay Bridge Ramp Mac-D - Robie Conn N/B to Ramp Mac-P	Atlantic Road	planer patching	WEST	11	6-Jun-11	3-Aug-11
McKay Bridge Ramp Mac-E - Robie Conn N/B to Ramp Mac-S	Industrial Cold Milling	microsurfacing	WEST	11	29-Aug-11	17-Oct-11
McKay Bridge Ramp Mac-E - Robie Conn N/B to Ramp Mac-S	Atlantic Road	planer patching	WEST	11	6-Jun-11	3-Aug-11
McKay Bridge Ramp Mac-J - Ramp Mac-L to Ramp Mac-G	Industrial Cold Milling	microsurfacing	WEST	11	29-Aug-11	17-Oct-11
McKay Bridge Ramp Mac-J - Ramp Mac-L to Ramp Mac-G	Atlantic Road	planer patching	WEST	11	6-Jun-11	3-Aug-11
Mcmanus Rd - Kirk to End	Industrial Cold Milling	microsurfacing	WEST	17	29-Aug-11	17-Oct-11
McMullen Rd - Herring Cove Rd to Circle Dr	Industrial Cold Milling	microsurfacing	WEST	18	29-Aug-11	17-Oct-11
MicMac St - Micmac Ct to Huron W	Brycon	sidewalk renewal	WEST	11	6-Jul-11	15-Aug-11
Microsurfacing, Phase I	Industrial Cold Milling	microsurfacing	WEST	12	4-Jul-11	31-Aug-11
Microsurfacing, Phase I	Industrial Cold Milling	microsurfacing	WEST	12	4-Jul-11	31-Aug-11
Mohawk St - Micmac to end of asphalt Civic 30	Dexter	paving rewnwal	CENTRAL	23	29-Jun-11	30-Jul-11
Montague Rd - Trunk 7 to Serpentine	Dexter	thin overlay	EAST	4	7-Jul-11	11-Aug-11
Morris/Hollis Underground Utilities	Black & McDonald	underground utility	WEST	12		
Mount Hope Interchange	Dexter	new road construction	EAST	8	13-Sep-10	15-Jul-11
Nelson's Landing Blvd - Bedford Hwy to Amin	Atlantic Road	planer patching	CENTRAL	21	6-Jun-11	3-Aug-11
Nictaux Drive - Nappan to Nappan	Dexter	thin overlay	CENTRAL	20	26-May-11	2-Jul-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Nordic Cres - Stokil to Nictaux	Dexter	paving resurfacing	CENTRAL	20	8-Aug-11	5-Sep-11
North Park Street - Cogswell to Cunard	Dexter	paving resurfacing	WEST	12	6-May-11	27-May-11
North St - Main to End	Dexter	thin overlay	CENTRAL	21	7-Jul-11	11-Aug-11
North Street - Robie to Gottingen	Industrial Cold Milling	microsurfacing	WEST	11/12	4-Jul-11	31-Aug-11
Northwest Arm Seawall	Humphrey's Landscape	stone wall replacement	WEST	17		
Novalea Drive - Cabot Place to Cabot Place W	Dexter	sidewalk renewal	WEST	11	2-Aug-11	28-Oct-11
Novalea Drive - Columbus to Stanley W	Dexter	sidewalk renewal	WEST	11	2-Aug-11	28-Oct-11
Novalea Drive - Duffus to Kenny	Dexter	paving resurfacing	WEST	11	2-Aug-11	28-Oct-11
Novalea Drive - Duffus to Kenny E	Dexter	sidewalk renewal	WEST	11	2-Aug-11	28-Oct-11
Novalea Drive - Sebastian Place to Sebastian Place W	Dexter	sidewalk renewal	WEST	11	2-Aug-11	28-Oct-11
Novalea Drive - Intersection Improvements @ Duffus	Dexter	intersection improv	WEST	11	2-Aug-11	28-Oct-11
Ochterloney St - Alderney to Victoria	Atlantic Road	planer patching	EAST	5	6-Jun-11	3-Aug-11
Ochterloney St - Victoria Rd to Alderney Dr	Industrial Cold Milling	microsurfacing	EAST	5	29-Aug-11	17-Oct-11
Ochterloney Street - Victoria to Prince Albert	Brycon	paving resurfacing	EAST	5	9-May-11	29-Jul-11
Old Beaver Bank Rd - Property Line Civic 51 to Sackville Dr W		new sidewalk	CENTRAL	20		
Old Sackville Rd - Lucasville to Claudia S	Dexter	new sidewalk	CENTRAL	19	22-Aug-11	3-Oct-11
Old Sackville Rd - Lucasville Rd to Claudia	Dexter	thin overlay	CENTRAL	19	22-Aug-11	3-Oct-11
Ontario Street - Agricola to Fuller	Dexter	thin overlay	WEST	11	26-May-11	2-Jul-11
Park and Ride - Fall River	Dexter	rural transit	CENTRAL	0	17-Oct-11	17-May-12
Park and Ride - Hubley		rural transit	WEST	0		
Peddars Way - Manor to Foxgrove	Cumberland	paving renewal	EAST	5	4-Jul-11	30-Jul-11
Pleasant St - Tupper St to Renfrew St	Industrial Cold Milling	microsurfacing	EAST	8	29-Aug-11	17-Oct-11
Pleasant St - Tupper to Renfrew	Atlantic Road	planer patching	EAST	8	6-Jun-11	3-Aug-11
Point Pleasant Drive - Tower to Young S	Dexter	sidewalk renewal	WEST	13	28-Sep-11	21-Oct-11
Point Pleasant Drive - Young to End S	Dexter	sidewalk renewal	WEST	13	28-Sep-11	21-Oct-11
Point Pleasant Park Parking Lot Upgrade	Ocean	parking lot upgrade	WEST	13	26-Sep-11	31-Oct-11
Portland Estates Blv - Portland Hills to Joan Eleanor	Dexter	thin overlay	EAST	7	7-Jul-11	11-Aug-11
Portland Estates Blvd - Joan Eleanor to Portland Hills	Dexter	thin overlay	EAST	7	7-Jul-11	11-Aug-11
Portland St - Gaston to Manor	Dexter	thin overlay	EAST	5	26-May-11	2-Jul-11
Portland St - Lakefront of Gaston	Atlantic Road	planer patching	EAST	5	6-Jun-11	3-Aug-11
Portland St - Lakefront Rd to Gaston Rd	Industrial Cold Milling	microsurfacing	EAST	5	29-Aug-11	17-Oct-11
Princess Margaret Blvd - Killkee Gate to Princess Margaret	Ocean	paving renewal	EAST	9	25-Aug-11	23-Sep-11
Provost Street - Everette to End	Dexter	thin overlay	EAST	8	7-Jul-11	11-Aug-11
Purcells Cove Rd - Civic 505 to Fergusons Cove	Dexter	paving resurfacing	WEST	17	29-Aug-11	26-Sep-11
Purcell's Cove Rd - Herring Cove to Mabou	MacDonald Paving	bike lanes	WEST	17	13-Jun-11	25-Jul-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Purcell's Cove Rd - Herring Cove to Mabou	Basin	planer patching	WEST	17	22-Aug-11	10-Oct-11
Purcell's Cove Rd - Herring Cove to Mabou	Industrial Cold Milling	microsurfacing	WEST	17	4-Jul-11	31-Aug-11
Purcells Cove Rd - Fergusson's Cove to Fortress	Basin	planer patching	WEST	18	22-Aug-11	10-Oct-11
Quinpool Road - Robie to Monastery	Dexter	paving resurfacing	WEST	13/14	2-Aug-11	22-Aug-11
Radcliffe Dr - Dunbrack to Stockleigh SL	Dexter	surface seal	WEST	10	9-May-11	31-May-11
Ragged Lake Slip Lane & bus access to Hwy. 103		transit	WEST	0		
Ramp DV-K Widening & new signals		rural transit	WEST	15		
Ramp FVOB-DV - Joe Howe to Bedford Hwy.	Ocean	paving resurfacing	WEST	15	4-Aug-11	26-Aug-11
Rankin Dr - Civic 165 to Rodgers	Amber	paving renewal	CENTRAL	19	0 4 jul 11	9-Oct-11
Robert Allen Drive - Beechwood to Edward Laurie	Dexter	thin overlay	WEST	16	26-May-11	2-Jul-11
Robie St - College to Spring Garden E		sidewalk renewal	WEST	12		
Robie St - South to Unviersity	Industrial Cold Milling	microsurfacing	WEST	12	4-Jul-11	31-Aug-11
Robie St - South to Unviersity	Atlantic Road	planer patching	WEST	13	6-Jun-11	3-Aug-11
Robie St - University to South	Industrial Cold Milling	microsurfacing	WEST	13	4-Jul-11	31-Aug-11
Robie St - University to South	Atlantic Road	planer patching	WEST	12	6-Jun-11	3-Aug-11
Robie St - University to Spring Garden		planer patching	WEST	12		
Robie St - Binney to Jubilee W		sidewalk renewal	WEST	13		
Robie St - Spring Garden to University	Basin	planer patching	WEST	13	22-Aug-11	10-Oct-11
Rockmanor - Redbank to Birchwood N, S		curb renewal	CENTRAL	21		
Rockwood Ave - Civic #5 to Civic #29	Industrial Cold Milling	microsurfacing	WEST	17	4-Jul-11	31-Aug-11
Rockwood Ave - Joseph Howe to Civic #22	Industrial Cold Milling	microsurfacing	WEST	17	4-Jul-11	31-Aug-11
Romans Ave - Federal to Federal E	Brycon	sidewalk renewal	WEST	11	6-Jul-11	15-Aug-11
Ross Road - Trunk #7 to Salmon River	Industrial Cold Milling	microsurfacing	EAST	3	4-Jul-11	31-Aug-11
Sackville Dr - Cobequid Rd to Payzants	Industrial Cold Milling	microsurfacing	CENTRAL	20	29-Aug-11	17-Oct-11
Sackville Dr - Hamilton Dr to Fenerty	Basin	planer patching	CENTRAL	19	22-Aug-11	10-Oct-11
Sandstone Ave - High Road to Limestone Ave	Dexter	paving rewnwal	CENTRAL	2	4-Jul-11	30-Jul-11
Shannon Dr - Salmon River Dr to Richardson	Dexter	thin overlay	EAST	3	7-Jul-11	11-Aug-11
Shawinigan Rd - Guysborough to Woodlawn	Dexter	thin overlay	EAST	6	26-May-11	2-Jul-11
Shoreline Dr - Candy Mountain Rd to end		new paving	EAST	3		
Slayter St - Frances St to Vanessa Dr W	Dexter	sidewalk renewal	EAST	9	20-Jun-11	15-Aug-11
Slayter St - School to Frances E	Dexter	sidewalk renewal	EAST	9	20-Jun-11	15-Aug-11
Slayter St - Shamrock Dr to Garden Dr W	Dexter	sidewalk renewal	EAST	9	20-Jun-11	15-Aug-11
Slayter Street - School to Woodland	Dexter	paving resurfacing	EAST	9	20-Jun-11	15-Aug-11
Sparks Rd - Lake Loon Rd to End	Maritime Road	chip seal	EAST	4	16-Sep-11	14-Oct-11
Spring Garden Road - Directional Signs			WEST	12		

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Spryfield Retaining Wall(Herring Cove @ Hilden)	Ocean	retaining wall	WEST	18	29-Aug-11	21-Oct-11
St. George Blvd - Hammonds Plains to Citation	Dexter	paving rewnwal	CENTRAL	23	4-Jul-11	30-Jul-11
St. Margaret's Bay Road - Forestglen to Civic 2695	Cumberland	paving resurfacing	WEST	22	2-Aug-11	22-Aug-11
St. Margaret's Bay Road - Sleepy Hollow to Brentwood N		new sidewalk	WEST	22		
St. Paul's St - Glebe to Vestry E	Ocean	sidewalk renewal	WEST	11	29-Jun-11	3-Aug-11
Steed Ct - Stuart Harris to End	Dexter	thin overlay	EAST	7	7-Jul-11	11-Aug-11
Stillwater Lake Bridge - Stillwater Lake Dr & Flat Lake Drive	Dexter	bridge replacement	CENTRAL	23	1-Jun-11	6-Sep-11
Stoney Creek Dr - Existing Pavement to Mineville Rd		new paving	EAST	3		
Street Planer Patching, Phase 1	Atlantic Road	planer patching	ALL	0	6-Jun-11	3-Aug-11
Sussex Drive - Old Sambro to Kidston	Atlantic Road	planer patching	WEST	18	6-Jun-11	3-Aug-11
Sussex St - Old Sambro Rd to Kidston	Industrial Cold Milling	microsurfacing	WEST	18	29-Aug-11	17-Oct-11
Symonds St - Victoria to Slayter S	Brycon	sidewalk renewal	EAST	9	6-Jul-11	15-Aug-11
Thin Overlay, Phase 2	Dexter	thin overlay	ALL	0	7-Jul-11	11-Aug-11
Thin Overlay, Phase I	Dexter	thin overlay	ALL	0	26-May-11	2-Jul-11
Timberlea Village Parkway - Trunk 3 to Hwy 103	Basin	planer patching	WEST	22	22-Aug-11	10-Oct-11
Trundle Cres - Rafting to Rafting	Industrial Cold Milling	microsurfacing	CENTRAL	19	4-Jul-11	31-Aug-11
Trundle Cres - Rafting to Rafting	Atlantic Road	planer patching	CENTRAL	19	6-Jun-11	3-Aug-11
Trunk 2 - Collins Rd to Sunnylea	Atlantic Road	planer patching	CENTRAL	2	6-Jun-11	3-Aug-11
Trunk 2 - Collins to Sunnylea	Industrial Cold Milling	microsurfacing	CENTRAL	2	4-Jul-11	31-Aug-11
Trunk 3 - Forestglen to Civic# 2695		paving renewal	WEST	22		
Trunk 3 - Civic 2695 to Civic 2977	Atlantic Road	planer patching	WEST	22	6-Jun-11	3-Aug-11
Trunk 3 - Civic 2977 to Civic #2695	Industrial Cold Milling	microsurfacing	WEST	22	4-Jul-11	31-Aug-11
Trunk 3 - 500 mWest of Bayers Lake to Lakeside Park	Basin	planer patching	WEST	22	22-Aug-11	10-Oct-11
Trunk 7 (Main St) - Forest Hills to Civic 667	Ocean	paving resurfacing	EAST	4	11-Jul-11	2-Aug-11
Tucker Lake Rd - Civic 168 to end	Dexter	thin overlay	CENTRAL	2	7-Jul-11	11-Aug-11
Upper Water St - Casino Drwy to Upper Water W	Ocean	new sidewalk	WEST	12	24-May-11	23-Jun-11
Upper Water St - Ramp Cog-BU NB to Purdy's Lane	Dexter	thin overlay	WEST	12	7-Jul-11	11-Aug-11
Valleyfield Rd - Louisburg to Windflower Crt N	Eisner Cont	new sidewalk	EAST	6	10-Aug-11	30-Sep-11
Victoria Rd - Park to Thistle		paving resurfacing	EAST	5		
Victoria Rd - Thistle to Nantucket	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Victoria Rd N - Hwy 111-E Ramp to Windmill	Industrial Cold Milling	microsurfacing	EAST	9	4-Jul-11	31-Aug-11
Victoria Rd North - Albro Lake Rd to Primrose St	Industrial Cold Milling	microsurfacing	EAST	9	29-Aug-11	17-Oct-11
Victoria Rd North - Primrose St to Highfield Park	Industrial Cold Milling	microsurfacing	EAST	9	29-Aug-11	17-Oct-11
Victoria Rd S - Windmill to Hwy 111-E Ramp	Industrial Cold Milling	microsurfacing	EAST	9	4-Jul-11	31-Aug-11
Victoria Rd South - Highfield Park to Primrose St	Industrial Cold Milling	microsurfacing	EAST	9	29-Aug-11	17-Oct-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Victoria Rd South - Primrose St to Albro Lake Rd	Industrial Cold Milling	microsurfacing	EAST	9	29-Aug-11	17-Oct-11
Victoria Road - Thistle to Park Ave W	Brycon	curb renewal	EAST	5	9-May-11	29-Jul-11
Victoria Road N - Albro Lake to Highfield	Atlantic Road	planer patching	EAST	9	6-Jun-11	3-Aug-11
Victoria Road S - Highfield to Albro Lake	Atlantic Road	planer patching	EAST	9	6-Jun-11	3-Aug-11
Vienna Street - Oxford to Dublin N	Ocean	sidewalk renewal	WEST	14	24-May-11	23-Jun-11
Walker Ave - Old Sackville Rd to Civic 27		paving resurfacing	CENTRAL	20		
Washmill Lake Drive Extension, Phase 3	Dexter	new road construction	WEST	10	21-Jun-11	31-Oct-11
Waverley Rd - Crest to Breeze	Industrial Cold Milling	microsurfacing	EAST	6	4-Jul-11	31-Aug-11
Waverley Road - Silverside to Highway 118 Overpass (SL)	Industrial Cold Milling	microsurfacing	CENTRAL	2	29-Aug-11	17-Oct-11
Waynewood Avenue - Elswick to End	Dexter	thin overlay	EAST	8	7-Jul-11	11-Aug-11
Wedgewood Ave - Greenwood to Eisner	Dexter	thin overlay	WEST	22	7-Jul-11	11-Aug-11
Weyburn Rd - Spikenard St to Main St	Dexter	thin overlay	EAST	6	7-Jul-11	11-Aug-11
Wilbur Crt - Owen to End	Dexter	thin overlay	EAST	7	7-Jul-11	11-Aug-11
Williams Lake Rd - Rainforth to Purcells Cove	Dexter	thin overlay	WEST	17	7-Jul-11	11-Aug-11
Wimbledon Road - Roy Archibald to Douglas	Dexter	paving resurfacing	CENTRAL	21	20-Jun-11	18-Jul-11
Windgate Dr - Beaverbank to End 1992 Pavement	Industrial Cold Milling	microsurfacing	CENTRAL	2	4-Jul-11	31-Aug-11
Windgate Dr - Beaverbank to End 1992 paving	Atlantic Road	planer patching	CENTRAL	2	6-Jun-11	3-Aug-11
Windgate Dr - Beaverbank Rd to Rivendale		planer patching	CENTRAL	2		
Windgate Dr - Terry to Cumberland Way	Basin	planer patching	CENTRAL	2	22-Aug-11	10-Oct-11
Windmill Rd East - Faulkner to Lyle E	Brycon	sidewalk renewal	EAST	9	6-Jul-11	15-Aug-11
Windsor Junction Rd - Cobequid Rd to Windgate	Basin	planer patching	CENTRAL	2	22-Aug-11	10-Oct-11
Windsor Junction Rd - Cobequid Rd to Windgate	Industrial Cold Milling	microsurfacing	CENTRAL	2	29-Aug-11	17-Oct-11
Windsor St - Cunard to Almon	Industrial Cold Milling	microsurfacing	WEST	14	4-Jul-11	31-Aug-11
Windsor St - Cunard to Almon	Atlantic Road	planer patching	WEST	14	6-Jun-11	3-Aug-11
Windsor St - North to Cunard		microsurfacing	WEST	14		
Winona Cres - Lynwood Dr to Torrington	Dexter	paving resurfacing	WEST	16	17-Aug-11	17-Sep-11
Woodland Ave - Victoria to Ryland	Atlantic Road	planer patching	EAST	9	6-Jun-11	3-Aug-11
Wright Ave @ Wilkinson Underground Conduit	Schooner Contracting	underground utility	EAST	9	7-Nov-11	25-Nov-11
Wynrock Dr - Williams Lake to Litchfield	Industrial Cold Milling	microsurfacing	WEST	17	4-Jul-11	31-Aug-11