

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Crack Sealing	Road Savers	cracksealing	ALL	0	25-Apr-11	15-Jun-11
Park and Ride - Fall River	Dexter	rural transit	CENTRAL	0	17-Oct-11	17-May-12
Park and Ride - Hubley		rural transit	WEST	0		
Ragged Lake Slip Lane & bus access to Hwy. 103		transit	WEST	0		
Street Planer Patching, Phase 1	Atlantic Road	planer patching	ALL	0	6-Jun-11	3-Aug-11
Thin Overlay, Phase 2	Dexter	thin overlay	ALL	0	7-Jul-11	11-Aug-11
Thin Overlay, Phase I	Dexter	thin overlay	ALL	0	26-May-11	2-Jul-11
Ballathie Cres - Kinclaven to Kinclaven	Dexter	thin overlay	CENTRAL	2	26-May-11	2-Jul-11
Kenda View Drive - Brook St to End	Dexter	new paving	CENTRAL	2	4-Jul-11	30-Jul-11
Lockview Rd - Mcpherson to Kinclaven	Industrial Cold Milling	microsurfacing	CENTRAL	2	29-Aug-11	17-Oct-11
Sandstone Ave - High Road to Limestone Ave	Dexter	paving rewnwal	CENTRAL	2	4-Jul-11	30-Jul-11
Trunk 2 - Collins Rd to Sunnylea	Atlantic Road	planer patching	CENTRAL	2	6-Jun-11	3-Aug-11
Trunk 2 - Collins to Sunnylea	Industrial Cold Milling	microsurfacing	CENTRAL	2	4-Jul-11	31-Aug-11
Tucker Lake Rd - Civic 168 to end	Dexter	thin overlay	CENTRAL	2	7-Jul-11	11-Aug-11
Waverley Road - Silverside to Highway 118 Overpass (SL)	Industrial Cold Milling	microsurfacing	CENTRAL	2	29-Aug-11	17-Oct-11
Windgate Dr - Beaverbank to End 1992 Pavement	Industrial Cold Milling	microsurfacing	CENTRAL	2	4-Jul-11	31-Aug-11
Windgate Dr - Beaverbank to End 1992 paving	Atlantic Road	planer patching	CENTRAL	2	6-Jun-11	3-Aug-11
Windgate Dr - Beaverbank Rd to Rivendale		planer patching	CENTRAL	2		
Windgate Dr - Terry to Cumberland Way	Basin	planer patching	CENTRAL	2	22-Aug-11	10-Oct-11
Windsor Junction Rd - Cobequid Rd to Windgate	Basin	planer patching	CENTRAL	2	22-Aug-11	10-Oct-11
Windsor Junction Rd - Cobequid Rd to Windgate	Industrial Cold Milling	microsurfacing	CENTRAL	2	29-Aug-11	17-Oct-11
Beth Crt - Stoney Creek Dr to Cul de sac		new paving	EAST	3		
MacFarlane St - HRM Section Civic 17 to end		new paving	EAST	3		
Ross Road - Trunk #7 to Salmon River	Industrial Cold Milling	microsurfacing	EAST	3	4-Jul-11	31-Aug-11
Shannon Dr - Salmon River Dr to Richardson	Dexter	thin overlay	EAST	3	7-Jul-11	11-Aug-11
Shoreline Dr - Candy Mountain Rd to end		new paving	EAST	3		
Stoney Creek Dr - Existing Pavement to Mineville Rd		new paving	EAST	3		
Betty Dr - Giberson to Robert Lane	Maritime Road	chip seal	EAST	4	16-Sep-11	14-Oct-11
Broom Road - Main to Leander	Dexter	paving renewal	EAST	4	25-Jul-11	5-Sep-11
Caldwell Rd - Cole Harbour Rd to Deerbrooke Dr	Dexter	surface seal	EAST	4	1-Jun-11	3-Jun-11
Caldwell Road - Nova Terrace to Atholea	Industrial Cold Milling	microsurfacing	EAST	4	4-Jul-11	31-Aug-11
Caldwell Road - Nova Terrace to Atholea	Atlantic Road	planer patching	EAST	4	6-Jun-11	3-Aug-11
Cherry Brook Rd - Johnson to MacLaughlin	Cumberland	paving resurfacing	EAST	4	13-Sep-11	11-Oct-11
Cole Harbour Rd - Smith to Ritchey	Basin	planer patching	EAST	4	22-Aug-11	10-Oct-11
Cumberland Dr - Cole Harbour to Hampton Green W		new sidewalk	EAST	4		
Montague Rd - Trunk 7 to Serpentine	Dexter	thin overlay	EAST	4	7-Jul-11	11-Aug-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Sparks Rd - Lake Loon Rd to End	Maritime Road	chip seal	EAST	4	16-Sep-11	14-Oct-11
Trunk 7 (Main St) - Forest Hills to Civic 667	Ocean	paving resurfacing	EAST	4	11-Jul-11	2-Aug-11
Celtic Dr - Somerset to Prince Albert Rd		paving resurfacing	EAST	5		
Hawthorne St - Erskine St to Portland St	Industrial Cold Milling	microsurfacing	EAST	5	29-Aug-11	17-Oct-11
Marilyn Drive - Gaston to End	Dexter	thin overlay	EAST	5	7-Jul-11	11-Aug-11
Ochterloney St - Alderney to Victoria	Atlantic Road	planer patching	EAST	5	6-Jun-11	3-Aug-11
Ochterloney St - Victoria Rd to Alderney Dr	Industrial Cold Milling	microsurfacing	EAST	5	29-Aug-11	17-Oct-11
Ochterloney Street - Victoria to Prince Albert	Brycon	paving resurfacing	EAST	5	9-May-11	29-Jul-11
Peddars Way - Manor to Foxgrove	Cumberland	paving renewal	EAST	5	4-Jul-11	30-Jul-11
Portland St - Gaston to Manor	Dexter	thin overlay	EAST	5	26-May-11	2-Jul-11
Portland St - Lakefront of Gaston	Atlantic Road	planer patching	EAST	5	6-Jun-11	3-Aug-11
Portland St - Lakefront Rd to Gaston Rd	Industrial Cold Milling	microsurfacing	EAST	5	29-Aug-11	17-Oct-11
Victoria Rd - Park to Thistle		paving resurfacing	EAST	5		
Victoria Road - Thistle to Park Ave W	Brycon	curb renewal	EAST	5	9-May-11	29-Jul-11
Helene Ave - Main to End	Industrial Cold Milling	microsurfacing	EAST	6	4-Jul-11	31-Aug-11
Helene Ave - Main to End	Atlantic Road	planer patching	EAST	6	6-Jun-11	3-Aug-11
Inverary Drive - Strath to Dumbarton	Dexter	paving renewal	EAST	6	9-May-11	31-Aug-11
Major St - Main St to Fourth St		micro/patch	EAST	6		
Shawinigan Rd - Guysborough to Woodlawn	Dexter	thin overlay	EAST	6	26-May-11	2-Jul-11
Valleyfield Rd - Louisburg to Windflower Crt N	Eisner Cont	new sidewalk	EAST	6	10-Aug-11	30-Sep-11
Waverley Rd - Crest to Breeze	Industrial Cold Milling	microsurfacing	EAST	6	4-Jul-11	31-Aug-11
Weyburn Rd - Spikenard St to Main St	Dexter	thin overlay	EAST	6	7-Jul-11	11-Aug-11
Baker Dr - Portland St to Norm Newman	Basin	planer patching	EAST	7	22-Aug-11	10-Oct-11
Dorthea Drive - Portland to Graycourt	Dexter	thin overlay	EAST	7	26-May-11	2-Jul-11
Eisener Blvd - Norm Newman to Portland Est We	Industrial Cold Milling	microsurfacing	EAST	7	29-Aug-11	17-Oct-11
Eisener Blvd - Norm Newman to Portland Estates W	Atlantic Road	planer patching	EAST	7	6-Jun-11	3-Aug-11
La Pierre Crescent - Cranberry to Cranberry	Ocean	paving resurfacing	EAST	7	22-Aug-11	20-Sep-11
Portland Estates Blv - Portland Hills to Joan Eleanor	Dexter	thin overlay	EAST	7	7-Jul-11	11-Aug-11
Portland Estates Blvd - Joan Eleanor to Portland Hills	Dexter	thin overlay	EAST	7	7-Jul-11	11-Aug-11
Steed Ct - Stuart Harris to End	Dexter	thin overlay	EAST	7	7-Jul-11	11-Aug-11
Wilbur Crt - Owen to End	Dexter	thin overlay	EAST	7	7-Jul-11	11-Aug-11
Dyke Rd - Frederick Dr to Cow Bay Rd	Cumberland	paving renewal	EAST	8	13-Sep-11	11-Oct-11
Government Wharf Rd - Shore to End	Dexter	thin overlay	EAST	8	20-Jun-11	30-Jun-11
Green Bay Dr - Cow Bay Rd to End	Maritime Road	chip seal	EAST	8	16-Sep-11	14-Oct-11
Green Bay Road - Cow Bay to End	Atlantic Road	planer patching	EAST	8	6-Jun-11	3-Aug-11
Mount Hope Interchange	Dexter	new road construction	EAST	8	13-Sep-10	15-Jul-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Pleasant St - Tupper St to Renfrew St	Industrial Cold Milling	microsurfacing	EAST	8	29-Aug-11	17-Oct-11
Pleasant St - Tupper to Renfrew	Atlantic Road	planer patching	EAST	8	6-Jun-11	3-Aug-11
Provost Street - Everette to End	Dexter	thin overlay	EAST	8	7-Jul-11	11-Aug-11
Waynewood Avenue - Elswick to End	Dexter	thin overlay	EAST	8	7-Jul-11	11-Aug-11
Akerley Blvd - Isnor to Joseph Zatzman S	Leahey's Landscape	new sidewalk	EAST	9	6-Jun-11	26-Jun-11
Akerley Blvd - Fielding to Morris	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Akerley Blvd East -Morris to Fielding	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Albro Lake - Victoria Rd to Wyse Rd	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Boland Road - Cairn to Wyse N	HRM	sidewalk renewal	EAST	9	16-May-11	30-Jun-11
Burnside Dr - 200 m N of interchange to Commodore	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Burnside Dr Trail (Hwy 111 - Commodore)	ARCP	trail	EAST	9	21-Nov-11	30-Jun-12
Burnside, Phase 12-3 - Cutler Ave	Brycon	business park	EAST	9	6-Jun-11	15-Nov-11
Catherine St - Albro Lake Dr to Albert St	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Hester Street - Hamieson toStairs	Industrial Cold Milling	microsurfacing	EAST	9	29-Aug-11	17-Oct-11
Highfield Park Dr - Burnside Dr to True North	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Highfield Park Drive - Joseph Young to True North	Dexter	thin overlay	EAST	9	7-Jul-11	11-Aug-11
Highfield Park Drive - Joseph Young to True North	Leahey's Landscape	new sidewalk	EAST	9	27-Jun-11	18-Jul-11
John Savage / Wright Avenue - new signals	Black & McDonald	traffic improvement	EAST	9	29-Aug-11	23-Sep-11
Killkee Gate - Princess Margaret to Princess Margaret		paving renewal	EAST	9		
Princess Margaret Blvd - Killkee Gate to Princess Margaret	Ocean	paving renewal	EAST	9	25-Aug-11	23-Sep-11
Slayter St - Frances St to Vanessa Dr W	Dexter	sidewalk renewal	EAST	9	20-Jun-11	15-Aug-11
Slayter St - School to Frances E	Dexter	sidewalk renewal	EAST	9	20-Jun-11	15-Aug-11
Slayter St - Shamrock Dr to Garden Dr W	Dexter	sidewalk renewal	EAST	9	20-Jun-11	15-Aug-11
Slayter Street - School to Woodland	Dexter	paving resurfacing	EAST	9	20-Jun-11	15-Aug-11
Symonds St - Victoria to Slayter S	Brycon	sidewalk renewal	EAST	9	6-Jul-11	15-Aug-11
Victoria Rd - Thistle to Nantucket	Basin	planer patching	EAST	9	22-Aug-11	10-Oct-11
Victoria Rd N - Hwy 111-E Ramp to Windmill	Industrial Cold Milling	microsurfacing	EAST	9	4-Jul-11	31-Aug-11
Victoria Rd North - Albro Lake Rd to Primrose St	Industrial Cold Milling	microsurfacing	EAST	9	29-Aug-11	17-Oct-11
Victoria Rd North - Primrose St to Highfield Park	Industrial Cold Milling	microsurfacing	EAST	9	29-Aug-11	17-Oct-11
Victoria Rd S - Windmill to Hwy 111-E Ramp	Industrial Cold Milling	microsurfacing	EAST	9	4-Jul-11	31-Aug-11
Victoria Rd South - Highfield Park to Primrose St	Industrial Cold Milling	microsurfacing	EAST	9	29-Aug-11	17-Oct-11
Victoria Rd South - Primrose St to Albro Lake Rd	Industrial Cold Milling	microsurfacing	EAST	9	29-Aug-11	17-Oct-11
Victoria Road N - Albro Lake to Highfield	Atlantic Road	planer patching	EAST	9	6-Jun-11	3-Aug-11
Victoria Road S - Highfield to Albro Lake	Atlantic Road	planer patching	EAST	9	6-Jun-11	3-Aug-11
Windmill Rd East - Faulkner to Lyle E	Brycon	sidewalk renewal	EAST	9	6-Jul-11	15-Aug-11
Woodland Ave - Victoria to Ryland	Atlantic Road	planer patching	EAST	9	6-Jun-11	3-Aug-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Wright Ave @ Wilkinson Underground Conduit	Schooner Contracting	underground utility	EAST	9	7-Nov-11	25-Nov-11
Birkdale Crescent - Dunbrack to Dunbrack	Dexter	paving renewal	WEST	10	28-Apr-11	25-Jul-11
Dunbrack @ Main - Traffic Signal Rehabilitation	XL Electric	traffic improvement	WEST	10/15	12-Sep-11	27-Oct-11
Dunbrack Street - Lacewood to Radcliffe	Dexter	paving resurfacing	WEST	10	6-Sep-11	19-Oct-11
Dunbrack Street - Lacewood to Radcliffe E,W	Dexter	curb	WEST	10	6-Sep-11	19-Oct-11
Heathside Cres - Parkland to Parkland	Industrial Cold Milling	microsurfacing	WEST	10	29-Aug-11	17-Oct-11
Lacewood Drive - Willett to Radcliffe N, S, BLVD	ARCP	curb	WEST	10	29-Aug-11	26-Sep-11
Mainland Common Sportsfield Extension	W. Eric Whebby	sportsfield construction	WEST	10	4-Jul-11	30-Jul-11
Radcliffe Dr - Dunbrack to Stockleigh SL	Dexter	surface seal	WEST	10	9-May-11	31-May-11
Washmill Lake Drive Extension, Phase 3	Dexter	new road construction	WEST	10	21-Jun-11	31-Oct-11
Barrington St - Africville to Duffus	MacDonald Paving	paving resurfacing	WEST	11	30-May-11	29-Jul-11
Barrington St - Africville to Duffus W	MacDonald Paving	curb	WEST	11	30-May-11	29-Jul-11
Belle Aire Terr - Ontario to North	Dexter	thin overlay	WEST	11	26-May-11	2-Jul-11
Columbus St - Massachusetts to Robie S	Brycon	sidewalk renewal	WEST	11	6-Jul-11	15-Aug-11
Connaught /Bayers Rd Intersection	Basin	planer patching	WEST	11	22-Aug-11	10-Oct-11
Duffus / Novalea / Devonshire - signals	Dexter	intersection improv	WEST	11	2-Aug-11	28-Oct-11
Duffus Street - Novalea to Agricola	Industrial Cold Milling	microsurfacing	WEST	11	4-Jul-11	31-Aug-11
Massachusetts Ave -Lady Hammond to Cabot	Industrial Cold Milling	microsurfacing	WEST	11	4-Jul-11	31-Aug-11
McKay Bridge Ramp Mac-A - Ramp Mac-C to Robie Conn S/B	Industrial Cold Milling	microsurfacing	WEST	11	29-Aug-11	17-Oct-11
McKay Bridge Ramp Mac-A - Ramp Mac-C to Robie Conn S/B	Atlantic Road	planer patching	WEST	11	6-Jun-11	3-Aug-11
McKay Bridge Ramp Mac-B - Ramp Mac-G to Robie Conn. S/B	Industrial Cold Milling	microsurfacing	WEST	11	29-Aug-11	17-Oct-11
McKay Bridge Ramp Mac-B - Ramp Mac-G to Robie Conn. S/B	Atlantic Road	planer patching	WEST	11	6-Jun-11	3-Aug-11
McKay Bridge Ramp Mac-D - Robie Conn N/B to Ramp Mac-P	Industrial Cold Milling	microsurfacing	WEST	11	29-Aug-11	17-Oct-11
McKay Bridge Ramp Mac-D - Robie Conn N/B to Ramp Mac-P	Atlantic Road	planer patching	WEST	11	6-Jun-11	3-Aug-11
McKay Bridge Ramp Mac-E - Robie Conn N/B to Ramp Mac-S	Industrial Cold Milling	microsurfacing	WEST	11	29-Aug-11	17-Oct-11
McKay Bridge Ramp Mac-E - Robie Conn N/B to Ramp Mac-S	Atlantic Road	planer patching	WEST	11	6-Jun-11	3-Aug-11
McKay Bridge Ramp Mac-J - Ramp Mac-L to Ramp Mac-G	Industrial Cold Milling	microsurfacing	WEST	11	29-Aug-11	17-Oct-11
McKay Bridge Ramp Mac-J - Ramp Mac-L to Ramp Mac-G	Atlantic Road	planer patching	WEST	11	6-Jun-11	3-Aug-11
MicMac St - Micmac Ct to Huron W	Brycon	sidewalk renewal	WEST	11	6-Jul-11	15-Aug-11
Novalea Drive - Cabot Place to Cabot Place W	Dexter	sidewalk renewal	WEST	11	2-Aug-11	28-Oct-11
Novalea Drive - Columbus to Stanley W	Dexter	sidewalk renewal	WEST	11	2-Aug-11	28-Oct-11
Novalea Drive - Duffus to Kenny	Dexter	paving resurfacing	WEST	11	2-Aug-11	28-Oct-11
Novalea Drive - Duffus to Kenny E	Dexter	sidewalk renewal	WEST	11	2-Aug-11	28-Oct-11
Novalea Drive - Sebastian Place to Sebastian Place W	Dexter	sidewalk renewal	WEST	11	2-Aug-11	28-Oct-11
Novalea Drive - Intersection Improvements @ Duffus	Dexter	intersection improv	WEST	11	2-Aug-11	28-Oct-11
Ontario Street - Agricola to Fuller	Dexter	thin overlay	WEST	11	26-May-11	2-Jul-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Romans Ave - Federal to Federal E	Brycon	sidewalk renewal	WEST	11	6-Jul-11	15-Aug-11
St. Paul's St - Glebe to Vestry E	Ocean	sidewalk renewal	WEST	11	29-Jun-11	3-Aug-11
North Street - Robie to Gottingen	Industrial Cold Milling	microsurfacing	WEST	11/12	4-Jul-11	31-Aug-11
Barrington St - Cogswell to Prince	Industrial Cold Milling	microsurfacing	WEST	12	4-Jul-11	31-Aug-11
Barrington St. Overpass Bridge Structure	Eastern Infrastructur	bridge repairs	WEST	12	12-Sep-11	22-Oct-11
Barrington Street Trail - North to Cornwallis		Trail	WEST	12		
Creighton St - Charles to Cunard	Basin	planer patching	WEST	12	22-Aug-11	10-Oct-11
Creighton St - Charles to Cunard	Industrial Cold Milling	microsurfacing	WEST	12	29-Aug-11	17-Oct-11
Creighton St - North to Charles	Basin	planer patching	WEST	12	22-Aug-11	10-Oct-11
Creighton St - North to Charles	Industrial Cold Milling	microsurfacing	WEST	12	29-Aug-11	17-Oct-11
Cunard Street - North Park to Robie	Dexter	paving resurfacing	WEST	12	6-May-11	27-May-11
Diva's Lane - Maitland to Brunswick N	Ocean	sidewalk renewal	WEST	12	29-Jun-11	3-Aug-11
Downtown Pavement Markings Modifications	Dexter	traffic improvement	WEST	12	12-Sep-11	15-Oct-11
Grafton St - Blowers to Sackville On Hold W		sidewalk renewal	WEST	12		
Granville St. - George to Sackville	Ocean	paving resurfacing	WEST	12	30-May-11	30-Jun-11
Granville St. - George to Sackville E	Ocean	sidewalk renewal	WEST	12	30-May-11	30-Jun-11
Granville St. - George to Sackville W	Ocean	sidewalk renewal	WEST	12	30-May-11	30-Jun-11
Lower Water Street / Duke Street		traffic improvement	WEST	12		
Maitland St - Existing to Portland Place E	Ocean	new sidewalk	WEST	12	18-Jul-11	12-Aug-11
Microsurfacing, Phase I	Industrial Cold Milling	microsurfacing	WEST	12	4-Jul-11	31-Aug-11
Microsurfacing, Phase I	Industrial Cold Milling	microsurfacing	WEST	12	4-Jul-11	31-Aug-11
Morris/Hollis Underground Utilities	Black & McDonald	underground utility	WEST	12		
North Park Street - Cogswell to Cunard	Dexter	paving resurfacing	WEST	12	6-May-11	27-May-11
Robie St - College to Spring Garden E		sidewalk renewal	WEST	12		
Robie St - South to Unversity	Industrial Cold Milling	microsurfacing	WEST	12	4-Jul-11	31-Aug-11
Robie St - University to South	Atlantic Road	planer patching	WEST	12	6-Jun-11	3-Aug-11
Robie St - University to Spring Garden		planer patching	WEST	12		
Spring Garden Road - Directional Signs			WEST	12		
Upper Water St - Casino Drwy to Upper Water W	Ocean	new sidewalk	WEST	12	24-May-11	23-Jun-11
Upper Water St - Ramp Cog-BU NB to Purdy's Lane	Dexter	thin overlay	WEST	12	7-Jul-11	11-Aug-11
Beaufort Ave - Oakland to Regina E	Dexter	sidewalk renewal	WEST	13	23-May-11	15-Jul-11
Bellevue Ave - Oakland to Belmont E	Dexter	sidewalk renewal	WEST	13	23-May-11	15-Jul-11
Bliss Street - Edward to Robie N	Dexter	sidewalk renewal	WEST	13	23-May-11	15-Jul-11
Coburg Rd - Henry to Seymour S	Ocean	sidewalk renewal	WEST	13	15-Aug-11	13-Sep-11
Coburg Rd - Lemarchant to Vernon N	Dexter	sidewalk renewal	WEST	13	23-May-11	15-Jul-11
Inglis Street - Beaufort to Bellevue N	Ocean	sidewalk renewal	WEST	13	13-Jun-11	22-Jul-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Inglis Street - Beaufort to Ritchie S	Ocean	sidewalk renewal	WEST	13	13-Jun-11	22-Jul-11
Inglis Street - Beaufort to Robie	Ocean	paving resurfacing	WEST	13	13-Jun-11	22-Jul-11
Inglis Street - Greenwood to Marlborough S	Ocean	sidewalk renewal	WEST	13	13-Jun-11	22-Jul-11
Inglis Street - Marlborough to Robie N	Ocean	sidewalk renewal	WEST	13	13-Jun-11	22-Jul-11
Inglis Street - Marlborough to Robie S	Ocean	sidewalk renewal	WEST	13	13-Jun-11	22-Jul-11
Jubilee Road - Oxford to Connaught	Dexter	thin overlay	WEST	13	26-May-11	2-Jul-11
Point Pleasant Drive - Tower to Young S	Dexter	sidewalk renewal	WEST	13	28-Sep-11	21-Oct-11
Point Pleasant Drive - Young to End S	Dexter	sidewalk renewal	WEST	13	28-Sep-11	21-Oct-11
Point Pleasant Park Parking Lot Upgrade	Ocean	parking lot upgrade	WEST	13	26-Sep-11	31-Oct-11
Robie St - South to University	Atlantic Road	planer patching	WEST	13	6-Jun-11	3-Aug-11
Robie St - University to South	Industrial Cold Milling	microsurfacing	WEST	13	4-Jul-11	31-Aug-11
Robie St - Binney to Jubilee W		sidewalk renewal	WEST	13		
Robie St - Spring Garden to University	Basin	planer patching	WEST	13	22-Aug-11	10-Oct-11
Quinpool Road - Robie to Monastery	Dexter	paving resurfacing	WEST	13/14	2-Aug-11	22-Aug-11
Charles St - Windsor to Gladstone N	Ocean	sidewalk renewal	WEST	14	29-Jun-11	3-Aug-11
Chebucto Rd - Connolly to New Sidewalk N	Ocean	sidewalk renewal	WEST	14	29-Jun-11	3-Aug-11
Connaught Ave (S) - Young to Chebucto	Dexter	thin overlay	WEST	14	7-Jul-11	11-Aug-11
Connaught / Chebucto - intersection / signal upgrades		traffic improvement	WEST	14		
Connaught Ave - London to Edinburgh E	Ocean	sidewalk renewal	WEST	14	18-Jul-11	12-Aug-11
Connolly St - Chebucto to Seaforth E	Ocean	sidewalk renewal	WEST	14	29-Jun-11	3-Aug-11
Cook Avenue - Romans to End	Atlantic Road	paving resurfacing	WEST	14	24-May-11	12-Sep-11
Cook Avenue - Romans to End N, S	Atlantic Road	sidewalk renewal	WEST	14	24-May-11	12-Sep-11
Cork Street - Connaught to Connolloy S	Ocean	sidewalk renewal	WEST	14	24-May-11	23-Jun-11
Vienna Street - Oxford to Dublin N	Ocean	sidewalk renewal	WEST	14	24-May-11	23-Jun-11
Windsor St - Cunard to Almon	Industrial Cold Milling	microsurfacing	WEST	14	4-Jul-11	31-Aug-11
Windsor St - Cunard to Almon	Atlantic Road	planer patching	WEST	14	6-Jun-11	3-Aug-11
Windsor St - North to Cunard		microsurfacing	WEST	14		
Central Ave - Alex to Hillcrest	Industrial Cold Milling	microsurfacing	WEST	15	29-Aug-11	17-Oct-11
Central Ave - Dutch Village to Alex	Industrial Cold Milling	microsurfacing	WEST	15	29-Aug-11	17-Oct-11
Central Ave - Dutch Village to Hillside	Atlantic Road	planer patching	WEST	15	6-Jun-11	3-Aug-11
Central Ave - Willett to Gesner	Industrial Cold Milling	microsurfacing	WEST	15	29-Aug-11	17-Oct-11
Cross St - Central to Melrose	Industrial Cold Milling	microsurfacing	WEST	15	29-Aug-11	17-Oct-11
Dunbrack @ Main - Traffic Signal Rehabilitation	XL Electric	traffic improvement	WEST	15/10	12-Sep-11	27-Oct-11
Dunbrack @ Willet	Black & McDonald	traffic signals	WEST	15	6-Jun-11	15-Jul-11
Dutch Village Rd - McFatrige to Joseph Howe	Basin	planer patching	WEST	15	22-Aug-11	10-Oct-11
Dutch Village Rd - Rosedale to Joseph Howe	Basin	planer patching	WEST	15	22-Aug-11	10-Oct-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Dutch Village Rd - Rosedale to McFatrige	Basin	planer patching	WEST	15	22-Aug-11	10-Oct-11
Glenforest Drive - Southill to Willett		paving resurfacing	WEST	15	11-Jul-11	14-Aug-11
Glenforest Drive - Southill to Willett N, S	Ocean	curb	WEST	15	11-Jul-11	14-Aug-11
Joseph Howe Dr - Scott St to Bayers Rd	Basin	planer patching	WEST	15	22-Aug-11	10-Oct-11
Main Ave - Flint to Hillcrest	Dexter	thin overlay	WEST	15	7-Jul-11	11-Aug-11
Ramp DV-K Widening & new signals		rural transit	WEST	15		
Ramp FVOB-DV - Joe Howe to Bedford Hwy.	Ocean	paving resurfacing	WEST	15	4-Aug-11	26-Aug-11
Bedford Hwy - Bayview to Flamingo	Industrial Cold Milling	microsurfacing	WEST	16	4-Jul-11	31-Aug-11
Bedford Hwy - Ramp DV-b to Bayview	Atlantic Road	planer patching	WEST	16	6-Jun-11	3-Aug-11
Bedford Hwy - Ramp Dv-B to Bayview	Industrial Cold Milling	microsurfacing	WEST	16	29-Aug-11	17-Oct-11
Bedford Hwy - Tremont to Kearney Lake	Industrial Cold Milling	microsurfacing	WEST	16	4-Jul-11	31-Aug-11
Bedford Hwy - Tremont to Kearney Lake	Atlantic Road	planer patching	WEST	16	6-Jun-11	3-Aug-11
Dillon Cres - Asphalt Sections E, W	Ocean	curb renewal	WEST	16	22-Aug-11	12-Sep-11
Glenn Drive - Beechwood to Wedgewood	Dexter	thin overlay	WEST	16	26-May-11	2-Jul-11
Kearney Lake Rd - Castle Hill to Grosvenor	Dexter	surface seal	WEST	16	9-May-11	31-May-11
Lynwood Dr - Torrington to Torrington	Dexter	paving renewal	WEST	16	17-Aug-11	17-Sep-11
Robert Allen Drive - Beechwood to Edward Laurie	Dexter	thin overlay	WEST	16	26-May-11	2-Jul-11
Winona Cres - Lynwood Dr to Torrington	Dexter	paving resurfacing	WEST	16	17-Aug-11	17-Sep-11
Kelly St - Alton to Halef Ct	Ocean	paving renewal	WEST	17	15-Aug-11	13-Sep-11
Kelly St - Alton to Halef E	Ocean	new sidewalk	WEST	17	15-Aug-11	13-Sep-11
Kirk Rd - Park Hill to Albion	Industrial Cold Milling	microsurfacing	WEST	17	29-Aug-11	17-Oct-11
Mcmanus Rd - Kirk to End	Industrial Cold Milling	microsurfacing	WEST	17	29-Aug-11	17-Oct-11
Northwest Arm Seawall	Humphrey's Landscape	stone wall replacement	WEST	17		
Purcells Cove Rd - Civic 505 to Fergusons Cove	Dexter	paving resurfacing	WEST	17	29-Aug-11	26-Sep-11
Purcell's Cove Rd - Herring Cove to Mabou	MacDonald Paving	bike lanes	WEST	17	13-Jun-11	25-Jul-11
Purcell's Cove Rd - Herring Cove to Mabou	Basin	planer patching	WEST	17	22-Aug-11	10-Oct-11
Purcell's Cove Rd - Herring Cove to Mabou	Industrial Cold Milling	microsurfacing	WEST	17	4-Jul-11	31-Aug-11
Rockwood Ave - Civic #5 to Civic #29	Industrial Cold Milling	microsurfacing	WEST	17	4-Jul-11	31-Aug-11
Rockwood Ave - Joseph Howe to Civic #22	Industrial Cold Milling	microsurfacing	WEST	17	4-Jul-11	31-Aug-11
Williams Lake Rd - Rainforth to Purcells Cove	Dexter	thin overlay	WEST	17	7-Jul-11	11-Aug-11
Wynrock Dr - Williams Lake to Litchfield	Industrial Cold Milling	microsurfacing	WEST	17	4-Jul-11	31-Aug-11
Cherry Lane - Herring Cove to Circle	Industrial Cold Milling	microsurfacing	WEST	18	29-Aug-11	17-Oct-11
Hebridean Dr - Herring Cove Rd to Village Rd	Industrial Cold Milling	microsurfacing	WEST	18	29-Aug-11	17-Oct-11
Hebridean Dr - Herring Cove to Village Rd	Atlantic Road	planer patching	WEST	18	6-Jun-11	3-Aug-11
Herring Cove Rd - Arthur to Sussex		paving resurfacing	WEST	18		
Honeydale Cres - Leiblin to Leiblin	Dexter	thin overlay	WEST	18	7-Jul-11	11-Aug-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Lynnett Rd - Herring Cove Rd to End	Industrial Cold Milling	microsurfacing	WEST	18	29-Aug-11	17-Oct-11
Mcmullen Rd - Herring Cove Rd to Circle Dr	Industrial Cold Milling	microsurfacing	WEST	18	29-Aug-11	17-Oct-11
Purcells Cove Rd - Fergusson's Cove to Fortress	Basin	planer patching	WEST	18	22-Aug-11	10-Oct-11
Spryfield Retaining Wall(Herring Cove @ Hilden)	Ocean	retaining wall	WEST	18	29-Aug-11	21-Oct-11
Sussex Drive - Old Sambro to Kidston	Atlantic Road	planer patching	WEST	18	6-Jun-11	3-Aug-11
Sussex St - Old Sambro Rd to Kidston	Industrial Cold Milling	microsurfacing	WEST	18	29-Aug-11	17-Oct-11
Lively Rd - Sackville Dr to Civic # 93		paving resurfacing	CENTRAL	19		
Lucasville Road Overpass @ Little Sackville River	Amber	bridge repairs	CENTRAL	19	16-May-11	13-Jun-11
Lucasville Rd - Cranley to Hammonds Plains	Industrial Cold Milling	microsurfacing	CENTRAL	19/23	4-Jul-11	31-Aug-11
MacIntosh Road (Gravel Portion)	Maritime Road	chip seal	CENTRAL	19	16-Sep-11	14-Oct-11
Old Sackville Rd - Lucasville to Claudia S	Dexter	new sidewalk	CENTRAL	19	22-Aug-11	3-Oct-11
Old Sackville Rd - Lucasville Rd to Claudia	Dexter	thin overlay	CENTRAL	19	22-Aug-11	3-Oct-11
Rankin Dr - Civic 165 to Rodgers	Amber	paving renewal	CENTRAL	19	0 4 jul 11	9-Oct-11
Sackville Dr - Hamilton Dr to Fenerty	Basin	planer patching	CENTRAL	19	22-Aug-11	10-Oct-11
Trundle Cres - Rafting to Rafting	Industrial Cold Milling	microsurfacing	CENTRAL	19	4-Jul-11	31-Aug-11
Trundle Cres - Rafting to Rafting	Atlantic Road	planer patching	CENTRAL	19	6-Jun-11	3-Aug-11
Beaver Bank Rd @ Glendale Intersection	Ocean	intersection improv	CENTRAL	19/20	8-Aug-11	19-Sep-11
Glendale Dr - Old Beaver Bank and Smokey Intesection	Ocean	intersection improv	CENTRAL	19/20	8-Aug-11	19-Sep-11
Chandler Dr - Glendale to McGee	Cumberland	paving resurfacing	CENTRAL	20	19-Sep-11	21-Oct-11
Cockburn Drive - McDougall to Mayfair N	Dexter	new sidewalk	CENTRAL	20	6-Sep-11	11-Oct-11
Kaye St - Pinehill to Skyridge		paving renewal	CENTRAL	20		
Kaye Street - Belleshire to Pinehill	Dexter	paving renewal	CENTRAL	20	23-May-11	9-Jul-11
Mayfair Ave - Raymond to Raymond W	Dexter	new sidewalk	CENTRAL	20	6-Sep-11	11-Oct-11
Nictaux Drive - Nappan to Nappan	Dexter	thin overlay	CENTRAL	20	26-May-11	2-Jul-11
Nordic Cres - Stokil to Nictaux	Dexter	paving resurfacing	CENTRAL	20	8-Aug-11	5-Sep-11
Old Beaver Bank Rd - Property Line Civic 51 to Sackville Dr W		new sidewalk	CENTRAL	20		
Sackville Dr - Cobequid Rd to Payzants	Industrial Cold Milling	microsurfacing	CENTRAL	20	29-Aug-11	17-Oct-11
Walker Ave - Old Sackville Rd to Civic 27		paving resurfacing	CENTRAL	20		
Admiral Wolfe Park Shoreline Stabilization	Dexter	shoreline stabilization	CENTRAL	21	6-Sep-11	3-Oct-11
Bedford Highway - Convoy to Moirs Mill bridge E	Humphrey's Landscape	new sidewalk	CENTRAL	21	8-Aug-11	17-Sep-11
Bedford Hwy - Fourth to Dartmouth Road	Dexter	paving resurfacing	CENTRAL	21	16-Jul-11	9-Sep-11
Bedford Hwy Retaining Wall, Civic 1156	Leahey's Landscape	retaining wall	CENTRAL	21		
Borden St - Rutledge to Division	Maritime Road	chip seal	CENTRAL	21	16-Sep-11	14-Oct-11
Emmerson Street - Rutledge to End		chip seal	CENTRAL	21		
Frederick Street - Rutledge to End	Maritime Road	chip seal	CENTRAL	21	16-Sep-11	14-Oct-11
Kearney Lake Rd - Bluewater Rd to Hammonds Plains	Basin	planer patching	CENTRAL	21	22-Aug-11	10-Oct-11

2011 CONSTRUCTION INDEX

SL = Shopping List, may be completed in funds permit

LOCATION	General Contractor	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Nelson's Landing Blvd - Bedford Hwy to Amin	Atlantic Road	planer patching	CENTRAL	21	6-Jun-11	3-Aug-11
North St - Main to End	Dexter	thin overlay	CENTRAL	21	7-Jul-11	11-Aug-11
Rockmanor - Redbank to Birchwood N, S		curb renewal	CENTRAL	21		
Wimbledon Road - Roy Archibald to Douglas	Dexter	paving resurfacing	CENTRAL	21	20-Jun-11	18-Jul-11
St. Margaret's Bay Road - Forestglen to Civic 2695	Cumberland	paving resurfacing	WEST	22	2-Aug-11	22-Aug-11
St. Margaret's Bay Road - Sleepy Hollow to Brentwood N		new sidewalk	WEST	22		
Timberlea Village Parkway - Trunk 3 to Hwy 103	Basin	planer patching	WEST	22	22-Aug-11	10-Oct-11
Trunk 3 - Forestglen to Civic# 2695		paving renewal	WEST	22		
Trunk 3 - Civic 2695 to Civic 2977	Atlantic Road	planer patching	WEST	22	6-Jun-11	3-Aug-11
Trunk 3 - Civic 2977 to Civic #2695	Industrial Cold Milling	microsurfacing	WEST	22	4-Jul-11	31-Aug-11
Trunk 3 - 500 mWest of Bayers Lake to Lakeside Park	Basin	planer patching	WEST	22	22-Aug-11	10-Oct-11
Wedgewood Ave - Greenwood to Eisner	Dexter	thin overlay	WEST	22	7-Jul-11	11-Aug-11
Cedarcrest Drive - Norman Blvd to Sheeba Dr.	Dexter	new paving	CENTRAL	23	11-Jul-11	4-Aug-11
Cherokee Street - Norman Blvd. to Kipawa Cres	Dexter	new paving	CENTRAL	23	11-Jul-11	4-Aug-11
Hammonds Plains - Northwood to Rockcliffe (SL)	Industrial Cold Milling	microsurfacing	CENTRAL	23	29-Aug-11	17-Oct-11
Hammonds Plains Left Turn @ Yankeetown	Dexter	traffic improvement	CENTRAL	23	3-Oct-11	31-Oct-11
Hammonds Plains Rd - Stillwater 20m westward	Atlantic Road	planer patching	CENTRAL	23	6-Jun-11	3-Aug-11
Hammonds Plains Road - Kingswood to KLR		traffic improvement	CENTRAL	23		
Kipawa Crescent - Chippawa to Halfway Lake	Dexter	paving rewnwal	CENTRAL	23	29-Jun-11	30-Jul-11
Lucasville Rd - Cranley to Hammonds Plains	Industrial Cold Milling	microsurfacing	CENTRAL	23/19	4-Jul-11	31-Aug-11
Mohawk St - Micmac to end of asphalt Civic 30	Dexter	paving rewnwal	CENTRAL	23	29-Jun-11	30-Jul-11
St. George Blvd - Hammonds Plains to Citation	Dexter	paving rewnwal	CENTRAL	23	4-Jul-11	30-Jul-11
Stillwater Lake Bridge - Stillwater Lake Dr & Flat Lake Drive	Dexter	bridge replacement	CENTRAL	23	1-Jun-11	6-Sep-11