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Request for Transportation Standing Committee Consideration 

 Agenda Item
(Submitted to Municipal
Clerk’s Office by Noon at
least 5 working days prior to
the meeting)

 Added Item 
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Clerk’s Office by Noon at 
least one day prior to 
meeting) 

 Request from the Floor 

Date of  Meeting:  July 21, 2016 

Subject:  Process Update: Cogswell Interchange Traffic Management (Information Report) 

Motion for Transportation Standing Committee to Consider: 
That that Transportation Standing Committee receive the presentation. 

Reason:  
For Information purposes. 

Outcome Sought:  
To receive the presentation 

Councillor Outhit District  16 
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Transportation Standing Committee 
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TO: Chair and Members of Transportation Standing Committee 

SUBMITTED BY: Original Signed 

Jane Fraser – Acting Deputy Chief Administrative Officer 

DATE: July 11, 2016 

SUBJECT: Process Update – Cogswell Interchange Traffic Management 

INFORMATION REPORT 

ORIGIN 

This report originates with staff as an update regarding the initiation of work on the traffic management 
plan for the Cogswell Interchange redevelopment project. 

LEGISLATIVE AUTHORITY 

Halifax Regional Municipality Charter, Section 61, Powers of the Municipality regarding property; Section 
63, Sale or lease of municipal property; Section 233, Acquisition of land for development; and 
Administrative Order 50; Disposal of Surplus Property. 

BACKGROUND 

In 2014, Regional Council approved the Cogswell Lands Plan and instructed staff to begin the process of 
a systematic demolition and reconstruction of the road network in this area.  The timeline of that project 
runs from the adoption of that plan in 2014 to the completion of reconstruction in 2020.   

A number of project milestones have been achieved to date such as the hiring of a Project Director, the 
installation of a third-party Procurement Fairness Monitor, the development of a preliminary project 
budget, the award of a contract for a Traffic Engineering Consultant and the issuance of an RFP for the 
Prime Design Consultant. 

Traffic modelling is now underway and preliminary conclusions from that work are developed to a point 
where it is appropriate to broadly update the committee and begin engagement of key stakeholders to 
guide further development and refinement of the traffic management plan. This report is provided as a 
high level update to inform the committee on the status of the traffic management related components of 
the project.  A detailed presentation will be provided to augment this report at the July 21, 2016 meeting. 
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DISCUSSION 

The demolition and re-instatement of the road system in the Cogswell area is a major infrastructure 
project with the potential for significant traffic disruptions.  Effective management of traffic interruptions 
will be a key component to the overall success of the project. 

At this point in the project timeline, a fully vetted and approved design for the area has not yet been 
developed.  However, Council has endorsed the Cogswell Land Plan which is generally based on the 
concept of re-instatement of the original road pattern.  Under these circumstances, options for new road 
alignments are relatively limited and the traffic impacts are known well enough to allow preliminary traffic 
management planning to begin. 

The contract for traffic engineering services was awarded to CBCL in 2015.  In May 2016, the consultant 
completed a traffic count program at 15 intersections within the Cogswell study area as shown on the air 
photo attached as Appendix A.  Using this data, traffic modelling is now underway to inform 
recommendations on a traffic management framework intended to mitigate the impacts of roadway 
disruptions during the demolition and construction phases. 

This framework is being developed based on a staged, sequenced demolition and construction program.  
Access to commercial properties along Upper Water Street is proposed to be maintained throughout the 
project and passenger vehicle movement will be generally accommodated on-site with temporary route 
changes through the project area.  Ongoing truck and transit movements are proposed to be 
accommodated through broader alterations to existing routes 

The prime focus of the July 21st presentation accompanying this report will be to outline a revised heavy 
truck route away from the Cogswell area during demolition and construction. Final routing will be 
determined in conjunction with the Prime Design Consultant once engaged.  

Staff intends to use this high level traffic management framework as a basis for more detailed 
engagement with various organizations, agencies and businesses who are key stakeholders with regard 
to traffic related issues.  This engagement process will begin with a meeting regarding heavy truck 
movement with officials from the Port of Halifax on July 28, 2016. 

FINANCIAL IMPLICATIONS 

There are no direct financial implications associated with this particular report. 

COMMUNITY ENGAGEMENT 

There has been no community engagement associated with this report.  Stakeholder engagement with 
respect to the content of this report is pending and there will be community engagement undertaken at 
various times during the course of this project. 

RISK CONSIDERATION 

While there are a number of inherent risks present in the overall Cogswell project, there are no risks 
associated with this information update report. 

ATTACHMENTS 

Appendix A – Intersections in Study Area 
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A copy of this report can be obtained online at http://www.halifax.ca/commcoun/index.php then choose the 
appropriate Community Council and meeting date, or by contacting the Office of the Municipal Clerk at 902.490.4210, 
or Fax 902.490.4208. 

Report Prepared by: Steven Higgins – Project Manager, Cogswell Redevelopment Program 902.476.8120 

Original Signed 
Report Approved by:  _________________________________________________________ 

John Spinelli – Project Director, Cogswell Interchange Redevelopment Program 
902.293.8567 




