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Akerley Blvd Joseph Zatzman Burnside Recapitalization East 6 17-Jun-19 20-Aug-19

Akerley Blvd Joseph Zatzman Burnside Recapitalization East 6 17-Jun-19 20-Aug-19

Akerley Blvd Joseph Zatzman Burnside Recapitalization East 6 17-Jun-19 20-Aug-19

Akerley Blvd Windmill Joseph Zatzman Microsurfacing East 6 22-May-19 15-Aug-19

Akerley Blvd Windmill Joseph Zatzman Sidewalk Renewal East 6 22-May-19 15-Aug-19

Albro Lake Road Windmill Wyse Sidewalk Renewal East 5 23-Sep-19 22-Oct-19

Albro Lake Road Wyse Richmond Sidewalk Renewal East 5 23-Sep-19 22-Oct-19

Allan Street Windsor Harvard Local Bike Lanes West 8 06-May-19 10-Jul-19

Allan Street Windsor Harvard Recapitalization West 8 06-May-19 10-Jul-19

Allan Street (North and South Side) Harvard Chebucto Sidewalk Renewal West 8 06-May-19 10-Jul-19

Allison Drive Brookfield Spence Recapitalization East 4 3-Jun-19 27-Sep-19

Andrew St Dutch Village Percy Recapitalization West 10 27-May-19 22-Aug-19

Armbro Lane Cole Harbour End Recapitalization East 4 3-Jun-19 27-Sep-19

Ascot Avenue Royal Pine Joseph Howe Sidewalk Renewal West 9 19-Aug-19 17-Sep-19

Astral Drive Parkedge Civic 488 New Sidewalk East 4

Athorpe Drive Bowser Woodlawn Recapitalization East 6 13-May-19 06-Aug-19

Athorpe Drive Bowser Woodlawn New Sidewalk East 6 13-May-19 06-Aug-19

Auburn Drive Leander Quindora Recapitalization East 4 15-May-19 30-Jun-19

Auburn Drive Leander Quindora Sidewalk Renewal East 4 15-May-19 30-Jun-19

Aurora Avenue Seaview End Recapitalization West 9 09-Sep-19 08-Oct-19

Avondale to Armbro Walkway Renewal East 4 3-Jun-19 27-Sep-19

Balsam Circle Riverside Balsam Planer Patching 2 Central 17 17-Jul-19 27-Sep-19

Bambrick Road Margeson Sackville Planer Patching 1 Central 14 3-Jun-19 15-Aug-19

Banbury Close Chartwell End Recapitalization West 10 24-Jul-19 17-Sep-19

Barrington Street Devonshire North Recapitalization West 7 8-Jul-19 5-Sep-19

Barrington Street Transit Priority Glebe Devonshire Trasite Enhancements West 8

Bayview Road Bedford Highway Trilliam Planer Patching 2 West 10 17-Jul-19 27-Sep-19

Beaver Bank Road Tucker Lake Douglas Microsurfacing Central 14 22-May-19 15-Aug-19

Bedford Highway Southgate Shaunslieve Planer Patching 2 Central 16 17-Jul-19 27-Sep-19

Bissett Greenway Rehabilitation Centre Trail East 4 22-Jul-19 20-Aug-19

Bissett Greenway Rehabilitation Centre Trail East 4 22-Jul-19 20-Aug-19

Bissett Greenway @Bissett Road RRFB Installation East 4 22-Jul-19 20-Aug-19

Bissett Greenway @Bissett Road RRFB Installation East 4 22-Jul-19 20-Aug-19

Bluewater Road Topsail Civic 200 Recapitalization Central 16 16-Sep-19 20-Nov-19

Brockhurst Close Chartwell End Recapitalization West 10 24-Jul-19 17-Sep-19

Burnside Drive Commodore Wright Planer Patching 1 East 6 3-Jun-19 15-Aug-19

Canterbury Close Chartwell End Recapitalization West 10 24-Jul-19 17-Sep-19

Cartaret Street Oakland South Recapitalization West 7 29-May-19 17-Jul-19

Chadwick Street Pleasant Glenview Recapitalization East 5 26-Jun-19 01-Nov-19

Chadwick Street Pleasant Glenview New Sidewalk East 5 26-Jun-19 01-Nov-19

Chartwell Lane Lincoln Cross Lincoln Cross Recapitalization West 10 24-Jul-19 17-Sep-19

Cherry Street Robie Vernon Recapitalization West 7 24-Sep-18 30-Jun-19

Chessvale Close Chartwell End Recapitalization West 10 24-Jul-19 17-Sep-19

Civic 14 Marvin to C ivic 21 Chadwick Walkway Renewal East 5 26-Jun-19 01-Nov-19

Civic 20 Chadwick to Civic 31 Refrew Walkway Renewal East 5 26-Jun-19 01-Nov-19

Civic 81 Chadwick to Civic 72 Marvin Walkway Renewal East 5 26-Jun-19 01-Nov-19
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Clayton Park Drive Lacewood Dunbrack Asphalt Overlay 2 West 10 05-Aug-19 30-Oct-19

Clayton Park Drive Dunbrack Reed Sidewalk Renewal West 10 05-Aug-19 30-Oct-19

Cobequid Road First Lake Windsor Junction Planer Patching 2 Central 15 17-Jul-19 27-Sep-19

Colby Drive Deerbrooke Greenwhich Recapitalization East 4 3-Jun-19 27-Sep-19

Colby Drive Hampton Green Hardisty New Sidewalk East 4 09-Sep-19 30-Oct-19

Colindale Street Inverness Purcells Cove Recapitalization West 9 27-Aug-19 24-Oct-19

Colindale Street Pearl Purcells Cove New Sidewalk West 9 27-Aug-19 24-Oct-19

Colonna Place Appian Montebello Recapitalization East 6 30-Sep-19 27-Nov-19

Command Court Bluewater End Recapitalization Central 16 16-Sep-19 20-Nov-19

Coronation Avenue Gesner Birch Recapitalization West 10 09-Oct-18 01-Aug-19

Coronation Avenue Gesner Hillcrest New Sidewalk West 10 09-Oct-18 01-Aug-19

Coronation Avenue Hillcrest Birch Sidewalk Renewal West 10 09-Oct-18 01-Aug-19

Countryview Loop Wright Countryview Asphalt Overlay I East 6 19-Jun-19 13-Sep-19

Crack Sealing Cracksealing All All 17-Sep-19 30-Jun-20

Dartmoor Crescent Dartmouth End Recapitalization Central 16 16-Sep-19 20-Nov-19

Davis Street South Fraser Recapitalization West 7 29-May-19 17-Jul-19

Deerbrooke Drive Colby Caldwell Planer Patching 1 East 4 3-Jun-19 15-Aug-19

Dorothy Crescent Johnson Johnson Recapitalization West 12 15-Jul-19 26-Aug-19

Downey Road Simmonds End Recapitalization East 2 22-Aug-19 20-Sep-19

Downing Street Castlehill Julie's Walk Recapitalization West 10 2-Jul-19 7-Aug-19

Downing Street Castlehill Julie's Walk Sidewalk Renewal West 10 2-Jul-19 7-Aug-19

Downs Avenue Brookfield Milsom Planer Patching 2 West 9 17-Jul-19 27-Sep-19

Drumdonald Road Abby Shepherd Recapitalization West 11 16-Sep-19 30-Oct-19

Dunbrack Street Kearney Lake Ross Recapitalization West 10 17-Sep-18 14-Jun-19

Dunbrack Street Kearney Lake Ross Sidewalk Renewal West 10 17-Sep-18 14-Jun-19

Eastview Drive Glenora Civic 14 Recapitalization West 11 09-May-19 22-Jul-19

Eastview Drive Gelnora Civic 14 New Sidewalk West 11 09-May-19 22-Jul-19

Eaton Ave Retaining Wall East 5 15-Jan-19 10-Jul-19

Edgehill Road Quarry Fenwood Recapitalization West 9 5-Aug-19 27-Nov-19

Edgehill Road Quarry Fenwood Walkway Renewal West 9 5-Aug-19 27-Nov-19

Elmridge Avenue Rolling Hlils End Recapitalization Central 1 24-Sep-18 15-Dec-18

Fairbank to Geary Street Stair Replacement East 5 12-Aug-19 24-Sep-19

Forest Hills Parkway Main Street Cole Harbour Place Storm Sewer Upgrade East 4 08-Jul-19 30-Oct-19

Forest Hills Parkway Main Street Cole Harbour Place Recapitalization East 4 08-Jul-19 30-Oct-19

Forest Hills Parkway Main Street Cole Harbour Place Sidewalk Renewal East 4 08-Jul-19 30-Oct-19

Forest Hills Parkway Main Street Cole Harbour Place Walkway Renewal East 4 08-Jul-19 30-Oct-19

Forestglen Drive Trunk 3 James Recapitalization West 12 23-Sep-19 Spring 2020

Forestglen Drive Trunk 3 James New Sidewalk West 12 23-Sep-19 Spring 2020

Fourth Street to Panorama Lane Stair Replacement Central 16 06-May-19 31-Jul-19

Frances Court Woodcrest Cul De Sac Recapitalization West 11 22-Aug-18 15-Jun-19

Fultz House Lane Bedford Bypass Memory Lane Recapitalization Central 15 15-Jul-19 10-Sep-19

Garden Street Jubilee Shirley Recapitalization West 7 24-Sep-18 30-Jun-19

Glendale Drive @ Rankin Drive RA-5 Installation Central 15

Glendale Drive @ Smokey Drive RA-5 Installation Central 15

Glenview Drive Chadwick Renfrew Recapitalization East 5 26-Jun-19 01-Nov-19

Glenview Drive Chadwick Renfrew New Sidewalk East 5 26-Jun-19 01-Nov-19
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Glenwood Avenue Somerset Prince Albert Planer Patching 1 East 5 3-Jun-19 15-Aug-19

Golf Links Road Shore Dartmouth Recapitalization Central 16 03-Sep-19 07-Nov-19

Golf Links Road Shore Dartmouth Recapitalization Central 16 03-Sep-19 07-Nov-19

Golf Links Road Shore Dartmouth Recapitalization Central 16 03-Sep-19 07-Nov-19

Gottingen Street Young Street Almon Street Recapitalization West 8 05-Aug-19 02-Oct-19

Gottingen Street Young Street Almon Street Sidewalk Renewal West 8 05-Aug-19 02-Oct-19

Greenwood Avenue Eisner Johnson Planer Patching 2 West 12 17-Jul-19 27-Sep-19

Greenwood Avenue Inglis Belmont Sidewalk Renewal West 7 29-Jul-19 16-Sep-19

Greenwood Avenue Roxton End Sidewalk Renewal West 7 29-Jul-19 16-Sep-19

Halfway Lake Drive Longburn Chase Planer Patching 2 Central 13 17-Jul-19 27-Sep-19

Hamilton Drive Sackville Stratmore Traffic Calming Central 14 05-Jun-19 12-Jun-19

Hampton Green Caldwell Colby Sidewalk Renewal East 4 09-Sep-19 30-Oct-19

Hartlen Avenue Theakston Herring Cove Planer Patching 2 West 11 17-Jul-19 27-Sep-19

Hemming Court Stuart Harris Cul de Sac Recapitalization East 3 26-Aug-19 02-Oct-19

Herbert Road Quarry End Recapitalization West 9 5-Aug-19 27-Nov-19

Herring Cove near Windemere Retaining Wall West 9 22-Jul-19 20-Aug-19

Herring Cove Road Lynett Civic 554 Storm Sewer Upgrade West 11 25-Sep-19 28-Aug-20

Herring Cove Road Greystone Civic 569 Recapitalization West 11 25-Sep-19 28-Aug-20

Herring Cove Road Greystone Civic 569 New Sidewalk West 11 25-Sep-19 28-Aug-20

Herring Cove Road Lynett Civic 554 New Sidewalk West 11 25-Sep-19 28-Aug-20

Herring Cove Road @ Civic 510 Retaining Wall West 11 25-Sep-19 28-Aug-20

Herring Cove Road @ Civic 546 RA-5 Installation West 11 25-Sep-19 28-Aug-20

Hichie Road Parkstone Road Civic 3 Recapitalization East 5

Highland Avenue Leeds Hillside Planer Patching 2 West 8 17-Jul-19 27-Sep-19

Highway 2  @ Coach Avenue RRFB Installation Central 1

Hines Road Main Caldwell Planer Patching 1 East 3 3-Jun-19 15-Aug-19

Iris Avenue Herring Cove Lockwood Recapitalization West 11 01-Oct-19 30-Oct-19

Joe Street Waverley Cul de Sac Recapitalization Central 1 12-Aug-19 7-Oct-19

Joffre Street Royalvue Tremeont Planer Patching 1 East 5 3-Jun-19 15-Aug-19

Joffre Street Sinclair Portland Traffic Calming East 5

John Cross Drive Mount Edward Elwin Planer Patching 1 East 6 3-Jun-19 15-Aug-19

Julies Walk Downing Cul de Sac Recapitalization West 10 2-Jul-19 7-Aug-19

Karels Drive Jamieson Maranatha Traffic Calming Central 1

Kearney Lake Road Dunbrack Highway 102 Recapitalization West 10 17-Sep-18 14-Jun-19

Kearney Lake Road Dunbrack Highway 102 Sidewalk Renewal West 10 17-Sep-18 14-Jun-19

Kencrest Avenue Newberry Glebe Asphalt Overlay 2 West 8 05-Aug-19 30-Oct-19

Kencrest Avenue Newberry Glebe Sidewalk Spot Repairs West 8 05-Aug-19 30-Oct-19

King Street Portland Ochterloney Planer Patching 1 East 5 3-Jun-19 15-Aug-19

Kingswood Drive Hanah Elise Hammonds Plains Recapitalization Central 13 26-Aug-19 04-Nov-19

Kirtland Court Circassion End Recapitalization East 4 18-Jun-19 16-Aug-19

Lakeview Drive Trunk 3 Maplegrove Recapitalization West 12 17-Aug-19 24-Sep-19

Lakeview Drive Trunk 3 Maplegrove New Sidewalk West 12 17-Aug-19 24-Sep-19

Larry Uteck Blvd @ Kearney Lake Road New Traffic Signals Central 16 24-Jun-19 6-Sep-19

Leander Drive Auburn Broom Recapitalization East 4 15-May-19 30-Jun-19

LED Traffic Siganl Relamping - West & Central LED Signal Relamping All All 27-Mar-19 15-Jul-19

Linden Street Garden Vernon Recapitalization West 7 24-Sep-18 30-Jun-19
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Linden Street Garden Vernon Sidewalk Renewal West 7 24-Sep-18 30-Jun-19

Lively Road Sackville Rosemary Traffic Calming Central 14 05-Jun-19 12-Jun-19

Lockwood Avenue Iris End Recapitalization West 11 01-Oct-19 30-Oct-19

Lucien Drive Mount Edward Owen Planer Patching 1 East 3 3-Jun-19 15-Aug-19

MacDonald Street Chebucto Quinpool Traffic Calming West 9 05-Jun-19 12-Jun-19

Main Road Twin Lane Cow Bay Sidewalk Renewal East 3 19-Aug-19 13-Nov-19

Main Street Gordon Highway 111 Ramp Transit Enhancements East 6 14-Oct-19 10-Nov-19

Manor Drive Peddars Way Portland Asphalt Overlay I East 5 19-Jun-19 13-Sep-19

Manor Drive Peddars Way Portland Sidewalk Renewal East 5 19-Jun-19 13-Sep-19

Maplegrove Avenue Lakeview Parkdale Recapitalization West 12 17-Aug-19 24-Sep-19

Marlborough Avenue Inglis Belmont Sidewalk Renewal West 7 29-Jul-19 16-Sep-19

Memory Lane North End End of Pavement Recapitalization Central 15 15-Jul-19 10-Sep-19

Micmac Blvd Civic 1000 Highway 111 Recapitalization East 5 18-Jul-19 30-Sep-19

Moirs Mill Pedestrian Bridge Bridge Replacement Central 16 26-Aug-19 30-Oct-19

Monastary Lane Quinpool Allan Recapitalization West 8 06-May-19 10-Jul-19

Mulberry Court Sycamore Cul de Sac Recapitalization Central 15 26-Aug-19 06-Nov-19

Murray Place Studley Cartaret Recapitalization West 7 29-May-19 17-Jul-19

North Perston Road Ernst Mills Long Lake Bridge Planer Patching 1 East 2 3-Jun-19 15-Aug-19

North Street Windsor Chebucto Planer Patching 2 West 8 17-Jul-19 27-Sep-19

Old Sambro Road @ Schnare Street RA-5 Installation West 11

Overbrook Drive Rolling Hills End Recapitalization Central 1 24-Sep-18 15-Dec-18

Parkstone Road Windmill End Recapitalization East 5

Parkstone Terrace Parkstone Road End Recapitalization East 5

Pelzant Street Wyse Windmill Asphalt Overlay I East 5 19-Jun-19 13-Sep-19

Pelzant Street Wyse Windmill Sidewalk Renewal East 5 19-Jun-19 13-Sep-19

Percy Street Dutch Village End Recapitalization West 10 27-May-19 22-Aug-19

Percy Street Dutch Village 0 Sidewalk Renewal West 10 27-May-19 22-Aug-19

Percy Street to Deal Street Walkway Renewal West 10 27-May-19 22-Aug-19

Pernix Court Arklow End Recapitalization East 4 18-Jun-19 16-Aug-19

Porters Lake Greenway, Phs B William Porter Trail Blueberry Run Trail Porters Lake Trail Trail East 2 21-May-19 16-Aug-19

Portland Street Lakefront Manor Asphalt Overlay I East 5 19-Jun-19 13-Sep-19

Portland Street Lakefront Manor Sidewalk Renewal East 5 19-Jun-19 13-Sep-19

Prince Albert Road Ochterloney Irishtown Planer Patching 1 East 5 3-Jun-19 15-Aug-19

Prince Albert Road Ochterloney Bolton Recapitalization East 5

Prince Albert Road@ Hawthorne Street Traffic Signal Rehab East 5

Quaker Crescent Quaker First Lake Recapitalization Central 15 30-Aug-19 22-Nov-19

Quarry Road St. Margarets Bay Herbert Recapitalization West 9 5-Aug-19 27-Nov-19

Quarry Road St. Margarets Bay Herbert Sidewalk Renewal West 9 5-Aug-19 27-Nov-19

Queen Street Alderney Irishtown Planer Patching 1 East 5 3-Jun-19 15-Aug-19

Queens Court Quaker End Recapitalization Central 15 30-Aug-19 22-Nov-19

Quinn Drive Polara Quaker Recapitalization Central 15 30-Aug-19 22-Nov-19

Rankin Drive Glendale Rankin Planer Patching 2 Central 17 17-Jul-19 27-Sep-19

Rannoch Drive Tobermory Strath Asphalt Overlay I East 6 19-Jun-19 13-Sep-19

Raymond Drive Sycamore Glendale Recapitalization Central 15 26-Aug-19 06-Nov-19

Rexdale Avenue Eastview End Recapitalization West 11 09-May-19 22-Jul-19

Riley Road Cherry Brook Trunk 7 Traffic Calming East 4 05-Jun-19 12-Jun-19
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Robie @ Quinpool Intersection Traffic Signal Rehab West 7/8 03-Jun-19 02-Jul-19

Robie @ Quinpool Intersection Spring Garden Gorsebrook Planer Patching 2 West 7 17-Jul-19 27-Sep-19

Rosemary Drive Sackville Rhodora Traffic Calming Central 14 05-Jun-19 12-Jun-19

Rosley Road End of Asphalt HRM Limit Gravel Road Paving Central 14 2020 Construction

Rosley Road  Beaverbank End of Asphalt Recapitalization Central 14 2020 Construction

Rosley Road Bridge (BR65) Bridge Repairs Central 14 2020 Construction

Ross Road @ Salmon River Road Guiderail Replacement East 2

Roxton Road Bellevue Greenwood Sidewalk Renewal West 7

Royal Pine Ave Murdoch Ascot (W) Sidewalk Renewal West 9 19-Aug-19 17-Sep-19

Royal Pine Ave Parkdale Ascot (S) Sidewalk Renewal West 9 19-Aug-19 17-Sep-19

Royal Pine Ave Parkdle Somerset (N) Sidewalk Renewal West 9 19-Aug-19 17-Sep-19

Rufus Avenue Hillcrest Alex Planer Patching 2 West 10 17-Jul-19 27-Sep-19

Ruth Drive Stuart Harris Ellen Recapitalization East 3 26-Aug-19 02-Oct-19

Sabra Court Sarah Cul de Sac Recapitalization East 3 10-May-19 26-Jul-19

Salmon River Drive Ross Trunk 7 Traffic Calming East 4 05-Jun-19 12-Jun-19

Sandhurst Close Chartwell End Recapitalization West 10 24-Jul-19 17-Sep-19

Sarah Crescent Cranberry Tantling Recapitalization East 3 10-May-19 26-Jul-19

Savona Court Circassion End Recapitalization East 4 18-Jun-19 16-Aug-19

Seaforth Street Connolly Windsor Planer Patching 2 West 8/9 17-Jul-19 27-Sep-19

Seaview Avenue Circle Aurora Recapitalization West 9 09-Sep-19 08-Oct-19

Seth Aaron Drive Hannah Elise End Recapitalization Central 13 12-Sep-19 25-Oct-19

Shepherd Road Ridge Valley Highfield Recapitalization West 11 16-Sep-19 30-Oct-19

Silverside Drive Waverley Rolling Hills Recapitalization Central 1 2020 Construction

Silverside Drive Rolling Hills Cul de Sac Gravel Road Paving Central 1 2020 Construction

Skyridge Avenue Prince Pinehill Planer Patching 2 Central 17 17-Jul-19 27-Sep-19

South Park Street Spring Garden Inglis Protected Bike Lanes West 7 08-Jul-19 30-Aug-19

Southgate Drive Bedford Highway Kirkwood Court Asphalt Overlay 2 Central 16 05-Aug-19 30-Oct-19

Southgate Drive Bedford Highway Kirkwood Court Sidewalk Spot Repairs Central 16 05-Aug-19 30-Oct-19

Spence to Allison Walkway Renewal East 4 3-Jun-19 27-Sep-19

Stayner Drive Overbrook Stoney Ridge Recapitalization Central 1 24-Sep-18 15-Dec-18

Sunrise Hill Basinview Meadowbrook Recapitalization Central 16

Sybyl Court Willett Cul de Sac Recapitalization West 10 8-Jul-19 6-Aug-19

Sycamore Court Sycamore Cul de Sac Recapitalization Central 15 26-Aug-19 06-Nov-19

Sycamore Lane Riverside Raymond Recapitalization Central 15 26-Aug-19 06-Nov-19

Tantling Crescent Sarah Wildwood Recapitalization East 3 10-May-19 26-Jul-19

Tantling Crescent to Meridian Court Walkway Renewal East 3 10-May-19 26-Jul-19

Thomas Raddall @ BMO Centre RRFB Installation West 10

Tobermory Road Rannoch Dumbarton Asphalt Overlay I East 6 19-Jun-19 13-Sep-19

Topsail Court Bluewater End New Paving Central 16 16-Sep-19 20-Nov-19

Torrington Drive Bedford Highway End Planer Patching 2 West 10 17-Jul-19 27-Sep-19

Tower Road South Inglis Recapitalization West 7

Tower Road South Inglis Sidewalk Renewal West 7

Trinity Lane Existing Asphalt Civic 54 Mayflower New Paving Central 14 15-May-19 28-Jun-19

Trinity Lane Beaver Bank Exisitng Ashalt Civic 54 New Paving Central 14 15-May-19 28-Jun-19

Trunk 2 Collins Sunnylea Microsurfacing Central 1 22-May-19 15-Aug-19

Trunk 3 Timberlea Village Parkway Sleepy Hollow Asphalt Overlay 2 West 12 05-Aug-19 30-Oct-19
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Trunk 3 Timberlea Village Parkway Sleepy Hollow Sidewalk Spot Repairs West 12 05-Aug-19 30-Oct-19

Union Street Walkway Walkway Renewal Central 16 22-Apr-19 22-May-19

Ursula Court Woodcrest Cul De Sac Recapitalization West 11 22-Aug-18 15-Jun-19

Vernon Street Coburg Quinpool Recapitalization West 7 24-Sep-18 30-Jun-19

Vernon Street Coburg Quinpool Active Transporation West 7 24-Sep-18 30-Jun-19

Vernon Street Coburg Quinpool Sidewalk Renewal West 7 24-Sep-18 30-Jun-19

Vestry Street @ Lynch Street Retaining Wall West

Victory Lane Westwind End Planer Patching 1 Central 14 3-Jun-19 15-Aug-19

Walker Bridge Repairs (Salmon River Road) (BR57) Bridge Repairs East 4 06-Sep-19 30-Sep-19

Walsh Court Quarry End Recapitalization West 9 5-Aug-19 27-Nov-19

Waverley Road Rocky Lake Roundabout Microsurfacing Central 1 22-May-19 15-Aug-19

Waverley Road Rockly Lake Roundabout Planer Patching 1 Central 1 3-Jun-19 15-Aug-19

Wendover Close Chartwell End Recapitalization West 10 24-Jul-19 17-Sep-19

Westwind Drive Southwood End Planer Patching 2 Central 13 17-Jul-19 27-Sep-19

Wilson Lake Drive Sackville Snowberry Traffic Calming Central 14 05-Jun-19 12-Jun-19

Windrock Drive Sunrise Hill Basinview Recapitalization Central 16

Windsor Drive Penny Kingsway Planer Patching 2 Central 13 17-Jul-19 27-Sep-19

Winley Drive Windsor Junciton Ingram Traffic Calming Central 1

Woodcrest Avenue Herring Cove End Recapitalization West 11 22-Aug-18 15-Jun-19

Woodlawn Avenue Mount Edward Valleyfield Planer Patching 1 East 6 3-Jun-19 15-Aug-19

Wright Avenue   HRM Limit/Hwy 118 60m W of Findlay Asphalt Overlay I East 6 19-Jun-19 13-Sep-19

Wright Avenue @ Wilkinson Avenue New Traffic Signals East 6 19-Nov-18 25-Feb-19

Young Street Windsor Connaught Asphalt Overlay 2 West 8/9 05-Aug-19 30-Oct-19

Young Street Windsor Connaught Sidewalk Spot Repairs West 8/9 05-Aug-19 30-Oct-19


