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Transportation Priority Outcomes

A Safe and Accessible Transportation Network
– Transit Accessibility
– Transit Technology

Interconnected and Strategic Growth
– Transit Service Plan

A Well Maintained Transportation Network
– Transit Asset and Infrastructure Renewal
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A Safe and Accessible 
Transportation Network

Business Plan Deliverable Status
Access-A-Bus Continuous Service Improvement Plan In Progress – behind schedule
Bus Stop Accessibility & Improvement In Progress
Fare Management Project Phase 2 In Progress
Fixed Route Planning, Scheduling & Operations Software In Progress – behind schedule



Q2 Highlights - Technology
The Halifax Transit Technology Program continued to prioritize the delivery of
three projects: Fixed Route Planning, Scheduling, & Operations; Fare
Management; and Paratransit.

• The Fixed Route Planning, 
Scheduling & Operations 
project team continued to focus 
on system testing, subject 
matter expert training sessions, 
and other testing deliverables 
for the implementation of Phase 
1, the replacement of HASTUS. 
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Q2 Highlights - TechnologyIn the second quarter of 2020/21, the Halifax Transit Technology Program continued to prioritize the delivery of three projects: Fixed Route Planning, Scheduling, & Operations; Fare Management; and Paratransit. The Fixed Route Planning, Scheduling & Operations project team continued to focus on system testing, subject matter expert training sessions, and other testing deliverables for the implementation of Phase 1, the replacement of HASTUS. 



Q2 Highlights - Technology

• The Paratransit project team continued 
work on the second phase of the 
Paratransit project – the addition of 
mobile data terminals (MDTs) to all 
Access-A-Bus vehicles. Halifax Transit 
Technical Services is working with the 
vendor of the conventional fleet 
CAD/AVL system to develop a plan to 
implement the same MDTs in the 
Access-A-Bus fleet. 

• The procurement process to implement the first phase of Halifax Transit’s 
alternative fare payment strategy, a mobile app, has begun. An RFP is being 
prepared while input and feedback on requirements is being obtained from 
all stakeholder within the municipality. 
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Interconnected and Strategic Growth
Business Plan Deliverable Status
Transit Priority Measures - Bayers Road, Young Street/Robie Street Completed
West Bedford Park & Ride - Design In Progress
Ragged Lake Transit Centre Expansion – Begin Construction In Progress
Electric Bus Pilot - Establish a project management office In Progress



Q2 Highlights
• Phase 1 of the Young Street/Robie Street corridor 

was completed in October 2020. Phase 1 of the 
Bayers Road corridor has been completed for the 
season and is in operation. Further work on Bayers
Road will continue into 2021/22.

• Detailed design and stakeholder engagement for the 
planned West Bedford Park and Ride will be 
undertaken this fiscal year with the anticipated 
construction tender in 2021/22. 
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Q2 Highlights
• The conceptual plan and analysis of designing the 

Ragged Lake Transit Centre Expansion to accommodate 
electric buses was on-going through Q3. The tender for 
this design-bid-build project is anticipated in Q4.

• The bus maintenance team has engaged with original 
equipment manufacturers to organize a short term lease 
of the bus and charger for a better understanding of the 
impact to our planning and scheduling of routes, 
operator training, bus maintenance program, and to 
collect data towards the useful life of the equipment. 

Presenter
Presentation Notes
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A Well-maintained 
Transportation Network

Business Plan Deliverable Status
Woodside Ferry Terminal Renovation – Phase 2 Construction In Progress



Q2 Highlights
• Phase 1 of the Woodside Ferry Terminal 

Renovation was completed in July 2020. 
• The tender for Phase 2 construction, including 

new escalators and a comprehensive renovation 
to the remainder of the facility was also awarded 
in July 2020. 

• Phase 2 construction began in October 2020 and 
will continue into 2021/22. 
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Performance Measures 
Q2 Highlights
• Overall boardings decreased 50.8% this quarter from last year, while 

revenue decreased 58.1%.
• Average daily boardings in Q2 were 49,150 (weekday), 35,557 

(Saturday) and 25,913 (Sundays). 
• System wide on-time performance was 86%, an improvement of 

13% from Q2 last year.
• The Departures Line received over 2250 passenger calls on a 

typical weekday this quarter.
• Access-A-Bus operated 12% fewer trips this quarter when compared 

to the previous year.
• This quarter 87% of customer feedback was resolved within service 

standards.
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Performance Measures 
Q2 Highlights
• The average fuel cost this quarter was 47 cents/litre, 2 cents lower 

than the budgeted cost.
• The Mean Distance Between Failures (MDBF) for conventional 

service was 9,447 km, a 13% improvement from Q2 last year.
• The Mean Distance Between Service Calls (MDBS) for conventional 

service was 4,468 kms, an improvement of 10% from Q2 last year.
• The MDBS for Access-A-Bus was 28,533 kms.
• The maximum daily number of buses that could not complete their 

scheduled service due to a mechanical defect was 16, while the 
daily average was 5.

• Maintenance cost was $1.29/km, 6 cents higher than the budgeted 
cost of $1.23/km.
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