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Section 1: Introduction 
1.1: Project Description and Objectives 
Westwood Construction is planning to build the two blocks of townhomes located on the former Ben’s Bakery lands 
on Shirley Street, Halifax.  As per the development agreement the two buildings will each house five - three level 
residential townhome units. This CMP has been prepared to address excavation, services and building construction of 
both buildings. 

Where both buildings are planned to be slab on grade construction, deep excavations are not anticipated.  Where the 
buildings are planned to be set within 2m of the street line, for public safety during construction, we are proposing to 
hoard off the sidewalk.   

The construction site is located on Shirley Street between Preston and Walnut Streets.  The new Berkeley Residential 
building fronting Pepperell Street backs on the project along the project’s northern property line.  To the east and 
south opposite Shirley Street are residential properties.  Neighbouring properties will remain undisturbed throughout 
all construction phases and all neighbours will be notified and updated on construction ahead of time.  Along the 
western property line is an active residential construction site that is currently finishing construction by the same 
developer. 

A portion of the sidewalk on Shirley Street are currently closed to facilitate construction of the neighbouring 
residential buildings.  Pedestrian traffic is directed to use the sidewalk opposite Shirley Street. This sidewalk closure 
will be extended to span the full length of the townhouse project, with fencing installed along the curb line frontage. 

This CMP document is intended to be an evolving document to help guide the project team to mitigate impacts to the 
adjacent community before they arise and to address unforeseen issues.  SDMM, together with the developer, 
contractor, and traffic control company, have prepared this Construction Management Plan (CMP) following HRM’s 
CMP (2020) guidelines and administrative order (2018-005-ADM) in an effort to reduce potential negative impacts on 
the surrounding community, due to construction activities for this project.  

The most up-to-date version of this document will be kept on-site at all times during construction.  Should ownership 
or contracting services change throughout the course of this project, HRM will be notified immediately and new 
parties will be required to comply with the approved CMP in writing. 

  



1.2: Project Contact Information 
The project team for the proposed development consists of: 

Role Name Contact Address Phone 
Developer Westwood 

Construction Limited 
Jamie Haddad Suite 100,5881 Spring 

Garden Road, Halifax, NS 
B3S 0C8 

(902) 425-4500  
(24hr Emergency Contact) 

Site Contractor Atlantic Road 
Construction and 
Paving 

Greg MacDonald 6 Belmont Avenue, 
P.O. Box 89 
Eastern Passage, NS 
B3G 1M7 

(902) 830-6411 

Traffic Control 
Company 

Frontline Traffic 
Services 

Phil Pruneau 6 Belmont Avenue,  
P.O. Box 89 
Eastern Passage, NS 
B3G 1M7 

(902) 818-5548 

Rodent Control 
Company 

Rentokil Pest Control   51 Duke Street, Bedford, NS 
B4A 2Z2 

(902) 789-7368 

Section 2: Project Schedule and Logistics 
The following is a brief summary of anticipated major project milestones broken down by phase: 

2.1: Schedule 
Project Phase Start Date  End Date Time Period 
Rodent Control Program Jan 1, 2021 - Jan 15, 2021 2 weeks 
Demolition n/a - n/a n/a 
Excavation & Substructure Mar 15, 2021 - Apr 15, 2021 1 Month 
Superstructure  Apr 15, 2021 - Oct 31, 2021 6 Months 
Flat Works Sep 1, 2021 - Sep 31, 2021 1 Month 
Service installs Jul 1, 2021 - Jul 31, 2021 2 weeks 
Service Abandonments Jul 1, 2021 - Jul 31, 2021 3 days 

2.2: Key Dates 
• Perimeter fencing moved to curb line    April 1, 2021 
• Finish encroachment       September 2021 
• Duration of encroachment:     7 months 

2.3: Hours of Work  
Work will generally take place during normal working hours as outlined in HRM’s Noise By-Law and Traffic Control 
Manual Supplement; these are noted below. 

• Monday to Friday:       7:00 a.m. – 9:30 p.m. 
• Saturdays:        8:00 a.m. – 7:00 p.m. 
• Sundays & Statutory Holidays:      9:00 a.m. – 7:00 p.m. 
• Servicing Work:        Same as Above 

Although work is not expected to be required outside of the times listed above, if, for any reason, work is anticipated 
to be required outside of these hours, the contractor will apply to HRM for approval 5 business days (minimum) in 
advance of such work and obtain approval prior to proceeding. It is noted that HRM’s Noise By-Law cannot be altered 
without HRM council approval; work must adhere to the Noise By-Law. 



Section 3 – Relevant Regulations & Guidelines  
3.1: Occupational Health & Safety Regulations 
This CMP shall be utilized in agreement with all applicable Provincial and Federal Occupational Health and Safety 
Regulations. At a minimum, construction activities must at all times meet the standards of: 

a) National Building Code of Canada, as adopted and modified under the Building Code Act and the Nova Scotia 
Building Code Regulations made under that Act; 

b) Nova Scotia Occupational Health and Safety Act, and the Nova Scotia Occupational Safety General Regulations 
made under that Act; 

c) The Transportation Association of Canada (TAC)’s Manual of Uniform Traffic Control Devices for Canada (MUTCDC); 
and 

d) Nova Scotia Temporary Workplace Traffic Control Manual (NSTCM). 

3.2: Municipal Regulations & Guidelines 
In addition to the Provincial and Federal standards referenced in Section 3.1, this CMP shall be utilized in agreement with 
and meet, at a minimum, the standards of all relevant municipal by-laws including, but not limited to, the following: 

a) HRM Design Guidelines 
b) HRM Standard Details 
c) S-300 Streets; 
d) E-200 Encroachments; 
e) B-201 Building; 
f) N-200 Noise; 
g) T-600 Trees; 
h) S-900 Controlled Access Streets; 
i) T-400 Truck Routes; 
j) W-101 Discharge into Public Sewers; 
k) B-600 Blasting; and 
l) HRM TCM Supplement. 
m) G-200 Grade Alteration and Stormwater Management 
n) Admin Order 2018-005-ADM regarding encroachments 
o) Admin Order 2020-010-OP regarding stormwater management standards for development activities 

Section 4: Vehicle Management 
Prior to any construction activity, all temporary workplace traffic control devices and signage will be in place as per 
the Nova Scotia Temporary Workplace Traffic Control Manual (latest edition). The traffic control company will install 
the signage and ensure that they are maintained throughout the project. This project’s Traffic Control Plans (TCPs) are 
listed in the Appendix. 

4.1: Vehicular Traffic Control 
Various Traffic Control Plans (TCP) have been prepared by the traffic control company and are provided in the 
Appendix. 

Throughout all phases of construction two-way vehicular traffic will be maintained.  While services are installed, and 
service abandonments are addressed temporary lane closures will be required. Please refer to the appendices for 
required traffic control plans.  



4.2: Haul Route and Staging Areas 
The truck Haul Route Plan has been prepared by the traffic control company and is provided in the appendix.  The 
selected route is intended to minimize traffic congestion and maximize pedestrian safety.  During construction 
vehicles will enter and exit the site at the noted gate location which will be clearly marked for function. 

4.3: Vehicular Traffic Notifications 
Should any traffic disruptions be required, notifications will be distributed to properties in the impacted area a 
minimum of five (5) days in advance of vehicular traffic closures.  Refer to sample notification letter in the appendix. 

4.4: Emergency Vehicles 
In the event of unforeseen emergency situations, the site will remain accessible to emergency vehicles at all times. 

4.5: Parking  
Un-metered on street public parking is currently permitted along the northside of Shirley Street adjacent to the 
project site.  The proposed development will have ten new driveways accessing Shirley Street, we anticipate the 
current un-metered parking spaces in front of the project will be closed to allow site access in the future however 
during construction parking may remain. 

It is noted that passenger vehicles are not permitted to park within any encroachment areas. 

To minimize parking requirements in adjacent neighbourhoods, on-site workers will rent parking spaces from adjacent 
parking structures and workers will be encouraged to carpool or rely on public transit.  

No new public parking is proposed as part of this project. 

4.6: Bus Stops 
There are no bus stops on Shirley Street in the vicinity of the project.  

4.7: Hazard Assessment 
A vehicular and pedestrian hazard assessment is provided in the appendix. Any additional site hazards identified or 
encountered after work has commenced will be added to this list.  All personnel on-site will be required to review this 
list and encouraged to identify additional potential hazards and hazard mitigation methods. 

Section 5: Pedestrian Management 
A Pedestrian Management Plan (PMP) has been prepared by the traffic control company and is provided in the 
appendix. 

Throughout construction, the project will close the sidewalk in front of the development to ensure that limits of 
excavation, building construction and deliveries are kept a safe distance from pedestrians.   

With an alternate sidewalk across the street and low pedestrian traffic anticipated passing in front of the site and 
existing unmarked crosswalks at both adjacent intersections, pedestrians will be encouraged to use the sidewalk 
opposite the site. 

5.1: Pedestrian Protection 
Pedestrians will be protected by physically distancing them from the project.  A barrier of opaque rigid fencing shall 
delineate the encroachment area.  Refer to the appendix for examples of the barriers. 



5.2: Pedestrian Safety 
Pedestrian safety will be maintained by implementing appropriate signage as shown on the PMP.  All navigation and 
safety signage indicating alternative sidewalks and potential hazards will be inspected and maintained regularly. 

5.3: Pedestrian Traffic Notifications 
Notifications will be distributed to properties in the impacted area a minimum of five (5) days in advance of 
pedestrian traffic impacts.  A sample traffic notification letter can be found in the appendix. 

5.4: Visually Impaired Persons 
In keeping with Canadian National Institute for the Blind (CNIB) requirements and as outlined on their ‘Clearing Our 
Path’ website; various items will be incorporated into the pedestrian management signage and barriers.  Such as, high 
visibility contrasting colours with appropriate font types (mix of upper and lower-case lettering), font sizes (between 
16mm to 51mm) and sign colours (orange background with black lettering or white background with black lettering). 

The contractor will use bright orange sawhorse barricades complete with bold-font signage to identify sidewalk 
termination points.  Sawhorse barriers will incorporate lower cross members, painted and marked consistent with the 
rest of the sawhorse, these added cross members will be placed near the ground to aid visually impaired persons 
using a cane.  Reflective tape will also be placed on the ends of fencing, hoarding, sawhorse barricades, and concrete 
barriers to help delineate pedestrian routes and disruptions.  Signage and tape colours will vary but will comply with 
the colour/brightness contrast as outlined by the CNIB website; examples are black/white, orange/black or dark 
red/white combinations. 

5.5: Accessibility 
High visibility signage will be used to assist pedestrians to easily navigate around all project related blocked sidewalks.  

5.6: Hazard Assessment 
A vehicular and pedestrian hazard assessment is provided in the appendix. Any additional site hazards identified or 
encountered after work has commenced will be added to this list.  All personnel on-site will be required to review this 
list and encouraged to identify additional potential hazards and hazard mitigation methods. 

5.7: Pedestrian Management Plans Rendering (PMPR) Signage 
The need for a rendered map displayed for pedestrians showing the detoured pedestrian routes are not anticipated 
for this project given that the pedestrian volumes are low in this area. 

5.8: Pedestrian Detour Wayfinding Signage 
The need for pedestrian wayfinding signage directing pedestrians to adjacent businesses is not anticipated for this 
project given the location. 

Section 6: Encroachments & Disruptions 
The developer plans to extend a rigid fence along the curb line frontage.  This fencing will be weighted down modular 
construction fencing with translucent covering. The fencing will be anchored to the ground to prevent unintentional 
movement or overturning due to snow and wind loads.  It is noted that this fencing shall not be anchored to the 
sidewalk.   

This will move pedestrians to the opposite sidewalk on this street.   

Throughout the project, fencing will be situated to not obstruct vehicle sight lines.     



Should any utility or traffic disruptions be required, the contractor will first apply to HRM for approval, a minimum of 
five (5) business days in advance of such work and will then notify neighbours of these disruptions in a timely fashion. 

6.1: Demolition 
This CMP does not speak to demolition as the former Ben’s Bakery was demolished previously. 

6.2: Site Excavation 
This includes the excavation and removal of common site material. If bedrock is found, the contractor will break out 
bedrock with a rock breaker to reach suitable footing elevation.  Minimal site excavation is anticipated based on the 
style of these homes. 

6.3: Site Services Connection 
This includes installation of new water and sewer laterals to their respective mains as well as decommissioning existing 
laterals which will be abandoned and capped.  The service installs will require modifications to the encroachment with 
temporary workplace signage incorporated (refer to the Traffic Control Plans (TCP) in the appendix).  The target dates 
for this work are provided in the “Key Dates” section above with time of installations adhering to the Noise By-Laws 
noted above.  The intent will be to complete this servicing work and reinstate the street as quickly as possible in order 
to minimize disruptions to the public.  

Before scheduling site services connections, the contractor will notify all neighbouring properties, HRM and HW of the 
intended timeline for this work.  A sample notification letter is included in the appendix. 

The contractor intends to reinstate the street cut during the season of work.  It is noted that street cuts cannot be left 
gravel or open.  HRM reinstatement specifications must be met and the travel way must be hard surfaced prior to 
reopening to the public.  Asphalt, concrete curb and sidewalk reinstatement must be completed within 72 hours of 
disturbance and will be considered temporary if reinstated after October 31st or prior to May 1 in which case permanent 
reinstatement will be completed by June 15.  

6.4: Construction Management Plan Element Inspection and Maintenance 
Construction management plan elements will be inspected daily to ensure continued adherence to this CMP. Any 
deficiencies identified will be reinstated immediately.  A CMP’s TCP & PMP inspection report summary will be 
completed for the project, including information on what maintenance activities were conducted.  This report must 
be kept on site at all times and be available to HRM upon request. 

6.5: Changes to the Construction Management Plan 
All departures from the CMP regardless of the significance must be submitted to the Municipality 5 business days in 
advance for review and approval.  Any required changes or modifications to the approved CMP will be submitted to 
HRM for review and approval prior to implementation. 

Section 7: Environmental Factors 
7.1: Damage to HRM Infrastructure 
Existing sidewalks, curb, trees and tree lawn within the encroachment area will be completely replaced.  It is anticipated 
that sidewalks across the street will not be impacted by excavation or other construction activities.  However, while 
efforts will be made to avoid damage, it is anticipated that additional portions of existing curbs, gutters, and sidewalks 
may become damaged during the construction process which would require repairs or replacement.  Pending HRM’s 
review prior to and after construction and subject to damage due to construction activities, the landowner 



acknowledges that items may require to be fully replaced rather than repaired.  The landowner also acknowledges that 
any costs incurred to repair or replace this public infrastructure are the responsibility of the owner.   

For reinstatement timeline requirements, it is noted that asphalt, concrete curb and sidewalk reinstatement must be 
completed within 72 hours of disturbance and will be considered temporary if reinstated after October 31st or prior to 
May 1 in which case permanent reinstatement will be completed by June 15 of the following construction season. 

7.2: Protection of Trees 
There are several HRM street trees within the public right-of-way directly in front and adjacent to the project site on 
Shirley Street.  It is noted that HRM street trees shall not be touched prior to approval and/or compensation agreements 
between the developer and HRM Urban Forestry are in place.  Adjacent street trees are to be protected during 
construction in accordance with the HRM Tree Bylaw (T-600).  Refer to HRM tree protection detail in the appendix.  

We understand that the development requires most trees in front of the project to be removed and has reviewed the 
compensation requirements with HRM Urban Forestry.  These existing street trees will be removed and replaced as 
shown on the project civil drawings and encroachment plan.   

7.3: Line Painting and Temporary Crosswalks 
Temporary line painting such as altered centreline or temporary crosswalk are not anticipated for this project.   

7.4: Street and Right-of-Way Cleaning 
The portion of public street adjacent to the project will be cleaned daily of any debris from trucks and silt, dirt, or rock 
that migrates beyond the encroachments.  A sweeper truck will be utilized as required. Rock pads will be installed and 
maintained at the site entrance behind the curb line to knock dirt free from truck tires with aim to reduce off tracking 
of site soils.  

7.5: Protection from Inclement Weather 
To protect the public from construction debris during inclement weather, the project site will be enclosed by fencing 
complete with dust control covering, the site will be regularly reviewed and cleaned, with loose items secured when 
not in use. 

7.6: Storm Water Management 
During construction, nearby catch basins may be fitted with filter fabric to prevent debris from entering the storm 
system.  Stormwater collected inside the project site will be directed to temporary stormwater settling ponds situated 
within the building footprint to allow clean water to be pumped into the existing public stormwater system in 
accordance with HRM By-law W-101 complete with appropriate fees to Halifax Water (HW). Sediment ponds may be 
shifted and positioned as desired by the site contractor during excavation however will generally be placed in 
localized low points within the building excavation. 

7.7: Noise, Dust and Emission Control 
Dust mitigation for this project will be achieved using rock pads for trucks exiting the site. A water truck and sweeper 
truck will also be utilized to help prevent dust from becoming airborne and, when required, calcium may need to be 
used to mitigate dust migration.  Additionally, mesh on the inside of the fencing will help to contain any airborne dust 
inside the site. 

Breaking of rock may occur and rock faces cleared to form a wall.  Mesh will be used on the inside of all construction 
fencing to mitigate dust control. 



All construction vehicles will be required to use the loading area for parking and idling to keep exhaust emissions 
within the construction zone. Vehicles will be staged so that idling will not occur for more than 3 minutes at a time. 

As indicated above, all work shall be completed in accordance with the HRM Noise By-Law. 

7.8: Rodent Control 
Rodent movement increases during construction activities. The owner will engage a rodent control company, to 
utilize the established Rodent Control Plan (RCP) to help mitigate rodent movement prior to and during construction. 
The RCP applies to all project phases with the goal of preventing movement of rodents off-site to find safe refuge in 
adjacent areas.  The RCP will consist of a baiting and monitoring program. Bait stations (traps) will be placed as 
outlined in the NPMA Pest Management Standards for Food Processing & Handling Facilities.  

The RCP will be engaged two weeks prior to the commencement of site excavation to help to lower the number of 
active rodents in the project area.  Bait stations will be positioned along existing buildings and fence lines prior to 
excavation.  Bait stations will be positioned along the edges of the project and secured in place using wooden stakes 
(for open sodded and dirt locations), weighted patio stones (behind walls and on paved areas), and zip-ties (fixed to 
fences) as per typical industry standards.  

Refer to the appendix for a copy of the Rodent Control Plan. 

Section 8: Site Protection & Hoarding 
8.1: Barriers, Fences, and Gates 
The encroachment will be delineated using weighted down modular construction fencing, total height shall be 1.8m or 
6ft as per the noted administrative order.  This fencing will be covered with a translucent dust control mesh of high 
quality which will extend a minimum 3m from the public right-of-way.  This screening is described in the appendix and 
will block passersby or tourists view of the construction site.  Construction traffic will utilize the proposed access gate, 
which will not be screened for safety reasons.   

Along the private sidelines where non-vehicular traffic is present, the hoarding will be delineated by weighted modular 
1.5m (5ft) high fencing or existing fencing where it is at least 1.5m tall.  All fencing will have dust control mesh and must 
be anchored down to prevent unintentional movement or overturning due to snow or wind loads. It is noted that this 
fencing shall not be anchored to the sidewalk, nor shall the legs of the modular fencing extend onto the sidewalk as 
this creates an unacceptable tripping hazard which must be avoided.  Throughout the project, fencing will be situated 
to not obstruct vehicle sight lines.  

The fencing that defines the encroachment will adhere to the Encroachment Plan which is to scale includes dimensions 
and can be found in the appendix.  These areas can be measured for the administering of applicable fees.  Encroachment 
areas and fees will be based on the areas within the public right-of-way enclosed by fencing. 

Installation of this fencing and covering will take place during regular working hours as noted above.  This work will be 
scheduled by the contractor after the HRM’s pre-construction meeting has been held.  HRM will coordinate this pre-
construction meeting; the developer, contractor and traffic control company will attend this site meeting.  During the 
process of erecting and tearing down the traffic barriers, fencing and opaque covering defining the encroachment, 
traffic control elements will be implemented as per the Barrier Installation Plan in the appendix.  All work and any traffic 
interruptions will be coordinated by the contractor who will notify HRM a minimum of five (5) business days before 
work is scheduled to begin. 



8.2: Snow removal 
The developer will be responsible to remove snow and ice as required to ensure that emergency access is maintain to 
the project site, this includes fire hydrants.  The contractor will not dump snow or ice onto adjacent property and will 
truck snow off site as required to prevent the unsafe build-up of snow piles.   

8.3: Gates Access & Egress 
The site will be accessible through a gate.  This gate is the only location that will receive equipment/materials during 
construction and will be locked at all times after work hours. In cases of emergencies, on-site workers will exit the 
project site through this gate. This gate will remain unlocked at all times when workers are on site in case of 
emergency allowing unrestricted emergency response units access to the site.  

Any existing fire hydrants located adjacent will remain protected from construction activities. These fire hydrants will 
be accessible to firefighters throughout all phases of the project.  Adjacent existing hydrants and fire department 
connections are not anticipated to be affected by construction. 

8.4: Hoarding Aesthetics 
The site hoarding will resemble that shown in the appendix; encroachment fee reductions are not anticipated. 

8.5: Sight Lines 
Fencing and signage will be installed as per the CMP drawings such that vehicle sight lines are maintained around 
corners, particularly at driveway access points. 

8.6: Project Information and Contacts 
To encourage communication between the project team and the public, contact information will be provided on 
Project Information Boards; these will be posted prominently around the project site on the fencing; refer to the 
appendix for a copy of the Project Information Board and the Encroachment Plan for the planned locations.  Refer to 
the signage specification within the appendix describing the required size, materials, mounting hardware, etc. of 
these signs. 

Section 9: Lifting, Hoisting, and Crane Operations 
9.1: Crane Use Overview 
A tower crane will not be used for this project.  Lifting and lowering of materials are anticipated to utilize boom 
trucks, these trucks will position themselves off street on private property or within the hoarded area.  If lifting 
operations are required over the public realm, this area will be closed to access.  In all cases of lifting, extreme care 
will be used to ensure public and worker safety. 

Concrete pump trucks or boom trucks will be brought to site to accommodate lifting and hosting materials to upper 
levels.  These trucks will be stationed within the encroachment (see concrete delivery schematic within the appendix) 
and will be operated under the direct supervision of a licensed operator.   

At no time shall a crane lift loads over the public realm, roads, sidewalks, etc. outside the encroachment area. 

 



9.2: Transport Canada and Nav Canada Regulations 
There are two registered aerodromes in the Halifax region; Halifax International Airport and Canadian Forces Base 
Shearwater Airfield.  According to Transport Canada regulations, the project site is outside of the lands to which 
regulations for these two aerodromes apply. 

9.3: Aerodromes  
There are several heliport approaches in the Halifax region; both Emergency Hospitals (QEII and IWK) as well as Point 
Pleasant Park.  Given the location of the project site relative to these various approaches we understand Transport 
Canada notice does not apply. 

Section 10: On-Site Safety and Security 
10.1: Site Safety and Security Overview 
The contractor will adhere to all Occupational Health & Safety requirements throughout the completion of this 
project.  At a minimum, the following safety protocols will be utilized to further enhance site safety and security: 

a) All workers will be required to have proof of up-to-date safety training; 
a) Personal protective equipment (PPE) will be required for all personnel on site; 
b) Adequate signage will be placed outside the hoarding, which will warn of hazards that may exist; 
c) Gates will be locked and the perimeter fencing secured to provide security against public access during off 

work hours and will be monitored during operation; 
d) Hoarding will clearly state “No Trespassing – Construction Personnel Only” & PPE requirements will be clearly 

identified (e.g., “Hard Hats and Safety Footwear Must Be Worn Beyond This Point”); 
e) Regular safety inspections will be conducted to ensure suitability of hoarding and other safety devices;  
f) Emergency contact information to be prominently posted as per the Project Information Board. 

10.2: Material Handling: Loading, Unloading, Delivery and Storage 
The contractor will adhere to the procedures stipulated in the Haul Route Plan for delivery of materials.  Delivery 
vehicles will use the designated gates for entry and exit. Timing of deliveries will be coordinated to have the least 
possible negative impact on traffic.  The staging and delivery area will be coordinated by the delivery companies and 
site personnel, trucks will be housed within the encroachment and private property within the hoarding limits.   

10.3: Emergency Access & Egress 
The site will be accessible through gates to facilitate construction vehicle access.  In cases of emergencies, on-site 
workers will exit the project site through these gates.  These gates will remain unlocked at all times when workers are 
on site in case of emergency allowing unrestricted emergency response units access to the site.  Gates will be locked 
and secured afterhours to provide security against public access during off work hour.  Emergency contact 
information will be posted on project information boards surrounding the site, refer to the CMP plan for details. 

10.4: Security Site Lighting 
Security site lighting is not anticipated for this project. 

10.5: Smoking Areas 
On site smoking areas will not be provided as this will be a smoke-free site. 



10.6: Fire Suppression Systems 
The adjacent existing fire hydrants will remain outside the project area and will be protected from construction 
activities.  These fire hydrants, along with any existing fire department connections (Siamese connections) will be 
accessible to firefighters throughout all phases of the project. 

The proposed fire department connections are not active at this stage of the project.  These are not available for fire 
department use until after the building’s water supply lines have been installed, tested and commissioned by the 
water commission, similar with the fire suppression system.  This system will not be active until after the building is 
near complete and the encroachment fencing has been removed.   

Section 11: Pre-Construction Consultation & Meeting 
11.1: Pre-CMP Community Consultation 
Due to the current pandemic, the developer will forego the community consultation meeting. A construction 
notification letter will be delivered to the properties neighbouring the construction site as well as HRM staff, notifying 
them of the expected work with contract information for questions and feedback. As part of this notification the 
surrounding community and businesses will be offered to sign up for a monthly construction project notification from 
the development.  It is understood, HRM requires a confirmation letter from the applicant confirming delivery of 
notification letters to affected residents.  A map indicating these properties has been included in the appendix.  

11.2: Project Information and Contacts 
To encourage communication between the project team and the public, contact information will be provided on 
Project Information Boards; these will be posted prominently around the project site on the fencing; refer to the 
appendix for a copy of the Project Information Board and the CMP Plan for the planned locations.  Information on 
signage size and materials is outlined in the appendix. 

11.3: Preconstruction Meeting 
Prior to construction the developer, contractor and traffic control company will attend a pre-construction meeting 
with HRM staff to review the CMP document on site.  HRM’s engineering technician will confirm the date and time of 
this meeting; and may wise to waive the requirement. 

11.4: Construction Notification 
Approximately five (5) business days prior to the encroachment, an additional notification will be circulated to the 
neighbouring properties, notifying them that work is starting on site. 

  



Section 12: Summary 
This construction management plan was prepared with the goal to minimize negative impacts to the community, 
pedestrians, and traffic throughout the scope of this project.  This plan will be used as a minimum standard and any 
further safety protection required or methods to provide a more positive environment will be used throughout 
construction work as necessary. 

Should you have any questions or comments related to this document, please contact SDMM.  For all construction-
related inquiries, please contact the developer, contractor, or traffic control service provider. 

Regards, 

Servant, Dunbrack, McKenzie & MacDonald Ltd. 
 
 
Geoff MacLean, P.Eng. 
Project Engineer 
\\SDMM-SERVER\Company\SDMM\35000-35999\35750\35764\CMP\Rev1\Shirley St - CMP (Rev1) - 35764.docx 
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Appendix A – Encroachment Plan 
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Appendix B – Traffic Control Plans (TCP) 
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Appendix C – Haul Route Plan 



NHaul Route Plan

Date: 20210129 Author: Norman Bussmann, TWS, Frontline Traffic Services, 9028173364 Project: Westwood Construction Ltd, Shirley St Development
Contrator: SDMM Contact: Geoff MacLean, 9027896374

Comments: 

Not to Scale
Haul Route Plan
Inbound Via Robie St to Quinpool Rd to Vernon St to Shirley St
Outboung via Shirley St to Preston St to Quinpool Rd to Connaught Ave

Legend

Haul Route Inbound

Haul Route Outbound

www.invarion.com



 
Page | D  Job No. 35754 
 

Appendix D – Pedestrian Management Plan (PMP) 
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Appendix E – HRM Tree Detail 
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Appendix F – Barrier, Fence & Gates Information 



Page 1 of 2 

Sample Barrier & Fence Details 



Page 2 of 2 

Sample Gate Detail 
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Appendix G – Hoarding Information 



Page 1 of 2 

Opaque construction hoarding material shall covering and be adequately secured to the rigid fencing 
that outlines the encroachment area.  This covering shall be continuous such that it prevents passersby 
or tourist from seeing through the fencing and gates to the active construction site.   

UltraMesh® Eclipse® if a 7.96 oz. which is a polyester, black-backed mesh that is used where complete 
opacity is required.   

UltraMesh Eclipse is UV printable for project renderings and is typically used for building and fence 
graphic wraps.  The product is available in widths of 126” and 196”.   

Product example is shown below with the technical data sheet on the following page. 



Page 2 of 2 
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Appendix H – Project Information Board 



 

BENS BAKERY 
DEVELOPMENT 
Shirley Street 

10 - 3 level Residential 
Townhouse Units 

Developer: 
Westwood Construction Ltd 
Suite 100, 5881 Spring Garden Road, Halifax, NS 

Contact: 
Jamie Haddad – (902) 425-4500 (24hr contact) 

Contractor: 
Atlantic Road Construction and Paving 
6 Belmont Avenue, P.O. Box 89 
Eastern Passage, NS 
B3G 1M7 

Contact: 
Greg MacDonald - (902) 830-6411 

Traffic Control: 
Frontline Traffic Services 
6 Belmont Avenue, P.O. Box 89, Eastern Passage, NS, B3G 1M7 

Contact: 
Phil Pruneau – (902) 818-5548 

Rodent Control Company: 
Rentokil Pest Control 
51 Duke Street, Bedford, Bedford, NS 

Contact: 
902-835-2304 

March 2021 – September 2021 
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Appendix I – Project Safety Signage 
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Sample Safety Signage 
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Appendix J – Project Signage Specifications 

  



Page 1 of 1 
 

Signage Specifications: Project Signage shall; 

 Be constructed of weatherproof material (corrugated plastic) 

 Have high visibility contrasting colours (dark letters on white background) 

 Incorporate appropriate font types (mix of upper and lower‐case lettering) 

 Incorporate appropriate font sizes (16mm – 51mm) such that the signage is readable from a 

distance (16‐20m) 

 Size of signage will be poster size (600mm x 900mm) or larger; to allow community members to 

see and read the information from a distance 

 Signage may incorporate plastic grommets positioned every 300mm around the perimeter of 

the signage to ensure a secure signage installation 

 Signage will be installed/anchored to project fencing using plastic zip‐ties 

 Signage will be positioned along the project site as per the encroachment plan 

 Signage shall not impede traffic of pedestrian sight lines 

 Signage shall be placed on site 10days prior to the start of the noted construction activity to 

ensure the passing public has had adequate time to review, adjust their travel patterns, usage 

of streets and or can be considered ‘informed’. 

Samples 
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Appendix K – Sample Traffic Notification Letter 

  



 

Ben’s Bakery Development - Shirley Street 
 

DRAFT NOTIFICATION LETTER 

 

TO WHOM IT MAY CONCERN 
Date 

NOTIFICATION OF TRAFFIC DISRUPTION: STREET NAME, HALIFAX, NOVA SCOTIA 

This is to inform you that the to facilitate operations in association with the Multi Residential townhouse 
construction work, traffic disruptions will occur on or about DATE with an anticipated duration of 
approximately TIME. The street will be reduced(?) to one lane of vehicular traffic during this time. 

Should you have any questions or concerns please feel free to contact the below: 

CONTACT INFORMATION 

General Contractor: 

Atlantic Road Construction and Paving 
6 Belmont Avenue, P.O. Box 89 
Eastern Passage, NS 
B3G 1M7 
Phone: (902) 830-6411 
 
Should any questions arise, please feel free to contact the undersigned. 

Yours Truly, 

Greg MacDonald 

Atlantic Road Construction and Paving 
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Appendix L – Vehicular and Pedestrian Hazard Assessment  

  



Project Date: Location:

No. Hazard:

10

Construction signage may strike pedestrians.
Construction signage will be securely fixed to existing poles, temporary 

concrete sign bases, or rigid fences.

6 Construction Signage All Phases Construction signage may strike vehicular traffic.
Construction signage will be securely fixed to existing poles, 

temporary concrete sign bases, or rigid fences.

9

8

7

Signage will be angled in line with pedestrian routes and/or be placed 

at heights such that they do not pose a risk to pedestrians.

Dangerous Materials All Phases
Flammable, explosive, & hot materials may damage vehicles if 

not properly maintained & stored.

Hoisting Operations

Place concrete barriers/rigid fencing around entire project site.Pedestrians may enter project site and fall down excavation.

All PhasesHeavy Machinery Operation

Vehicle weight may surcharge excavation, causing excavation 

wall failure.

Close sidewalks & driveways adjacent to project site, moving vehicles 

farther away from excavation.

Vehicles may enter project site and fall down excavation.
Place concrete barriers along travel ways. Concrete barriers and 

existing curbs to prevent vehicle entry.

Blasted rock projectiles may strike pedestrians.
Install solid plywood hoarding along rigid fence adjacent to blasting 

zone.

Heavy machinery or vehicles may break down or overturn, 

injuring pedestrians.

The contractor shall maintain safe distances between pedestrians, 

vehicles, and heavy machinery. Rigid fences will be installed to 

separate construction vehicles from pedestrians.

Pedestrians may be struck by construction waste.
The contractor shall keep the project site and surrounding areas clean 

and free of construction debris.

Drivers and pedestrians may become confused or impatient 

with construction activities. Pedestrians may walk in 

unmarked crosswalks or in vehicular travel areas. Drivers may 

fail to obey traffic signage.

Vehicular and pedestrian signage will be posted prominently around 

the project site to facilitate pedestrian movement. Notification will be 

sent prior to all traffic interruptions. 

3

2

ExcavationExcavation

Rock Blasting Excavation

Construction Waste All Phases

1

5

All PhasesVehicular & Pedestrian Activities

Superstructure
Precast concrete panels and other items hoisted may fall from 

heights and damage vehicles.

4

Drivers and pedestrians may become confused or impatient 

with construction activities. Pedestrians may walk in 

unmarked crosswalks or in vehicular travel areas. Drivers may 

fail to obey traffic signage.

Vehicular and pedestrian signage will be posted prominently around 

the project site to facilitate pedestrian movement. Notification will 

be sent prior to all traffic interruptions. 

Close sidewalks & driveways adjacent to site, moving vehicles farther 

away from blasted rock.
Blasted rock projectiles may strike vehicles.

Heavy machinery or vehicles may break down or overturn, 

damaging other vehicles.

The contractor shall maintain safe distances between vehicles and 

heavy machinery on‐site.Concrete barriers will be installed to 

separate construction vehicles from public traffic.

Vehicles may be struck by construction waste.
The contractor shall keep the project site and surrounding areas 

clean and free of construction debris.

Mitigation Methods:Mitigation Methods:

VEHICULAR & PEDESTRIAN HAZARD ASSESSMENT

Project Phase: Vehicular Impacts: Pedestrian Impacts:

Fallen debris Superstructure
Debris may fall from upper stories of the new building causing 

damage to vehicles.

 F‐Type concrete barriers will be installed such that a safe distance is 

maintained between the building envelope and vehicular traffic.

Debris may fall from upper stories of the new building injuring 

pedestrians.

Construction of upper building levels will be set back from the property 

line/rigid fencing, this separating pedestrians from potential fallen 

debris.

Heavy machinery or vehicles may overturn due to uneven 

terrain, damaging other vehicles.

The contractor shall maintain safe distances between vehicles and 

heavy machinery on‐site and ensure travel routes are kept flat.

Heavy machinery or vehicles may overturn due to uneven 

terrain, injuring pedestrians. Pedestrians may walk on uneven 

terrain causing them to twist their ankles or fall.

The contractor shall maintain safe distances between pedestrians, 

vehicles, and heavy machinery and ensure travel routes are kept flat.

Pedestrians may walk into construction signage, including 

traffic signage, wayfinding signs, etc. may.

The contractor shall maintain safe distances between pedestrians, 

vehicles, and heavy machinery.

The contractor will use and store dangerous materials properly as per 

manufacturers' specifications.

Flammable, explosive, & hot materials may injure pedestrians 

if not properly maintained & stored.

The contractor will use and store dangerous materials properly as per 

manufacturers' specifications.

Precast concrete panels and other items hoisted may fall from 

heights and injure pedestrians.

Proper hoisting and lifting techniques will be used to ensure that 

materials do not fall from heights. Pedestrians will be moved to 

opposite sides of street from the project site or onto temporary 

sidewalks such that loads are never suspended above the public realm.

Proper hoisting and lifting techniques will be used to ensure that 

materials do not fall from heights. F‐Type concrete barriers will be 

installed such that loads are never suspended above the public realm.

Reinstatement of Public Infrastructure & 

Service Installation
Superstructure

Heavy equipment and hot concrete used during public 

infrastructure reinstatement and service installation may 

cause damage to vehicles.

The contractor shall maintain safe distances between vehicles and 

heavy machinery on‐site. Concrete barriers will be installed to 

separate construction vehicles from public traffic during public 

infrastructure reinstatement and service installation.

Heavy equipment and hot concrete used during public 

infrastructure reinstatement may injure pedestrians.
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Appendix M – Community Consultation Records  



Community Consultation Records 

COMMUNITY CONSULTATION MAP OVERVIEW 
Project – Shirley Street Townhomes 

 

  



Community Consultation Records 

Notification Letter 
Date:  

Building Construction Information Meeting 

Dear Neighbour, 

As you may be aware, we are planning an multi residential townhouse construction project 
located at Shirley Street, Halifax.   

If you are interested in receiving more information about our construction plans, practices, 
schedule and to go over any questions you may have regarding construction of our new project 
please contact us to discuss.  We would be happy to meet with you to discuss. 

Thank you. 

 

Jamie Haddad 

Cell: 902-425-4500 

Email: jhaddad@westwoodgroup.ca 
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Appendix N – Rodent Control Plan 

  



Bait Station
-

Rodent Control Plan
-

Prepared for
Rentokil Atlantic

-
902-835-2304

-
51 Duke Street, Bedford, NS

Bait
Station



PRODUCT FEATURES:
�Single locking mechanism for quick servicing

�Removable tray for easy cleaning

�Locking bait rods won’t fall out during cleaning

�Dog & child tamper-resistant

�Can hold:
4 - 1 oz. bait BLOX on 4 vertical rods

- or -
T-Rex™ rat trap or Mini-Rex™ mouse trap

�Compatible with Sidekick® Load-N-Lock™ system

B90-1

� Protecta Evo Ambush EA2000 8 1/2 x 10 1/4 x 4 1/4 6 Stations
PRODUCT CODE DIMENSIONS (in) CASE QTY



™

 NET WT:
18 lbs (8.2 kg)

KILLS RATS, MICE & MEADOW VOLES*

KEEP OUT OF REACH OF CHILDREN
CAUTION

See back panels for First Aid and additional precautionary statements.

Kills Warfarin Resistant Norway Rats

®CONTRAC
ALL-WEATHER BLOX ™

ACTIVE INGREDIENT:  
Bromadiolone (CAS #28772-56-7): . . . . . . . . . 0.005%
OTHER INGREDIENTS†: . . . . . . . . . . . . . . 99.995%
†Contains Denatonium Benzoate         TOTAL   100.000%

*Not permitted for use against the following species in California: Cotton rat, Eastern harvest mouse, Golden mouse,
Polynesian rat, Meadow vole, White-throated woodrat, Southern plains woodrat, and Mexican woodrat.SPECIM
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587CB-9 Product Code: CB4051 090415/09-15

DIRECTIONS FOR USE
It is a violation of Federal law to use this product in a manner inconsistent with its labeling.
READ THIS LABEL: Read this entire label and follow all use directions and use precautions.  Use only for sites, pests, 
and application methods described on this label.

IMPORTANT: Do not expose children, pets, or nontarget animals to rodenticides.  To help to prevent exposure:
1. Store unused product out of reach of children and pets.
2. Apply bait in locations out of reach of children, pets, domestic animals and nontarget wildlife, or in tamper-resistant 
 bait stations.  These stations must be resistant to destruction by dogs and by children under six years of age, and must 
 be used in a manner that prevents such children from reaching into bait compartments and obtaining bait.  If bait can 
 be shaken from bait stations when they are lifted, units must be secured or otherwise immobilized.  Stronger bait 
 stations are needed in areas open to hoofed livestock, raccoons, bears, or other potentially destructive animals, or in 
 areas prone to vandalism.
3. Dispose of product container and unused, spoiled, or unconsumed bait as specified on this label.

Bait stations are mandatory for outdoor, above-ground use.  Tamper-resistant bait stations must be used 
wherever children, pets, non-target mammals, or birds may have access to the bait placement location.

USE RESTRICTIONS: This product may only be used to control the following rodent pests in and around man-made 
structures: House mouse (Mus musculus), Norway rat (Rattus norvegicus), Roof rat (Rattus rattus), Cotton mouse 
(Peromyscus gossypinus), Cotton rat* (Sigmodon hispidus), Deer mouse (Peromyscus maniculatus), Eastern harvest 
mouse* (Reithrodontomys humuli), Golden mouse* (Ochrotomys nuttalli), Polynesian rat* (Rattus exulans), Meadow 
vole* (Microtus pennsylvanicus), White-footed mouse (Peromyscus leucopus), White-throated woodrat* (Neotoma 
albigula), Southern plains woodrat* (Neotoma micropus), and  Mexican woodrat* (Neotoma mexicana). This product must 
be used in and within 100 feet of man-made structures constructed in a manner so as to be vulnerable to commensal  
rodent invasions and/or to harboring or attracting rodent infestations. Examples of such structures include homes and 
other permanent or temporary residences, food processing facilities, industrial and commercial buildings, trash 
receptacles, agricultural and public buildings, transport vehicles (ships, trains, aircraft), docks and port or terminal 
buildings and related structures around and associated with these sites.  Fence and perimeter baiting, beyond 100 feet 
from a structure as defined above, is prohibited.  This product must not be applied directly to food or feed crops. 

DIRECTIONS FOR USE (Continued from other panel)

Burrow baiting with Contrac All-Weather Blox is prohibited.

Do not place near or inside ventilation duct openings.  Do not contaminate water, food, feedstuffs, food or feed handling 
equipment, or milk or meat handling equipment or surfaces that come into direct contact with food. When used in USDA 
inspected facilities, this product must be applied in tamper-resistant bait stations. Do not broadcast bait. Do not use this 
product in sewers.

Do not sell this product in individual containers holding less than 16 pounds of bait.

SELECTION OF TREATMENT AREAS: Determine areas where rats, mice, or meadow voles* will most likely find and 
consume the bait.  Generally, these areas are along walls, by gnawed openings, in corners and concealed places, 
between floors and walls, or in locations where rats, mice, or meadow voles*, or their signs have been seen. Protect bait 
from rain and snow.  Remove as much alternative food as possible.

APPLICATION DIRECTIONS:
RATS: Place 3 to 16 bait blocks (at intervals of 15 to 30 feet) per placement in infested areas.  Maintain an uninterrupted 
supply of fresh bait for at least 10 days or until signs of rat activity cease. 
MICE AND MEADOW VOLES*: Place 1 block per placement. Space placements at 8- to 12-foot intervals in infested 
areas.  Two blocks may be needed at points of very high activity.  Maintain 
an uninterrupted supply of fresh bait for at least 15 days or until signs of 
mouse or meadow vole* activity cease.
FOLLOW-UP: Replace contaminated or spoiled bait immediately.  
Wearing gloves, collect and dispose of all dead, exposed animals and 
leftover bait.  To prevent reinfestation, limit sources of rodent food, water, 
and harborage as much as possible.  If reinfestation does occur, repeat 
treatment.  Where a continuous source of infestation is present, establish 
permanent bait stations and replenish as needed.

PRECAUTIONARY STATEMENTS
HAZARDS TO HUMANS AND DOMESTIC ANIMALS

CAUTION: Harmful if swallowed or absorbed through the skin.  Keep 
away from children, domestic animals and pets. Do not get in eyes, on 
skin or on clothing. 
All handlers (including applicators) must wear: shoes plus socks, and 
waterproof gloves.  Any person who retrieves carcasses or unused bait 
following application of this product must wear gloves.

ENVIRONMENTAL HAZARDS
This product is extremely toxic to fish, birds and other wildlife. Dogs and predatory and scavenging mammals and 
birds might be poisoned if they feed upon animals that have eaten this bait. Do not apply this product directly to 
water or to areas where surface water is present or to intertidal areas below the mean high water mark.  Runoff 
also may be hazardous to aquatic organisms in water adjacent to treated areas.  Do not contaminate water when 
disposing of equipment wash water or rinsate.

*Not permitted for use against the following species in California: Cotton rat, Eastern harvest mouse, Golden 
mouse, Polynesian rat, Meadow vole, White-throated woodrat, Southern plains woodrat, and Mexican woodrat.

Norway rats, roof rats, and house mice may consume a lethal dose in one night's feeding with 
first dead rodents appearing four or five days after feeding begins.

ACTIVE INGREDIENT:  
Bromadiolone (CAS #28772-56-7): . . . . . . . . . 0.005%
OTHER INGREDIENTS†: . . . . . . . . . . . . . . 99.995%
†Contains Denatonium Benzoate         TOTAL   100.000%

KEEP OUT OF REACH OF CHILDREN
CAUTION

NET WEIGHT: 18 lbs (8.2 kg)

See side panels for First Aid and additional precautionary statements.

Kills Warfarin Resistant Norway Rats

KILLS RATS, MICE, AND MEADOW VOLES*

®CONTRAC
ALL-WEATHER BLOX ™

WARRANTY:  To the extent consistent with applicable law, seller makes no warranty, expressed or implied, 
concerning the use of this product other than indicated on the label.  Buyer assumes all risk of use and/or handling 
of this material when such use and/or handling is contrary to label instructions. 

EPA REG. NO. 12455-79                                                                                             EPA EST. NO. 12455-WI-1

FIRST AID
HAVE LABEL WITH YOU WHEN OBTAINING TREATMENT ADVICE

IF SWALLOWED:  
• Call a poison control center, doctor, or 1-877-854-2494, or 1-800-858-7378** immediately for treatment advice.
• Have person sip a glass of water if able to swallow.
• Do not induce vomiting unless told to do so by the poison control center or doctor.
IF ON SKIN OR CLOTHING:
• Take off contaminated clothing.  Rinse skin immediately with plenty of water for 15–20 minutes.
• Call a poison control center or doctor for treatment advice.
IF IN EYES:
• Hold eye open and rinse slowly and gently with water for 15–20 minutes.
• Remove contact lenses, if present, after the first 5 minutes, then continue rinsing eye.
• Call a poison control center, doctor, or 1-877-854-2494 immediately for treatment advice.

** Also call this number for information on health concerns and pesticide incidents.

NOTE TO PHYSICIAN 
If swallowed or absorbed through the skin, this material may reduce the clotting ability of the blood and cause 
bleeding.  If ingested, administer Vitamin K1 intramuscularly or orally.  Repeat as necessary based on monitoring of 
prothrombin times.

TREATMENT FOR PET POISONING
If animal eats bait, call veterinarian at once.

NOTE TO VETERINARIAN
Anticoagulant Bromadiolone: For animals ingesting bait and/or showing poisoning signs (bleeding or elevated 
prothrombin times), give Vitamin K1.  If needed, check prothrombin times every 3 days until values return to normal 
(up to 30 days).  In severe cases, blood transfusions may be needed.

Manufactured by:

3699 Kinsman Blvd.
Madison, WI 53704 U.S.A.

www.belllabs.com
MADE IN USA

STORAGE AND DISPOSAL
Do not contaminate water, food or feed by storage or disposal.
Pesticide Storage:  Store only in original container in a cool, dry place inaccessible to children and pets.  Keep 
containers closed and away from other chemicals.
Pesticide Disposal:  Wastes resulting from the use of this product may be placed in trash or delivered to an 
approved waste disposal facility.
Container Handling: Nonrefillable container.  Do not reuse or refill this container. [Plastic:] Offer for recycling 
or reconditioning; or puncture and dispose of in a sanitary landfill; or by incineration.  In most states, burning is 
not allowed.

User Safety Requirements
Follow manufacturer’s instruction for cleaning/maintaining PPE.  If no such instructions for washables, use detergent 
and hot water.  Keep and wash PPE separately from other laundry.  Remove PPE immediately after handling this 
product.  Wash the outside of gloves before removing.  As soon as possible, wash hands thoroughly after applying bait 
and before eating, drinking, chewing gum, using tobacco or using the toilet and change into clean clothing.
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Trade Name: Detex Blox with Lumitrack Date Created: January 2016 
Supplier: Bell Laboratories, Inc.                                                Page 1 of 3 

DETEX®BLOX with LUMITRACK 
SAFETY DATA SHEET ACCORDING TO REGULATION: OSHA 

Hazard Communication Standard 29 CFR 1910.1200
DATE OF ISSUE: 
January 2016 

PREPARED BY: 
CAR

SECTION 1. PRODUCT AND COMPANY IDENTIFICATION 
Product Identifier: DETEX® BLOX with LUMITRACK 
EPA Registration Number: NA 
Relevant identified uses of the substance or mixture and uses advised against
Relevant identified uses: Activity Monitoring - Ready to use 
Uses advised against: Use only for the purpose described above 

MANUFACTURER/SUPPLIER: 
Bell Laboratories, Inc. 
3699 Kinsman Blvd.  
Madison, WI 53704, USA 
Email: sds@belllabs.com 
Phone: 608-241-0202 
Medical or Vet Emergency: 877-854-2494 or 952-852-4636 
Spill or Transportation Emergency: 800-424-9300 (CHEMTREC) 

SECTION 2. HAZARDS IDENTIFICATION 
Classification according to Regulation OSHA 1910.1200(d): Not classified   
Signal Word: None 
See Section 15 for information on FIFRA applicable safety, health, and environmental classifications. 

SECTION 3. COMPOSITION/INFORMATION ON INGREDIENTS
Component CAS No.  % By weight 

Inert and Non-Hazardous Ingredients 
(Unlisted components are non-hazardous)

Proprietary 100.00% 

SECTION 4. FIRST AID MEASURES 
Description of first aid measures 
Ingestion: Non-Toxic 
Inhalation: Not applicable.
Eye contact: Non-Toxic
Skin contact: Non-Toxic 
Most important symptoms and effects, both acute and delayed 
Non-Toxic
Advice to physician: Non-Toxic 
Advice to Veterinarian: Non-Toxic 

SECTION 5. FIRE-FIGHTING MEASURES 
Extinguishing media
Suitable Extinguishing Media: water, foam or inert gas.   
Unsuitable Extinguishing Media: None known. 
Special hazards arising from the mixture:  High temperature decomposition or burning in air can result in the formation of toxic gases, 
which may include carbon monoxide.  
Advice for firefighters: Wear protective clothing and self-contained breathing apparatus. 

SECTION 6. ACCIDENTAL RELEASE MEASURES 
Personal precautions, protective equipment and emergency procedures: None. Non-Toxic 
Environmental precautions: None. Non-Toxic
Methods and materials for containment and cleaning up
For Containment: None. Non-Toxic
For Cleaning Up: None. Non-Toxic 
Reference to other sections: Refer to Sections 7, 8 & 13 for further details of personal precautions, personal protective equipment and 
disposal considerations. 
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SECTION 7. HANDLING AND STORAGE 
Precautions for safe handling: Do not use near heat sources, open flame, or hot surfaces. Non-Toxic. 
Conditions for safe storage, including any incompatibilities: None. Non-Toxic 

SECTION 8. EXPOSURE CONTROLS/PERSONAL PROTECTION 
Established Limits 

Component OSHA ACGIH Other Limits 
None Not Established Not Established Not Established 

Appropriate Engineering Controls: None. Non-Toxic 
Occupational exposure limits: None. Non-Toxic 
Personal Protective Equipment: 
Respiratory protection: Not required 
Eye protection: Not required 
Skin protection: None. Non-Toxic
Hygiene recommendations: None. Non-Toxic 

SECTION 9. PHYSICAL AND CHEMICAL PROPERTIES 
Information on basic physical and chemical properties 

Appearance/Color:  Tan wax block
Odor:  Sweet grain-like
Odor Threshold:  Not applicable, odor not associated with a hazardous material.
pH: Not applicable, is not dispersible with water.
Melting point:  Not applicable 
Boiling point:  Not applicable 
Flash point:  Not applicable, does not contain components classified as flammable.
Evaporation rate:  Not applicable, is a solid.  
Flammability: Not applicable, is a solid. 
Upper/lower flammability or explosive limits:  Not applicable, does not contain components classified as flammable or explosive.  
Vapor Pressure:  
Vapor Density: 

Not applicable  
Not applicable, is a solid 

Relative Density: 1.13 g/mL @ 20°C
Solubility (water): Not water soluble 
Solubility (solvents): Not applicable 
Partition coefficient: n-octanol/water:  Not applicable 
Auto-ignition temperature: Not applicable, does not contain components classified as flammable.
Decomposition temperature:  Not applicable
Viscosity:  Not applicable, is not a liquid. 

SECTION 10. STABILITY AND REACTIVITY 
Reactivity: Not Applicable
Chemical stability: Not Applicable
Possibility of hazardous reactions: Refer to Hazardous decomposition products
Conditions to avoid: Avoid extreme temperatures (below 0°C or above 40°C).
Incompatible materials: Not Applicable 
Hazardous decomposition products: Not Applicable 

SECTION 11. TOXICOLOGICAL INFORMATION
Information on toxicological effects 
Acute Toxicity 
LD50, oral (ingestion): Not Toxic 
LD50, dermal (skin contact): Not Toxic 
LC50, inhalation: Not Toxic 
Skin corrosion/irritation: Not Toxic
Serious eye damage/Irritation: Not Toxic.
Respiratory or skin sensitization: Not Toxic
Germ cell mutagenicity: Not Toxic
Carcinogenicity: Not Toxic
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Components NTP IARC OSHA 
None NA NA NA 

Reproductive Toxicity: Not Toxic
Aspiration Hazard: Not Toxic 
Target Organ Effects: Not Toxic 

SECTION 12. ECOLOGICAL INFORMATION 
Ecotoxicity Effects: Not Toxic 
Persistence and degradability: Not Toxic
Bioaccumulative potential: Not Toxic 
Mobility in Soil: Not Toxic.
Other adverse effects: None. 

SECTION 13. DISPOSAL CONSIDERATIONS
Disposal:  Wastes resulting from the use of this product may be placed in trash, on-site, or at an approved waste disposal facility. Dispose of 
all wastes in accordance with all Federal, state and local regulations. 

SECTION 14. TRANSPORT INFORMATION 
UN number: Not regulated
UN proper shipping name: Not regulated
Transport hazard class(es): Not regulated
Packing group : Not regulated
Environmental Hazards 
DOT Road/Rail: Not considered hazardous for transportation via road/rail. 
DOT Maritime: Not considered hazardous for transportation by vessel. 
DOT Air: Not considered hazardous for transportation by air. 
Freight Classification: LTL Class 60 
Transport in bulk according to Annex II of MARPOL 73/78 and the IBC code: Not applicable 
Special precautions for user: None 

SECTION 15. REGULATORY INFORMATION 
Safety, health and environmental regulations/legislation specific for the substance or mixture: Not applicable 
Signal Word: None
Precautionary Statements: None
Potential Health Effects: 
Eye Contact: May cause irritation 
Skin Contact: Non-irritating to the skin 
Ingestion: Not harmful if swallowed 

TSCA: All components are listed on the TSCA Inventory or are not subject to TSCA requirements
CERCLA/SARA 313:  Not Toxic 
CERCLA/SARA 302: Not Toxic 

SECTION 16. OTHER INFORMATION 
For additional information, please contact the manufacturer noted in Section 1.   

NFPA Health: 0 (Not Toxic) Flammability: 1 (slight) Reactivity: 0 (stable) Specific Hazard: None 
HMIS Health: 0 (Not Toxic) Flammability: 1 (slight) Reactivity: 0 (minimal) Protective Equipment: None 

Disclaimer: The information provided in this Safety Data Sheet has been obtained from sources believed to be reliable.  Bell Laboratories, Inc. 
provides no warranties; either expressed or implied, and assumes no responsibility for the accuracy or completeness of the data contained 
herein.  This information is offered for your consideration and investigation.  The user is responsible to ensure that they have all current data, 
including the approved product label, relevant to their particular use.



The complete online 
pest management 

and reporting solution

Randy Hobbs
Account Executive



• Intuitive and easy to use

• Complete visibility to minimize risks

• Increased efficiency with information at your fingertips

• Minimize exposure with all your pest control records 
and data in one place

• Stay in control with a smartphone app

What is PestNetOnline?

Online reporting and analysis of all pest activity



For Food and Beverage, Pharmaceutical, Logistics, Healthcare, 
Commercial/Residential Property, and Retail…  any business that 
needs online pest management and reporting

Offering:
• Personalized Dashboard

• Multiple and Single Site Locations

• Trend Analysis

• Detailed Service Reports

• Recommendation System

• Interactive Site Maps

• Documentation Availability

• Material Usage Reports

• Proof of Service

Who is PestNetOnline for?



5

How PestNetOnline works...

Service email notifications are sent to 
customer

1
2
3
4

Pest devices and inspection points 
are barcoded

Devices are scanned and information 
entered into a handheld device

Data is immediately transmitted at the 
end of the service

Data reaches the PestNetOnline 
servers

Information is displayed in PestNetOnline 
and mobile applications



PestNetOnline
Single site locations

• Provides a comprehensive 
review of all visit details

• Pest Activity and 
Recommendation charts 
summarizing at a high level 
all issues

• Visit Filters allowing you to 
quickly locate series of visit 
and types of visits

• Review and reprint any Proof 
of Service

• Navigation tabs take you 
directly to Tasks, 
Recommendations, Pest 
Activity and Material Usage 
detail screen – quickly and 
easily



For multi site locations

• A dashboard that 
summarizes all activity

• My Sites allows you to 
see an overview of your 
locations

• Navigation shortcuts 
allowing you to quickly 
and effortlessly research 
visit activity

• Link to all related 
information

• Export data for custom 
analysis

PestNetOnline



Analysis and reports

• Provides quick, ad-hoc 
snapshot analysis reporting 
on all pest and device type 
activity

• Reports can be created to 
document Pest Activity, 
Recommendations, Visit 
Performance, Task 
Performance and Material 
Usage

• Reports are distributed to you 
via email

• Can be created and ran once, 
or proactively scheduled on a 
Daily, Week, Monthly or 
Quarterly based upon your 
needs

• Many options available to 
customize a snapshot view of 
Pest Activity

PestNetOnline



• Options to review an 
entire worksite, or 
specific Buildings / Floor / 
Zones within your 
worksite

• Feature rich with multiple 
date range options

• Provides quick, ad-hoc 
snapshot analysis on all 
pest activity

• Add commentary to 
charts

PestNetOnline



For high dependency 
customers

• A dedicated Audit 
Checklist page

• For AIB, BRC, and 
other 3rd Party 
Auditors, a single page 
that brings together all 
necessary visit details 
and links to related 
information 

PestNetOnline



Site plans for high 
dependency and 
commercial customers

• Provide a interactive, 
graphic representation 
of device location

• Filters allow you to 
locate specific types 
(Mechanical Rodent 
Traps, Pheromone, 
etc.) quickly and 
easily

• Site Maps may also 
be printed if desired

PestNetOnline



Site Documents, 
available to all users of 
PestNetOnline 
compliments all printed 
log book information 
electronically

PestNetOnline



• Home Screen
• Open recommendations

• Instances of activity (last 90 days)

• Recommendations
• Open recommendations total and by site

• Open recommendations within a single site

• Individual recommendation detail

• Update the recommendation on the spot!

• Activity
• Overall activity and activity instances by site

• Last 90 days activity within a single site

• Activity details and materials used

• Site list and recommendation and 
activity indicators

• Email alerts creation

PestNetOnline Smartphone App



PestNetOnline offers three 
levels of functionality

• Whether you are a 
homeowner, local retailer, 
business with multiple 
branches or manufacturer, 
PestNetOnline will meet 
all of your business needs

PestNetOnline Flexibility



For more information visit pnol.rentokilna.com
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Appendix O – CMP’s TCP & PMP Inspection Records  

 

  



Project: Location: Phase: Date: Inspector:

Yes No N/A Good Bad

CONSTRUCTION MANAGEMENT PLAN ‐ INSPECTION CHECKLIST

Action Completed CommentsAction Required
Condition?Set‐up per PMP?

CMP Element
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Appendix P – Concrete Delivery Schematic 
 



Servant, Dunbrack, McKenzie & MacDonald Ltd.
NOVA SCOTIA LAND SURVEYORS & CONSULTING ENGINEERS
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BENS SHIRLEY STREET TOWNHOMES
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