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Item No. 15.1.1 
Halifax Regional Council 

November 8, 2022 

TO: Mayor Savage and Members of Halifax Regional Council 

SUBMITTED BY: 
Jacques Dubé, Chief Administrative Officer 

DATE: November 7, 2022 

SUBJECT: Increase to Contract – RFP 18-302, Bayers Road Transit Priority 

ORIGIN 

This report originated from a need to increase the contract for approved (Purchase Order No. 2070796457) 
with WSP Canada Inc for Bayers Road Phase 2 Transit Priority Design – beyond 20% or $20,000 of its 
original value. 

LEGISLATIVE AUTHORITY 

Halifax Regional Municipality Charter 
Municipal expenditures 
79A  (1) Subject to subsections (2) to (4), the Municipality may only spend money for municipal purposes 
if (a) the expenditure is included in the Municipality’s operating budget or capital budget or is otherwise 
authorized by the Municipality; (b) the expenditure is in respect of an emergency under the Emergency 
Management Act; or (c) the expenditure is legally required to be paid. 

(4) The Municipality may authorize capital expenditures that are not provided for in its capital budget
if the total of such expenditures does not exceed the greater of (a) the amount authorized to be transferred 
from the operating budget to the capital budget under subsection (3); (b) the borrowing limits established 
for the Municipality under Section 109; or (c) the amount withdrawn from a capital reserve fund under 
subsection 120(4). 

HRM Procurement Administrative Order (2020-004-ADM) 
32. (1) All contract amendments are subject to the identification and availability of sufficient funds in
the Council approved business planning and budget process.
32. (7) The approval and signing authority limits for cumulative contract amendments are as follows:

• CAO - (a) $20,000 or (b) a 20% increase to the originally approved contract amount,
whichever is greater.

• Council – any amount.
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RECOMMENDATION 

It is recommended that Halifax Regional Council approve an increase to contract with WSP Canada Inc. 
(Purchase Order No. 2070796457) for additional work beyond the original scope in the amount of $27,431 
(net HST included) with funding from Project Account CT200002 – Major Strategic Multi-Modal Corridor: 
Bayers Road as outlined in the Financial Implications section of this report. 

BACKGROUND 

The Halifax Transit Moving Forward Together Plan, approved by Regional Council in April 2016, identified 
Bayers Road as a critical bottleneck for transit service into and out of downtown Halifax. At the December 
5, 2017, meeting of Regional Council, the Integrated Mobility Plan (IMP) was approved, and staff were 
directed to include an implementation plan in the upcoming staff report for the Bayers Road Transit Priority 
corridor functional design to allow Council to consider construction in fiscal 2019/20. 

Following a design process that included extensive stakeholder and public engagement, staff presented 
the preferred functional design option to the Transportation Standing Committee (TSC) on February 2018. 
Regional Council subsequently approved the preferred option in February 2018 and directed staff to 
proceed with the detailed design of dedicated bus lanes in both directions on the Bayers Road corridor, 
including reconfiguration of the Halifax Shopping Centre intersection.  The preferred options were based 
on the functional planning and engagement completed by project consultant WSP Canada Inc. and HRM 
staff. 

To complete the detailed design of the Bayers Road Transit Priority Corridor, a Request for Proposals 
(RFP) 18-302, was publicly advertised on the Province of Nova Scotia’s Procurement website on March 
27, 2018; and closed on April 24, 2018. Based on the highest scoring proponent, the project was awarded 
to WSP Canada Inc. in the amount of $114,324 (net HST included) in July 2018.   

Due to the size and complexity of the project, the final detailed design was divided into two phases for 
implementation and tendering: 

• Phase 1: Romans Avenue to Connaught Avenue

• Phase 2: Connaught Avenue to Windsor Street

Design of Phase 1 (Romans Avenue to Connaught Avenue) was completed in March 2019 and construction 
Tender 20-217 was awarded to Dexter Construction Company Limited in summer 2020. Construction was 
completed in August 2021.  

The design and land acquisition of Phase 2 (Connaught Avenue to Windsor Street) are ongoing. Additional 
budget is required to support the land acquisition process and changes to the design stemming from the 
land requirements.  
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Previously approved change orders for RFP 18-302 include:  

 
Notes:  
 

(1) Net HST Included. 
(2) Scope modification. 

Previous Regional Council approvals include C.O.#4 (Item 15.1.1 – December 10, 2019); C.O.#7 (Item 
9.1.4 – June 23, 2020; & C.O. #’s 8&9 (Item 11.1.7 – August 17, 2021) 
 
 
DISCUSSION 
 
Unforeseen challenges have arisen during Phase 2. Delays have incurred additional costs and additional 
scope items have been added to the project. 
 
Phase 2 (Connaught Avenue to Windsor Street) construction was planned to be tendered in fall/winter 2022 
with construction in 2023. However, due to the current status of the land acquisition schedule, it is expected 
that the Phase 2 construction will be tendered and constructed in 2024. 
 
Staff expect that land acquisition will be complete by Spring 2024. Additional budget to support the land 
acquisition process in addition to design updates is required. 
 
WSP requires a change order, (Change Order # 10), in the amount of $27,431 to continue the support of 
the land acquisition process and attend design meetings with HRM staff.   

 Amount (1) Description Percent 
increase 

Cumulative 
% increase 

Cumulative 
Cost 
increase  

Original 
Award 

$114,324 Tender-ready design, 
specifications, drawings 
for Phase 1 and Phase 2 

0 0 $0 

C.O. #1 $886 Traffic Counts At HSC 0.8 0.8 $115,210 
C.O. #2 $15,090 Additional Topographic 

Survey 
13.2 14 $130,300 

C.O. #3 $0 (2) Remove Public 
Engagement 

0.0 14 $130,300 

C.O. #4 $119,878 Additional Design Services 104.9 118.9 $250,178 
 

C.O. #5 $0 (2) Scope modification  0.0 118.9 $250,178 
C.O. #6 $0 (2) Scope modification 0.0 118.9 $250,178 
C.O. #7 $114,504 Construction Administration 

(2020) 
100.2 219.1 $364,682 

C.O. #8 $20,127 Construction Administration 
(2021) 

17.6 236.7 $384,809 

C.O. #9 $52,043 Phase 2 Interim Transit 
Design and Construction 
Administration 

45.5 282.2 $436,852 

C.O. 
#10(Current 
request) 

$27,431 Additional Design and Real 
Estate Support 

24.0 306.2 $464,283 

Project Total $464,283 
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FINANCIAL IMPLICATIONS 
 
With this report, staff is seeking an additional of $27,431 (net HST included) to support land acquisition and 
ongoing project support. The budget availability has been confirmed by Finance. 
 
Budget Summary:  Capital Account No. CT200002 – Major Strategic Multi-Modal Corridor: Bayers 
Road                                                 
 
Cumulative Uncommitted Budget          $ 5,291,863 
Less: Increase to Change Order 10     $      27,431 
Projected balance                            $ 5,264,432 
 
 
RISK CONSIDERATION 
 
There are risks associated with the recommendation in this Report. Consideration was given to financial, 
service delivery, and reputational risks. 
 

• Land acquisition risks remain.  
• Unforeseen conditions may lead to more change orders for phase 2 design but based on 

experience with this project a forecast of expected changes have been estimated and considered 
in the budget forecast request in this report. 

• Phase 2 (Connaught Avenue to Windsor Street) construction was planned to be tendered in 
fall/winter 2022 with construction in 2023. However, due to the current status of the land acquisition 
schedule, it is expected that the Phase 2 (Connaught Avenue to Windsor Street) construction will 
be tendered in fall/winter 2023 and construction would take place in 2024. This will require budget 
allocation in 2023/24 in order to tender in 2023 with spending in 2023/24. 

 
ALTERNATIVES 
 
Council could choose not to approve the recommendations in this report; however, this is not recommended 
by staff as completion of the land acquisition process is a pre-requisite for tendering the project. Also, this 
project was undertaken based on the Regional Council’s direction and this project is closely aligned to 
HRM’s overall priorities. 
 
 
ATTACHMENT 
 
N/A 
 
 
A copy of this report can be obtained online at halifax.ca or by contacting the Office of the Municipal Clerk at 
902.490.4210. 
 
Report Prepared by: Ahmed Allahham, Project Manager, Design & Construction, 782.641.2936 
 

http://www.halifax.ca/



