

2010 Construction Index

Note: SL = Shopping List, may be completed if funds permit

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Acadia St - Glebe to Alberts E	Atlantic Road Const	sidewalk renewal	WEST	11	10-May-10	25-May-10
Alderney Dr - Church to North W	Dexter	sidewalk renewal	EAST	5	03-May-10	04-Aug-10
Alderney Dr - Park Ave to Ochterloney	Dexter	paving resurfacing	EAST	5	03-May-10	04-Aug-10
Ashlea Drive - Windgate to Capilano	Dexter	surface seal	CENTRAL	2	31-May-10	12-Jul-10
Austen Drive - Ellen to End	Dexter	surface seal	EAST	7	31-May-10	12-Jul-10
Bainbridge Crt - Cranehill Rd to Cul de Sac	Ocean	new paving	EAST	3	03-Aug-10	30-Aug-10
Bareng Ct - Admiral to End	Dexter	thin overlay	EAST	6	31-May-10	05-Jul-10
Barrington St - Africville to Duffus SL		curb renewal	WEST	11		
Barrington Street - Sackville to Prince	Dexter	thin overlay	WEST	12	17-May-10	12-Jul-10
Barrington Street - Sackvillw to Spring Garden Road	Dexter	surface seal	WEST	12	31-May-10	12-Jul-10
Bayers Road @ Connaught Ave Intersection	Dexter	planer patching	WEST	11/14	02-Aug-10	27-Sep-10
Beaver Bank - Meadow Dr to Danny Drive	Dexter	new sidewalk	CENTRAL	2	16-Aug-10	24-Oct-10
Bedford Highway - Convoy to Moirs Mill bridge SL		new sidewalk	CENTRAL	21		
Bedford Highway @ Zellers Signal Rehab	Black & Mc	intersection improv	CENTRAL	21	01-Aug-10	15-Sep-10
Bedford Hwy - 100M N Convoy to 200M S Meadowbrook	Basin	thin overlay	CENTRAL	21	19-Jul-10	23-Aug-10
Bedford Hwy - 100M N Hammonds to High	Basin	thin overlay	CENTRAL	21	19-Jul-10	23-Aug-10
Bedford Hwy - High to 100M N Convoy	Basin	thin overlay	CENTRAL	21	19-Jul-10	23-Aug-10
Bedford Hwy - Larry Uteck to 647 Bedford Hwy SL		new sidewalk	WEST	16		
Bedford Hwy - Tremont to Kearney Lake		surface seal	WEST	16		
Bemcray - Gourok to Gourok SL	Basin	thin overlay	EAST	6	19-Jul-10	23-Aug-10
Bianca Ct. - Millwood to Turning Circle	Dexter	surface seal	CENTRAL	19	31-May-10	12-Jul-10
Bike lanes various locations		paving resurfacing	ALL	0		
Birch Hill Crt - Lakecrest Dr. to Cul de Sac	Atlantic Road Const	new paving	CENTRAL	19	17-May-10	14-Jun-10
Bissett Rd - Civic 1051 to Cow Bay Rd	Ocean	paving renewal	EAST	8	13-Sep-10	11-Oct-10
Blink Bonnie Terr - Churchill to Macdonald E	HRM	sidewalk renewal	WEST	14		
Boland Road - Cairn to Wyse N	HRM	sidewalk renewal	EAST	9		
Borden St - Main to Adelaide	Dexter	surface seal	WEST	15	02-Aug-10	13-Sep-10
Boutilliers Lane - Waverley Rd to Boutilliers Gr	Basin	thin overlay	EAST	6	19-Jul-10	23-Aug-10
Boutilliers Lane - Waverley to Boutilliers Gr	HRM	curb renewal	EAST	6		
Boutliers Gr - Boutliers Ln to End	Basin	thin overlay	EAST	6	19-Jul-10	23-Aug-10
Brock St - Hershey to End SL	Basin	thin overlay	EAST	8	19-Jul-10	23-Aug-10
Brockwell Street - North Street to Lister Dr	Dexter	surface seal	CENTRAL	21	31-May-10	12-Jul-10
Broom Rd - Trunk 7 to Leander SL		paving renewal	EAST	4		
Brown Ave - Johnson to Johnson	Basin	thin overlay	CENTRAL	20	19-Jul-10	23-Aug-10
Bruce Dr - Sackville Crss to Emily	Basin	thin overlay	CENTRAL	20	19-Jul-10	23-Aug-10
Burnside Phs 11-5 Garland and Mellor	Dexter	new street const	EAST	9	07-Jul-10	30-Oct-10
Bus Bay and Sidewalk, 200 Ilsley Avenue	Silco	sidewalk & bus bay	EAST	9	13-Sep-10	12-Oct-10
Caldwell Rd - Cole Harbour Rd to Lodge Ct	Dexter	surface seal	EAST	4	31-May-10	12-Jul-10
Caldwell Rd - Hampton Green to Nova Terr	Dexter	surface seal	EAST	4	31-May-10	12-Jul-10
Caldwell Rd - Lodge Ct to Hampton Green	Dexter	surface seal	EAST	4	31-May-10	12-Jul-10
Caldwell Road - Oceanview Manor to Himmelman Dr	Dexter	thin overlay	EAST	8	31-May-10	05-Jul-10
Cambridge St - Jubilee to Waegwoltic	Dexter	surface seal	WEST	13	31-May-10	12-Jul-10
Cambridge St - Norwood to Jubilee	Dexter	surface seal	WEST	13	31-May-10	12-Jul-10
Cambridge St - Pepperell to Norwood	Dexter	surface seal	WEST	13	31-May-10	12-Jul-10
Cedar - Preston to Chestnut	Atlantic Road Const	curb renewal	WEST	13	30-Jun-10	16-Jul-10
Cedar - Walnut to Chestnut	Atlantic Road Const	curb renewal	WEST	13	30-Jun-10	16-Jul-10
Cedar St. - Walnut to Preston	Basin	thin overlay	WEST	13	19-Jul-10	23-Aug-10
Central Ave - Hillcrest to Willett	Basin	thin overlay	WEST	15	19-Jul-10	23-Aug-10
Chain Lake Dr West - Lovett Lake Crt to Ash Lake Crt	Dexter	paving renewal	WEST	10	16-Aug-10	10-Sep-10
Chain Lake Dr West - Lovett Lake Crt to Ash Lake Crt	Dexter	paving resurfacing	WEST	10	16-Aug-10	10-Sep-10
Chain of Lakes Trail - Lakeside Park to Joseph Howe	Dexter	trail	WEST	10/15/17	16-Aug-10	19-Nov-10
Chamberlain Dr - Lake Major Rd to End	Ocean	new paving	EAST	3	03-Aug-10	30-Aug-10
Chani Dr - Wilson Lake Dr to Cul de Sac	Atlantic Road Const	new paving	CENTRAL	19	17-May-10	14-Jun-10
Chater Dr - Existing to Richardson	Ocean	new paving	EAST	3	03-Aug-10	30-Aug-10
Cleaview Crescent - Crichton Park to Louise	Basin	thin overlay	EAST	5	19-Jul-10	23-Aug-10
Clifton St - Cunard to Charles	Basin	thin overlay	WEST	14	19-Jul-10	23-Aug-10
Colby Dr - Greenwich to Ballfield	Permacrete	new sidewalk	EAST	4	03-May-10	17-May-10
Colby Drive - Greenborough to Deerbrooke	Dexter	thin overlay	EAST	4	31-May-10	05-Jul-10
Cole Harbour Road - Coleridge Ct to Ritcey	Dexter	planer patching	EAST	3/4	17-May-10	12-Jul-10
Connolly St - Berlin to Vienna E SL	I Rock Construction	sidewalk renewal	WEST	14	27-Sep-10	25-Oct-10
Cpt William Spry Parking Lot Improvements	Dexter	parking lot	WEST	18	28-Sep-10	10-Nov-10
Crack Sealing - Phase 1	Road Savers	paving resurfacing	ALL	0	15-May-10	16-Jul-10
Dakin Drive - Bedford Highway to Kearney Lake	Dexter	surface seal	WEST	16	31-May-10	12-Jul-10
David Allen Dr - Melinda to Civic 149 SL		new paving	EAST	3		
Dolomite Ct - Sandstone to Cul-de-sac	Dexter	surface seal	CENTRAL	2	31-May-10	12-Jul-10
Donaldson Ave - Dumbrack to Ross	Dexter	surface seal	WEST	16	02-Aug-10	13-Sep-10
Dunbrack @Willett Traffic Signal Rehab	Black & Mc	traffic signal upgrade	WEST	10/15		
Earl Court - Civic 36 to Civic 56 SL		new paving	EAST	3		
Edmond Drive - Austen Dr to Ellen Dr	Dexter	surface seal	EAST	7	31-May-10	12-Jul-10
Ellen Drive - Gerald St to End	Dexter	surface seal	EAST	7	31-May-10	12-Jul-10
Emerald Drive - Highway 207 to end SL		new paving	EAST	3		
Ernst Mill Bridge Replacement	Amber	bridge replacement	EAST	3	28-Jul-10	02-Sep-10
Exhibition Park - Paving Bus Lanes	Ocean	paving	WEST	22	01-Nov-10	09-Nov-10
Fairview Lawn Cemetery	Timberlea Bottle	embankment sloping	WEST	11	05-Nov-10	28-Nov-10

2010 Construction Index

Note: SL = Shopping List, may be completed if funds permit

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Flamingo Drive - Amberwood Ct to Knightsridge Dr	Dexter	thin overlay	WEST	16	31-May-10	05-Jul-10
Forest Hills Pky - Cedarwood to Cole Harbour Rd	Dexter	surface seal	EAST	4	02-Aug-10	13-Sep-10
Forest Hills Pky - Trunk 7 to Cole Harbour Place	Dexter	surface seal	EAST	4	02-Aug-10	13-Sep-10
Forest Hills Pky - Merrimac to Cole Harbour Road	Dexter	planer patching	EAST	4	02-Aug-10	27-Sep-10
Forest Hills Pky - Trunk 7 to Cole Harbour Pl	Dexter	planer patching	EAST	4	02-Aug-10	27-Sep-10
Garden St - Linden to Shirley E SL	Ocean	sidewalk renewal	WEST	13	07-Sep-10	12-Oct-10
Gateway Rd - Bayview to Lacewood	Brycon	curb renewal	WEST	16	12-Jul-10	01-Oct-10
Gateway Rd - Bayview to Lacewood	Brycon	paving renewal	WEST	16	12-Jul-10	01-Oct-10
George Dauphinee Ave - Almon to Ralph Devlin E	HRM	sidewalk renewal	WEST	14		
Gerald St - Mount Edward Rd to Ellen Dr	Dexter	surface seal	EAST	7	31-May-10	12-Jul-10
Gladstone St - Summit to Windsor Terr W	HRM	sidewalk renewal	WEST	14	07-Jun-10	25-Jun-10
Glenforest - Lacewood to Southill	Atlantic Road Const	curb renewal	WEST	15	23-Aug-10	02-Oct-10
Glenforest Dr - Lacewood to Southill	Atlantic Road Const	paving resurfacing	WEST	15	23-Aug-10	02-Oct-10
Glenforest Dr - Civic 67 to Civic 61 N	Atlantic Road Const	sidewalk renewal	WEST	15	23-Aug-10	02-Oct-10
Government Wharf Rd - Shore Rd to End		thin overlay	EAST	8		
Governors Lake Drive - Trunk 3 to Civic #137	Dexter	surface seal	WEST	22	31-May-10	12-Jul-10
Green St - Queen to Barrington	Ocean	paving resurfacing	WEST	12	17-May-10	23-Jul-10
Green St - Queen to Barrington S	Ocean	sidewalk renewal	WEST	12	17-May-10	23-Jul-10
Hammonds Plains Rd - 150M E Kingswood to 50M W Kingswood		surface seal	CENTRAL	23		
Hammonds Plains Rd - Kearney Lake Rd to 150M E Kingswood		surface seal	CENTRAL	23		
Hammonds Plains Rd - Northwood to Rockcliffe SL	Dexter	surface seal	CENTRAL	23		
Hammonds Plains Rd - Yankeetown (S) to Northwood	Dexter	surface seal	CENTRAL	23	02-Aug-10	13-Sep-10
Hammonds Plains Road - Farmers Dairy Ln. to Kearney Lake Rd SL	Dexter	planer patching	CENTRAL	23	02-Aug-10	27-Sep-10
Hammonds Plains Road - Rockcliffe to Hwy 103	Dexter	planer patching	CENTRAL	23	17-May-10	12-Jul-10
Henry Street - Coburg to Jubilee	Dexter	surface seal	WEST	13	31-May-10	12-Jul-10
Henry Street - Jubilee to Cedar	Dexter	surface seal	WEST	13	31-May-10	12-Jul-10
Henry Street - South to University	Dexter	surface seal	WEST	13	31-May-10	12-Jul-10
Henry Street - University to Coburg	Dexter	surface seal	WEST	13	31-May-10	12-Jul-10
Herring Cove Rd - Old Sambro to Arthur	Dexter	paving resurfacing	WEST	18	07-Jul-10	18-Aug-10
Herring Cove Rd -Sara Dr to Hebridean Dr (Bike Lane Only)	Dexter	surface seal	WEST	18	02-Aug-10	13-Sep-10
Herring Cove Road -Lawnwood to Withrod	I Rock Construction	new sidewalk	WEST	17	27-Sep-10	25-Oct-10
Hester St - Stairs to Jamieson SL	Dexter	surface seal	EAST	9		
High St - Everette to End	Basin	thin overlay	EAST	8	19-Jul-10	23-Aug-10
Highfield Park - Existing to Joseph Young	Ocean	new sidewalk	EAST	9	19-Jul-10	30-Aug-10
Highfield Park Dr - Joseph Young to Joseph Young	Ocean	paving resurfacing	EAST	9	19-Jul-10	30-Aug-10
Hillcrest Avenue- Sackville Dr to Hillside Ave	All Terrain	new sidewalk	CENTRAL	20	21-Jun-10	12-Sep-10
Hillcrest Avenue- Sackville Dr to Hillside Ave	All Terrain	paving renewal	CENTRAL	20	21-Jun-10	12-Sep-10
Hillcrest Avenue- Sackville Dr to Hillside Ave	All Terrain	retaining wall	CENTRAL	20	21-Jun-10	12-Sep-10
Holland Road to Patriquin Lane Guidrales	Eastern Fence	guardrails	CENTRAL	2	26-Apr-10	14-May-10
Ilisley Ave - Raddall to Wright	Dexter	new sidewalk	EAST	9	07-Sep-10	29-Oct-10
Ilisley Ave - Wright to Ronald Smith	Dexter	paving resurfacing	EAST	9	07-Sep-10	29-Oct-10
Jamieson Drive - Fall River to Armanda	Ocean	paving resurfacing	CENTRAL	2	05-Aug-10	02-Sep-10
Jennifer Crt - Old Beaver Bank to Cul De Sac	Basin	thin overlay	CENTRAL	20	19-Jul-10	23-Aug-10
Jennings St - Larch to Preston N SL	Ocean	sidewalk renewal	WEST	13	07-Sep-10	12-Oct-10
Joan Elizabeth Way - Sandy Point Rd to Cul de Sac SL		new paving	EAST	3		
Joffre St - Civic 86 to Tremont St	Dexter	paving renewal	EAST	5	12-Jul-10	15-Oct-10
Joffre St - Civic # 1 to Civic # 27 W	Dexter	sidewalk renewal	EAST	5	12-Jul-10	15-Oct-10
Joffre St - Civic # 2 to Civic #86 E	Dexter	sidewalk renewal	EAST	5	12-Jul-10	15-Oct-10
Joffre St - Civic # 86 to Tremont St E	Dexter	sidewalk renewal	EAST	5	12-Jul-10	15-Oct-10
Joffre St - Portland to Civic 86	Dexter	paving renewal	EAST	5	12-Jul-10	15-Oct-10
John Cross Dr - Elwin Cres to Mount Edward	All Terrain	paving renewal	EAST	7	09-Jul-10	06-Nov-10
Joseph Howe Dr - Dutch Village to Bayers SL	Dexter	planer patching	WEST	15	02-Aug-10	27-Sep-10
Kane St - Robie to Agricola	Basin	thin overlay	WEST	11	19-Jul-10	23-Aug-10
Kearney Lake Road - Belle to Bluewater	Dexter	planer patching	CENTRAL	21	17-May-10	12-Jul-10
Keddy Road - Herring cove Rd to End	Dexter	surface seal	WEST	17	31-May-10	12-Jul-10
Kindling Crescent - Millwood to Millwood	Dexter	surface seal	CENTRAL	19	31-May-10	12-Jul-10
La Pierre Crescent - Steward Harris Dr to Cranberry Cr SL		new sidewalk	EAST	7		
Lakecrest Dr - Helene to End SL		paving renewal	EAST	6		
Lakeview Ave - Hillside to Crichton S	HRM	sidewalk renewal	EAST	5	21-Jun-10	26-Jul-10
Laurentian Dr - O'Hara to Cul de'sac	Basin	thin overlay	WEST	16	19-Jul-10	23-Aug-10
Leeds St - Robie to Novalea	Ocean	paving resurfacing	WEST	11	05-Jul-10	13-Aug-10
Lenora Lane - Chamberlain Dr to Cul de Sac	Ocean	new paving	EAST	3	03-Aug-10	30-Aug-10
Lister Dr - Brockwell to North	Dexter	surface seal	CENTRAL	21	31-May-10	12-Jul-10
Locks Road - Beverley St to Lorway Dr	Basin	thin overlay	EAST	6	19-Jul-10	23-Aug-10
Lorne Dr - Trunk 7 to End	Ocean	new paving	EAST	3	03-Aug-10	30-Aug-10
Lucasville Road - Cranley to Hammonds Plains	Dexter	planer patching	CENTRAL	19	17-May-10	12-Jul-10
Lucasville Road - Trailer Park to Cranley Road	Dexter	surface seal	CENTRAL	19	31-May-10	12-Jul-10
Lylewood Dr - Existing pavement to Lakecrest Dr	Atlantic Road Const	new paving	CENTRAL	19	17-May-10	14-Jun-10
MacKay Bridge Ramps	Dexter	planer patching	WEST	11	17-May-10	12-Jul-10
Main St @ Ridgecrest Drive	XL Electric	signal rehab	EAST	6/7	13-Sep-10	01-Dec-10
Maple St - Main to Ashdale	Dexter	surface seal	WEST	15	02-Aug-10	13-Sep-10
Marlborough Woods - Winwick to Eastward to Civic # 870	Basin	thin overlay	WEST	13	19-Jul-10	23-Aug-10
Meadowbrook Dr - Basinview Dr to Sunrise Hill	Atlantic Road	paving renewal	CENTRAL	21	07-Sep-10	12-Oct-10
Meadowbrook Dr - Basinview Dr to Sunrise Hill	Atlantic Road	curb renewal	CENTRAL	21	07-Sep-10	12-Oct-10

2010 Construction Index

Note: SL = Shopping List, may be completed if funds permit

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Micmac St - Regent to Edgewood E SL	Ocean	sidewalk renewal	WEST	11	07-Sep-10	12-Oct-10
Micro Surfacing - Phase 1	Dexter	surface seal	ALL	0	31-May-10	12-Jul-10
Micro Surfacing - Phase 2	Dexter	surface seal	ALL	0	02-Aug-10	13-Sep-10
Moirs Mill Bridge Widening		new sidewalk	CENTRAL	21		
Montague Rd - Civic 1206 to Montague Connector	Ocean	paving renewal	EAST	6	13-Sep-10	11-Oct-10
Morris Street - Barrington to Brenton		surface seal	WEST	12		
Mount Edward Rd - Lucien to Stuart Harris	Atlantic Road	paving resurfacing	EAST	7	12-Jul-10	09-Aug-10
Mount Hope Avenue Extension	Dexter	new road construction	EAST	8	13-Sep-10	11-Oct-10
Mountbatten Ave - Andover to Waverley	Basin	thin overlay	EAST	6	19-Jul-10	23-Aug-10
Mumford Rd - End of Boulevard to Leppert	Dexter	surface seal	WEST	14	02-Aug-10	13-Sep-10
Mumford Rd - End of Boulevard to Leppert	Dexter	planer patching	WEST	14	02-Aug-10	27-Sep-10
Mumford Rd, N/B - End of Boulevard to Romans	Dexter	surface seal	WEST	14	02-Aug-10	13-Sep-10
Mumford Rd, N/B - End of Boulevard to Romans	Dexter	planer patching	WEST	14	02-Aug-10	27-Sep-10
Mumford Rd, S/B - Romans to End of Boulevard	Dexter	surface seal	WEST	14	02-Aug-10	13-Sep-10
Mumford Rd, S/B - Romans to End of Boulevard	Dexter	planer patching	WEST	14	02-Aug-10	27-Sep-10
Nantucket Ave (Dartmouth Sportsplex Driveway)		traffic signal upgrade	EAST	9		
Nictaux Dr - Nappan to Nappan SL		paving resurfacing	CENTRAL	20		
Nordic Cres - Stokil to Nictaux SL		paving resurfacing	CENTRAL	20		
Norm Newman/Eisner - Right Turn Lane	Dexter	intersection improv	EAST	7	09-Sep-10	30-Sep-10
North Dartmouth Trunk Sewer	ACL	sewer	EAST	9	05-Jul-10	31-Dec-10
Norway Maple Dr - Maplewood to Cider Maple	Basin	thin overlay	WEST	22	19-Jul-10	23-Aug-10
Oceanview Drive - Purcell's Cove Rd to End	Dexter	surface seal	WEST	17	31-May-10	12-Jul-10
Old Beaver Bank Rd - Property Line Civic 51 to Sackville Dr SL		new sidewalk	CENTRAL	20		
Old Sackville Rd - First to Civic 1060	Dexter	new sidewalk	CENTRAL	19	02-Aug-10	11-Oct-10
Old Sackville Rd - 12 Mile House to Walker Service	Dexter	surface seal	CENTRAL	20	02-Aug-10	13-Sep-10
Old Sackville Road - 12 Mile House to Walker Service	Dexter	planer patching	CENTRAL	20	17-May-10	12-Jul-10
Old Sackville Road - Walkers Service Rd to Sackville Cross Rd	Dexter	paving resurfacing	CENTRAL	20	15-Jul-10	04-Aug-10
Pacific Ave - Almon to Windsor Terr	Dexter	surface seal	WEST	14	02-Aug-10	13-Sep-10
Parkmoor Avenue - Herring Cove to End	Dexter	surface seal	WEST	18	31-May-10	12-Jul-10
Peddars Way - Manor to Foxgrove SL		paving renewal	EAST	5		
Pine Hill Dr - Sackville Dr to Glendale Dr	Dexter	paving resurfacing	CENTRAL	20	19-Jul-10	08-Aug-10
Planer Patch - Phase 1	Dexter	planer patching	ALL	0	17-May-10	12-Jul-10
Planer Patch, Phase 2	Dexter	planer patching	ALL	0	02-Aug-10	27-Sep-10
Pleasant St - Old Ferry to Tupper	Ocean	paving resurfacing	EAST	8	03-Aug-10	17-Aug-10
Portland Estates Blvd - Barry Allen to Joan Eleanor	Dexter	thin overlay	EAST	7	31-May-10	05-Jul-10
Portland Estates Blvd - Joan Eleanor to Barry Allen	Dexter	thin overlay	EAST	7	31-May-10	05-Jul-10
Portland Estates Blvd - Portland to Barry Allen	Dexter	thin overlay	EAST	7	31-May-10	05-Jul-10
Portland Hills Trail	Dexter	new trail	EAST	7	04-Oct-10	08-Nov-10
Portland St - Pleasant St to Lakefront Road	Dexter	surface seal	EAST	5	02-Aug-10	13-Sep-10
Portland St - Old Ferry Rd to Lakefront Rd	Dexter	planer patching	EAST	5	02-Aug-10	27-Sep-10
Portland St - Pleasant to Old Ferry Rd	Dexter	planer patching	EAST	5	02-Aug-10	27-Sep-10
Preston Street - York to Norwood W	HRM	sidewalk renewal	WEST	13		
Princess Margaret Bl - Civic 140 to Princess Margaret Bl	Basin	thin overlay	EAST	9	19-Jul-10	23-Aug-10
Provost St - Everett to End SL			EAST	8		
Pt. Pleasant Park Ornamental Light Poles	XL Electric	street lighting	WEST	13	31-Jan-11	28-Feb-11
Purcells Cove Rd - Civic 376 to Civic 505 - CIP	Basin	paving resurfacing	WEST	17	14-Jun-10	23-Jul-10
Radcliffe Dr - Dunbrack to Stockleigh SL	Dexter	surface seal	WEST	10		
Rafting Drive - Millwood to End	Dexter	surface seal	CENTRAL	19	31-May-10	12-Jul-10
Ramp DV-B - Joseph Howe to Bedford Hwy SL		paving renewal	WEST	15		
Ramp Mac-A - Ramp Mac-Si N/B to Ramp Mac-T	Dexter	surface seal	WEST	11	02-Aug-10	13-Sep-10
Ramp Mac-A - Ramp Mac-T to Ramp Mac-C	Dexter	surface seal	WEST	11	02-Aug-10	13-Sep-10
Ramp Mac-C - Ramp Mac-P to Ramp Mac-A	Dexter	surface seal	WEST	11	02-Aug-10	13-Sep-10
Ramp Mac-F - Ramp Mac-G to Ramp Mac-S	Dexter	surface seal	WEST	11	02-Aug-10	13-Sep-10
Ramp Mac-G - Ramp Mac-J to Ramp Mac-B	Dexter	surface seal	WEST	11	02-Aug-10	13-Sep-10
Ramp Mac-P - Ramp Mac-C to Ramp Mac-R	Dexter	surface seal	WEST	11	02-Aug-10	13-Sep-10
Ramp Mac-S - Ramp Mac-F to Ramp Mac-Si	Dexter	surface seal	WEST	11	02-Aug-10	13-Sep-10
Rankin Dr - Civic 91 to Civic 165	Brycon	paving resurfacing	CENTRAL	19	19-Jul-10	10-Oct-10
Regent Rd - Micmac to Connaught N SL	Ocean	sidewalk renewal	WEST	11	07-Sep-10	12-Oct-10
Richardson Drive - Chris Evan to Shannon	Basin	thin overlay	EAST	3	19-Jul-10	23-Aug-10
Riverview Crescent - Civic #32 to Rockmanor Dr	Dexter	curb renewal	CENTRAL	21	17-May-10	07-Jun-10
Robie St - Coburg Ave to University Ave	Dexter	planer patching	WEST	12/13	02-Aug-10	27-Sep-10
Robinson Bridge Replacement(Regwood to Seanleigh)	Dexter	bridge replacement	CENTRAL	2	22-Aug-10	31-Oct-10
Rosebank Drive - Old Beaver Bank Rd to Turning Circle	Dexter	thin overlay	CENTRAL	20	31-May-10	05-Jul-10
Rosedale Ave - Dutch Village to Alex	Dexter	surface seal	WEST	15	02-Aug-10	13-Sep-10
Ross Road - Salmon River Rd to Hwy #7	Dexter	planer patching	EAST	3	02-Aug-10	27-Sep-10
Rowe Ave - Bayers Rd to Scot	Dexter	surface seal	WEST	15	02-Aug-10	13-Sep-10
Russell St - Victoria to Pinehill	Basin	thin overlay	EAST	9	19-Jul-10	23-Aug-10
Sackville Dr - Hamilton Dr to Springfield Lake Rd	Dexter	planer patching	CENTRAL	19	02-Aug-10	27-Sep-10
Sackville Drive Medians (Beaverbank to Riverside)	Leahey's	medians	CENTRAL	20	07-Sep-10	28-Sep-10
Sandstone Ave - High to Limestone SL		paving renewal	CENTRAL	2		
Schultz Street - Riverside Dr to Cul-de-sac	Dexter	thin overlay	CENTRAL	20	31-May-10	05-Jul-10
Seaforth - Windsor to Dublin	Dexter	paving resurfacing	WEST	14	10-Jul-10	18-Aug-10
Seaforth - Windsor to Dublin S	Dexter	sidewalk renewal	WEST	14	10-Jul-10	18-Aug-10
Seaforth - Windsor to Dublin N	Dexter	sidewalk renewal	WEST	14	10-Jul-10	18-Aug-10

2010 Construction Index

Note: SL = Shopping List, may be completed if funds permit

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Sebastian St - Agricola to Isleville	Dexter	surface seal	WEST	11	02-Aug-10	13-Sep-10
Shawinigan Rd - Guysborough to Woodlawn SL		thin overlay	EAST	6		
Smith Ave - Existing pavement to End	Ocean	new paving	EAST	4	03-Aug-10	30-Aug-10
Smiths Rd - Hammonds Plains Rd to End	Dexter	surface seal	CENTRAL	21	31-May-10	12-Jul-10
South St - Robie to Wellington N	Ocean	sidewalk renewal	WEST	12	31-May-10	09-Jul-10
South St - South Park to Robie	Ocean	paving resurfacing	WEST	12/13	31-May-10	09-Jul-10
South St - Tower to Wellington N	Ocean	sidewalk renewal	WEST	12	31-May-10	09-Jul-10
Southgate Drive Walkway - Rear Access to Bedford South School	I Rock Construction	asphalt walkway	CENTRAL	21	27-Sep-10	25-Oct-10
St Margarets Bay Rd - Douglas Dr to Quarry	Dexter	surface seal	WEST	17	02-Aug-10	13-Sep-10
St Margarets Bay Rd - Quarry to North West Arm Dr	Dexter	surface seal	WEST	17	02-Aug-10	13-Sep-10
St Margarets Bay Road - Sheppards Run to Bus Shelter	I Rock Construction	new sidewalk	WEST	22	27-Sep-10	25-Oct-10
Stairs Pl - Isleville to Novalea	Basin	thin overlay	WEST	11	19-Jul-10	23-Aug-10
St. Margaret's Bay- Devonshire Dr to Sleepy Hollow	Basin	new sidewalk	WEST	22	03-May-10	28-May-10
St. Margaret's Bay Rd (Trunk 3) - Sleepy Hollow to Maplewood	Basin	paving resurfacing	WEST	22	14-Jun-10	23-Jul-10
St. Margarets Bay Road - Quarry to Douglas	Dexter	planer patching	WEST	17	17-May-10	12-Jul-10
Sylvia Avenue - Herring Cove Rd to River Rd	Dexter	surface seal	WEST	18	31-May-10	12-Jul-10
Sylvia Avenue - River Road to Bridget Ave	Dexter	surface seal	WEST	18	31-May-10	12-Jul-10
The Horseshoe - Oathill to End	Dexter	thin overlay	EAST	5	31-May-10	05-Jul-10
Thin Overlay - Phase 1	Dexter	thin overlay	ALL	0	31-May-10	05-Jul-10
Thin Overlay - Phase 2	Basin	thin overlay	ALL	0	19-Jul-10	23-Aug-10
Tower Rd @ Point Pleasant Parking Lot Improvments	Ocean	parking lot	WEST	13		
Trunk 7 (Main St) - MacLaughlin to Riley	Dexter	paving resurfacing	EAST	4	31-May-10	01-Sep-10
Trunk 7 (Main St) - MacLaughlin to Riley N/S	Dexter	sidewalk renewal	EAST	4	31-May-10	01-Sep-10
Trunk 7 (Main St) - Riley to Wilfred Jackson	Dexter	paving resurfacing	EAST	4	31-May-10	01-Sep-10
Tupper Grv - Prince Arthur to Armview Ave N	HRM	sidewalk renewal	WEST	13	05-May-10	11-Jun-10
Turnmill Dr - Radcliffe to Langbrae	Dexter	surface seal	WEST	10	02-Aug-10	13-Sep-10
Union St - Mall Entrance to Meadowview	Dexter	surface seal	CENTRAL	21	02-Aug-10	13-Sep-10
Union Street - Mall Entrance to Bedford Highway	Dexter	thin overlay	CENTRAL	21	31-May-10	05-Jul-10
University Ave - narrow turnaround @IWK	Ocean	intersection improv	WEST	12	16-Aug-10	27-Sep-10
University Ave - Robie to Summer	Ocean	paving resurfacing	WEST	12	16-Aug-10	27-Sep-10
University Ave - Summer to Robie	Ocean	paving resurfacing	WEST	12	16-Aug-10	27-Sep-10
University Ave - Summer to Robie N	Ocean	sidewalk renewal	WEST	12	16-Aug-10	27-Sep-10
University Ave - Summer to Robie N	Ocean	sidewalk renewal	WEST	12	16-Aug-10	27-Sep-10
Valleyfield - Louisburg to Wildflower Ct SL		new sidewalk	EAST	6		
Veterans Memorial Lane - Summer to Robie	Dexter	thin overlay	WEST	12	31-May-10	05-Jul-10
Victoria Rd - Park to Thistle SL		paving resurfacing	EAST	5		
Victoria Rd North - Hwy 111-E Ramp to Windmill SL	Dexter	surface seal	EAST	9		
Victoria Rd South - Windmill to Hwy 111-E Ramp SL	Dexter	surface seal	EAST	9		
Victoria Road - Windmill to CN Overpass	Dexter	planer patching	EAST	9	17-May-10	12-Jul-10
View Royal Drive - Herring Cov to Lancaster	Dexter	thin overlay	WEST	18	31-May-10	05-Jul-10
Village Road - 55 m from Ketch Harbour Road	Lever	guiderails	WEST	18	10-May-10	21-May-10
Walker Ave - Existing to Bus terminal	HRM	new sidewalk	CENTRAL	20	30-Apr-10	30-Jun-10
Washmill Lake Court Extension	Brycon	site work	WEST	10	05-Apr-10	28-Jun-10
Washmill Lake Court Extension, Phase II	Dexter	new road construction	WEST	10	06-Jul-10	31-May-11
Waverley Road - Civic #814 to City Limits	Dexter	surface seal	EAST	6	31-May-10	12-Jul-10
Windgate Drive - Civic #739 to Terry Rd	Dexter	surface seal	CENTRAL	2	31-May-10	12-Jul-10
Windgate Drive - Terry Rd to 300m west of Cumberland Way	Dexter	surface seal	CENTRAL	2	31-May-10	12-Jul-10
Windgate Guiderails S/S - Keough Lane to Civic #284	Lever	guiderails	CENTRAL	2	31-May-10	28-Jun-10
Windmill - Wyse to Park	Dexter	curb renewal	EAST	5	03-May-10	04-Aug-10
Windmill Rd - Park Ave to Wyse Rd	Dexter	paving resurfacing	EAST	5	03-May-10	04-Aug-10
Windmill Rd - Akerley Ave to City Limits	Dexter	surface seal	EAST	9	02-Aug-10	13-Sep-10
Windmill Road - Waddell to Victoria	Dexter	thin overlay	EAST	9	31-May-10	05-Jul-10
Windsor Drive - Flat Lake Dr to Kingsway Dr	Dexter	paving renewal	CENTRAL	23	19-Jul-10	08-Aug-10
Windsor St - Connaught to Maxwell	Dexter	paving resurfacing	WEST	11	16-Aug-10	14-Sep-10
Windsor Street - Kempt to Connaught	Dexter	planer patching	WEST	11	17-May-10	12-Jul-10
Windsor Terr - Windsor to Gladstone	Dexter	surface seal	WEST	14	02-Aug-10	13-Sep-10
Wynward Ave - Pinetree to Deepwood SL		thin overlay	CENTRAL	23		
Young Street - Connaught to Oxford	Dexter	surface seal	WEST	14	31-May-10	12-Jul-10