

2007 CONSTRUCTION INDEX

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Abbey Rd. - Buckingham to Lexington	Basin Contracting	new paving	CENTRAL	23	18-Jun-07	09-Jul-07
Addison Place - Ashgrove to Cul d'sac	LaFarge Canada Inc.	thin overlay	EAST	4	15-May-07	18-Jun-07
Ahern Ave @ Cogswell	Dexter Construction	one way conversion	WEST	12	22-Aug-07	30-Aug-07
Alderney Drive at Ochterloney	Black & MacDonald	traffic improvements	EAST	5	13-Aug-07	10-Sep-07
Alton Drive - Kelly to Stonehaven	Dexter Construction	paving renewal	WEST	17	05-Jun-07	16-Jul-07
Arklow Dr. - Perron to Merrimac S		new sidewalk	EAST	4		C/O 2008
Armdale Rotary Conversion to Roundabout	Dexter Construction	rotary realignment	WEST	17	03-Jul-07	14-Sep-07
Astral Dr. - Spence to Selig E	Ocean Contractors	curb renewal	EAST	4	20-Aug-07	01-Oct-07
Astral Dr. - Brookfield to Sherwood	Industrial Cold Milling	surface seal	EAST	4	30-May-07	15-Aug-07
Astral Dr. - Caldwell Rd to Selig St.	Ocean Contractors	paving resurfacing	EAST	4	20-Aug-07	01-Oct-07
Astral Dr. - Caldwell to Willowdale E	Ocean Contractors	curb renewal	EAST	4	20-Aug-07	01-Oct-07
Astral Dr. - Grenadier to Brookfield	Industrial Cold Milling	surface seal	EAST	4	30-May-07	15-Aug-07
Astral Dr. - Selig to Caldwell W	Ocean Contractors	curb renewal	EAST	4	20-Aug-07	01-Oct-07
Astral Dr. - Selig to Grenadier	Industrial Cold Milling	surface seal	EAST	4	30-May-07	15-Aug-07
Astral Dr. - Willowdale to Spence E	Ocean Contractors	curb renewal	EAST	4	20-Aug-07	01-Oct-07
Atholea - Civic 178 to End	Ocean Contractors	new paving	EAST	4	20-Aug-07	01-Oct-07
Attwood Cres. - Ashgrove to Ashgrove	LaFarge Canada Inc.	thin overlay	EAST	4	15-May-07	18-Jun-07
Baker Drive at Norm Newman	Dexter Construction	Intersection Improvement	EAST	7	28-Aug-07	28-Sep-07
Barrington St. - Civic 1065 to Civic 1047 E	Dexter Construction	sidewalk renewal	WEST	12	25-Sep-06	07-Nov-06
Bayview Rd. - Trillium to Lacewood	Lafarge Canada Inc	paving renewal	WEST	16	03-Jul-07	17-Aug-07
Bayview Rd. - Trillium to Lacewood	Lafarge Canada Inc	sewer repairs	WEST	16	03-Jul-07	17-Aug-07
Beaufort Ave. - Belmont to End	Industrial Cold Milling	surface seal	WEST	13	30-May-07	15-Aug-07
Beaufort Ave. - Oakland to Belmont on the Arm	Basin Contracting	paving resurfacing	WEST	13	22-Oct-07	27-Oct-07
Beaumont Drive - Zinck to Skyridge	Harbour Construction Co. L	paving renewal	CENTRAL	20	06-Jun-07	15-Aug-07
Beaver Bank Cross Rd. - Noira to Millwood	Dexter Construction	paving resurfacing	CENTRAL	19	22-May-07	03-Sep-07
Beaver Bank Rd. - Civic 1501 to Kinsac Rd E		new sidewalk	CENTRAL	2		C/O 2008
Beckfoot Drive - Pumping Station	Brycon Construction	sewer	EAST	5	05-Mar-07	08-May-07
Bellevue Ave. - Beaufort to Oakland	Industrial Cold Milling	surface seal	WEST	13	30-May-07	15-Aug-07
Belmont Ave. - Pleasant St. to End	LaFarge Canada Inc.	thin overlay	EAST	8	15-May-07	18-Jun-07
Bingham Dr. - Abbey Rd. to Sussex	Basin Contracting	new paving	CENTRAL	23	18-Jun-07	09-Jul-07
Binney St. - Edward to Henry	Dexter Construction	thin overlay	WEST	13	16-Jul-07	31-Aug-07
Binney St. - Robie to Edward	Dexter Construction	thin overlay	WEST	13	16-Jul-07	31-Aug-07
Bishop St. - Barrington to Hollis N	Lafarge Canada Inc.	sidewalk renewal	WEST	12	01-Oct-07	06-Nov-07
Boland Rd. - Wyse Rd. to Victoria Rd.	Industrial Cold Milling	surface seal	EAST	9	30-May-07	15-Aug-07
Briarlynn Cres - Colby to Colby	LaFarge Canada Inc.	thin overlay	EAST	4	15-May-07	18-Jun-07
Brook St. - Holly to Cul d'sac	Industrial Cold Milling	surface seal	CENTRAL	2	30-May-07	15-Aug-07
Brunswick Street - between Portland Place and Cogswell St. W	Dexter Construction	retaining wall	WEST	12	23-Apr-07	18-May-07
Brunswick St. - Sackville to Spring Garden	Dexter Construction	paving resurfacing	WEST	12	22-May-07	03-Sep-07
Brussels St. - Atlantic to Inglis	Dexter Construction	thin overlay	WEST	13	16-Jul-07	31-Aug-07
Buckingham Drive - Civic 268 to End	Basin Contracting	new paving	CENTRAL	23	18-Jun-07	09-Jul-07
Burnside Business Park - Phase 12-1A - Jennett Ave./Collings Ave.	Dexter Construction	burnside new construction	EAST	9	09-Jul-07	07-Dec-07
Burnside Dr @ Ronald Smith@Commordore	Dexter Construction	traffic improvements	EAST	9	13-Sep-07	25-Oct-07
Burnside Phase 12-1B - (Burbridge, Roane, Woodroffe)	Dexter Construction	burnside new construction	EAST	9	30-Jul-07	30-Jun-08
Byron Cres. - Roleika Dr. to Roleika Dr.	Dexter Construction	thin overlay	EAST	6	16-Jul-07	31-Aug-07
Cabot St. - Prescott to Robie	Dexter Construction	thin overlay	WEST	11	16-Jul-07	31-Aug-07
Cabot St. - Robie to Isleville	Dexter Construction	thin overlay	WEST	11	16-Jul-07	31-Aug-07
Cain St. - Day Care Centre to End	LaFarge Canada Inc.	thin overlay	EAST	3	15-May-07	18-Jun-07
Caldwell Rd. - Horne's Rd to Cow Bay Rd.	Industrial Cold Milling	surface seal	EAST	8	30-May-07	15-Aug-07
Canal St. - Portland to Value Village north E	Lafarge Canada Inc.	sidewalk renewal	EAST	5	01-Oct-07	06-Nov-07
Candlewood Crt. - Riverside to Turning Circle	LaFarge Canada Inc.	thin overlay	CENTRAL	20	15-May-07	18-Jun-07
Canterbury St. - Medford to Camden	Industrial Cold Milling	surface seal	EAST	5	30-May-07	15-Aug-07
Caudle Park Cres. - Mowat to Nelson	Industrial Cold Milling	surface seal	CENTRAL	20	30-May-07	15-Aug-07
Celtic Dr - Somerset to Existing Concrete		curb renewal	EAST	5		
Chain Lake Dr. East - Lakelands Blvd to Ash Lake Crt.	Ocean Contractors	paving resurfacing	WEST	10	18-Jul-07	14-Aug-07
Chain Lake Dr. West - Ash Lake Crt to Lakelands Blvd	Ocean Contractors	paving renewal	WEST	10	18-Jul-07	14-Aug-07
Chappell St. - Pinehill to Slayter St.	Industrial Cold Milling	surface seal	EAST	9	30-May-07	15-Aug-07
Chappell St. - Slayter St. to Victoria Rd.	Industrial Cold Milling	surface seal	EAST	9	30-May-07	15-Aug-07
Charles St. - Frederick St. to End	Ocean Contractors	storm & wastewater	EAST	5	10-Jul-07	21-Aug-07
Charles St. - Frederick St. to End	Ocean Contractors	sewer laterals	EAST	5	10-Jul-07	21-Aug-07
Charles St. - Frederick St. to End	Ocean Contractors	paving renewal	EAST	5	10-Jul-07	21-Aug-07
Charles St. - Frederick to End N	Ocean Contractors	sidewalk renewal	EAST	5	10-Jul-07	21-Aug-07
Charles St. - Frederick to End S	Ocean Contractors	sidewalk renewal	EAST	5	10-Jul-07	21-Aug-07
Charlottetown Way - Valleyfield to Valleyfield	Industrial Cold Milling	surface seal	EAST	6	30-May-07	15-Aug-07
Cherry Dr. - Victoria Rd to Slayter St.	Dexter Construction	thin overlay	EAST	9	16-Jul-07	31-Aug-07
Chittick Ave. - Curley Ave to Jean Ave	Dexter Construction	thin overlay	EAST	5	16-Jul-07	31-Aug-07
Clifton St. - Willow to North E	Lafarge Canada Inc.	sidewalk renewal	WEST	14	01-Oct-07	06-Nov-07

2007 CONSTRUCTION INDEX

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Clovis Ave. - Circle to Williams Lake	Dexter Construction	thin overlay	WEST	18	16-Jul-07	31-Aug-07
Cole Harbour Road - Smith Ave to Morash Drive N	Silco Contracting Ltd	new sidewalk	EAST	4	30-Jul-07	31-Aug-07
Columbus St. - Massachusetts Ave. to Robie	Industrial Cold Milling	surface seal	WEST	11	30-May-07	15-Aug-07
Columbus St. - Robie to Isleville	Industrial Cold Milling	surface seal	WEST	11	30-May-07	15-Aug-07
Commodore Dr. and John Savage Ave	Dexter Construction	burnside new construction	EAST	9	22-May-07	28-Sep-07
Connaght Ave. N - Third to Chebucto	Dexter Construction	paving resurfacing	WEST	14	22-May-07	03-Sep-07
Connaught Ave. - Bayers to Roslyn		paving resurfacing	WEST	11		
Connaught Ave. - Roslyn to Bayers		paving resurfacing	WEST	11		
Connaught Ave. S - Chebucto to Third	Dexter Construction	paving resurfacing	WEST	14	22-May-07	03-Sep-07
Cornwall St. - Magaret to Raymond	Ocean Contractors	paving resurfacing	CENTRAL	20	01-Oct-07	31-Oct-07
Cornwall St. - Margaret to Raymond E	Ocean Contractors	curb renewal	CENTRAL	20	01-Oct-07	31-Oct-07
Cornwall St. - Raymond to Margaret W	Ocean Contractors	curb renewal	CENTRAL	20	01-Oct-07	31-Oct-07
Cow Bay Road - Heritage Hills Dr. to Samuel Daniel - SE	Dexter Construction	new sidewalk	EAST	8	17-Sep-07	05-Nov-07
Cow Bay Road at Caldwell Road	XL Electric Limited	traffic improvements	EAST	8	09-Jul-07	03-Aug-07
Crack Sealing - Phase 1 - Various Locations	Road Savers Maritime Ltd	paving resurfacing	ALL	0	22-May-07	31-Oct-07
Cranberry Cres. - Mt. Edward Dr. to Valkyrie Cres.	Basin Contracting	paving resurfacing	EAST	7	22-Oct-07	27-Oct-07
Crescent Avenue - St. Margaret's Bay Rd. to Chocolate Lake	Dexter Construction	storm sewer	WEST	17	08-Aug-07	19-Sep-07
Dawson St. - Bligh St. to Wyse Rd.	Sackville Trenching	paving renewal	EAST	9	03-Jul-07	31-Jul-07
Dawson St. - Bligh to Wyse W	Sackville Trenching	sidewalk renewal	EAST	9	03-Jul-07	31-Jul-07
Deal Street - Dutch Village to Dutch Village E	HRM Operations	sidewalk renewal	WEST	15	04-Jun-07	27-Jun-07
Desmond Avenue - Bayers to Scot	W. Eric Whebby Ltd.	paving resurfacing	WEST	15	20-Aug-07	15-Oct-07
Devonshire Ave. - Vincent to Young SE	Shreys Landscape & Constr	new sidewalk	WEST	11	05-Jul-07	27-Jul-07
Dingle Rd - Purcell's Cove to Fleming Dr.	Industrial Cold Milling	surface seal	WEST	17	30-May-07	15-Aug-07
Dingle Rd. - Flemming to Loop	Industrial Cold Milling	surface seal	WEST	17	30-May-07	15-Aug-07
Dingle Rd. - Start Loop to Return to Start	Industrial Cold Milling	surface seal	WEST	17	30-May-07	15-Aug-07
Donegal Dr. - Wexford Rd. to End	Dexter Construction	thin overlay	EAST	7	16-Jul-07	31-Aug-07
Doull Ave. - Brook to Milsom	LaFarge Canada Inc.	thin overlay	WEST	17	15-May-07	18-Jun-07
Dunbrack St. - Radcliffe to Knightsbridge - east side	Dexter Construction	paving resurfacing	WEST	10	22-May-07	03-Sep-07
Dyke Rd. - Cow Bay Rd. South to Frederick Dr.	Lafarge Canada Inc.	CIP	EAST	8	10-Aug-07	07-Sep-07
Eagle Lane - Eaglewood to Cul d'sac	Basin Contracting	paving resurfacing	CENTRAL	21	22-Oct-07	27-Oct-07
Eaglewood Dr. - Golf Links Rd. to Peregrine Cres N	Dexter Construction	new sidewalk	CENTRAL	21	09-Jul-07	19-Aug-07
Edgehill Rd. - Fenwood to Quarry	LaFarge Canada Inc.	thin overlay	WEST	17	15-May-07	18-Jun-07
Eisener Street - Greenwood to Brentwood	Lafarge Canada Inc.	paving resurfacing	WEST	22	17-Sep-07	16-Oct-07
Eisener St. - Brentwood to Greenwood S	Lafarge Canada Inc.	curb renewal	WEST	22	17-Sep-07	16-Oct-07
Eisener St. - Brentwood to Wedgewood N	Lafarge Canada Inc.	curb renewal	WEST	22	17-Sep-07	16-Oct-07
Eisener St. - Wedgewood to Greenwood N	Lafarge Canada Inc.	curb renewal	WEST	22	17-Sep-07	16-Oct-07
Elliot St. - Erskine to Prince Albert W	Dexter Construction	sidewalk renewal	EAST	5	22-Aug-07	15-Nov-07
Elliot St. - Erskine St to Prince Albert Rd.	Dexter Construction	sewer	EAST	5	22-Aug-07	15-Nov-07
Elliot St. - Erskine St to Prince Albert Rd.	Dexter Construction	underground	EAST	5	22-Aug-07	15-Nov-07
Elliot St. - Erskine St to Prince Albert Rd.	Dexter Construction	paving renewal	EAST	5	22-Aug-07	15-Nov-07
Elmdale Cres. - Civic 12	J. R., Eisener	storm system	WEST	18	29-Oct-07	15-Nov-07
Elmdale Cres. - Civic 12	J. R., Eisener	storm system	WEST	18	29-Oct-07	15-Nov-07
Evans Ave.- Ford to End	LaFarge Canada Inc.	thin overlay	WEST	15	15-May-07	18-Jun-07
Evans Ave. - Berts to Titus	LaFarge Canada Inc.	thin overlay	WEST	15	15-May-07	18-Jun-07
Evans Ave. - Randall to Smart St	LaFarge Canada Inc.	thin overlay	WEST	15	15-May-07	18-Jun-07
Evans Ave. - Smart St. to Berts	LaFarge Canada Inc.	thin overlay	WEST	15	15-May-07	18-Jun-07
Fairview Overpass Sewer Rehab	J. R Eisener	sewer rehab	WEST	11		
Falcon Run - Eaglewood to Cul d'sac	Basin Contracting	paving resurfacing	CENTRAL	21	22-Oct-07	27-Oct-07
Farthington Place - Crystal Dr. to End	Dexter Construction	thin overlay	EAST	9	16-Jul-07	31-Aug-07
First St. - Old Sackville Rd. to Second Ave.	Basin Contractors	paving resurfacing	CENTRAL	19	13-Aug-07	07-Sep-07
First St. - Second Ave. to End	Basin Contractors	paving resurfacing	CENTRAL	19	13-Aug-07	07-Sep-07
Fiske St. - Gebhardt to Gordon	Lafarge Canada Inc	paving renewal	WEST	15	24-Jul-07	06-Sep-07
Flamingo Dr. - Bedford Hwy to Swallow	Dexter Construction	paving resurfacing	WEST	16	22-May-07	03-Sep-07
Flat Lake Dr. - Hammonds Plains Rd. to Windsor Dr.	Dexter Construction	new bike lanes	CENTRAL	23	29-Oct-07	15-Nov-07
Floral Ave - Mitchell St. to End	Dexter Construction	thin overlay	EAST	9	16-Jul-07	31-Aug-07
Flying Cloud Drive - Gregory to Forest Hills Dr.	Dexter Construction	paving resurfacing	EAST	7	23-May-07	22-Jun-07
Ford St. - Evans to Main W	HRM Operations	curb renewal	WEST	15	14-May-07	25-May-07
Ford St. - Evans to Vimy E	HRM Operations	curb renewal	WEST	15	14-May-07	25-May-07
Ford St. - Vimy to Evans W	HRM Operations	curb renewal	WEST	15	14-May-07	25-May-07
Garden Dr. - Victoria Rd. to Slayter St.	Dexter Construction	thin overlay	EAST	9	16-Jul-07	31-Aug-07
Gebhardt Street - Main to Fiske	Lafarge Canada Inc	paving renewal	WEST	15	24-Jul-07	06-Sep-07
Glenmore - Edgehill to Alton	Industrial Cold Milling	surface seal	WEST	17	30-May-07	15-Aug-07
Gordon Avenue - Randall to Fiske	Lafarge Canada	paving renewal	WEST	15	24-Jul-07	06-Sep-07
Gordon Crt. - Peter Buckley to Turning Circle	Dexter Construction	thin overlay	CENTRAL	19	16-Jul-07	31-Aug-07
Gordon St. - Central to Cedar	LaFarge Canada Inc.	thin overlay	CENTRAL	21	15-May-07	18-Jun-07
Gottingen Street - Bilby to Russell	Industrial Cold Milling	surface seal	WEST	11	22-May-07	03-Jul-07

2007 CONSTRUCTION INDEX

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Gottingen Street - Bloomfield to Bilby	Industrial Cold Milling	surface seal	WEST	11	22-May-07	03-Jul-07
Gottingen Street - North to Bloomfield	Industrial Cold Milling	surface seal	WEST	11	22-May-07	03-Jul-07
Gottingen St. - Cogswell to Cornwallis	Basin Contracting	paving resurfacing	WEST	12	22-Oct-07	27-Oct-07
Gottingen St. - Rainnie to Cogswell	Basin Contracting	paving resurfacing	WEST	12	22-Oct-07	27-Oct-07
Government Wharf Rd. - Shore Rd. to End	Dexter Construction	thin overlay	EAST	8	16-Jul-07	31-Aug-07
Greystone Dr. - Herring Cove to Cranberry		paving resurfacing	WEST	18		
Grosvenor Rd. - Castle Hill to Civic 21	Dexter Construction	thin overlay	WEST	16	16-Jul-07	31-Aug-07
Grosvenor Rd. - Kearney Lake Rd. to Castle Hill Rd.	Dexter Construction	thin overlay	WEST	16	16-Jul-07	31-Aug-07
Grosvenor Rd. - End of Concrete to Castlehill N	HRM Operations	curb renewal	WEST	16	21-May-07	01-Jun-07
Grosvenor Rd. - End of Concrete to Castlehill S	HRM Operations	curb renewal	WEST	16	21-May-07	01-Jun-07
Guy St - Existing Concrete to End		curb renewal	EAST	5		
Harris Rd. - Curley Dr. to Penhorn Dr.	Dexter Construction	thin overlay	EAST	5	16-Jul-07	31-Aug-07
Hawthorne St. - Prince Albert to Sinclair St.	Industrial Cold Milling	surface seal	EAST	5	30-May-07	15-Aug-07
Hawthorne St. - Sinclair St. to Erskine St.	Industrial Cold Milling	surface seal	EAST	5	30-May-07	15-Aug-07
Henry Street - Bliss to Coburg E	HRM Operations	sidewalk renewal	WEST	13	16-Jul-07	17-Jul-07
Herring Cove Road - Water & Sewer Phase 1B	ACL Construction Ltd.	sewer/water	WEST	18	02-Apr-07	01-Dec-07
Herring Cove Road - Water & Sewer Phase 2A	ACL Construction Ltd.	sewer/water	WEST	18	02-Apr-07	01-Dec-07
High Rd. - Lockview to Kinclaven	Lafarge Canada Inc	paving renewal	CENTRAL	2	08-Jun-07	29-Jun-07
High Street - Leeds to Robie	Dexter Construction	paving resurfacing	WEST	11	27-Aug-07	01-Oct-07
High Street - Leeds to Robie E	Dexter Construction	Storm & waste water	WEST	11	27-Aug-07	01-Oct-07
High Street - Leeds to Robie E	Dexter Construction	sidewalk renewal	WEST	11	27-Aug-07	01-Oct-07
High Street - Leeds to Robie W	Dexter Construction	sidewalk renewal	WEST	11	27-Aug-07	01-Oct-07
Hillary Cres - Flandrum Hill to End	Ocean Contractors	new paving	EAST	8	03-May-07	11-May-07
Hillside Avenue - Lyngby to Crichton	Ocean Contractors	paving renewal	EAST	5	30-Jul-07	11-Sep-07
Hillside Avenue - Lyngby to Crichton	Ocean Contractors	storm & wastewater	EAST	5	30-Jul-07	11-Sep-07
Hillside Avenue - Lyngby to Mt. Pleasant W	Ocean Contractors	sidewalk renewal	EAST	5	30-Jul-07	11-Sep-07
Hollis Street - Bishop to 68 meters North W	Dexter Construction	sidewalk renewal	WEST	12	25-Sep-06	07-Nov-06
Hollis Street - Prince to George W	Dexter Construction	sidewalk renewal	WEST	12	25-Sep-06	07-Nov-06
Jubilee Road - Henry to Vernon S	Sackville Trenching	sidewalk renewal	WEST	13	16-Jul-07	14-Aug-07
Kane St. - Agricola to Isleville	Industrial Cold Milling	surface seal	WEST	11	30-May-07	15-Aug-07
Kearney Lake Rd. - #102 Interchange to Glen Lane	Dexter Construction	new bike lanes	CENTRAL	23	29-Oct-07	15-Nov-07
King Street - Portland to Alderney	Amber Contracting	paving resurfacing	EAST	5	04-Jun-07	29-Jun-07
Kingswood Drive @ Hammonds Plains Rd	Lafarge Canada Inc.	traffic improvements	CENTRAL	23	01-Oct-07	06-Nov-07
Lacewood Dr. East - Park Land to Radcliffe	Industrial Cold Milling	surface seal	WEST	10	30-May-07	15-Aug-07
Lacewood Dr. West - Radcliffe to Parkland	Industrial Cold Milling	surface seal	WEST	10	30-May-07	15-Aug-07
Lady Hammond Road Overpass	J. Mason Contracting	bridge maintenace	WEST	11	01-May-07	30-Jul-07
Lakelands Blvd. - Chain Lake Dr. to Trunk 3	Dexter Construction	paving resurfacing	WEST	10	22-May-07	03-Sep-07
Lakelands Blvd. - Trunk 3 to Chain Lake Dr.	Dexter Construction	paving resurfacing	WEST	10	22-May-07	03-Sep-07
Lawrence St. - Chebucto Lane to Harvard	Basin Contracting	paving resurfacing	WEST	14	22-Oct-07	27-Oct-07
Leeds St. - Leaman St. to Highland Ave. S	HRM Operations	sidewalk renewal	WEST	11	02-Jul-07	13-Jul-07
Leiblin Dr. - Devon, west to Guildwood, west	Industrial Cold Milling	surface seal	WEST	18	30-May-07	15-Aug-07
Lexington Crt. - Abbey to Turning Circle	Dexter Construction	new paving	CENTRAL	23	15-Oct-07	22-Oct-07
Lincoln Cross - Chartwell to Chartwell	Dexter Construction	traffic calming	WEST	16		
Lloyd Fox Ave. - Edward Arab to End	Dexter Construction	thin overlay	WEST	14	16-Jul-07	31-Aug-07
Lucasville Rd. - Old Sackville Rd. to Civice 93 NW	Dexter Construction	new sidewalk	CENTRAL	19	06-Aug-07	07-Sep-07
Lucknow Street - Victoria to Inglis E	HRM Operations	sidewalk renewal	WEST	13	30-Jul-07	17-Aug-07
Lyle St. - Windmill to Dickson		paving renewal	EAST	9		C/O 2008
Lyle St. - Windmill to William N		sidewalk renewal	EAST	9		C/O 2008
Lyngby Ave. - Hillside Ave. to Crichton Park	Industrial Cold Milling	surface seal	EAST	5	30-May-07	15-Aug-07
Magog Court - Charlottetown Way to End	Industrial Cold Milling	surface seal	EAST	6	30-May-07	15-Aug-07
Main Artery Patching - various locations	Dexter Construction	MAP	ALL	0	11-Jun-07	07-Nov-07
Main Street - Brigadoon to Ridgecrest	Lafarge Canada Inc.	CIP	EAST	6	10-Aug-07	07-Sep-07
Mann St. - Duke to End	Dexter Construction	thin overlay	CENTRAL	21	16-Jul-07	31-Aug-07
Maple Grove Ave - Riverside to Lennox S	Lafarge Canada	curb renewal	CENTRAL	20	25-Sep-07	31-Oct-07
Maple Grove Ave - Kipling to Lennox N	Lafarge Canada	curb renewal	CENTRAL	20	25-Sep-07	31-Oct-07
Maple Grove Ave - Kipling to Marie N	Lafarge Canada	curb renewal	CENTRAL	20	25-Sep-07	31-Oct-07
Maple Grove Ave - Marie to Riverside N	Lafarge Canada	curb renewal	CENTRAL	20	25-Sep-07	31-Oct-07
Maple Grove Ave. - Riverside to Lennox	Lafarge Canada	paving renewal	CENTRAL	20	25-Sep-07	31-Oct-07
Margaret - Florence to Cornwall/Cornwall - Margaret to Raymond	Ocean Contractors	sanitary sewer repairs	CENTRAL	20	01-Oct-07	31-Oct-07
Margaret St. - Cornwall to Florence S	Ocean Contractors	curb renewal	CENTRAL	20	01-Oct-07	31-Oct-07
Margaret St. - Florence to Cornwall	Ocean Contractors	paving resurfacing	CENTRAL	20	01-Oct-07	31-Oct-07
Margaret St. - Florence to Cornwall N	Ocean Contractors	curb renewal	CENTRAL	20	01-Oct-07	31-Oct-07
Milsom St - Springvale to Downs		curb renewal	WEST	17		
Mumford Road - Romans to Shopping Center D/W N	Dexter Construction	sidewalk renewal	WEST	14	25-Sep-06	07-Nov-06
Nabob Court - Charlottetown Way to End	Industrial Cold Milling	surface seal	EAST	6	30-May-07	15-Aug-07
Neily Dr. - Nordic to Nordic	LaFarge Canada Inc.	thin overlay	CENTRAL	20	15-May-07	18-Jun-07

2007 CONSTRUCTION INDEX

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
New Paving Subdivision Streets - Inside Core	Basin Contracting	new paving	CENTRAL	23	18-Jun-07	09-Jul-07
Nightingale Drive - Civic 36 to Dove	Trax Construction Ltd.	sewer	WEST	16	01-Aug-07	15-Oct-07
Nightingale Drive - Flamingo to Civic 36 - Phase 2	Trax Construction Ltd.	paving resurfacing	WEST	16	01-Aug-07	15-Oct-07
Nightingale Drive - Flamingo to Civic 36 - Phase 2	Trax Construction Ltd.	paving resurfacing	WEST	16	01-Aug-07	15-Oct-07
Nightingale Drive - Flamingo to Civic 36	Trax Construction Ltd.	curb renewal	WEST	16	01-Aug-07	15-Oct-07
Nightingale Drive - sanitary sewer	Trax Construction Ltd.	sewer laterals	WEST	16	01-Aug-07	15-Oct-07
Nightingale Dr. - Blue Jay to End of Loop N	Trax Construction Ltd.	curb renewal	WEST	16	01-Aug-07	15-Oct-07
Nightingale Dr. - Bobolink to Dove N	Trax Construction Ltd.	curb renewal	WEST	16	01-Aug-07	15-Oct-07
Nightingale Dr. - Dove to End of Loop S	Trax Construction Ltd.	curb renewal	WEST	16	01-Aug-07	15-Oct-07
Nightingale Dr. - Start of Loop to Blue Jay S	Trax Construction Ltd.	curb renewal	WEST	16	01-Aug-07	15-Oct-07
North Green Rd. - Trunk 3 to Civic 14	Dexter Construction	paving resurfacing	WEST	22	14-Aug-07	05-Sep-07
North Preston Road - Little Salmon to Long Lake Bridge	Industrial Cold Milling	surface seal	EAST	3	22-May-07	03-Jul-07
Novalea Dr. - Kencrest to Leeds E	Basin Contracting Ltd	sidewalk renewal	WEST	11	04-Sep-07	17-Oct-07
Novalea Dr. - Northridge to Leeds	Basin Contracting Ltd	paving resurfacing	WEST	11	04-Sep-07	17-Oct-07
Nowlan St. - Prince Albert to End	Industrial Cold Milling	surface seal	EAST	5	30-May-07	15-Aug-07
Oakley Ave. - Civic 9 to Cul d'sac	LaFarge Canada Inc.	thin overlay	WEST	16	15-May-07	18-Jun-07
Oakley Ave. - Ross to Civic 9	LaFarge Canada Inc.	thin overlay	WEST	16	15-May-07	18-Jun-07
Old Oakes Road - Cul - de - sac	Dexter Construction	new paving	CENTRAL	2	29-Oct-07	30-Nov-07
Old Oakes Road - drainage improvements	Dexter Construction	sewer	CENTRAL	2	29-Oct-07	30-Nov-07
Old Oakes Road - Palmer to end of pavement	Dexter Construction	paving renewal	CENTRAL	2	29-Oct-07	30-Nov-07
Old Sambro Rd. - MacIntosh Run to Sussex	Basin Contracting	paving resurfacing	WEST	18	22-Oct-07	27-Oct-07
Overdale Lane - Civic #10 to Guy St.	Dexter Construction	thin overlay	EAST	5	16-Jul-07	31-Aug-07
Overdale Lane - Guy St. to civic #10	Dexter Construction	thin overlay	EAST	5	16-Jul-07	31-Aug-07
Overhead Sign Structure Repair	Black & MacDonald	signs	ALL	0		
Oxford Street - South to Jubilee	Industrial Cold Milling	surface seal	WEST	13	22-May-07	03-Jul-07
Oxford St. - North St. to Almon	Industrial Cold Milling	surface seal	WEST	14	30-May-07	15-Aug-07
Palmer Road - Rocky Lake to end	Dexter Construction	paving renewal	CENTRAL	2	29-Oct-07	30-Nov-07
Parmac Dr. - Dickey to Turning Circle	LaFarge Canada Inc.	thin overlay	CENTRAL	20	15-May-07	18-Jun-07
Pembroke St. - Existing Pavement to End	Dexter Construction	new paving	CENTRAL	2	29-Oct-07	30-Nov-07
Peter Buckley Dr. - Old Sackville Rd to Turning Circle	Dexter Construction	thin overlay	CENTRAL	19	16-Jul-07	31-Aug-07
Plaza Dr. - Belle Vista to Topsail	Dexter Construction	thin overlay	EAST	7	16-Jul-07	31-Aug-07
Pleasant St. - Carleton St. to City Limits		paving resurfacing	EAST	8		
Pleasant St. - Imperial Oil to Carleton St.		paving resurfacing	EAST	8		
Portland St. - Portland Estates to Regal Rd.	Industrial Cold Milling	surface seal	EAST	7	30-May-07	15-Aug-07
Prince Arthur St. - Tupper Grove to Armview Ave. W	HRM Operations	sidewalk renewal	WEST	13	18-Jun-07	29-Jun-07
Purcells Cove Road - Anchor to Reserve	Industrial Cold Milling	surface seal	WEST	17	22-May-07	03-Jul-07
Purcells Cove Road - Herring Cove Rd. to Anchor	Industrial Cold Milling	surface seal	WEST	17	22-May-07	03-Jul-07
Purcells Cove Road - Reserve to Colindale	Industrial Cold Milling	surface seal	WEST	17	22-May-07	03-Jul-07
Queen Street - Dundas to Victoria N	Silco Contracting Ltd	sidewalk renewal	EAST	5	05-Sep-06	03-Jul-07
Ralston Avenue - McCurdy to Windmill	Dexter Construction	paving renewal	EAST	9	16-Apr-07	11-Jun-07
Ralston Avenue @ McCurdy	Dexter Construction	sewer	EAST	9	16-Apr-07	11-Jun-07
Randall Avenue - Gordon to Cul - de - sac	Lafarge Canada Inc	paving renewal	WEST	15	24-Jul-07	06-Sep-07
Robie St. - Quinpool to Cunard		paving resurfacing	WEST	12		
Robie St. - Cunard to Compton W		curb renewal	WEST	12		
Robie St. - Cunard to Quinpool		paving resurfacing	WEST	14		
Robie St. - End to Inglis	Industrial Cold Milling	surface seal	WEST	13	30-May-07	15-Aug-07
Robie St. - Inglis to End	Industrial Cold Milling	surface seal	WEST	13	30-May-07	15-Aug-07
Robie St. - Livingstone to Young	Basin Contracting	paving resurfacing	WEST	11	22-Oct-07	27-Oct-07
Robie St. - Quinpool to Cunard E		sidewalk renewal	WEST	12		
Robie St. - Welsford to William E		curb renewal	WEST	14		
Robie St. - William to Welsford W		curb renewal	WEST	12		
Robie St. at Almon St. - traffic signals	XL Electric Limited	traffic improvements	WEST	11	03-Jul-07	03-Aug-07
Rockingstone Rd. - 80m S of Dekker to Ardwell	LaFarge Canada Inc.	thin overlay	WEST	18	15-May-07	18-Jun-07
Rockingstone Rd. - Sussex to Leiblin	LaFarge Canada Inc.	thin overlay	WEST	18	15-May-07	18-Jun-07
Rockwood Ave - Victoria Rd to End	Dexter Construction	thin overlay	EAST	9	16-Jul-07	31-Aug-07
Rockwood Avenue - Victoria to End S	Ocean Contractors Ltd	sidewalk renewal	EAST	9	07-Jun-07	23-Jul-07
Rocky Lake Drive - Cobequid Rd. to Rte. 318	Industrial Cold Milling	surface seal	CENTRAL	2	22-May-07	03-Jul-07
Rocky Lake Dr. - Municipal Quarry to Tidewater Quarry Ph2	Dexter Construction	paving resurfacing	CENTRAL	2	02-Aug-07	06-Oct-07
Romans Ave. - Mall Entrance to Isner E	HRM Operations	sidewalk renewal	WEST	14	04-Jun-07	15-Jun-07
Ronald Smith @ Ilsley	Dexter Construction	traffic improvements	EAST	9	13-Sep-07	25-Oct-07
Ruben Crt. - Roleika Dr. to Byron Cres	Dexter Construction	thin overlay	EAST	6	16-Jul-07	31-Aug-07
Sackville Drive - 100M W Superstore to Beaverbank Rd.	Industrial Cold Milling	surface seal	CENTRAL	20	22-May-07	03-Jul-07
Sackville Drive - Riverside to 100M Superstore	Industrial Cold Milling	surface seal	CENTRAL	20	22-May-07	03-Jul-07
Sackville Dr. at Millwood Dr. - intersection improvements	XL Electric Limited	traffic improvements	CENTRAL	19	03-Jul-07	03-Aug-07
Scot Street - Joseph Howe to Desmond	W. Eric Whebby Ltd.	paving resurfacing	WEST	15	20-Aug-07	15-Oct-07
Scot Street - sewer separation	W. Eric Whebby Ltd.	sewer	WEST	15	20-Aug-07	15-Oct-07

2007 CONSTRUCTION INDEX

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Seldon St. - Norwood to Pepperell	Industrial Cold Milling	surface seal	WEST	13	30-May-07	15-Aug-07
Shea St. - Magee to Chandler	LaFarge Canada Inc.	thin overlay	CENTRAL	20	15-May-07	18-Jun-07
Shore Drive - Fort Sackville to Wardour	Dexter Construction	paving renewal	CENTRAL	21	01-Jun-07	13-Aug-07
Shore Drive - Fort Sackville to Wardour NE	Dexter Construction	new sidewalk	CENTRAL	21	01-Jun-07	13-Aug-07
Shore Drive - Hatchery Lane to Fort Sackville	Dexter Construction	paving renewal	CENTRAL	21	02-Apr-07	11-Jun-07
Shore Drive - Hatchery Lane to Fort Sackville N	Dexter Construction	new sidewalk	CENTRAL	21	02-Apr-07	11-Jun-07
Shore Rd. - Mott to Geary St.	Dexter Construction	thin overlay	EAST	5	16-Jul-07	31-Aug-07
Shore Road - Bridge to Oceanlea	Industrial Cold Milling	surface seal	EAST	8	22-May-07	03-Jul-07
Shore Road - Cow Bay Road to Bridge	Industrial Cold Milling	surface seal	EAST	8	22-May-07	03-Jul-07
Sidhu Drive - Beaver Bank Rd. to End	Ocean Contractors	new paving	CENTRAL	2	03-May-07	11-May-07
Simmonds Rd. - North Preston to End	LaFarge Canada Inc.	thin overlay	EAST	3	15-May-07	18-Jun-07
Simmonds Road - Lake Major to end		paving resurfacing	EAST	3		
Slayter Street - Cherry to Frances W	Ocean Contractors Ltd	sidewalk renewal	EAST	9	07-Jun-07	23-Jul-07
Slayter St. - Woodland to Albro Lake	Industrial Cold Milling	surface seal	EAST	9	30-May-07	15-Aug-07
Smokey Drive - Glendale to civic 52	Ocean Contractors	new sidewalk	CENTRAL	19	11-Jul-07	17-Aug-07
Smokey Drive - Glendale to Grennan		paving renewal	CENTRAL	19		
Smokey Dr. - Glendale to Civic 59	Ocean Contractors	paving renewal	CENTRAL	19	11-Jul-07	17-Aug-07
South Park St. - Fenwick to South E		curb renewal	WEST	13		
South Park St. - Inglis to Rhuland E		curb renewal	WEST	13		
South Park St. - Inglis to South		paving resurfacing	WEST	13		
South Park St. - Inglis to Victoria W		curb renewal	WEST	13		
South Park St. - Rhuland to Victoria E		curb renewal	WEST	13		
South Park St. - Victoria to Fenwick E		curb renewal	WEST	13		
South Park St. - Victoria to South W		curb renewal	WEST	13		
South Street - Alumni Crescent, west leg to Oxford Street	Dexter Construction	sewer laterals	WEST	13	07-May-07	15-Jun-07
South Street - Alumni Crescent, west leg to Oxford Street	Dexter Construction	paving renewal	WEST	13	07-May-07	15-Jun-07
South St. at Queen St. - Traffic Signal Installation	XL Electric Limited	traffic improvements	WEST	13	03-Oct-07	01-Nov-07
Spar Crescent - Topsail to Topsail	J.R Eisner Contracting Ltd.	paving renewal	EAST	7	09-Jul-07	19-Sep-07
Spar Crescent - Topsail to Topsail	J.R Eisner Contracting Ltd.	sewer lateral replacement	EAST	7	09-Jul-07	19-Sep-07
Spring Avenue - Mount Edward to Belle Vista	Harbour Construction Co. Lt	paving renewal	EAST	6/7	03-Jul-07	26-Sep-07
Stairs St. - Agricola to Robie	Ocean Contractors	curb renewal	WEST	11	31-Aug-07	24-Sep-07
Stairs St. - Massachusetts Ave. to Isleville	Ocean Contractors	paving renewal	WEST	11	31-Aug-07	24-Sep-07
Stairs St. - Robie to Agricola	Ocean Contractors	curb renewal	WEST	11	31-Aug-07	24-Sep-07
Stokil Dr. - Nordic to Cul d'sac	LaFarge Canada Inc.	thin overlay	CENTRAL	19	15-May-07	18-Jun-07
Street Improvement Projects - Various Locations	Dexter Construction	paving resurfacing	ALL	0	22-May-07	03-Sep-07
St. Margaret' Bay Rd. - Northwest Arm Overpass to #333 Intersection	Dexter Construction	new bike lanes	WEST	18	29-Oct-07	15-Nov-07
St. Margaret's Bay Road - Keating to Douglas	Dexter Construction	new sidewalk	WEST	17	09-Jul-07	28-Sep-07
St. Margaret's Bay Road - Keating to Douglas	Dexter Construction	traffic improvements	WEST	17	09-Jul-07	28-Sep-07
St. Margarets Bay Rd. - Maplewood Dr. to Civic 2382 SW	Dexter Construction	new sidewalk	WEST	22	03-Jul-07	17-Aug-07
Sullivans Hill - Bedford Highway to High	Dexter Construction	thin overlay	CENTRAL	21	16-Jul-07	31-Aug-07
Summer St. - Veterans Memorial to Sackville	Basin Contracting	paving resurfacing	WEST	12	22-Oct-07	27-Oct-07
Summerville Dr. - Zinck to Cul d'sac N	Ocean Contractors	curb renewal	CENTRAL	20	01-Oct-07	16-Nov-07
Summerville Dr. - Zinck to Cul d'sac S	Ocean Contractors	curb renewal	CENTRAL	20	01-Oct-07	16-Nov-07
Summerville Dr. - Zinck to Turning Circle	Ocean Contractors	paving renewal	CENTRAL	20	01-Oct-07	16-Nov-07
Summit St - Oxford to Connolly	Ocean Contractors	paving renewal	WEST	14	13-Aug-07	24-Sep-07
Summit St - Oxford to Swaine - spot repairs	Ocean Contractors	sewer	WEST	14	13-Aug-07	24-Sep-07
Summit St - Connolly to Swaine	Ocean Contractors	paving renewal	WEST	14	13-Aug-07	24-Sep-07
Summit Street - Dublin to Windsor S	Ocean Contractors	sidewalk renewal	WEST	14	08-May-07	19-Jun-07
Summit Street - Gladstone to Oxford	Ocean Contractors	paving renewal	WEST	14	08-May-07	19-Jun-07
Summit Street - Oxford to Dublin N	Ocean Contractors	sidewalk renewal	WEST	14	08-May-07	19-Jun-07
Summit St. - Connolly to Oxford N	Ocean Contractors	sidewalk renewal	WEST	14	13-Aug-07	24-Sep-07
Summit St. - Connolly to Oxford S	Ocean Contractors	sidewalk renewal	WEST	14	13-Aug-07	24-Sep-07
Sunnyvale Crt. - Cul d'sac to Sunnyvale Cres E	HRM Operations	curb renewal	CENTRAL	19	09-Jul-07	27-Sep-07
Sunnyvale Crt. - Sunnyvale Cres to Cul d'sac W	HRM Operations	curb renewal	CENTRAL	19	09-Jul-07	27-Sep-07
Sussex Dr. - Buckingham to Bingham	Basin Contracting	new paving	CENTRAL	23	18-Jun-07	09-Jul-07
Swaine St. - Chebucto to Berlin	Industrial Cold Milling	surface seal	WEST	14	30-May-07	15-Aug-07
Tache St. - Chandler to Haviland	Industrial Cold Milling	surface seal	CENTRAL	20	30-May-07	15-Aug-07
Terra Nova Ave. - Gander to Badger		paving renewal	EAST	4		
Thistle St. - Crichton Park to Maple St.	Dexter Construction	paving resurfacing	EAST	5	13-Aug-07	24-Sep-07
Tremont St - Cranston to Joffe	Dexter Construction	thin overlay	EAST	5	16-Jul-07	31-Aug-07
Trunk 2 - Rocky Lake Rd. to South of 102	Industrial Cold Milling	surface seal	CENTRAL	2	22-May-07	03-Jul-07
Trunk 3 - North Green Rd. to Parkdale	Industrial Cold Milling	surface seal	WEST	22	30-May-07	15-Aug-07
Tulip Street - Pine to Maple	Sackville Trenching Ltd	sewer laterals	EAST	5	22-May-07	03-Jul-07
Tulip Street - Pine to Maple - near Civic 15	Sackville Trenching Ltd	retaining wall	EAST	5	22-May-07	03-Jul-07
Tulip Street - Pine to Maple N	Sackville Trenching Ltd	sidewalk renewal	EAST	5	22-May-07	03-Jul-07
Tulip Street - Pine to Maple S	Sackville Trenching Ltd	sidewalk renewal	EAST	5	22-May-07	03-Jul-07

2007 CONSTRUCTION INDEX

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Tulip St. - Pine to Existing	Dexter Construction	thin overlay	EAST	5	16-Jul-07	31-Aug-07
Uplands Park Phase 2, , Hammonds Plains	Brycon Construction	sewer	CENTRAL	23	16-Apr-07	08-Jul-07
Vaughan Ave - Bayers to Romans	Dexter Construction	thin overlay	WEST	14	16-Jul-07	31-Aug-07
Victoria Road at Thistle Street	Black & MacDonald	traffic improvements	EAST	9	09-Jul-07	03-Aug-07
Vienna St. - Oxford to Swaine	Industrial Cold Milling	surface seal	WEST	14	30-May-07	15-Aug-07
View Street - Murray Hill to Hyland N	HRM Operations	sidewalk renewal	EAST	5	14-May-07	25-May-07
Vincent St. - Russell to Kaye W	HRM Operations	sidewalk renewal	WEST	11		
Walnut Street - Cedar to Jubilee E	Sackville Trenching	sidewalk renewal	WEST	13	16-Jul-07	14-Aug-07
Walnut Street - Jubilee to Watt W	Sackville Trenching	sidewalk renewal	WEST	13	16-Jul-07	14-Aug-07
Waverley Road - Breeze Drive to Meadow Walk	Industrial Cold Milling	surface seal	EAST	6	22-May-07	03-Jul-07
Waverley Road - Meadow Walk to Montague Road	Industrial Cold Milling	surface seal	EAST	6	22-May-07	03-Jul-07
Waverley Road - Montague to Lake Charles	Industrial Cold Milling	surface seal	EAST	6	22-May-07	03-Jul-07
Waverley Road - Rolling Hills to 20M S Silverside Drive	Industrial Cold Milling	surface seal	CENTRAL	2	22-May-07	03-Jul-07
Wellington St. - Lundys to Inglis W		sidewalk renewal	WEST	13		
Wellington St. - South to Inglis		paving resurfacing	WEST	13		
Wentworth Circle - Redoubt Way to Redoubt Way	LaFarge Canada Inc.	thin overlay	EAST	8	15-May-07	18-Jun-07
Westwood Blvd. - Hammonds Plains Rd. to Hemlock Dr.	Dexter Construction	new bike lanes	CENTRAL	23	29-Oct-07	15-Nov-07
Wexford Rd. - Cardwell to Donegal	Dexter Construction	thin overlay	EAST	7	16-Jul-07	31-Aug-07
Williams Lake Rd. - Civic 49 to Purcells Cove Rd.	Dexter Construction	new bike lanes	WEST	17	29-Oct-07	15-Nov-07
Wilshire Close - Buckingham to End	Dexter Construction	new paving	CENTRAL	23	15-Oct-07	22-Oct-07
Wilson Blvd. - Wedgewood to Wedgewood	Dexter Construction	paving resurfacing	WEST	16	22-May-07	03-Sep-07
Windmill Rd. - Victoria Rd to Wright Ave.	Industrial Cold Milling	surface seal	EAST	9	30-May-07	15-Aug-07
Windmill Road - Jamieson to Grove W	Ocean Contractors Ltd	sidewalk renewal	EAST	9	07-Jun-07	23-Jul-07
Windsor Street at Kempt Road	CBCL	traffic improvements	WEST	11	18-Jun-07	
Windsor Street at Kempt Road	Dexter Construction	traffic improvements	WEST	11	18-Jun-07	21-Sep-07
Woodlawn Rd. - Mt. Edward to Spikenard	Dexter Construction	paving resurfacing	EAST	7/6	22-May-07	03-Sep-07
Wright Avenue Extension	Dexter Construction		EAST	9		
Wyse Rd. - Boland Rd to Symonds St.	Industrial Cold Milling	surface seal	EAST	9	30-May-07	15-Aug-07