

2008 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF				PROJECT STATUS	
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Afton Crt - Colby Dr to End	Lafarge	thin overlay	EAST	4	16-Jun-08	25-Jul-08
Agricola St - Young to Almon	Dexter	paving resurfacing	WEST	11	22-Sep-08	31-Oct-08
Agricola St - Young to Russell	Dexter	curb renewal	WEST	11	22-Sep-08	31-Oct-08
Agricola St - Young to Russell E	Dexter	paving resurfacing	WEST	11	22-Sep-08	31-Oct-08
Agricola St - Young to Russell E	Dexter	sidewalk renewal	WEST	11	22-Sep-08	31-Oct-08
Akerley Blvd. @ John Savage Traffic Signal Installation	Black & McDonald	traffic signal	EAST	9	23-Jun-08	05-Aug-08
Albro Lake Rd - Richmond to Chapman S	HRM	sidewalk renewal	EAST	9	11-Aug-08	30-Sep-08
Albro Lake Rd S / Victoria Rd E - Near Petrocan	HRM	sidewalk renewal	EAST	9	11-Aug-08	30-Sep-08
Alderney Dr - North to Park E	HRWC	sidewalk renewal	EAST	5		2009
Alderney Dr. - King St to Portand St.	Dexter	main artery patching	EAST	5		2009
Alderney Dr. - Prince Albert Rd. to King St.	Dexter	main artery patching	EAST	5		2009
Alex St - Rosedale to Melrose	Lafarge	thin overlay	WEST	15	25-Aug-08	26-Sep-08
Almon St - Connaught to Oxford	Lafarge	thin overlay	WEST	14	25-Aug-08	26-Sep-08
Arklow Dr - Perron to Merrimac S	Dexter	new sidewalk	EAST	4	11-Aug-08	22-Sep-08
Balsam Circ - Riverside to Loop to Itself - Ph1	Dexter	paving renewal	CENTRAL	20	08-Sep-08	2009
Barrington St - Rector to Vestry W	Sackville Trench	sidewalk renewal	WEST	11	02-Sep-08	01-Oct-08
Barrington Street - Civi 1451 to Bishop	Ocean	brick pavers	WEST	12	23-Jun-08	06-Aug-08
Barrington St. - North to Cogswell Ramp	Dexter	main artery patching	WEST	12		2009
Barrington @ Richmond	Black & McDonald	crosswalk signals	WEST	11		2008
Barry Allen - Portland Estates to Portland Estates	Industrial Cold Milling	surface seal	EAST	7	26-Jun-08	18-Sep-08
Bayview Rd - Bedford Hwy to Laurentide	Dexter	paving resurfacing	WEST	16	03-Sep-08	2009
Bayview Rd - Bedford Hwy to Trillium S	Dexter	new sidewalk	WEST	16	03-Sep-08	2009
Bayview Rd - End of Concrete Curb to Civic 2	Dexter	curb renewal	WEST	16	03-Sep-08	2009
Bayview Rd - Laurentide to Trillium	Dexter	paving resurfacing	WEST	16	03-Sep-08	2009
Beaver Bank Rd - Civic 1501 to Kinsac Rd E	Dexter	new sidewalk	CENTRAL	2	02-Sep-08	24-Oct-08
Beaver Bank Rd - Danny Dr to Civic 1012 W (SL)		new sidewalk	CENTRAL	2		2009
Beaver Bank Rd - Rosley to Beaver Bank Riv	Dexter	paving resurfacing	CENTRAL	2	02-Sep-08	24-Oct-08
Beaver Bank Rd. - Beaver Bank/Windsor Junction Cross Rd. to Majestic	Dexter	main artery patching	CENTRAL	2		15-Oct-08
Beaver Bank Road - Civic 1501 to Rosley	Dexter	new sidewalk	CENTRAL	2	02-Sep-08	24-Oct-08
Beaver Lake Drive - Longburn Dr to Exist Pavement (SL)	Basin	new paving	CENTRAL	23	09-Sep-08	11-Oct-08
Bedford Hwy - Dartmouth Rd to Rocky Lake Dr	Dexter	paving resurfacing	CENTRAL	21	28-Apr-08	23-Jun-08
Bedford Hwy - Bayview to Flamingo	Industrial Cold Milling	surface seal	WEST	16	20-May-08	27-Jun-08
Bedford Hwy - Civic 1272 to Civic 1266 (15m)	Dexter Construction	new sidewalk	CENTRAL	21		2009
Beech St - Chebucto to Jubilee	Dexter	thin overlay	WEST	14	12-May-08	13-Jun-08
Bell Road @ Ahern	Black & McDonald	crosswalk signals	WEST	12		2008
Birchwood Crt - Rockmanor to Cul d'Sac	Lafarge	thin overlay	CENTRAL	21	16-Jun-08	25-Jul-08
Braemar Dr - Creelman to Mic Mac	HRWC	paving resurfacing	EAST	6		2009
Braemar Dr - Parclo to Creelman	HRWC	paving resurfacing	EAST	6		2008
Brannon - Ernest to End	Lafarge	thin overlay	EAST	9	16-Jun-08	25-Jul-08
Brannon Drive - Ernest to End	Dexter	curb renewal	EAST	9	25-Aug-08	23-Sep-08
Brighton Ave - End to End	Dexter	new paving	CENTRAL	23	05-May-08	09-Jun-08
Buckingham Dr - 200M S of Windsor to Edinborough	England Paving	paving resurfacing	CENTRAL	23	07-Jul-08	06-Aug-08
Burnside Business Park, Phase 12-2	Brycon	paving	EAST	9	16-Jun-08	07-Nov-08
Burnside Dr N/B - Commodore to New Paving	Basin	paving resurfacing	EAST	9	11-Aug-08	30-Oct-08
Burnside Dr S/B - New Paving to Commodore	Basin	paving resurfacing	EAST	9	11-Aug-08	30-Oct-08
Caldwell Rd - Himmelman Dr to Shore Rd	Dexter	paving resurfacing	EAST	8	08-Sep-08	07-Nov-08
Caldwell Rd - Himmelman Dr to Shore Rd W	Dexter	new sidewalk	EAST	8	08-Sep-08	17-Oct-08
Caledonia Rd - Kennedy to Main St	Industrial Cold Milling	surface seal	EAST	6	26-Jun-08	18-Sep-08
Canary Cres - Flamingo to Meadowlark	Dexter	paving renewal	WEST	16	28-Apr-08	25-Sep-08
Canterbury St - Medford to Camden	Industrial Cold Milling	surface seal	EAST	5	26-Jun-08	18-Sep-08
Carlisle Dr - Sherwood to Shrewsbury	Dexter	thin overlay	EAST	4	12-May-08	13-Jun-08
Celtic Dr - Somerset to Existing Concrete	Lafarge	curb renewal	EAST	5	21-Apr-08	08-Jun-08
Central St - Rocky Lake Dr to Maple	Dexter Construction	paving renewal	CENTRAL	21		2009
Chain Lake Dr - Kent Driveway to Susie Lake Cresc	Ocean	new sidewalk	WEST	10	18-Jun-08	06-Aug-08
Chain Lake Drive W - Susie Lake to Lacewood	Industrial Cold Milling	surface seal	WEST	10	26-Jun-08	18-Sep-08
Chain Lake Dr. East - Horseshoe Lake to Lakelands (SL)		paving resurfacing	WEST	10		2009
Chain Lake Dr. West - Lakelands to Horseshoe Lake (SL)		paving resurfacing	WEST	10		2009
Chebucto Lane - Chebucto Rd to Allan (SL)	Lafarge	thin overlay	WEST	14	25-Aug-08	2009
Chebucto Road Widening	Basin Contracting	traffic improvements	WEST	14/15	30-Jun-08	05-Sep-08
Chittick Ave - Curley Ave to Jean Ave	Dexter	thin overlay	EAST	5	12-May-08	13-Jun-08
Circassion Dr - Poplar to Kirtland N	HRM	sidewalk renewal	EAST	7	06-Jul-08	30-Sep-08

2008 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF				PROJECT STATUS	
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Clifford Dr - Ellenvale Ave to Cathy Cross	Lafarge	paving renewal	EAST	6	19-Sep-08	05-Nov-08
Cobequid Rd - Windsor Junction Rd to Railway Crossing	Industrial Cold Milling	surface seal	CENTRAL	2	20-May-08	27-Jun-08
Cobequid Rd. - Glendale to McVeigh	Dexter	main artery patching	CENTRAL	20		15-Oct-08
Cole Harbour Rd. - Forest Hills to Smith	Dexter	main artery patching	EAST	4		15-Oct-08
Connaught Ave - First to Quinpool, West side	Dexter	paving resurfacing	WEST	14	28-Apr-08	23-Jun-08
Connaught Ave - Quinpool to Norwood, West side	Dexter	paving resurfacing	WEST	13	28-Apr-08	23-Jun-08
Connaught Ave - Third to First, West side	Dexter	paving resurfacing	WEST	14	28-Apr-08	23-Jun-08
Connaught Avenue, East - Quinpool - First	Lafarge	main artery patching	WEST	14	12-May-08	01-Aug-08
Connaught Ave, N/B - Quinpool to Third	Industrial Cold Milling	surface seal	WEST	14	26-Jun-08	18-Sep-08
Conrose Ave - Geldart to end	Industrial Cold Milling	surface seal	WEST	13	26-Jun-08	18-Sep-08
Cowboy Road Bridge	Amber	bridge mntc	EAST	8	29-Sep-08	TBD
Cracksealing - Phase I	Road Savers	crack sealing	ALL	0	28-Apr-08	07-Jun-08
Crichton Park Rd - Lyngby Ave to Crichton Ave	Lafarge	thin overlay	EAST	5	25-Aug-08	26-Sep-08
Crimp Ct - Robert to End	Dexter	thin overlay	EAST	7	12-May-08	13-Jun-08
Crown Drive - Fenerty to Brook	Dexter	paving renewal	WEST	17	28-Apr-08	30-May-08
Cunard St - Agricola to Robie	Dexter	curb renewal	WEST	12	30-Jul-08	10-Oct-08
Cunard St - Agricola to Robie, North side	Dexter	paving resurfacing	WEST	12	30-Jul-08	10-Oct-08
Cunard St - Hunter to Windsor N	Dexter	sidewalk renewal	WEST	14	30-Jul-08	10-Oct-08
Cunard St - June to Agricola N	Dexter	sidewalk renewal	WEST	12	30-Jul-08	10-Oct-08
Cunard St - Windsor to Robie	Dexter	paving resurfacing	WEST	14	30-Jul-08	10-Oct-08
Dalhousie St - South to Beaufort	Industrial Cold Milling	surface seal	WEST	13	26-Jun-08	18-Sep-08
Dartmouth Rd - Ridgevale to Bedford Bypass Ramp	Industrial Cold Milling	surface seal	CENTRAL	21	26-Jun-08	18-Sep-08
Dartmouth Rd - Bedford Hwy to Ridgevale	Industrial Cold Milling	surface seal	CENTRAL	21	20-May-08	27-Jun-08
Dartmouth Road - 300 m E Wardour - Ridgevale	Lafarge	main artery patching	CENTRAL	21	12-May-08	01-Aug-08
Deacon St - Almon to Windcrest E (SL)		sidewalk renewal	WEST	14		2009
Deacon St - Almon to End (SL)		paving renewal	WEST	14		2009
Deal - Dutch Village to Dutch Village	Industrial Cold Milling	surface seal	WEST	15	26-Jun-08	18-Sep-08
Deerbrooke - Caldwell to Durham Way N	Ocean	new sidewalk	EAST	4	02-Sep-08	20-Oct-08
Deerbrooke Dr - Caldwell Rd to Durham	Ocean	paving renewal	EAST	4	02-Sep-08	07-Oct-08
Dunbrack St - Main to Willett	Dexter	paving resurfacing	WEST	10	28-Apr-08	23-Jun-08
Dunbrack St - Willett to Main	Dexter	paving resurfacing	WEST	15	28-Apr-08	23-Jun-08
Dundee St - Bristol Ave to Brighton Ave	Dexter	new paving	CENTRAL	23	05-May-08	09-Jun-08
Dutch Village Rd. At Howe Ave. Intersection	Dexter	main artery patching	WEST	15		15-Oct-08
Dylls Dr - Lakeview Ave to Megan Cres (SL)	Basin	new paving	CENTRAL	23	09-Sep-08	11-Oct-08
Edward Laurie - Civic 32 to End	Lafarge	thin overlay	WEST	16	25-Aug-08	26-Sep-08
Edward Laurie Dr - Robert Allen to Civic # 32	Ocean	paving renewal	WEST	16	22-Sep-08	24-Oct-08
Edward St - North to Ochterloney W	HRWC	sidewalk renewal	EAST	5		2009
Edward St - Ochterloney St to North St	HRWC	paving renewal	EAST	5		2009
Eisener Blvd - Russell to Walkway W	HRM	new sidewalk	EAST	7	20-May-08	30-Sep-08
Fenerty Road - St. Margaret's to Crown		thin overlay	WEST	17		2009
First Lake Dr - Cavendish to Crimson	Basin	street improvement project	CENTRAL	20	11-Aug-08	30-Oct-08
First St - Armerescent West to Armerescent S	HRM	sidewalk renewal	WEST	14	12-May-08	30-Sep-08
Flamingo Dr - Meadowlark to Dipper	Basin	street improvement project	WEST	16	11-Aug-08	29-Aug-08
Forest Hills Parkway - Chameau to Merrimac	Dexter	main artery patching	EAST	4		15-Oct-08
Forestside Cres - Clayton Park to Forestside W	HRM	sidewalk renewal	WEST	15	01-May-08	30-Sep-08
Forward Ave - Williams Lake to Civic # 22	Lafarge	thin overlay	WEST	22	16-Jun-08	25-Jul-08
Franklyn St - Irving to Everette	Industrial Cold Milling	surface seal	EAST	8	26-Jun-08	18-Sep-08
Fraser St - Robie to Waterloo	Industrial Cold Milling	surface seal	WEST	13	26-Jun-08	18-Sep-08
Frederick Ave - Willett to Gesner	Brycon	paving renewal	WEST	15	12-May-08	11-Jul-08
Fuller Terr - North to Bloomfield	Industrial Cold Milling	surface seal	WEST	11	26-Jun-08	18-Sep-08
Gladstone St - Willow to Charles E	HRM	sidewalk renewal	WEST	14	02-Sep-08	30-Sep-08
Gladstone St - Willow to Charles W	HRM	sidewalk renewal	WEST	14	29-Sep-08	30-Sep-08
Glen Arbour Way - Beaver Lake Dr to Exist Pavement (SL)	Basin	new paving	CENTRAL	23	09-Sep-08	11-Oct-08
Glendale Dr - Beaver Bank Rd to Metropolitan	Industrial Cold Milling	surface seal	CENTRAL	19	26-Jun-08	18-Sep-08
Glendale Dr -Ross to End Pavement	Lafarge	thin overlay	EAST	3	16-Jun-08	25-Jul-08
Glenwood Ave - Somerset St to Pr Albert Rd (SL)		paving renewal	EAST	5		2009
Gottingen St - Cornwallis to North	Industrial Cold Milling	surface seal	WEST	12	20-May-08	27-Jun-08
Government Wharf Rd - Shore Rd to End		thin overlay	EAST	8		2009
Grant St - Irving to Everette	Industrial Cold Milling	surface seal	EAST	8	26-Jun-08	18-Sep-08
Greenwood Ave - Belmont to End	Industrial Cold Milling	surface seal	WEST	13	26-Jun-08	18-Sep-08
Greystone Dr - Herring Cove to Turning Area	Ocean	paving resurfacing	WEST	18	24-Apr-08	28-May-08

2008 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF				PROJECT STATUS	
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Greystone Dr - Herring Cove to Turning Area	Ocean	curb renewal	WEST	18	24-Apr-08	28-May-08
Greystone Dr - Herring Cove to Turning Area E	Ocean	sidewalk renewal	WEST	18	24-Apr-08	28-May-08
Guildwood Cres - Leiblin to Leiblin	Dexter	thin overlay	WEST	18	12-May-08	13-Jun-08
Guy St - Existing Concrete to End	Lafarge	curb renewal	EAST	5	21-Apr-08	08-Jun-08
Guy St - Lyngby to End	Lafarge	thin overlay	EAST	5	16-Jun-08	25-Jul-08
Hall Road - Cobequid to end	Lafarge	thin overlay	CENTRAL	2	25-Aug-08	26-Sep-08
Hammonds Plains Rd - Pockwock to Yankeetown (S)	Industrial Cold Milling	surface seal	CENTRAL	23	26-Jun-08	18-Sep-08
Hammonds Plains Rd Widening -Innovation Dr to Hwy 102	Brycon	traffic improvements	CENTRAL	21	02-Jun-08	20-Oct-08
Hammonds Plains Rd. - Basinview to Brookshire	Dexter	main artery patching	CENTRAL	21		15-Oct-08
Hammonds Plains Rd. - Crestview to Voyageur	Dexter	main artery patching	CENTRAL	23		15-Oct-08
Hammonds Plains Road - Pockwock - Yankeetown	Lafarge	main artery patching	CENTRAL	23	12-May-08	01-Aug-08
Hammonds Plains @ Innovation	XL Electric	traffic signal	CENTRAL	21		2009
Hammonds Plains @ Pockwock- Intersection Improvements	XL Electric	intersection improv	CENTRAL	23	24-Sep-08	26-Oct-08
Hamshaw Drive Bridge	Amber	bridge mmtc	WEST	16	39720	TBD
Henry St - Jubilee to Binney E	Ocean	sidewalk renewal	WEST	13	28-Apr-08	30-May-08
Herring Cove Rd - Armdale Roundabout to Maplewood N	HRM	sidewalk renewal	WEST	17		30-Sep-08
Herring Cove Rd - Highfield to Old Sambro	Industrial Cold Milling	surface seal	WEST	18	26-Jun-08	18-Sep-08
Herring Cove Rd - Purcells Cove Rd to Cowie Hill	Industrial Cold Milling	surface seal	WEST	17	20-May-08	27-Jun-08
Herring Cove Road - Maplewood - Winchester	Lafarge	main artery patching	WEST	17	12-May-08	01-Aug-08
Herring Cove Road - Punch Bowl South - Layton	Lafarge	main artery patching	WEST	18	12-May-08	01-Aug-08
Herring Cove Road Culvert	Amber	bridge mmtc	WEST	18	29-Sep-08	TBD
Herring Cove @ Cowie Hill	Black & Mc	intersection improv	WEST	17	02-Oct-08	30-Oct-08
Highland Ave - Normandy to Hillside	Lafarge	curb renewal	WEST	11	12-May-08	16-Jun-08
Highland Ave - Normandy to Hillside	Lafarge	paving resurfacing	WEST	11	12-May-08	16-Jun-08
Highland Ave - Normandy to Woodbine W	Lafarge	sidewalk renewal	WEST	11	12-May-08	16-Jun-08
Hillsboro Dr - Trunk 7 to Karen	Dexter	paving resurfacing	EAST	4	28-Apr-08	23-Jun-08
Hillside Ave - Agricola to Robie S	Lafarge	sidewalk renewal	WEST	11	12-May-08	16-Jun-08
Hillside Ave - Robie to Agricola	Lafarge	paving resurfacing	WEST	11	12-May-08	16-Jun-08
Hillside Ave - Robie to Agricola	Lafarge	curb renewal	WEST	11	12-May-08	16-Jun-08
Holland Rd - School to End Of Pavement	Basin	paving renewal	CENTRAL	2	12-May-08	08-Jun-08
Hollis St - VIA RR to Barrington S	HRM	new sidewalk	WEST	12	26-May-08	30-Sep-08
Hood St - Windsor to Stanbury	Industrial Cold Milling	surface seal	WEST	11	26-Jun-08	18-Sep-08
Hornes Brook Bridge	Amber	bridge mmtc	EAST	8	29-Sep-08	TBD
Horseshoe Lake Dr East - Chain Lake to Susie Lake (SL)		paving resurfacing	WEST	10		2009
Horseshoe Lake Dr West - Susie Lake to Chain Lake (SL)		paving resurfacing	WEST	10		2009
Hummingbird Lane - Sylvania to Existing Pavement	Dexter	new paving	CENTRAL	23	05-May-08	09-Jun-08
Irene Ave - Sackville Dr to Old Beaver Bank	Lafarge	thin overlay	CENTRAL	20	16-Jun-08	25-Jul-08
Jarrett Lane - Nicholas Dr to Halfway Lake Dr (SL)	Basin	new paving	CENTRAL	23	09-Sep-08	11-Oct-08
Jean Ave - Penhorn to Harris	Lafarge	thin overlay	EAST	5	25-Aug-08	26-Sep-08
John Bracket Drive Bridge	Amber	bridge mmtc	WEST	18	29-Sep-08	TBD
John St - Charles to West	Lafarge	thin overlay	WEST	12	25-Aug-08	26-Sep-08
Johnstone Ave - Rodney to Blink Bonnie W (SL)		sidewalk renewal	EAST	8		2009
Jubilee Rd - Garden to Walnut N	Lafarge	sidewalk renewal	WEST	13	07-Jul-08	03-Aug-08
Jubilee Rd - Preston to Larch	Lafarge	curb renewal	WEST	13	07-Jul-08	03-Aug-08
Jubilee Rd - Preston to Larch S	Lafarge	sidewalk renewal	WEST	13	07-Jul-08	03-Aug-08
Jubilee Rd - Vernon to Oxford	Lafarge	paving resurfacing	WEST	13	07-Jul-08	10-Sep-08
Judy Ave - Beaver Bank Rd to Gloria	Dexter	thin overlay	CENTRAL	19	12-May-08	13-Jun-08
Kaye St - Vincent to Devonshire	Ocean	paving renewal	WEST	11	23-Jun-08	06-Aug-08
Kearney Lake Rd - Castle Hill to BiHi East Ramps	Industrial Cold Milling	surface seal	WEST	16	26-Jun-08	18-Sep-08
Kearney Lake Rd @ Castle Hill & Broadholme-Trf Sig	Black & McDonald	traffic improvements	WEST	16	24-Jun-08	22-Jul-08
Kimberley Cres - Bellevista to End	Lafarge	thin overlay	EAST	6	25-Aug-08	26-Sep-08
King St - Park to North W	Dexter	sidewalk renewal	EAST	5	20-May-08	23-Jun-08
King St - Park to Ochterloney	Dexter	paving renewal	EAST	5	20-May-08	23-Jun-08
Kingston Cres - Birchwood Terr to Lawnsdale	Lafarge	curb renewal	EAST	5	21-Apr-08	10-Jul-08
Kingston Cres - Birchwood Terr to Lawnsdale Dr	Lafarge	paving resurfacing	EAST	5	21-Apr-08	10-Jul-08
Lacewood Dr - Glenforest to Bayview	Basin	paving resurfacing	WEST	15	11-Aug-08	30-Oct-08
Lacewood Dr - Vimy to Glenforest	Basin	paving resurfacing	WEST	15	11-Aug-08	30-Oct-08
Lacewood Dr East & West - Willett to Dunbrack	Industrial Cold Milling	surface seal	WEST	10	26-Jun-08	18-Sep-08
Lacewood Dr East & West - BiHi Ramp East to Radcliffe	Industrial Cold Milling	surface seal	WEST	10	26-Jun-08	18-Sep-08
Lacewood Drive @ Willett St.	XL Electric	traffic improvements	WEST	10	07-Jul-08	05-Aug-08
Lacewood Drive, West - Radcliffe - Bi-hi Ramp East	Lafarge	main artery patching	WEST	10	12-May-08	01-Aug-08

2008 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF				PROJECT STATUS	
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Lakeshire Cres - Greenwich to Greenwich	Industrial Cold Milling	surface seal	EAST	4	26-Jun-08	18-Sep-08
Lakeview Ave - Hillside to Mt. Pleasant Ave N	HRM	sidewalk renewal	EAST	5	02-Jun-08	30-Sep-08
Lakeview Road - Civic 100 to 111	Eastern Fence	guide rail	CENTRAL	2	24-Jul-08	06-Aug-08
Lakeview Road - Divic 175 to 185	Eastern Fence	guide rail	CENTRAL	2	24-Jul-08	06-Aug-08
Lanark St - Dentith to Spencer	Industrial Cold Milling	surface seal	WEST	18	26-Jun-08	18-Sep-08
Lancaster Dr - View Royal to St. Paul'S	Dexter	thin overlay	WEST	18	12-May-08	13-Jun-08
Langdon Dr - Ridgecrest to Mt Edward	Lafarge	thin overlay	EAST	7	16-Jun-08	25-Jul-08
Laurie Dr - Judy to Gloria	Lafarge	thin overlay	CENTRAL	19	16-Jun-08	25-Jul-08
Lawrence St - Windsor to Chebucto Lane	Basin	street improvement project	WEST	14	11-Aug-08	30-Oct-08
Leiblin - Rockingstone to 1st Driveway	Ocean	curb renewal	WEST	18	23-Jun-08	06-Aug-08
Leiblin Dr - Guildwood, West to Old Sambro Rd	Industrial Cold Milling	surface seal	WEST	18	26-Jun-08	18-Sep-08
Leiblin Drive - Guildwood West - Old Sambro Road	Lafarge	main artery patching	WEST	18	12-May-08	01-Aug-08
Lodge Ave - Beaver Lake Dr to Cul de Sac	Lafarge	new paving	CENTRAL	23	11-Aug-08	25-Sep-08
Loggen Rd - Beaver Bank Cross to Vista	Lafarge	thin overlay	CENTRAL	19	16-Jun-08	25-Jul-08
Lorne Ave - Benview to End	Lafarge	thin overlay	EAST	5	25-Aug-08	26-Sep-08
Lower Water St - Sackville to George	Basin	street improvement project	WEST	12	11-Aug-08	2009
Lower Water St - Salter to Sackville	Basin	street improvement project	WEST	12	11-Aug-08	2009
Lower Water St. - Morris St. to Salter St.	Dexter	main artery patching	WEST	12		2009
Lucasville Rd - Sackville River to Waterston	Industrial Cold Milling	surface seal	CENTRAL	19	26-Jun-08	18-Sep-08
Lucasville Rd - Sackville Dr to Sackville River	Industrial Cold Milling	surface seal	CENTRAL	19	20-May-08	27-Jun-08
Lucasville Rd. - School to Trailer Park	Dexter	main artery patching	CENTRAL	19		15-Oct-08
Lyle St - Windmill to Dickson	Amber	paving renewal	EAST	9	11-Jun-08	31-Aug-08
Lyle St - Windmill to William N	Amber	sidewalk renewal	EAST	9	11-Jun-08	31-Aug-08
MacKenzie St. - Everette to End	Lafarge	thin overlay	EAST	8	25-Aug-08	26-Sep-08
Madison Dr - Orchard to Oak Rg	Dexter	thin overlay	CENTRAL	21	12-May-08	13-Jun-08
Mados Dr - Thompson to Cul de Sac	HRWC	thin overlay	CENTRAL	2		2009
Main Artery Patching	Lafarge	main artery patching	ALL	0	12-May-08	01-Aug-08
Main St - Caledonia Rd to Brigadoon Ave	Ocean	paving resurfacing	EAST	6/7	11-Aug-08	04-Oct-08
Main Street, West - Harlen - Major	Lafarge	main artery patching	EAST	6	12-May-08	01-Aug-08
Main St. - Helene to Caledonia Rd.	Dexter	main artery patching	EAST	6		2009
Maplewood Dr - Eisener to Red Maple	Lafarge	thin overlay	WEST	22	16-Jun-08	25-Jul-08
Market St - Prince to Sackville	Dexter	thin overlay	WEST	12	12-May-08	13-Jun-08
Marlborough Ave - Inglis to Roxton W	Ocean	sidewalk renewal	WEST	13	28-Apr-08	30-May-08
Marlwood Dr - Edward Laurie to Cul d'Sac	Dexter	thin overlay	WEST	16	12-May-08	13-Jun-08
Massachusetts Ave - Stairs St to Livingstone St W	Sackville Trench	sidewalk renewal	WEST	11	02-Sep-08	01-Oct-08
Massachusetts Ave. - Livingstone to Ramp Mac - A	Dexter	main artery patching	WEST	11		15-Oct-08
McDougall Ave - Glendale Ave to Prince	Lafarge	thin overlay	CENTRAL	20	25-Aug-08	26-Sep-08
McQuarrie Bridge	Amber	bridge mntc	CENTRAL	2	29-Sep-08	TBD
Megan Cres - Dyllys Dr to End (SL)	Basin	new paving	CENTRAL	23	09-Sep-08	11-Oct-08
Melwood Ave - Herring Cove Rd to End	Dexter	paving renewal	WEST	17	01-Sep-08	23-Oct-08
Merganser Ave - Grebe to End	Industrial Cold Milling	surface seal	WEST	22	26-Jun-08	18-Sep-08
MicMac @ Glen Manor	Black & McDonald	traffic signal	EAST	5	05-Aug-08	09-Sep-08
Micro Surfacing - Phase 2	Industrial Cold Milling	surface seal	ALL	0	26-Jun-08	18-Sep-08
Micro Surfacing - Phase 1	Industrial Cold Milling	surface seal	ALL	0	20-May-08	27-Jun-08
Millrun Cres - Moirs Mill to Moirs Mill	Lafarge	thin overlay	CENTRAL	21	25-Aug-08	26-Sep-08
Millwood Dr - Sackville Dr to Rafting	Basin	paving resurfacing	CENTRAL	19	11-Aug-08	29-Aug-08
Milsom St - Springvale to Downs	Dexter	curb renewal	WEST	17	28-Jul-08	09-Sep-08
Milsom St - Springvale to Downs	Dexter	paving resurfacing	WEST	17	28-Jul-08	09-Sep-08
Montebello - Waverley to Lantana	Basin	thin overlay	EAST	6	11-Aug-08	2009
Montebello Dr - Lantana to Caledonia	Basin	street improvement project	EAST	6	11-Aug-08	2009
Mott St - Windmill to Shore	Lafarge	thin overlay	EAST	5	16-Jun-08	25-Jul-08
Mount Edward Rd - Stewart Harris to Wildwood Blvd	Industrial Cold Milling	surface seal	EAST	7	26-Jun-08	18-Sep-08
Mount Edward Road - Cranberry - Wildwood	Lafarge	main artery patching	EAST	7	12-May-08	01-Aug-08
Mumford Rd - Joseph Howe to Romans	Industrial Cold Milling	surface seal	WEST	15	26-Jun-08	18-Sep-08
Mumford Road - Joseph Howe - Railway	Lafarge	main artery patching	WEST	15	12-May-08	01-Aug-08
Neilson Dr - Trunk 7 to End	Industrial Cold Milling	surface seal	EAST	3	26-Jun-08	18-Sep-08
Nelson Dr - Cobequid Rd to Chandler	Lafarge	thin overlay	CENTRAL	20	16-Jun-08	25-Jul-08
Nicholas Dr - Halfway Lake Dr. to Jarret Lane (SL)	Basin	new paving	CENTRAL	23	09-Sep-08	11-Oct-08
Nicole Crt - Hummingbird to Cul de Sac	Lafarge	new paving	CENTRAL	23	11-Aug-08	25-Sep-08
Norman Blvd - Pockwock Road to Existing Pavement	Lafarge	new paving	CENTRAL	23	11-Aug-08	25-Sep-08
North Preston Rd - Johnson to Simmons		paving renewal	EAST	3		2009

2008 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
North Preston Rd - Long Lake Bridge to Johnson	Industrial Cold Milling	surface seal	EAST	3	20-May-08	27-Jun-08
North St - Windsor to Robie	Industrial Cold Milling	surface seal	WEST	14	20-May-08	27-Jun-08
North St. - Windsor St. - Robie	Lafarge	main artery patching	WEST	14	12-May-08	01-Aug-08
Northwest Arm Drive @ Old Sambro	XL Electric	traffic signal	WEST	18	10-Oct-08	31-Oct-08
Northwood - Bloomfield to North	Basin	street improvement project	WEST	11	11-Aug-08	30-Oct-08
Nova Terr - Caldwell to Civic 107	Industrial Cold Milling	surface seal	EAST	4	26-Jun-08	18-Sep-08
Oathill Cres - Celtic to Peddars Way	Lafarge	curb renewal	EAST	5	21-Apr-08	08-Jun-08
Oathill Cres - Celtic Dr to Somerset St	Lafarge	thin overlay	EAST	5	16-Jun-08	25-Jul-08
Oland Cres - Chain Lake Dr to End	Industrial Cold Milling	surface seal	WEST	10	26-Jun-08	18-Sep-08
Old Beaverbank Road Bridge	Amber	bridge mntc	CENTRAL	20	29-Sep-08	TBD
Old German Rd - Lake Major to End	Industrial Cold Milling	surface seal	EAST	3	26-Jun-08	18-Sep-08
Old Sackville Road Intersection Improvements	Dexter	traffic improvements	CENTRAL	20	12-May-08	02-Jun-08
Oriole St - Pioneer to Flamingo E	HRM	new sidewalk	WEST	16	14-Jul-08	30-Sep-08
Owen Dr - Lucien Dr to Existing Concrete	Lafarge	curb renewal	EAST	7	16-Jun-08	25-Jul-08
Owen Dr - Lucien Dr to Stewart Harris	Lafarge	thin overlay	EAST	7	16-Jun-08	25-Jul-08
Oxford St - Quinpool to North	Industrial Cold Milling	surface seal	WEST	14	20-May-08	27-Jun-08
Pacific Ave - Cole Harbour to End	Industrial Cold Milling	surface seal	EAST	3	26-Jun-08	18-Sep-08
Parkdale Ave - Trunk 3 to Maple	Dexter	paving renewal	WEST	22	28-Apr-08	13-Jun-08
Paula Dr - Deepwood Dr to Existing Pavement	Dexter	new paving	CENTRAL	23	05-May-08	09-Jun-08
Pearson Dr - Mayfield to Pennington	Industrial Cold Milling	surface seal	WEST	15	26-Jun-08	18-Sep-08
Penny Lane - Windsor Dr to Existing Pavement Civic # 46	Lafarge	new paving	CENTRAL	23	11-Aug-08	25-Sep-08
Piccadilly Cl - Lexington to Cul de Sac	Lafarge	new paving	CENTRAL	23	11-Aug-08	25-Sep-08
Pine Hill Dr - Franklyn to Pine Hill Cres S	HRM	sidewalk renewal	WEST	13	09-Jun-08	30-Sep-08
Pine Hill Dr - Pine Hill Cres- E to Tower Rd S	HRM	sidewalk renewal	WEST	13	23-Jun-08	30-Sep-08
Pleasant St - Everette to Imperial Oil	Industrial Cold Milling	surface seal	EAST	8	26-Jun-08	18-Sep-08
Pleasant St - Imperial Oil to Main Rd East Pass	Ocean	paving resurfacing	EAST	8	11-Aug-08	04-Oct-08
Pleasant St - Linden Lea to Old Ferry Rd		curb renewal	EAST	5		2009
Pleasant St - Linden Lea to Old Ferry Rd N		sidewalk renewal	EAST	5		2009
Pleasant St - Old Ferry Rd to Tupper		curb renewal	EAST	8		2009
Pleasant St - Old Ferry Rd to Tupper E		sidewalk renewal	EAST	8		2009
Pleasant St - Portland to Old Ferry Rd		paving resurfacing	EAST	5		2009
Pleasant St - St Georges Lane to Linden Lea		curb renewal	EAST	5		2009
Pleasant St - St. Georges Lane to Linden Lea N		sidewalk renewal	EAST	5		2009
Pleasant St - Tupper to Old Ferry Rd	Industrial Cold Milling	surface seal	EAST	8	26-Jun-08	2009
Pleasant Street - Everette - Imperial Oil	Lafarge	main artery patching	EAST	8	12-May-08	01-Aug-08
Pope Cres - Nelson to Nelson	Lafarge	thin overlay	CENTRAL	20	25-Aug-08	26-Sep-08
Poplar Dr - Circassion to Sirius (SL)		paving renewal	EAST	7		2009
Portland St - Bruce to Eisner	Industrial Cold Milling	surface seal	EAST	6	26-Jun-08	18-Sep-08
Portland St - Eisener Blvd to Portland Estates	Industrial Cold Milling	surface seal	EAST	6	20-May-08	27-Jun-08
Powers Drive Bridge	Amber	bridge mntc	WEST	18	29-Sep-08	TBD
Primrose St - Crystal to Pinecrest	Lafarge	thin overlay	EAST	9	25-Aug-08	26-Sep-08
Prince Albert Road @ Hawthorne	XL Electric	traffic signal	EAST	5	10-Oct-08	31-Oct-08
Prince St - Skyridge to Tilley	Ocean	paving renewal	CENTRAL	20	26-May-08	10-Jul-08
Prince St - Skyridge to Tilley S	Ocean	new sidewalk	CENTRAL	20	26-May-08	10-Jul-08
Princess Margaret Bl - Kilkee Gate to Civic 140	Dexter	thin overlay	EAST	9	12-May-08	13-Jun-08
Purcells Cove Rd - Litchfield to Wenlock Gr, Sth	Ocean	paving resurfacing	WEST	17	11-Aug-08	04-Oct-08
Purcells Cove Rd - Williams Lake to Litchfield	Ocean	paving resurfacing	WEST	17	11-Aug-08	04-Oct-08
Purcells Cove Rd - Burns to Williams Lake	Industrial Cold Milling	surface seal	WEST	17	20-May-08	27-Jun-08
Queen St - Alderney to Wentworth	Dexter	paving renewal	EAST	5	02-Jun-08	28-Jul-08
Queen St - Edward to Alderney S	Dexter	sidewalk renewal	EAST	5	02-Jun-08	28-Jul-08
Queen St - King to Edward S	Dexter	sidewalk renewal	EAST	5	02-Jun-08	28-Jul-08
Queen St - King to Wentworth N	Dexter	brick pavers	EAST	5	02-Jun-08	28-Jul-08
Queen St - King to Wentworth N	Dexter	sidewalk renewal	EAST	5	02-Jun-08	28-Jul-08
Quinpool Rd - Connaught to Monastery	Industrial Cold Milling	surface seal	WEST	13/14	26-Jun-08	18-Sep-08
Quinpool Rd - Monastery to Vernon		street improvement project	WEST	14		2009
Quinpool Rd - Vernon to Robie		street improvement project	WEST	14		2009
Quinpool Rd. - Armview to Connaught Ave.	Dexter	main artery patching	WEST	14		2009
Quinpool Road - Oxford - Monastary	Lafarge	main artery patching	WEST	14	12-May-08	01-Aug-08
Ralston Ave - Mumford to End	Industrial Cold Milling	surface seal	WEST	15	26-Jun-08	18-Sep-08
Realty Ave - Madeline Ave to Ridge Ave (SL)		paving renewal	CENTRAL	20		2009
Rector St - Novalea to Barrington	Lafarge	thin overlay	WEST	11	25-Aug-08	26-Sep-08

2008 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Redwood Ave - Colindale to Colindale	Industrial Cold Milling	surface seal	WEST	17	26-Jun-08	18-Sep-08
Richard St - Forest Glen to Civic 56/62	Lafarge	thin overlay	WEST	22	16-Jun-08	25-Jul-08
Ridgecrest - Main to Mount Edward E	Dexter	new sidewalk	EAST	7	04-Sep-08	17-Oct-08
Ridgecrest Dr - Main St to Mt Edward Rd	Dexter	curb renewal	EAST	7	04-Sep-08	17-Oct-08
Ridgecrest Dr - Mount Edward Rd to Main St	Dexter	paving resurfacing	EAST	7	04-Sep-08	17-Oct-08
Robert Dr - End to Elwin	Dexter	paving renewal	EAST	7	24-Jul-08	07-Nov-08
Robie St - Quinpool to Cunard	Dexter	paving resurfacing	WEST	12	05-May-08	18-Jul-08
Robie St - Cunard to Compton W	Dexter	curb renewal	WEST	12	05-May-08	18-Jul-08
Robie St - Cunard to Quinpool	Dexter	paving resurfacing	WEST	14	05-May-08	18-Jul-08
Robie St - Inglis to South (SL)		curb renewal	WEST	13		2009
Robie St - Inglis to South (SL)		paving resurfacing	WEST	13		2009
Robie St - Inglis to South E (SL)		sidewalk renewal	WEST	13		2009
Robie St - Quinpool to Cunard E	Dexter	sidewalk renewal	WEST	12	05-May-08	18-Jul-08
Robie St - Quinpool to Jubilee	Dexter	traffic signal	WEST	13	05-May-08	18-Jul-08
Robie St - Quinpool to Jubilee	Dexter	intersection improv	WEST	13	05-May-08	18-Jul-08
Robie St - Quinpool to Jubilee, East side	Dexter	paving resurfacing	WEST	13	05-May-08	18-Jul-08
Robie St - Welsford to William E	Dexter	curb renewal	WEST	14	05-May-08	18-Jul-08
Robie St - William to Welsford W	Dexter	curb renewal	WEST	12	05-May-08	18-Jul-08
Robie St - Lady Hammond to Livingstone	Dexter	thin overlay	WEST	11	12-May-08	13-Jun-08
Robie St. - Sullivan to Dartmouth Bridge Ramp	Dexter	main artery patching	WEST	11		15-Oct-08
Robie St. - Young St. to Almon St.	Dexter	main artery patching	WEST	11		15-Oct-08
Rocklyn Rd - Purcell's Cove to End	Lafarge	thin overlay	WEST	17	25-Aug-08	26-Sep-08
Rocky Lake Dr - North of Duke to RR O/P	Dexter	paving resurfacing	CENTRAL	21	28-Apr-08	23-Jun-08
Rocky Lake Rd - Municipal Quarry to RR Crossing	Basin	street improvement project	CENTRAL	2	11-Aug-08	30-Oct-08
Rosemeade - Leeds to Hillside	Industrial Cold Milling	surface seal	WEST	11	26-Jun-08	18-Sep-08
Rosewood Lane - Briarwood to Briarwood	Industrial Cold Milling	surface seal	EAST	8	26-Jun-08	18-Sep-08
Roslyn Dr - Wildwood Blvd to Corner	Lafarge	thin overlay	EAST	7	25-Aug-08	26-Sep-08
Roxton Rd - Greenwood to Marlborough N	Sackville Trench	sidewalk renewal	WEST	13	02-Sep-08	01-Oct-08
Russell St - Victoria to Wyse	Lafarge	thin overlay	EAST	9	16-Jun-08	25-Jul-08
Sackville Dr - Florence to Riverside	Industrial Cold Milling	surface seal	CENTRAL	20	20-May-08	27-Jun-08
Sackville Dr. - Florence to Pinehill Dr	Dexter	main artery patching	CENTRAL	20		2009
Sackville Dr. At Beaver Bank Connector Int.	Dexter	main artery patching	CENTRAL	19		2009
Sackville River Bridge	Amber	bridge mntc	CENTRAL	21	29-Sep-08	TBD
Sandlewood Terr - Rosewood to Rosewood	Industrial Cold Milling	surface seal	EAST	8	26-Jun-08	18-Sep-08
Saturn Dr - Stokil to Sampson	Lafarge	thin overlay	CENTRAL	19	16-Jun-08	25-Jul-08
Seaforth St - Oxford to Connolly	Ocean	paving renewal	WEST	14	23-Jun-08	06-Aug-08
Seaforth St - Oxford to Connolly N	Ocean	sidewalk renewal	WEST	14	23-Jun-08	06-Aug-08
Seymour St - South to Coburg	Lafarge	thin overlay	WEST	13	25-Aug-08	26-Sep-08
Shea St - Chandler to McGee (SL)		thin overlay	CENTRAL	20		2009
Shelby Dr - Hummingbird to Cul de sac	Lafarge	new paving	CENTRAL	23	11-Aug-08	25-Sep-08
Sheriden St - Woodland to Russell	Lafarge	thin overlay	EAST	9	16-Jun-08	25-Jul-08
Sherwood St - Chebucto to Patricia	Industrial Cold Milling	surface seal	WEST	14	26-Jun-08	18-Sep-08
Shore Rd - Best to Mott N	Dexter	sidewalk renewal	EAST	5	25-Aug-08	23-Sep-08
Shrewsbury Rd - Woodbury to Astral (SL)	Lafarge	thin overlay	EAST	4	26-Sep-08	2009
Sinclair - Civic 13 to end of Sidewalk N	Dexter	curb renewal	EAST	5	25-Aug-08	23-Sep-08
Skyridge Ave - Prince to Dickey	ACL	new sidewalk	CENTRAL	20		2009
Skyridge Ave - Prince to Dickey	ACL	paving renewal	CENTRAL	20		2009
South Park St - Fenwick to South E	Ocean	curb renewal	WEST	13	26-May-08	07-Jul-08
South Park St - Inglis to Rhuland E	Ocean	curb renewal	WEST	13	26-May-08	07-Jul-08
South Park St - Inglis to South	Ocean	paving resurfacing	WEST	13	26-May-08	07-Jul-08
South Park St - Inglis to Victoria W	Ocean	curb renewal	WEST	13	26-May-08	07-Jul-08
South Park St - Rhuland to Victoria E	Ocean	curb renewal	WEST	13	26-May-08	07-Jul-08
South Park St - University to Sackville	Industrial Cold Milling	surface seal	WEST	12	26-Jun-08	18-Sep-08
South Park St - Victoria to Fenwick E	Ocean	curb renewal	WEST	13	26-May-08	07-Jul-08
South Park St - Victoria to South W	Ocean	curb renewal	WEST	13	26-May-08	07-Jul-08
South Park Street - University - Spring Garden	Lafarge	main artery patching	WEST	12	12-May-08	01-Aug-08
Spencer Ave - Lanark to Lewis	Industrial Cold Milling	surface seal	WEST	18	26-Jun-08	18-Sep-08
Spider Lake Rd - 107 Overpass to End	Lafarge	thin overlay	EAST	6	25-Aug-08	26-Sep-08
Springhill Rd - Windmill to Yorkshire	Lafarge	thin overlay	EAST	9	16-Jun-08	25-Jul-08
St Clair - Avenue Du Portage to Stanfield E	HRM	new sidewalk	EAST	6	05-May-08	30-Sep-08
St Margaret's Bay Rd - Civic 1982 to Devonshire S	Ocean	new sidewalk	WEST	22	15-Sep-08	24-Oct-08

2008 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF				PROJECT STATUS	
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
St Margaret's Bay Rd - Maplewood Dr to Civic 2314 S	Ocean	new sidewalk	WEST	22	15-Sep-08	24-Oct-08
St Margarets Bay Rd - 20 m W Keating to entr to Round About S	Dexter	sidewalk renewal	WEST	17	15-Sep-08	2009
St Margarets Bay Rd - Round About to Keating	Dexter	road work	WEST	17	15-Sep-08	2009
St Margarets Bay Rd - Round About to Keating	Dexter	intersection improv	WEST	17	15-Sep-08	2009
Stanbury St - Windsor to Maxwell	Industrial Cold Milling	surface seal	WEST	11	26-Jun-08	18-Sep-08
Stewart Harris Dr - Owen to Mt Edward Rd	Dexter	thin overlay	EAST	7	12-May-08	13-Jun-08
Stokil Dr - Beaver Bank Rd to Armcrest	Dexter	paving renewal	CENTRAL	19	26-May-08	22-Jul-08
Stokil Dr - Beaver Bank Road to Armcrest Dr E	Dexter	new sidewalk	CENTRAL	19	26-May-08	22-Jul-08
St. Margarets Bay - Quarry to North West Arm	Dexter	main artery patching	WEST	17		2009
Sylvania Terr - Shelby Dr to end	England Paving	new paving	CENTRAL	23	07-Jul-08	06-Aug-08
Terra Nova Ave - Gander to Badger	J. R.Eisener	paving renewal	EAST	4		2009
Thin Overlays - Phase 2	Lafarge	thin overlay	ALL	0	16-Jun-08	25-Jul-08
Thin Overlays - Phase 3	Lafarge	thin overlay	ALL	0	25-Aug-08	26-Sep-08
Thin Overlays - Phase I	Dexter	thin overlay	ALL	0	12-May-08	13-Jun-08
Thistle St - Maple to Victoria		paving resurfacing	EAST	5		2009
Thistle St - Pine St to Victoria		curb renewal	EAST	5		2009
Thistle St - Pine to Victoria S		sidewalk renewal	EAST	5		2009
Thompson Dr - Trunk 2 to Mados	HRWC	thin overlay	CENTRAL	2		2009
Timberlane Terr - Sylvania Terr to Shelby Dr	Dexter	new paving	CENTRAL	23	05-May-08	09-Jun-08
Titus St - Vimy to Evans	Basin	paving resurfacing	WEST	15	11-Aug-08	30-Oct-08
Tower Rd - South to Inglis	Industrial Cold Milling	surface seal	WEST	13	26-Jun-08	18-Sep-08
Tower Rd - Victoria to Inglis E	Ocean	sidewalk renewal	WEST	13	28-Apr-08	30-May-08
Trafalgar Turn - Bristol Ave to Cul De Sac	Dexter	new paving	CENTRAL	23	05-May-08	09-Jun-08
Tribune Crt - Lancaster to Cul d'Sac	Dexter	thin overlay	WEST	18	12-May-08	13-Jun-08
Trunk 2 - Coach Ave to Holland Rd	Basin	paving resurfacing	CENTRAL	2	11-Aug-08	30-Oct-08
Trunk 3 - Maplewood to Forestglen	Industrial Cold Milling	surface seal	WEST	22	26-Jun-08	18-Sep-08
Trunk 3 - Timberlea Village Parkway to Civic 1932	Industrial Cold Milling	surface seal	WEST	22	26-Jun-08	18-Sep-08
Trunk 3 - Parkdale to Devonshire	Lafarge	main artery patching	WEST	22	12-May-08	01-Aug-08
Trunk # 2 - Fall River Rd. to Coach Ave.	Dexter	main artery patching	CENTRAL	2		15-Oct-08
Upper Water St - George to Duke	Basin	street improvement project	WEST	12	11-Aug-08	2009
Valkyrie Cres - Cranberry Cres to Cranberry Cres	Lafarge	thin overlay	EAST	7	25-Aug-08	26-Sep-08
Valleyfield Rd. - Woodlawn Rd. to Tacoma Dr.	Dexter	main artery patching	EAST	6		15-Oct-08
Victoria Rd - Albro to Farrell S	Dexter	new sidewalk	EAST	9	04-Aug-08	19-Sep-08
Victoria Rd. - Cherry to Albro Lake Rd.	Dexter	main artery patching	EAST	9		2009
Victoria Road - Retaining Wall	Atlantic Industrial	retaining wall	EAST	5	11-Aug-08	10-Sep-08
Waegwoltic Ave - Conrose to Oxford S	Ocean	sidewalk renewal	WEST	13	28-Apr-08	30-May-08
Walkers Bridge	Amber	bridge mntc	EAST	3	29-Sep-08	TBD
Warren St - Claremont to Dudley	Industrial Cold Milling	surface seal	WEST	11	26-Jun-08	18-Sep-08
Waterloo Way - Buckingham to Cul de Sac	Lafarge	new paving	CENTRAL	23	11-Aug-08	25-Sep-08
Waverley Rd - Micmac to Braemar	HRWC	curb renewal	EAST	6		2009
Waverley Rd - Micmac to Braemar Dr W	HRWC	sidewalk renewal	EAST	6		2009
Waverley Rd. - Lake Charles to Hwy #102	Dexter	main artery patching	EAST	6		15-Oct-08
Weaver Crt - Hummingbird to Cul de Sac	Lafarge	new paving	CENTRAL	23	11-Aug-08	25-Sep-08
Wellington Dr - Trunk 2 to Thompson	HRWC	thin overlay	CENTRAL	2		2009
Wellington St - Lundys to Inglis W	Amber	sidewalk renewal	WEST	13	02-Jul-08	05-Sep-08
Wellington St - South to Inglis	Amber	paving resurfacing	WEST	13	02-Jul-08	05-Sep-08
Westmount Dr - Glendale to Civic 31	Lafarge	thin overlay	EAST	3	16-Jun-08	25-Jul-08
Wheatstone - End to End	Lafarge	thin overlay	EAST	5	16-Jun-08	25-Jul-08
Windgate Dr - Cumberland to Windsor Junction	Industrial Cold Milling	surface seal	CENTRAL	2	26-Jun-08	18-Sep-08
Windmill Rd - Albro Lake Rd to Springhill	Industrial Cold Milling	surface seal	EAST	9	26-Jun-08	18-Sep-08
Windmill Rd - Elmwood to Henry E	Ocean	sidewalk renewal	EAST	9	18-Aug-08	2009
Windmill Rd - Elmwood to Stairs E	Ocean	sidewalk renewal	EAST	9	18-Aug-08	2009
Windmill Rd - Henry to Jamieson E	Ocean	sidewalk renewal	EAST	9	18-Aug-08	27-Oct-08
Windmill Rd - Howe to Albro Lake W	Ocean	sidewalk renewal	EAST	9	18-Aug-08	2009
Windmill Rd - Howe to Wallace E	Ocean	sidewalk renewal	EAST	9	18-Aug-08	2009
Windmill Rd - Jamieson St to Albro Lake Rd	Ocean	paving resurfacing	EAST	9	18-Aug-08	2009
Windmill Rd - Jamieson St to Albro Lake Rd	Ocean	curb renewal	EAST	9	18-Aug-08	27-Oct-08
Windmill Rd - Wallace to Albro Lake E	Ocean	sidewalk renewal	EAST	9	18-Aug-08	27-Oct-08
Windmill Road - Akerley to Wright E	Humphrey's	new sidewalk	EAST	9	08-Sep-08	31-Oct-08
Windmill Road - Bus Lane Extension	Dexter	bus lane extension	EAST	9		03-Nov-08
Windmill @ Wyse	Black & McDonald	traffic signal	EAST	5	05-Aug-08	09-Sep-08

2008 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF		PROJECT STATUS			
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Windsor St - Civic 3306 to 3445 E	Basin	new sidewalk	WEST	11	16-Jun-08	18-Jul-08
Windsor Junction Road Civic 434-464	Eastern Fence	guide rail	CENTRAL	2	24-Jul-08	06-Aug-08
Windsor St - Bayers to DND (S)/Bayers to Civic 3410(N)	Basin	bike lane	WEST	11	16-Jun-08	18-Jul-08
Windsor St - Bayers to Maxwell	Basin	curb renewal	WEST	11	16-Jun-08	18-Jul-08
Windsor St - Maxwell to Bayers	Basin	paving resurfacing	WEST	11	16-Jun-08	18-Jul-08
Woodbine Ave - Highland to Rosemeade	Industrial Cold Milling	surface seal	WEST	11	26-Jun-08	18-Sep-08
Woodlawn Rd - Valleyfield Rd to Mt Edward Rd	Industrial Cold Milling	surface seal	EAST	6	20-May-08	27-Jun-08
Wright Ave. at MacDonald Street Intersection	Dexter	main artery patching	EAST	9		15-Oct-08
Wyse Rd - Symonds St to Albro Lake Rd	Industrial Cold Milling	surface seal	EAST	9	26-Jun-08	18-Sep-08
Wyse Rd. - Nantucket to Bolands	Dexter	main artery patching	EAST	5		15-Oct-08
Young St - Agricola to Isleville S	HRM	sidewalk renewal	WEST	11	28-Jul-08	30-Sep-08