

2009 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF				PROJECT STATUS	
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Acadia St - Glebe to Albert E SL		sidewalk renewal	WEST	11		c/o 2010
Akerley Blvd - Fielding to Isnor Dr	Ocean	new sidewalk	EAST	9	03-Sep-09	02-Oct-09
Akerley Blvd @ Joe Zatzman	XL Electric	traffic signals	EAST	9	04-Aug-09	14-Sep-09
Albermarle St - Scotia Square Rural Express Transit Terminal	Humphrey's	transit	WEST	12	22-Jul-09	19-Aug-09
Alderney Dr - King St to Portland St	Dexter	main artery patching	EAST	5	24-Aug-09	12-Oct-09
Alderney Dr - North to Park E		sidewalk renewal	EAST	5		7-Aug-09
Alderney Dr - Portland to Ochterloney W	Humphrey's	sidewalk renewal	EAST	5	04-Aug-09	31-Aug-09
Alderney Dr - Prince Albert Rd to King St	Dexter	main artery patching	EAST	5	24-Aug-09	12-Oct-09
Allan St - Oxford to Harvard N	Ocean	sidewalk renewal	WEST	14	22-Jun-09	14-Aug-09
Almon St - Robie to Agricola	Ocean	paving resurfacing	WEST	11	31-Aug-09	18-Sep-09
Aspen Crt - Aspen Cres to Turning Circle	Dexter	thin overlay	CENTRAL	20	24-Aug-09	28-Sep-09
Autumn Dr - Existing pavement to End	Lafarge	new paving	EAST	8	09-May-09	22-May-09
Averill St - Limardo Dr to End	Lafarge	thin overlay	EAST	9	11-May-09	22-Jun-09
Bakers Dr - St. Margaret'S to End	Dexter	thin overlay	WEST	17	24-Aug-09	28-Sep-09
Balsam Circ - Riverside to Civic 94	Dexter	paving renewal	CENTRAL	20	08-Sep-09	06-Nov-09
Balsam Rd - Central to End	Lafarge	thin overlay	CENTRAL	21	11-May-09	22-Jun-09
Barrens St - Emerson to End	Ind. Cold Milling	surface seal	CENTRAL	21	11-Aug-09	22-Sep-09
Barrington St - Cornwallis to Ramp Cog-Bh S/B	Ind. Cold Milling	surface seal	WEST	12	11-Aug-09	22-Sep-09
Barrington St - Gerrish to Cornwallis	Ind. Cold Milling	surface seal	WEST	12	11-Aug-09	22-Sep-09
Barrington St - North to Gerrish	Ind. Cold Milling	surface seal	WEST	12	11-Aug-09	22-Sep-09
Bayview Rd - Bedford Hwy to Laurentide	Dexter	paving resurfacing	WEST	16	03-Sep-08	24-Jul-09
Bayview Rd - Bedford Hwy to Trillium S	Dexter	new sidewalk	WEST	16	03-Sep-08	24-Jul-09
Bayview Rd - End of Concrete Curb to Civic 2	Dexter	curb renewal	WEST	16	03-Sep-08	24-Jul-09
Bayview Rd - Laurentide to Trillium	Dexter	paving resurfacing	WEST	16	03-Sep-08	24-Jul-09
Beaver Bank Rd - Danny Dr to Civic 1012		new sidewalk	CENTRAL	2		c/o 2010
Beaver Bank Rd - Tucker Lake Rd to Rosley	Dexter	paving renewal	CENTRAL	2	25-May-09	14-Jun-09
Beaver Bank Rd - Windgate to Majestic	Ind. Cold Milling	surface seal	CENTRAL	2	29-Jun-09	07-Aug-09
Bedford Highway - Convoy Run to Hammonds Plains Rd	Sackville Trench	curb renewal	CENTRAL	21	01-Jun-09	15-Jul-09
Bedford Highway - Southgate to Meadowbrook	Sackville Trench	bike lanes	CENTRAL	21	01-Jun-09	15-Jul-09
Bedford Highway - various sections, Southgate to Meadowbrook	Ind. Cold Milling	surface seal	CENTRAL	21	29-Jun-09	07-Aug-09
Bedford Hwy - Convoy Run to First	Dexter	main artery patching	CENTRAL	21	24-Aug-09	12-Oct-09
Bedford Hwy - Millview to Southgate	Lafarge	paving resurfacing	CENTRAL	21	11-May-09	22-Jun-09
Bedford Hwy - Tremont to Kearney Lake		surface seal	WEST	16		c/o 2010
Bedford Hwy - Civic 1272 to Civic 1266 (15m)	Dexter	new sidewalk	CENTRAL	21	04-May-09	28-Jun-09
Beechwood Terr - Edward Laurie to Wedgewood	Lafarge	thin overlay	WEST	16	11-May-09	22-Jun-09
Birchview Dr - Williams Lake to Turning Circle	Dexter	thin overlay	WEST	17	24-Aug-09	28-Sep-09
Bissett Rd - Cow Bay Rd to Civic 1051 SL		paving renewal	EAST	8		c/o 2010
Black St - Gottingen to Fuller	Dexter	paving renewal	WEST	11	28-Apr-09	12-Jun-09
Black St - Northwood to Gottingen N/S	Dexter	sidewalk renewal	WEST	11	28-Apr-09	12-Jun-09
Blink Bonnie Terr - Churchill to Macdonald E SL		sidewalk renewal	WEST	14		c/o 2010
Boathouse Lane - Crichton Ave to Banook Ave	Lafarge	thin overlay	EAST	5	11-May-09	22-Jun-09
Boland Road - Cairn to Wyse N		sidewalk renewal	EAST	9		c/o 2010
Bonn Dr - St George Blvd to Cul de sac	Ocean	new paving	CENTRAL	23	27-Jul-09	24-Aug-09
Boutilliers Gr - Boutillier'S Lan to End SL		thin overlay	EAST	6		c/o 2010
Boutilliers Lane - Waverley Rd to Boutilliers Grove SL		curb renewal	EAST	6		c/o 2010
Boutilliers Lane - Waverley Rd to Boutilliers Gr SL		thin overlay	EAST	6		c/o 2010
Brackstone Crt - Existing pavement to End	Dexter	new paving	CENTRAL	20	27-Jul-09	01-Oct-09
Braemar Dr - Creelman to Mic Mac	Dexter	paving resurfacing	EAST	6		15-Jun-09
Breeze Dr - Waverley Rd to Belvedere Dr	Ind. Cold Milling	surface seal	EAST	6	11-Aug-09	22-Sep-09
Bridget Ave - Forbes to Sylvia	Ind. Cold Milling	surface seal	WEST	18	11-Aug-09	22-Sep-09
Bridget Ave - Sylvia to End	Ind. Cold Milling	surface seal	WEST	18	11-Aug-09	22-Sep-09
Brook St - Holly to Cul De Sac	Ind. Cold Milling	surface seal	CENTRAL	2	11-Aug-09	22-Sep-09
Bruswick Street (Sackville to Rainnie) Retaining Wall	Provincial Pavement	retaining wall	WEST	12	07-Oct-09	02-Dec-09
Burnside Dr S/B & N/B - Akerley to New Paving	Dexter	paving renewal	EAST	9	24-Aug-09	13-Oct-09
Cabot Pl - Isleville to Novalea	Lafarge	thin overlay	WEST	11	11-May-09	22-Jun-09
Cabot Pl - Novalea to Isleville	Lafarge	thin overlay	WEST	11	11-May-09	22-Jun-09
Caldwell Rd - Cow Bay Rd to Oceanview Manor	Dexter	thin overlay	EAST	8	24-Aug-09	28-Sep-09
Caldwell Rd - Morris Lake to Astral Dr	Dexter	new sidewalk	EAST	7	23-Jul-09	20-Aug-09
Cambridge St - Jubilee to Waegwoltic		surface seal	WEST	13		c/o 2010
Cambridge St - Norwood to Jubilee		surface seal	WEST	13		c/o 2010
Cambridge St - Pepperell to Norwood		surface seal	WEST	13		c/o 2010
Carriageway Cres - Novalea to Loops to Itself	Dexter	thin overlay	WEST	11	24-Aug-09	28-Sep-09
Cascade Dr - Torrington East to Torrington West	Dexter	thin overlay	WEST	16	24-Aug-09	28-Sep-09
Cedar St - Robie to Vernon	Dexter	thin overlay	WEST	13	24-Aug-09	28-Sep-09
Cedar St - Vernon to Walnut	Dexter	thin overlay	WEST	13	24-Aug-09	28-Sep-09

2009 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF				PROJECT STATUS	
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Cedar St - Walnut to Preston		thin overlay	WEST	13		c/o 2010
Central St - Rocky Lake Dr to Maple	Dexter	paving renewal	CENTRAL	21	04-May-09	28-Jun-09
Chebucto Lane - Chebucto Rd to Lawrence	Dexter	thin overlay	WEST	14	24-Aug-09	28-Sep-09
Chebucto Lane - Lawrence to Allan	Dexter	thin overlay	WEST	14	24-Aug-09	28-Sep-09
Cherry Brook - Trunk 7 to Johnson Road	Lafarge	paving resurfacing	EAST	4	23-Jun-09	24-Jul-09
Chippawa St - Cree St to Halfway Lake Dr	Ocean	paving renewal	CENTRAL	23	27-Jul-09	24-Aug-09
Cloverdale Rd - Connolly to Oxford SL		surface seal	WEST	11		c/o 2010
Cobequid Rd - Glendale to First Lake Dr	Ind. Cold Milling	surface seal	CENTRAL	20	29-Jun-09	07-Aug-09
Coburg Rd - Robie to Henry	Ocean	paving resurfacing	WEST	13	20-Jul-09	04-Sep-09
Cogswell St Retaining Wall #4	Wilcraft	retaining wall	WEST	12	31-Aug-09	9-Oct-09
Cole Harbour Rd - Forest Hills to Smith	Ind. Cold Milling	surface seal	EAST	4	29-Jun-09	07-Aug-09
Cole Harbour Rd - Ritcey Cres to Pacific Ave SL	Dexter	main artery patching	EAST	3/4	24-Aug-09	12-Oct-09
Coleman Crt - Bayers to Cul D'Sac	Dexter	thin overlay	WEST	14	24-Aug-09	28-Sep-09
Colgrove Ave - Caribou Rd to Cul de sac	Dexter	new paving	CENTRAL	19	27-Jul-09	31-Aug-09
Community Signage, Various Locations	Blackrock	signage	ALL	0	09-Sep-09	30-Sep-09
Crack Sealing - Phase I	Road Savers	paving resurfacing	ALL	0	04-May-09	20-Jun-09
Cree St - End Of Pavement to Lot 20	Ocean	paving renewal	CENTRAL	23	27-Jul-09	24-Aug-09
Deacon St - Almon to End	Dexter	paving renewal	WEST	14	29-Jul-09	26-Aug-09
Deacon St - Almon to Windcrest E	Dexter	sidewalk renewal	WEST	14	29-Jul-09	26-Aug-09
Deerbrooke Dr - Durham to Colby	Dexter	new sidewalk	EAST	4	01-Jun-09	10-Jul-09
Deerbrooke Dr - Durham to Colby Dr	Dexter	paving renewal	EAST	4	01-Jun-09	10-Jul-09
Downs Ave - Brook to Winter	Dexter	paving renewal	WEST	17	15-Jun-09	15-Aug-09
Downs Ave - Winter to Milsom		thin overlay	WEST	17		31-Aug-09
Drummond Crt - Merson to Leaman N	HRM	sidewalk renewal	WEST	11	07-Sep-09	01-Oct-09
Dubonnet Dr - John Brenton Dr to End	Lafarge	thin overlay	EAST	6	11-May-09	22-Jun-09
Duffus St - Agricola to Isleville	Ind. Cold Milling	surface seal	WEST	11	11-Aug-09	22-Sep-09
Duffus St - Isleville to Novalea	Ind. Cold Milling	surface seal	WEST	11	11-Aug-09	22-Sep-09
Duffus St - Robie to Agricola	Ind. Cold Milling	surface seal	WEST	11	11-Aug-09	22-Sep-09
Dunbrack St E&W - Willett to Lacewood	Basin	paving resurfacing	WEST	10/15	19-May-09	30-Jun-09
Edward St - North to Ochterloney W		sidewalk renewal	EAST	5		13-Aug-09
Edward St - Ochterloney St to North St		paving renewal	EAST	5		13-Aug-09
Elaine Dr - Barrett to Meadow	Ind. Cold Milling	surface seal	CENTRAL	2	11-Aug-09	22-Sep-09
Ethel Crt - John Brenton Dr to End	Lafarge	thin overlay	EAST	6	11-May-09	22-Jun-09
Fairbanks St - Lyle St to End	Dexter	thin overlay-gas	EAST	5	24-Aug-09	28-Sep-09
Fairfield Ave - Cranston Ave to Lorne Ave	Dexter	thin overlay	EAST	5	24-Aug-09	28-Sep-09
Fenerty Road - St. Margaret's to Crown		thin overlay	WEST	17		2009
Fern Lane - May to North End W	Ocean	sidewalk renewal	WEST	11	11-May-09	22-Jun-09
First Ave - Lakeview Ave to End	Dexter	new paving	CENTRAL	19	27-Jul-09	31-Aug-09
Forbes St - Lynnett to Bridget	Lafarge	thin overlay	WEST	18	11-May-09	22-Jun-09
Forest Hills Pky - Cole Harbour Pl to Flying Cloud S	Ind. Cold Milling	surface seal	EAST	4/7	29-Jun-09	07-Aug-09
Forest Hills Pky - Flying Cloud S to Circassion	Ind. Cold Milling	surface seal	EAST	4/7	29-Jun-09	07-Aug-09
Foxglove St - Patton Rd to End	Dexter	new paving	CENTRAL	19	27-Jul-09	31-Aug-09
Garrard Dr - Megan Cres to Existing Pavement	Dexter	new paving	CENTRAL	19	27-Jul-09	31-Aug-09
George Dauphinee Ave - Almon to Ralph Devlin E SL		sidewalk renewal	WEST	14		c/o 2010
George St - Central to Cedar	Lafarge	thin overlay	CENTRAL	21	11-May-09	22-Jun-09
Gladstone St - Summit to Windsor Terr W	HRM	sidewalk renewal	WEST	14	29-Sep-09	c/o 2010
Glendale Drive @ Sekville Sports Stadium	Dexter	interesection improv	CENTRAL	20	14-Sep-09	12-Oct-09
Glenwood Ave - Somerset St to Pr Albert Rd	Amber	paving renewal	EAST	5	27-Apr-09	23-Sep-09
Government Wharf Rd - Shore Rd to End		thin overlay	EAST	8		c/o 2010
Greendale Crt - Richard to Loops to Itself	Dexter	thin overlay	WEST	22	24-Aug-09	28-Sep-09
Greenwood Ave - Eisener St to Civic 150	Basin	paving renewal	WEST	22	03-Sep-09	15-Oct-09
Greystone Dr - Civic 15 to Civic 23	Dexter	thin overlay	WEST	18	24-Aug-09	28-Sep-09
Halfway Lake Dr - Longburn Dr to Micmac Dr (Civic 1)	Ocean	paving renewal	CENTRAL	23	27-Jul-09	24-Aug-09
Hammonds Plains Rd - Bedford Hwy to Basinview	Lafarge	main artery patching	CENTRAL	21	04-May-09	29-Jun-09
Hammonds Plains Rd - 150M E Kingswood to 50M W Kingswood		surface seal	CENTRAL	23		c/o 2010
Hammonds Plains Rd - 50M W Kingswood to Lucasville Rd	Ind. Cold Milling	surface seal	CENTRAL	23	11-Aug-09	22-Sep-09
Hammonds Plains Rd - Kearney Lake Rd to 150M E Kingswood		surface seal	CENTRAL	23		c/o 2010
Hammonds Plains Rd - Voyageur to Lucasville Rd	Lafarge	main artery patching	CENTRAL	23	04-May-09	29-Jun-09
Hammonds Plains Rd - Yankeetown to Hwy 103	Dexter	main artery patching	CENTRAL	23	24-Aug-09	12-Oct-09
Hammonds Plains Widening-Bluewater to Innovation	Dexter	road widening	CENTRAL	21	21-Apr-09	20-Oct-09
Harmes Dr - End to End	Lafarge	new paving	EAST	8	09-May-09	22-May-09
Hartlen Ave - Main St to Tacoma Dr	Ocean	paving resurfacing	EAST	6	31-Aug-09	06-Oct-09
Hartlen St - Existing Concrete to Tacoma E/W	Ocean	streetscape improv	EAST	6	31-Aug-09	06-Oct-09
Hartlen St - Existing Concrete to Tacoma E/W	Ocean	sidewalk renewal	EAST	6	31-Aug-09	06-Oct-09
Hawthorne - Prince Albert to Creighton	Ind. Cold Milling	surface seal	EAST	5	11-Aug-09	22-Sep-09

2009 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF				PROJECT STATUS	
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Henry St - Cedar to South SL		surface seal	WEST	13		c/o 2010
Herring Cove Rd - Armdale Rotary to Purcell's Cove	Ocean	paving resurfacing	WEST	17	22-Aug-09	06-Sep-09
Herring Cove Rd - Cowie Hill to Highfield	Lafarge	main artery patching	WEST	17	04-May-09	29-Jun-09
Herring Cove Rd - Cowie Hill to Shoreham	Ind. Cold Milling	surface seal	WEST	17	11-Aug-09	22-Sep-09
Herring Cove Rd - Old Sambro Rd to Williams Lake SL		paving resurfacing	WEST	18		c/o 2010
Herring Cove Rd - Sarah Dr to Hebridean Dr	Ind. Cold Milling	surface seal	WEST	18	11-Aug-09	22-Sep-09
Herring Cove Rd - Shoreham to Highfield	Ind. Cold Milling	surface seal	WEST	17	11-Aug-09	22-Sep-09
Herring Cove Rd - Sylvia to Sussex	Lafarge	main artery patching	WEST	18	04-May-09	29-Jun-09
Herring Cove Rd - Williams Lake to Arthur SL		paving resurfacing	WEST	18		c/o 2010
High St - Bedford Hwy to Hefler	Ind. Cold Milling	surface seal	CENTRAL	21	11-Aug-09	22-Sep-09
High St - Everette to End SL		thin overlay	EAST	8		c/o 2010
Highfield Park - Joseph Young to Hwy 111	Lafarge	main artery patching	EAST	9	04-May-09	29-Jun-09
Highfield Park Dr - True North to Joseph Young St SL		surface seal	EAST	9		cancelled
Highfield Park Dr - Victoria Rd to Joseph Young St	Dexter	paving renewal	EAST	9	24-Aug-09	13-Oct-09
Highfield Ped Bridge-Highfield to Burnside over HWY111	Dexter	pedestrian bridge	EAST	9	24-Aug-09	30-Nov-09
Highland Ave - Leeds St to Normandy Dr	Ocean	curb renewal	WEST	11	02-Jul-09	31-Jul-09
Highland Ave - Leeds to Normandy	Ocean	paving resurfacing	WEST	11	02-Jul-09	31-Jul-09
Hillcrest/Hillside - Sackville Dr. to Hillside Ave		new sidewalk	CENTRAL	20		c/o 2010
Hillcrest/Hillside Ave - Sackville Dr to Hillside Ave		paving renewal	CENTRAL	20		c/o 2010
Hines Rd - Civic 201 to Caldwell Rd Ph1	Basin	bike lanes	EAST	8	27-Aug-09	08-Oct-09
Hines Rd - Civic 201 to Caldwell Rd Ph1	Basin	paving renewal	EAST	8	27-Aug-09	08-Oct-09
Horseshoe Lake/Chain Lake Drive E&W - Susie Lake to Lakelands	Dexter	paving resurfacing	WEST	10	29-May-09	10-Jul-09
Inglis Street @Tower Road	Greenstar	intersection improve	WEST	13	16-Jul-09	25-Aug-09
Jamieson Dr - Fall River Rd to Armanda Cres SL		paving renewal	CENTRAL	2		c/o 2010
Joffre St - Civic 86 to Tremont St		paving renewal	EAST	5		c/o 2010
Joffre St - Tremont to Civic 86 E		sidewalk renewal	EAST	5		c/o 2010
John Brenton Dr - Jaybe to End	Lafarge	thin overlay	EAST	6	11-May-09	22-Jun-09
Johnson Cres - Chandler to Chandler	Dexter	thin overlay	CENTRAL	20	24-Aug-09	28-Sep-09
Johnson Rd - North Preston to Clarence	Ind. Cold Milling	surface seal	EAST	3	11-Aug-09	22-Sep-09
Johnstone Ave - Rodney to Blink Bonnie W	HRM	sidewalk renewal	EAST	8	07-Jul-09	
June St - Cunard to West	Lafarge	thin overlay	WEST	12	11-May-09	22-Jun-09
Karen Dr - Taranaki to Hillsboro	Dexter	thin overlay	EAST	4	24-Aug-09	28-Sep-09
Kearney Lake Rd - Bedford Hwy to Dunbrack St	Dexter	paving resurfacing	WEST	16	08-Sep-09	03-Nov-09
Kearney Lake Rd - Belle St to Bluewater Rd	Dexter	main artery patching	CENTRAL	21	24-Aug-09	12-Oct-09
Kearney Lake Rd - Castle Hill to Grosvenor		surface seal	WEST	16		c/o 2010
King St - Ochterloney to Portland	Dexter	paving resurfacing	EAST	5	17-Aug-09	12-Nov-09
King St - Ochterloney to Portland W/E	Dexter	sidewalk renewal	EAST	5	17-Aug-09	12-Nov-09
Kingsmere Crt - Main to Cul D'Sac	Dexter	thin overlay	WEST	15	24-Aug-09	28-Sep-09
Kingston Cres - Lawnsdale Dr to Guy St	Basin	paving resurfacing	EAST	5	15-Jun-09	13-Jul-09
Kingswood Dr - Long Lake to Civic 269	Dexter	thin overlay	CENTRAL	23	24-Aug-09	28-Sep-09
Lady Hammond Rd - High to Robie	Ind. Cold Milling	surface seal	WEST	11	11-Aug-09	22-Sep-09
Lady Hammond Rd - MacKintosh to High	Dexter	paving resurfacing	WEST	11	27-Jul-09	31-Aug-09
Lakeview Ave - Hillside to Crichton SL S		sidewalk renewal	EAST	5		c/o 2010
Langbrae Dr - Chipstone to Turnberry	Dexter	thin overlay	WEST	10	24-Aug-09	28-Sep-09
Langbrae Dr - Dunbrack to Chipstone	Dexter	thin overlay	WEST	10	24-Aug-09	28-Sep-09
Langbrae Dr - Turnberry to Chelton Wds	Dexter	thin overlay	WEST	10	24-Aug-09	28-Sep-09
Laurier St - Limardo to Woodland	Lafarge	thin overlay	EAST	9	11-May-09	22-Jun-09
Limerick Rd - Cowie Hill to Ridgevalley	Lafarge	thin overlay	WEST	17	11-May-09	22-Jun-09
Long Bridge - Lake Major Road	Dexter	bridge maintenance	EAST	3	06-Jul-09	30-Aug-09
Long Lake Drive Extension	Dexter	new construction	WEST	22	31-Aug-09	30-Nov-09
Lower Water St - Morris to Salter	Ind. Cold Milling	surface seal	WEST	12	11-Aug-09	22-Sep-09
Lower Water St - Sackville to George	Basin	sip	WEST	12	11-Aug-08	05-Jun-09
Lower Water St - Salter to Sackville	Basin	sip	WEST	12	11-Aug-08	05-Jun-09
Lower Water St - Terminal Rd to Salter St	Dexter	main artery patching	WEST	12	24-Aug-09	12-Oct-09
Lucasville Rd - Trailer Park to Hammonds Plains Rd	Dexter	main artery patching	CENTRAL	19/23	24-Aug-09	12-Oct-09
Lucasville Rd - Waterstone to Trailer Park	Ind. Cold Milling	surface seal	CENTRAL	19	29-Jun-09	07-Aug-09
Lucien Dr - Dorothea Dr to Owen Dr	Dexter	curb renewal	EAST	7	02-Sep-09	15-Oct-09
Lucien Dr - Dorothea Dr to Owen Dr	Dexter	paving resurfacing	EAST	7	02-Sep-09	15-Oct-09
Mados Dr - Thompson to Cul de Sac		thin overlay	CENTRAL	2		2009
Main Artery Patching Phase 1	Lafarge	main artery patching	ALL	0	04-May-09	29-Jun-09
Main Artery Patching Phase 2	Dexter	main artery patching	ALL	0	24-Aug-09	12-Oct-09
Main Ave - Dunbrack St to Existing	Ocean	new sidewalk	WEST	10/15	08-Sep-09	13-Oct-09
Main St - Helene to Caledonia Rd	Lafarge	main artery patching	EAST	6	04-May-09	29-Jun-09
Main St East - Hartlen Ave to Helene Ave	Ind. Cold Milling	surface seal	EAST	6	11-Aug-09	22-Sep-09
Main St East - Helene Ave to Caledonia Rd	Ind. Cold Milling	surface seal	EAST	6	11-Aug-09	22-Sep-09

2009 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF				PROJECT STATUS	
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Main St East - Major St to Hartlen Ave	Ind. Cold Milling	surface seal	EAST	6	11-Aug-09	22-Sep-09
Main St West - Caledonia Rd to Helene Ave	Ind. Cold Milling	surface seal	EAST	6	11-Aug-09	22-Sep-09
Main St West - Hartlen Ave to Major St	Ind. Cold Milling	surface seal	EAST	6	11-Aug-09	22-Sep-09
Main St West - Helene Ave to Hartlen Ave	Ind. Cold Milling	surface seal	EAST	6	11-Aug-09	22-Sep-09
Mason St - Irving to Newberry St	Lafarge	thin overlay	EAST	8	11-May-09	22-Jun-09
Massachusetts Ave - Columbus to Livingstone	Ind. Cold Milling	surface seal	WEST	11	29-Jun-09	07-Aug-09
Massachusetts Ave - Columbus to Ramp Mac-E	Ind. Cold Milling	surface seal	WEST	11	29-Jun-09	07-Aug-09
Massachusetts Ave - Ramp Mac-A to Columbus	Ind. Cold Milling	surface seal	WEST	11	29-Jun-09	07-Aug-09
Mayflower Ave - Beaver Bank Rd to Pennington	Dexter	thin overlay	CENTRAL	2	24-Aug-09	28-Sep-09
Maywood Dr - Colgrove Ave to End	Dexter	new paving	CENTRAL	19	27-Jul-09	31-Aug-09
Meadowbrook Dr - Bedford Hwy to Sunrise Hill	Ocean	paving resurfacing	CENTRAL	21	31-Aug-09	30-Sep-09
Micmac Blvd North - Glen Manor Dr to Glencairn	Lafarge	thin overlay	EAST	5	11-May-09	22-Jun-09
Micmac Blvd South - Glencairn to Glen Manor Dr	Lafarge	thin overlay	EAST	5	11-May-09	22-Jun-09
Micro Surfacing Phase 1	Ind. Cold Milling	surface seal	ALL	0	29-Jun-09	07-Aug-09
Micro Surfacing Phase 2	Ind. Cold Milling	surface seal	ALL	0	11-Aug-09	22-Sep-09
Moirs Mill/ Bedford Highway SL		new sidewalk	CENTRAL	21		c/o 2010
Montebello - Waverley to Lantana	Basin	thin overlay	EAST	6	11-Aug-08	10-Jun-09
Montebello Dr - Lantana to Caledonia	Basin	sip	EAST	6	11-Aug-08	10-Jun-09
Morris Street - Barrington to Brenton		surface seal	WEST	12		c/o 2010
Newton Ave - Fourth to Chebucto W	HRM	sidewalk renewal	WEST	14	27-Jul-09	01-Oct-09
Newton Ave - Quinpool to First W	HRM	sidewalk renewal	WEST	14	06-Jul-09	01-Oct-09
North Park St - Cogswell to Cunard	Dexter	paving resurfacing	WEST	12	27-Jul-09	31-Aug-09
North Preston Rd - Johnson to Simmons	Basin	paving renewal	EAST	3	27-Aug-09	08-Oct-09
North St - Dublin to Windsor	Dexter	paving resurfacing	WEST	14	27-Jul-09	31-Aug-09
North St - Gottingen St to Robie St	Dexter	main artery patching	WEST	11/12	24-Aug-09	12-Oct-09
Oak St - Beech to Oxford S/N	Ocean	sidewalk renewal	WEST	14	22-Jun-09	14-Aug-09
Oak St - Connaught to Elm S/N	Ocean	sidewalk renewal	WEST	14	22-Jun-09	14-Aug-09
Oak St - Connaught to Oxford	Ocean	paving resurfacing	WEST	14	22-Jun-09	14-Aug-09
Oak St - Elm to Beech S	Ocean	sidewalk renewal	WEST	14	22-Jun-09	14-Aug-09
Ohara Dr - Broadholme to Marlwood	Lafarge	thin overlay	WEST	16	11-May-09	22-Jun-09
Old Sackville Rd - Beaver Bank Conn to Connolly Rd	Dexter	paving resurfacing	CENTRAL	19	08-Sep-09	03-Nov-09
Old Sackville Rd - First St to Civic 1060 SL		new sidewalk	CENTRAL	19		c/o 2010
Orchard St - Beech to Basinview SL	Dexter	thin overlay	CENTRAL	21	24-Aug-09	28-Sep-09
Overhead Sign Structures, Various Locations	Maritime Fence	sign repairs	ALL	0	27-Jul-09	08-Sep-09
Palisade Pl - Hazelholme to Turning Circle	Dexter	thin overlay	WEST	15	24-Aug-09	28-Sep-09
Patricia Rd - Cow Bay Rd to Harmes Dr	Lafarge	new paving	EAST	8	09-May-09	22-May-09
Pennington Ave - Mayflower to End	Dexter	thin overlay	CENTRAL	2	24-Aug-09	28-Sep-09
Pleasant St - Linden Lea to Old Ferry Rd	Sackville Trench	curb renewal	EAST	5	19-May-09	04-Sep-09
Pleasant St - Linden Lea to Old Ferry Rd N	Sackville Trench	sidewalk renewal	EAST	5	19-May-09	04-Sep-09
Pleasant St - Old Ferry Rd to Tupper	Sackville Trench	curb renewal	EAST	8	19-May-09	04-Sep-09
Pleasant St - Old Ferry Rd to Tupper E	Sackville Trench	sidewalk renewal	EAST	8	19-May-09	04-Sep-09
Pleasant St - Old Ferry Rd to Tupper St		surface seal	EAST	8		cancelled
Pleasant St - Portland to Old Ferry Rd	Sackville Trench	paving resurfacing	EAST	5	19-May-09	04-Sep-09
Pleasant St - St Georges Lane to Linden Lea	Sackville Trench	curb renewal	EAST	5	19-May-09	04-Sep-09
Pleasant St - St. Georges Lane to Linden Lea N	Sackville Trench	sidewalk renewal	EAST	5	19-May-09	04-Sep-09
Pleasant St - Trunk 111 to Everett St	Ocean	paving resurfacing	EAST	8	24-Aug-09	24-Sep-09
Pleasant St - Trunk 111 to Irving St E	Ocean	sidewalk renewal	EAST	8	24-Aug-09	24-Sep-09
Poplar Dr - Circassion to Sirius	Ocean	paving renewal	EAST	7	25-May-09	24-Jun-09
Poplar Dr - Sirius to Otago	Ocean	paving resurfacing	EAST	7	25-May-09	24-Jun-09
Portland Estates Blv - Portland St to Joan Eleanor Dr SL		thin overlay	EAST	7		c/o 2010
Preston St - Norwood to York W SL		sidewalk renewal	WEST	13		c/o 2010
Prince Albert Rd -Pine St. Ext. to Ochterloney	Dexter	paving resurfacing	EAST	5	31-Aug-09	30-Sep-09
Prince St - Tilley Crt to Pinehill Dr	Dexter	new sidewalk	CENTRAL	20	27-Jul-09	01-Oct-09
Prince St - Tilley Crt to Pinehill Dr	Dexter	paving renewal	CENTRAL	20	27-Jul-09	01-Oct-09
Princess Pl - Cunard to End	Lafarge	thin overlay	WEST	12	11-May-09	22-Jun-09
Purcells Cove Rd - Wenlock Gr, Sth to Civic 376	Lafarge	paving resurfacing	WEST	17	24-Jul-09	24-Jul-09
Queen St - Wentworth to Pine	Dexter	paving resurfacing	EAST	5	17-Aug-09	12-Nov-09
Quinpool Rd - Armview to Connaught	Lafarge	main artery patching	WEST	13/14	04-May-09	29-Jun-09
Quinpool Rd - Armview to Connaught	Ind. Cold Milling	surface seal	WEST	14/13	11-Aug-09	22-Sep-09
Quinpool Rd - Monastery to Vernon		sip	WEST	14		2010
Quinpool Rd - Vernon to Robie		sip	WEST	14		2010
Rankin Dr - Glendale to Civic 91	Brycon	paving renewal	CENTRAL	19	27-Jul-09	31-Oct-09
Realty Ave - Madeline Ave to Ridge Ave	Dexter	curb renewal	CENTRAL	20	27-May-09	06-Jul-09
Realty Ave - Madeline Ave to Ridge Ave	Dexter	paving renewal	CENTRAL	20	27-May-09	06-Jul-09
Regina Terr - Beaufort to Civic 1689 Curb to Bellevue N	HRM	sidewalk renewal	WEST	13	11-May-09	01-Oct-09

2009 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF				PROJECT STATUS	
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Regina Terr - Beaufort to Bellevue	Lafarge	thin overlay	WEST	13	11-May-09	22-Jun-09
Richardson Dr - Fall River Rd to Davison Dr	Dexter	paving renewal	CENTRAL	2	16-Jul-09	13-Aug-09
Ridgeview Dr - Belleshire to Turning Circle SL		thin overlay	CENTRAL	20		c/o 2010
River Rd - Sylvia to Drysdale	Dexter	thin overlay	WEST	18	24-Aug-09	28-Sep-09
Riverview Cres - Rockmanor to Civic # 32 SL		curb renewal	CENTRAL	21		c/o 2010
Robie St - Cedar to Jubilee W	Ocean	sidewalk renewal	WEST	13	20-Jul-09	04-Sep-09
Robie St - Inglis to South	Dexter	curb renewal	WEST	13	22-Jun-09	14-Aug-09
Robie St - Inglis to South	Dexter	paving resurfacing	WEST	13	22-Jun-09	14-Aug-09
Robie St - Inglis to South E	Dexter	sidewalk renewal	WEST	13	22-Jun-09	14-Aug-09
Robie St - Jubilee Rd to Quinpool Rd	Ocean	paving resurfacing	WEST	13	20-Jul-09	04-Sep-09
Robie St - Young to Almon	Ind. Cold Milling	surface seal	WEST	11/14	29-Jun-09	07-Aug-09
Robie St. - Young St. to Almon St.	Dexter	main artery patching	WEST	11		26-May-09
Rosewood Ave - Brentwood to Eisener	Dexter	thin overlay	WEST	22	24-Aug-09	28-Sep-09
Rosley Road Bridge	Dexter	bridge maintenance	CENTRAL	2	06-Jul-09	30-Aug-09
Ross Rd - Trunk 7 to Little Salmon SL	Dexter	main artery patching	EAST	3	24-Aug-09	12-Oct-09
Ross St - Dunbrack St to Oakley Ave	Highland	paving renewal	WEST	16	17-Aug-09	14-Sep-09
Rothwell St - Patton Rd to Colgrove Ave SL	Dexter	new paving	CENTRAL	19	28-Sep-09	18-Oct-09
Rowe Ave - Bayers Rd to Scott SL		surface seal	WEST	15		c/o 2010
Rufus Ave - Alex St to Hillcrest St	Ocean	paving renewal	WEST	15	10-Aug-09	04-Sep-09
Russell St - Victoria to Pinehill SL		thin overlay	EAST	9		c/o 2010
Sackville Cross Road Bridge	Dexter	bridge maintenance	CENTRAL	20	06-Jul-09	30-Aug-09
Sackville Dr - Beaver Bank Connector to Beaver Bank Cross Rd	Lafarge	main artery patching	CENTRAL	19	04-May-09	29-Jun-09
Sackville Dr - Hamilton to Lakeview SL	Dexter	main artery patching	CENTRAL	19	24-Aug-09	12-Oct-09
Sackville Dr - Oakdale Dr to Florence	Ind. Cold Milling	surface seal	CENTRAL	20	29-Jun-09	07-Aug-09
Sackville Dr - Oakdale to Payzants	Ind. Cold Milling	surface seal	CENTRAL	20	29-Jun-09	07-Aug-09
Sandbar Dr - Colgrove Ave to End SL	Dexter	new paving	CENTRAL	19	28-Sep-09	18-Oct-09
Sarah St - Agricola to June	Lafarge	thin overlay	WEST	12	11-May-09	22-Jun-09
Saratoga Dr - Stokil to Sampson	Lafarge	thin overlay	CENTRAL	19	11-May-09	22-Jun-09
Seaforth St - Dublin to Oxford N/S	Ocean	sidewalk renewal	WEST	14	11-May-09	22-Jun-09
Seaforth St - Dublin to Oxford	Ocean	paving renewal	WEST	14	11-May-09	22-Jun-09
Sebastian St - Agricola to Isleville SL		surface seal	WEST	11		c/o 2010
Selma - Windward to Topsail	Dexter	thin overlay	EAST	7	24-Aug-09	28-Sep-09
Shamrock Dr - Slayter to Victoria	Ind. Cold Milling	surface seal	EAST	9	11-Aug-09	22-Sep-09
Shea St - Chandler to Megee	Dexter	thin overlay	CENTRAL	20	24-Aug-09	28-Sep-09
Shoreview Dr - Sunrise Hill to Rutledge	Lafarge	paving resurfacing	CENTRAL	21	30-Apr-09	20-May-09
Shrewsbury Rd - Woodbury to Astral SL	Lafarge	thin overlay	EAST	4	25-Aug-08	22-May-09
Skyridge Ave - Dickey to Pinehill	Dexter	new sidewalk	CENTRAL	20	25-May-09	30-Aug-09
Skyridge Ave - Dickey to Pinehill	Dexter	paving renewal	CENTRAL	20	25-May-09	30-Aug-09
Skyridge Ave - Prince to Dickey	ACL	paving renewal	CENTRAL	20	29-Apr-09	04-Aug-09
Skyridge Ave - Prince to Dickey	ACL	new sidewalk	CENTRAL	20	29-Apr-09	04-Aug-09
Slayter St - Thistle to School	Sackville Trench	paving resurfacing	EAST	9	20-Apr-09	30-Jun-09
Slayter St - Thistle St to School St W/E	Sackville Trench	sidewalk renewal	EAST	9	20-Apr-09	30-Jun-09
Smiths Rd - Hammonds Plains Rd to End SL		surface seal	CENTRAL	21		c/o 2010
Spring Garden Rd - Summer to Carlton	Dexter	paving resurfacing	WEST	12	27-Jul-09	31-Aug-09
Springfield Ave - Sackville Dr to End	Dexter	paving renewal	CENTRAL	19	01-Jun-09	19-Jun-09
Spruce St - Joseph Howe to Ashburn	Ind. Cold Milling	surface seal	WEST	15	11-Aug-09	22-Sep-09
St Margaret's Bay Rd - 50M west of NWA Dr Access Ramp to East of	Lafarge	paving resurfacing	WEST	18	25-Jul-09	24-Jul-09
St Margarets Bay Rd - 20 m W Keating to entr to Round About S	Dexter	sidewalk renewal	WEST	17	15-Sep-08	08-Jun-09
St Margarets Bay Rd - 20 m W Keating to entr to Round About S	Dexter	retaining wall	WEST	17	15-Sep-08	08-Jun-09
St Margarets Bay Rd - Round About to Keating	Dexter	intersection improv	WEST	17	15-Sep-08	08-Jun-09
Stanford St - Mumford to Abbot	Ind. Cold Milling	surface seal	WEST	15	11-Aug-09	22-Sep-09
Stewart Harris Dr - La Pierre Cres to Owen	Lafarge	thin overlay	EAST	7	11-May-09	22-Jun-09
St. Margaret's Bay- Devonshire Dr to Sleepy Hollow	Basin	new sidewalk	WEST	22	03-Sep-09	15-Oct-09
St. Margarets Bay - Quarry to North West Arm	Dexter	main artery patching	WEST	17		26-May-09
Sunnyvale Cres - Beaverbank Rd to Hillsdale	Ind. Cold Milling	surface seal	CENTRAL	19	11-Aug-09	22-Sep-09
Sunnyvale Cres - Civic 147 to Beaverbank Rd	Ind. Cold Milling	surface seal	CENTRAL	19	11-Aug-09	22-Sep-09
Sunnyvale Cres - Hillsdale to Civic 147	Ind. Cold Milling	surface seal	CENTRAL	19	11-Aug-09	22-Sep-09
Sunnyvale Crt - Sunnyvale to Cul De Sac	Ind. Cold Milling	surface seal	CENTRAL	19	11-Aug-09	22-Sep-09
Tantallon Park and Ride Hwy 103	Kynock Resources	transit	CENTRAL	23	04-Jun-09	10-Sep-09
Taranaki Dr - Karen to Frst Hills Pkwy	Dexter	thin overlay	EAST	4	24-Aug-09	28-Sep-09
Terra Nova Ave - Gander to Badger	J. R. Eisener	paving renewal	EAST	4	27-Apr-09	16-Jul-09
Thin Overlays - Phase 1	Lafarge	paving resurfacing	ALL	0	11-May-09	22-Jun-09
Thin Overlays - Phase 2	Dexter	thin overlay	ALL	0	24-Aug-09	28-Sep-09
Thistle St - Maple to Victoria	Sackville Trench	paving resurfacing	EAST	5	20-Apr-09	22-Jun-09
Thistle St - Pine St to Victoria	Sackville Trench	curb renewal	EAST	5	20-Apr-09	22-Jun-09

2009 Construction Index

Note: SL = shopping list, may be completed if funds permit

LOCATION	TYPE OF				PROJECT STATUS	
	CONTRACTOR	CONSTRUCTION	REGION	DISTRICT	START	COMPLETION
Thistle St - Pine to Victoria S	Sackville Trench	sidewalk renewal	EAST	5	20-Apr-09	22-Jun-09
Thompson Dr - Trunk 2 to Mados		thin overlay	CENTRAL	2		2009
Torrington Dr - Bedford Highway to End	Dexter	paving renewal	WEST	16	08-Sep-09	03-Nov-09
Tower Rd - Pinehill to Grant W	Dexter	sidewalk renewal	WEST	13	20-Jul-09	14-Aug-09
Tower Rd - Pinehill to Point Pleasant	Dexter	paving renewal	WEST	13	20-Jul-09	14-Aug-09
Tremblay Dr - Sandbar Dr to Civic 119 SL	Dexter	new paving	CENTRAL	19	28-Sep-09	18-Oct-09
Trenholme St - Everette to End	Lafarge	thin overlay	EAST	8	11-May-09	22-Jun-09
Trunk 2 - Fall River Rd to Coach Ave	Ind. Cold Milling	surface seal	CENTRAL	2	29-Jun-09	07-Aug-09
Trunk 3 - 500m W Bayers to Lakeside Park SL		paving resurfacing	WEST	22		c/o 2010
Trunk 7 - MacLaughlin to Riley		paving resurfacing	EAST	4		c/o 2010
Trunk 7 - Riley to MacLaughlin N/S		sidewalk renewal	EAST	4		c/o 2010
Tupper Grv - Prince Arthur to Armview Ave N SL		sidewalk renewal	WEST	13		c/o 2010
Tupper Street Water Main Renewal	Harbour	watermain	EAST	8	21-Sep-09	31-Oct-09
Turnmill Dr - Radcliffe to Langbrae SL		surface seal	WEST	10		c/o 2010
Upper Water St - George to Duke	Basin	sip	WEST	12	11-Aug-08	05-Jun-09
Valleyfield Rd - Woodlawn Rd to Lawson	Ind. Cold Milling	surface seal	EAST	6	11-Aug-09	22-Sep-09
Victoria Rd - Cherry Dr to Woodland Ave	Ind. Cold Milling	surface seal	EAST	9	29-Jun-09	07-Aug-09
Victoria Rd - Woodland to Albro Lake	Ind. Cold Milling	surface seal	EAST	9	29-Jun-09	07-Aug-09
Victoria Rd. - Cherry to Albro Lake Rd.	Dexter	main artery patching	EAST	9		26-May-09
Walker Ave - Existing to Bus Terminal SL		new sidewalk	CENTRAL	20		c/o 2010
Wallingham St - Limardo to End	Dexter	thin overlay	EAST	9	24-Aug-09	28-Sep-09
Waverley Bridge -Rocky Lake Drive	Dexter	bridge maintenance	CENTRAL	2	06-Jul-09	30-Aug-09
Waverley Rd - Micmac to Braemar	Dexter	curb renewal	EAST	6		15-Jun-09
Waverley Rd - Micmac to Braemar Dr W	Dexter	sidewalk renewal	EAST	6		15-Jun-09
Waverley Rd - Spider Lake Rd to Rolling Hills Dr	Dexter	main artery patching	EAST	2/6	24-Aug-09	12-Oct-09
Wellington Dr - Trunk 2 to Thompson		thin overlay	CENTRAL	2		2009
Williams Lake Rd - Acorn to Rainforth S	HRM	sidewalk renewal	WEST	18	18-Aug-09	01-Oct-09
Willowdale Terr - Birchview to End	Dexter	thin overlay	WEST	17	24-Aug-09	28-Sep-09
Windgate - Beaver Bank Rd to Terry	Lafarge	main artery patching	CENTRAL	2	04-May-09	29-Jun-09
Windgate Drive	Eastern Fence	guidrails	CENTRAL	2	04-May-09	24-May-09
Windmill Rd - Elmwood to Henry E	Ocean	sidewalk renewal	EAST	9	18-Aug-08	12-Jun-09
Windmill Rd - Elmwood to Stairs E	Ocean	sidewalk renewal	EAST	9	18-Aug-08	12-Jun-09
Windmill Rd - Fernhill Dr to Waddell Ave	Dexter	paving resurfacing	EAST	9	24-Aug-09	13-Oct-09
Windmill Rd - Grove to Albro Lake Rd	Ocean	paving resurfacing	EAST	9	18-Aug-08	12-Jun-09
Windmill Rd - Howe to Albro Lake W	Ocean	sidewalk renewal	EAST	9	18-Aug-08	12-Jun-09
Windmill Rd - Howe to Wallace E	Ocean	sidewalk renewal	EAST	9	18-Aug-08	12-Jun-09
Windmill Rd - Springhill Rd to Fernhill	Lafarge	main artery patching	EAST	9	04-May-09	29-Jun-09
Windmill Rd - Springhill Rd to Fernhill Dr	Ind. Cold Milling	surface seal	EAST	9	11-Aug-09	22-Sep-09
Windmill Rd - Wyse Rd to Park Ave SL		curb renewal	EAST	5		c/o 2010
Windsor St - Connaught to Maxwell		paving resurfacing	WEST	11		c/o 2010
Windsor St - Kempt to Connaught SL	Dexter	main artery patching	WEST	11	24-Aug-09	12-Oct-09
Windward Ave - Lea St to Selma Dr	Dexter	thin overlay	EAST	7	24-Aug-09	28-Sep-09
Windward Ave - Lucien to Lea St	Dexter	thin overlay	EAST	7	24-Aug-09	28-Sep-09
Woodlawn Rd - Portland St to Valleyfield Rd	Ocean	paving resurfacing	EAST	6	24-Aug-09	24-Sep-09
Woodward Cres - Plateau to Plateau	Lafarge	thin overlay	WEST	15	11-May-09	22-Jun-09
Wyse Rd - Nantucket to Boland	Ind. Cold Milling	surface seal	EAST	9	29-Jun-09	07-Aug-09
Young Ave - Inglis to Atlantic	Dexter	main artery patching	WEST	13	24-Aug-09	12-Oct-09