
ΗΛLIFΛΧ

Downtown Dartmouth

Combined Infrastructure Renewal Plan

Prepared by Shannon O'Connell for the Harbour East – Marine Drive Community Council June 6, 2019

Dartmouth Cove







- Coordination of 6 infrastructure projects in Downtown Dartmouth:
 - 1. Sullivan's Pond Storm Sewer Rehabilitation
 - 2. PAPA Intersection Rehabilitation
 - 3. Canal Greenway Park Concept Plan
 - 4. Trans Canada Trail
 - 5. State of Good Repair (Alderney Drive)
 - 6. Dartmouth Cove Development Infrastructure



Why are we here?

HEMDCC identified as a project stakeholder

Goals to:

- Provide an overview of the Downtown Dartmouth Combined Infrastructure Renewal Project
- Open lines of communication
- Receive feedback



Daylighting of Sawmill Creek



ΗΛLΙFΛΧ

Sullivan's Pond Storm Sewer Replacement - Sawmill Creek



- Phase 2 from Irishtown Road to Harbour
- Construction planned for 2021

ΗΛLIFΛX

Daylighting of Sawmill Creek



- Former creek directed to underground culvert in 1970's
- Halifax Water project to daylight creek

- Phase 1 from Sullivan's Pond past Ochterloney completed in 2018
- Allows fish passage




PAPA Intersection Rehabilitation



Proposed Daylighting Section – Phase 2


Current Section Planned



9


Canal Greenway Park Plan

- Canal Greenway Concept Plan developed in 2006 and 2012
- Plan for Starr Park and area
 - Sullivan's Pond Storm
 Sewer (Phase 1) completed
- Potential to expand Park further, and daylighting
- Includes closure at Irishtown Road
- Plan being updated with HRM Parks



Dartmouth Cove Development


- Building on 2012 Master Plan for area
- New roads to create grid layout to develop area
- Included in Centre Plan Package A
- Includes connection of multi-use trail to Trans Canada Trail along waterfront




Overall Site Plan




Concept Plan - Alderney Drive



Dundas Street Intersection



PAPA Intersection



Project Schedule

Item	Completed by	
Daylighting Feasibility Study	August 2018	✓
Concept Plan Development	September 2018	✓
Internal Stakeholder Consult Part I	October 2018	✓
Public Consultation / Center Plan	October 2018	✓
Concept Plan Updates	February 2018	✓
Internal Stakeholder Consult Part II	February 2018	~
Canal Greenway Design	June – August 2019	
Regional Council Check-In	September 2019	
External Stakeholder Consult	January-November 2019	
Dundas Street Bridge and Extension - Design	June-November 2019	
Dundas Street Bridge and Extension - Construction	2020	
Sullivan's Pond Storm Sewer Phase 2 Design	2020	
Trans Canada Trail Corridor Design	2020	
Sullivan's Pond Storm Sewer Phase 2 Construction	2021	



Planned Next Steps

- Public Consultation to be held this summer
- Meeting with Downtown Dartmouth Business Commission
- Hire consultant to complete detailed design
- Construct Dundas Street extension in 2020
- Work with Halifax Water towards 2021 construction of Sawmill Creek Daylighting






ΗΛLΙFΛΧ


Supplementary Figures

HALFAX


Dartmouth Cove Transportation Reserve




Street Network




Transit Routes



















A look back at Portland Street.

The street running parallel with the water is Canal St. Over the years this area between the street and the stream has been infilled and buildings have been erected. However, there is still a stream flowing from the lakes to the harbour which you can see as you walk along the remaining trail.

Key Questions

- Does HEMDCC endorse this plan?
- What should public consultation look like?
- What aesthetics are imagined for Dundas Street bridge?



Canal Greenway – Marine Railway

• <u>https://youtu.be/I0LpCxwc3To</u>

