

27-Jul-21

2021 Construction Index

SL = Shopping List - May be completed if funds permit

| LOCATION | Limit From | Limit To | Construction Type | Region | District | Construction Start Date | Construction Completion Date |
|---|-----------------------|----------------------|-------------------------------|---------|----------|-------------------------|------------------------------|
| Holland Road | Cora | Brook | School Zone Traffic Calming I | Central | 1 | 5-Jul-21 | 24-Aug-21 |
| Ingram Drive | Winley | Lexington | Traffic Calming 1 | Central | 1 | 7-Jun-21 | 18-Aug-21 |
| Robert Street | Howe | Henry | Traffic Calming 1 | Central | 1 | 7-Jun-21 | 18-Aug-21 |
| Rocky Lake Drive | Power Mill Bridge | Cobequid | Asphalt Overlay 1 | Central | 1 | 1-Jun-21 | 31-Jul-21 |
| Waverley Road | Near Civic 815 | | Guiderail | Central | 1 | | |
| Waverley Road | Civics 1948-1964 | | Guiderail | Central | 1 | | |
| Cranberry Crescent | Mount Edward | Valkyrie (North Leg) | Planer Patch I | East | 3 | | |
| Diana Grace Avenue | North End | Diana Grace | Planer Patch I | East | 3 | | |
| Donald Court | Stuart Harris | End | Recapitalization | East | 3 | 19-Apr-21 | 21-Jun-21 |
| Donald Court | Stuart Harris | End | Recapitalization | East | 3 | 19-Apr-21 | 21-Jun-21 |
| Dorothea Drive | Swanton | Cole Harbour Road | Traffic Calming 1 | East | 3 | 7-Jun-21 | 18-Aug-21 |
| Hillsburn Court | Pembroke | End | Asphalt Overlay 1 | East | 3 | 1-Jun-21 | 31-Jul-21 |
| Irving Street | Pleasant | Grant | Recapitalization | East | 3 | | |
| Pembroke Court | Spring | End | Asphalt Overlay 1 | East | 3 | 1-Jun-21 | 31-Jul-21 |
| Portland Hills Drive | Portland Estates Blvd | Hillspire | Traffic Calming | East | 3 | 10-May-21 | 20-Jun-21 |
| Samuel Danial Drive | Melrose | Atikian | School Zone Traffic Calming 2 | East | 3 | 27-Jul-21 | 11-Sep-21 |
| Stuart Harris Drive | Owen | Lapierre | Recapitalization | East | 3 | 19-Apr-21 | 21-Jun-21 |
| Stuart Harris Drive | Owen | Lapierre | Recapitalization | East | 3 | 19-Apr-21 | 21-Jun-21 |
| Wildwood Blvd | Cranberry | Tantling | New Sidewalk | East | 3 | | |
| Wildwood Blvd | Cranberry | Tantling | Recapitalization | East | 3 | | |
| Windward Avenue | Selma | Lea | School Zone Traffic Calming I | East | 3 | 5-Jul-21 | 24-Aug-21 |
| Arklow Drive | Merrimac | Lanarkshire | School Zone Traffic Calming 1 | East | 4 | 5-Jul-21 | 24-Aug-21 |
| Ashgrove Avenue | Ancaster | Addison | School Zone Traffic Calming 2 | East | 4 | 27-Jul-21 | 11-Sep-21 |
| Astral Drive | Brookfield | Stratford | School Zone Traffic Calming 2 | East | 4 | 27-Jul-21 | 11-Sep-21 |
| Bradorian Drive | Auburn | Auburn | Asphalt Overlay 1 | East | 4 | 1-Jun-21 | 31-Jul-21 |
| Caldwell Road | Astral | Atholea | Planer Patch I | East | 4 | | |
| Cole Harbour Road | Caldwell | Bissett | Planer Patch I | East | 4 | | |
| Cumberland Drive | Cole Harbour Road | Colby Drive | Active Transportation | East | 4 | 10-Aug-20 | Summer 2021 |
| Cumberland Drive | Cole Harbour Road | Colby Drive | Recapitalization | East | 4 | 10-Aug-20 | Summer 2021 |
| Delta Drive | Caldwell | Colby Drive | Traffic Calming | East | 4 | 17-May-21 | 23-Jul-21 |
| Driftwood Crescent | Delta | Delta | Recapitalization | East | 4 | 17-May-21 | 23-Jul-21 |
| Forest Hills Parkway | Chameau | Cole Harbour Road | Active Transportation | East | 4 | 10-Aug-20 | Summer 2021 |
| Forest Hills Parkway | Chameau | Cole Harbour Road | Recapitalization | East | 4 | 10-Aug-20 | Summer 2021 |
| Forest Hills Parkway | Flying Cloud | Circassion | Sidewalk Renewal | East | 4 | 10-Aug-20 | Summer 2021 |
| Forest Hills Parkway @ Flying Cloud/Chameau | | | Traffic Signals | East | 4 | 10-Aug-20 | Summer 2021 |
| Gander Avenue | Codroy | Smallwood | School Zone Traffic Calming 2 | East | 4 | 27-Jul-21 | 11-Sep-21 |
| Greenwich Drive | Geldart | Griffin | School Zone Traffic Calming 2 | East | 4 | 27-Jul-21 | 11-Sep-21 |
| Gregory Drive | Flying Cloud | Roslyn | School Zone Traffic Calming 2 | East | 4 | 27-Jul-21 | 11-Sep-21 |
| Hannebury to Delta/Colby/Hardisty | | | Walkway Renewal | East | 4 | 17-May-21 | 23-Jul-21 |
| Highway 7 | Wilfred Jackson | Ross Road | Microsurfacing | East | 4 | | |
| Highway 7 | Hillsboro | Cherry Brook | Planer Patch I | East | 4 | | |
| Hillsboro Drive | Auburn | Hwy 107 | Traffic Calming 1 | East | 4 | 7-Jun-21 | 18-Aug-21 |
| Hollyoake Lane | Hampton Greent | Hampton Green | Recapitalization | East | 4 | 10-May-21 | 12-Jun-21 |
| Lakeshire Crescent | Greenwich | Greenwich | School Zone Traffic Calming 2 | East | 4 | 27-Jul-21 | 11-Sep-21 |
| Nova Terra | Caldwell | Selig | Traffic Calming 1 | East | 4 | 7-Jun-21 | 18-Aug-21 |
| Poplar Drive | Otago | Otago | Traffic Calming 1 | East | 4 | 7-Jun-21 | 18-Aug-21 |

27-Jul-21

2021 Construction Index

SL = Shopping List - May be completed if funds permit

| LOCATION | Limit From | Limit To | Construction Type | Region | District | Construction Start Date | Construction Completion Date |
|-------------------------------------|----------------------|-----------------------|-------------------------------|--------|----------|-------------------------|------------------------------|
| Sherwood Street | Caldwell | Astral | Planer Patch I | East | 4 | | |
| Smallwood Avenue | Gander | Serpentine | School Zone Traffic Calming 2 | East | 4 | 27-Jul-21 | 11-Sep-21 |
| Smith Avenue | Cole Harbour Road | End | Recapitalization | East | 4 | | |
| Bikeway Connector - Wyse Road | | | MacDonald Bridge Bikeway | East | 5 | 5-Jul-21 | 31-Oct-21 |
| Crichton Avenue | Dahlia | Oak | Recapitalization | East | 5 | | |
| Dahlia Street | Crichton | Maple | Recapitalization | East | 5 | | |
| Dahlia Street | Victoria | Maple | Recapitalization | East | 5 | | |
| Dahlia Street | Beech | Crichton | New Sidewalk | East | 5 | | |
| Dahlia Street | | | Traffic Calming | East | 5 | | |
| Dahlia Street @ Crichton | | | RRFB Signals | East | 5 | | |
| Dahlia Street @ Victoria Road | | | RRFB Signals | East | 5 | | |
| Erskine Street | Hawthorne | Thompson | School Zone Traffic Calming 2 | East | 5 | 27-Jul-21 | 11-Sep-21 |
| Green Village Lane | Portland | End | Asphalt Overlay 1 | East | 5 | 1-Jun-21 | 31-Jul-21 |
| Hawthorne Street | Chrichton | Portland | Planer Patch I | East | 5 | | |
| Hawthorne Street | | | Traffic Calming | East | 5 | | |
| Hawthorne Street | Portland | Erskine | School Zone Traffic Calming 2 | East | 5 | 27-Jul-21 | 11-Sep-21 |
| Howe Street | Windmill | Wyse | Asphalt Overlay 1 | East | 5 | 1-Jun-21 | 31-Jul-21 |
| Joffre Street | Sinclair | Portland | Traffic Calming Phs 2 | East | 5 | | |
| MacDonald Bridge Bikeway Connectors | | | MacDonald Bridge Bikeway | East | 5 | 5-Jul-21 | 31-Oct-21 |
| Maple Street | | | RRFB Signals | East | 5 | | |
| Oak Street | Rose | Crichton | Recapitalization | East | 5 | | |
| Oak Street | Tulip | Crichton | New Sidewalk | East | 5 | | |
| Pleasant Street | Prince Arthur | Atlantic | Planer Patch I | East | 5 | | |
| Prince Albert Road | Cottage Hill | Superstore D/W | Rain Garden | East | 5 | 14-Jun-21 | 9-Sep-21 |
| Prince Albert Road | Cottage Hill | Superstore D/W | Recapitalization | East | 5 | 14-Jun-21 | 9-Sep-21 |
| Renfrew Street | Pleasant | Glenview | New Sidewalk | East | 5 | | |
| Renfrew Street | Pleasant | Glenview | Recapitalization | East | 5 | | |
| Slayter Street | Woodland | Thistle | Planer Patch I | East | 5 | | |
| Sullivans Pond | | | Multi Use Pathway | East | 5 | | |
| Victoria Road | Dahlia | Thistle | New Sidewalk | East | 5 | | |
| Akerley Blvd | 60m East of Burnside | John Savage | Asphalt Overlay 1 | East | 6 | 1-Jun-21 | 31-Jul-21 |
| Belle Vista Drive | Spring | Kimberley | School Zone Traffic Calming 2 | East | 6 | 27-Jul-21 | 11-Sep-21 |
| Brigadoon Avenue | Main | Mount Edward | Recapitalization | East | 6 | | |
| Burnside Drive | Akerley | Commodore | Microsurfacing | East | 6 | | |
| Burnside Phase 13-1 | | | Phase 13-1 | East | 6 | | |
| Caledonia Road | Breeze Drive | Dumbarton | Planer Patch I | East | 6 | | |
| Cutler Avenue | Wiklkinson | Jim Connors | Recapitalization | East | 6 | 5-Jul-21 | 17-Aug-21 |
| Langley Avenue | Valleyfield | End | Recapitalization | East | 6 | | |
| Main Street | Gordon | Caledonia | Planer Patch I | East | 6 | | |
| Skeena Lane | Valleyfield | Skeena | Recapitalization | East | 6 | | |
| Wilkinson Avenue | Jennett | Cutler | Recapitalization | East | 6 | 5-Jul-21 | 17-Aug-21 |
| Windmill Road | Dawson | Wyse | Planer Patch I | East | 6 | | |
| Wright Avenue | Windmill | Macdonald | Microsurfacing | East | 6 | | |
| Wright Avenue | Burnside | 100m East of Williams | Microsurfacing | East | 6 | | |
| Argyle Street | Duke | Prince | Asphalt Overlay 2 | West | 7 | 6-May-21 | 30-Nov-21 |
| Blowers Street | Granville | Market | Asphalt Overlay 2 | West | 7 | 6-May-21 | 30-Nov-21 |

27-Jul-21

2021 Construction Index

SL = Shopping List - May be completed if funds permit

| LOCATION | Limit From | Limit To | Construction Type | Region | District | Construction Start Date | Construction Completion Date |
|------------------------------------|--------------------|---------------|-------------------------------|--------|----------|-------------------------|------------------------------|
| Cedar Street | Preston | Chestnut | School Zone Traffic Calming I | West | 7 | 5-Jul-21 | 24-Aug-21 |
| Chestnut Street | Cedar | Shirley | School Zone Traffic Calming I | West | 7 | 5-Jul-21 | 24-Aug-21 |
| Cornwall Street | Preston | Oxford | Asphalt Overlay 2 | West | 7 | 6-May-21 | 30-Nov-21 |
| LeMarchant Street | Coburg | Watt | School Zone Traffic Calming I | West | 7 | 5-Jul-21 | 24-Aug-21 |
| Market Street | Blowers | Sackville | Asphalt Overlay 2 | West | 7 | 6-May-21 | 30-Nov-21 |
| Morris Street | South Park | Lower Water | Planer Patch I | West | 7 | | |
| Oakland Road | Studley | Robie | Recapitalization | West | 7 | 10-May-21 | 23-Jun-21 |
| Oakland Road | Robie | Waterloo | Sidewalk Renewal | West | 7 | 10-May-21 | 23-Jun-21 |
| Oakland Road | Cataret | Robie | Sidewalk Renewal | West | 7 | 10-May-21 | 23-Jun-21 |
| Oakland Road | Robie | Bellevue | Sidewalk Renewal | West | 7 | 10-May-21 | 23-Jun-21 |
| Preston Street | Cedar | Shirley | School Zone Traffic Calming I | West | 7 | 5-Jul-21 | 24-Aug-21 |
| South Park Street | South Park | Inglis | Planer Patch I | West | 7 | | |
| South Street CN Bridge Replacement | | | CN Bridge Replacement | West | 7 | | |
| Spring Garden Road | South Park | Queen | Streetscaping | West | 7 | 7-Jun-21 | 30-Nov-21 |
| Walnut Street | Coburg | Jubilee | School Zone Traffic Calming I | West | 7 | 5-Jul-21 | 24-Aug-21 |
| Watt Street | LeMarchange | Walnut | School Zone Traffic Calming I | West | 7 | 5-Jul-21 | 24-Aug-21 |
| York Street | Preston | Oxford | School Zone Traffic Calming I | West | 7 | 5-Jul-21 | 24-Aug-21 |
| Allan Street | Oak | Harvard | Bikeway | West | 8 | 7-Jun-21 | 22-Jul-21 |
| Allan Street | Oak | Harvard | Recapitalization | West | 8 | 7-Jun-21 | 22-Jul-21 |
| Allan Street | Oak | Harvard | Sidewalk Renewal | West | 8 | 7-Jun-21 | 22-Jul-21 |
| Almon Street | Gottingen | Civic 5525 | Recapitalization | West | 8 | 10-May-21 | 28-Jun-21 |
| Barrington Street | Hanover | Young | Bus Pads | West | 8 | | |
| Barrington Street | Hanover | Young | RA5 Installation | West | 8 | | |
| Barrington Street | Glebe | Devonshire | Planer Patch 2 | West | 8 | | |
| Charles Street | Creighton | Maynard | School Zone Traffic Calming 2 | West | 8 | 27-Jul-21 | 11-Sep-21 |
| Creighton Street | North | Charles | School Zone Traffic Calming 2 | West | 8 | 27-Jul-21 | 11-Sep-21 |
| Drummond Court | Leaman | Leaman | Recapitalization | West | 8 | | |
| Gottingen Street | Almon | North | Recapitalization | West | 8 | 10-May-21 | 28-Jun-21 |
| Gottingen Street (East Side) | Almon | North | Sidewalk Renewal | West | 8 | 10-May-21 | 28-Jun-21 |
| Gottingen Street (West Side) | Bloomfield | North | Sidewalk Renewal | West | 8 | 10-May-21 | 28-Jun-21 |
| Isleville Street | Drummon | Duffus | Recapitalization | West | 8 | | |
| Lady Hammond Road Bridge | | | Bridge Rehabilitation | West | 8 | 24-Jun-21 | 10-Oct-21 |
| Leaman Street | | | Bikeway | West | 8 | | |
| Leaman Street | Leeds | Drummond | Recapitalization | West | 8 | | |
| Leaman Street | Near Civic 3555 | | Walkway Renewal | West | 8 | | |
| Massachusetts Ave E/B | MacKay Bridge | Robie | Asphalt Overlay 2 | West | 8 | 6-May-21 | 30-Nov-21 |
| Massachusetts Ave W/B | Robie | MacKay Bridge | Asphalt Overlay 2 | West | 8 | 6-May-21 | 30-Nov-21 |
| Massachusetts Ave W/B | Robie | MacKay Bridge | Sidewalk Renewal | West | 8 | 6-May-21 | 30-Nov-21 |
| Maynard Street | Charles | North | School Zone Traffic Calming 2 | West | 8 | 27-Jul-21 | 11-Sep-21 |
| Robie Street | Young | Massachusetts | Asphalt Overlay 2 | West | 8 | 6-May-21 | 30-Nov-21 |
| Robie Street | Young | Massachusetts | Sidewalk Renewal | West | 8 | 6-May-21 | 30-Nov-21 |
| Windsor Street | Almon | Quinpool | Planer Patch 2 | West | 8 | | |
| Arlington Avenue | Springvale | Milsom | Asphalt Overlay 4 | West | 9 | | |
| Bayers Road | Romans | Connaught | Transit Priority Corridor | West | 9 | 6-Jul-20 | Summer 2021 |
| Cork Street | Windsor | Connaught | Recapitalization | West | 9 | | |
| Crown Drive | St. Margaret's Bay | Finch | Asphalt Overlay 2 | West | 9 | 6-May-21 | 30-Nov-21 |

27-Jul-21

2021 Construction Index

SL = Shopping List - May be completed if funds permit

| LOCATION | Limit From | Limit To | Construction Type | Region | District | Construction Start Date | Construction Completion Date |
|-----------------------------------|---------------------------|---------------------------|-------------------------------|---------|----------|-------------------------|------------------------------|
| Downs Avenue | Brookfield | Milson | School Zone Traffic Calming 2 | West | 9 | 27-Jul-21 | 11-Sep-21 |
| Herring Cove Road | Old Sambro | Glenora | Asphalt Overlay 3 | West | 9 | | |
| Herring Cove Road | Armdale Rotary | Cowie Hill | Planer Patch 2 | West | 9 | | |
| McLennan Avenue | Colindale | Glenora | School Zone Traffic Calming 2 | West | 9 | 27-Jul-21 | 11-Sep-21 |
| Purcell's Cove Road | Herring Cove | Williams Lake | Planer Patch 2 | West | 9 | | |
| Quarry Road | St. Margaret's Bay | Walsh | Retaining Wall | West | 9 | | |
| Quarry Road | St. Margaret's Bay | Walsh | Sidewalk Renewal | West | 9 | | |
| St. Margaret's Bay Road | Armdale Rotary | Balcomes | Asphalt Overlay 2 | West | 9 | 6-May-21 | 30-Nov-21 |
| Alex Street | Rosedale | Melrose | School Zone Traffic Calming 2 | West | 10 | 27-Jul-21 | 11-Sep-21 |
| Ashdale Avenue | Birch | Titus | Recapitalization | West | 10 | | |
| Coronation Avenue | Willett | Gesner | School Zone Traffic Calming 1 | West | 10 | 5-Jul-21 | 24-Aug-21 |
| Dunbrack Greenway | Walter Havill | Chain of Lakes Trail | Active Transportation | West | 10 | 11-Aug-20 | 1-Nov-20 |
| Dunbrack Street | @ Clayton Park Dr | | RA5 Installation | West | 10 | | |
| Dunbrack Street | @ Clayton Park Dr | | Sidewalk Renewal | West | 10 | | |
| Eagle Crescent | Swan | Meadowlark | Asphalt Overlay 2 | West | 10 | 6-May-21 | 30-Nov-21 |
| Flamingo Drive | @ Bus Stops | | New Sidewalk | West | 10 | 19-Apr-21 | 30-Jun-21 |
| Flamingo Drive | Dove Street | Bedford Highway | Recapitalization | West | 10 | 19-Apr-21 | 30-Jun-21 |
| Flamingo Drive | Dove Street | Bedford Highway | Sidewalk Renewal | West | 10 | 19-Apr-21 | 30-Jun-21 |
| Frederick Avenue | Willett | Gesner | School Zone Traffic Calming 1 | West | 10 | 5-Jul-21 | 24-Aug-21 |
| Gesner Street | Coronoation | Frederick | School Zone Traffic Calming 1 | West | 10 | 5-Jul-21 | 24-Aug-21 |
| Killamey Drive | Hammonds Plains | End | Recapitalization | Central | 10 | | |
| Knightsridge Drive | Camelot Ln South Entrance | Civic 175 | Asphalt Overlay 2 | West | 10 | 6-May-21 | 30-Nov-21 |
| Lacewood Drive | Vimy | Dunbrack | Planer Patch 2 | West | 10 | | |
| Meadowlark Crescent | Lincoln Cross | Flamingo | Asphalt Overlay 2 | West | 10 | 6-May-21 | 30-Nov-21 |
| Meadowlark Crescent | Lincoln Cross | Flamingo | Sidewalk Renewal | West | 10 | 6-May-21 | 30-Nov-21 |
| Parkland Drive | Near Kearney Lake Road | | Slope Stabilization | West | 10 | | |
| Parkland Drive Rock Slope Repairs | | | Rock Slope Repair | West | 10 | | |
| Rosedale Avenue | Willett | Gesner | School Zone Traffic Calming 1 | West | 10 | 5-Jul-21 | 24-Aug-21 |
| Rufus Avenue | Willett | Gesner | School Zone Traffic Calming 1 | West | 10 | 5-Jul-21 | 24-Aug-21 |
| Swan Crescent | Kingfisher | Cul-de-sac | Asphalt Overlay 2 | West | 10 | 6-May-21 | 30-Nov-21 |
| Willett Street | Coronoation | Frederick | School Zone Traffic Calming 1 | West | 10 | 5-Jul-21 | 24-Aug-21 |
| Old Sambro Road | Sussex | Leiblin | Planer Patch 2 | West | 11 | | |
| Pine Grove Drive | Herring Cove | Theakston | School Zone Traffic Calming 2 | West | 11 | 27-Jul-21 | 11-Sep-21 |
| Rockingstone Road | Beachstone | Feldspar | School Zone Traffic Calming 1 | West | 11 | 5-Jul-21 | 24-Aug-21 |
| James Street | Roland | Forestglen | School Zone Traffic Calming 2 | West | 12 | 27-Jul-21 | 11-Sep-21 |
| St. Margaret's Bay Road | Forestglen | Highway 103 Ramp (Exit 4) | Asphalt Overlay 4 | West | 12 | | |
| Washmill Lake Drive | Chain Lake | Bently | Microsurfacing | Central | 12 | | |
| Buckingham Drive | Flat Lake | Penny Lane | Traffic Calming Phs 2 | Central | 13 | | |
| Diana Drive | Kingswood | Lakeshore | Traffic Calming Phs 2 | Central | 13 | | |
| George Samuel Drive | St. George | Kingswood | Asphalt Overlay 3 | Central | 13 | | |
| Halfway Lake Drive | Longburn | Nicholas | Traffic Calming Phs 2 | Central | 13 | | |
| Hammonds Plains Road | Lucsville | Pockwock | Planer Patch 2 | Central | 13 | | |
| Hemlock Drive | Westwood | Windbreak | Traffic Calming Phs 2 | Central | 13 | | |
| High Timber Drive | Hemlock | Westwood | Traffic Calming Phs 2 | Central | 13 | | |
| Longburn Drive | Halfway Lake | End | Traffic Calming Phs 2 | Central | 13 | | |
| Micmac Drive | Halfway Lake | Pockwock | Traffic Calming Phs 2 | Central | 13 | | |

27-Jul-21

2021 Construction Index

SL = Shopping List - May be completed if funds permit

| LOCATION | Limit From | Limit To | Construction Type | Region | District | Construction Start Date | Construction Completion Date |
|-----------------------------------|---------------------------------------|-------------------------|-------------------------------|---------|----------|-------------------------|------------------------------|
| Summit Crescent | High Timber | High Timber | Traffic Calming Phs 2 | Central | 13 | | |
| Vrege Court | Brenda | Brenda | School Zone Traffic Calming I | West | 13 | 5-Jul-21 | 24-Aug-21 |
| White Hills Run | Pockwock | Tomahawk | Planer Patch 2 | Central | 13 | | |
| Windsor Drive | Flat Lake | Kingsway | Asphalt Overlay 3 | Central | 13 | | |
| Windsor Drive | Allenb | Penny Lane | Traffic Calming Phs 2 | Central | 13 | | |
| Winslow Drive | Hemlock | Hammonds Plains | Traffic Calming Phs 2 | Central | 13 | | |
| Yankeetown Road | Hammonds Plains | Hammonds Plains | Recapitalization | Central | 13 | | |
| Beaver Bank Cross Road | Waterwheel | Waterwheel | School Zone Traffic Calming 2 | Central | 14 | 27-Jul-21 | 11-Sep-21 |
| Beaverbank Cross Road | Noria | Sawyer | Sidewalk Renewal | Central | 14 | | |
| Fenerty Road | Springfield Lake | Sackville | Traffic Calming 1 | Central | 14 | 7-Jun-21 | 18-Aug-21 |
| Fenerty Road | Sackville | Springfield Lake | Planer Patch 2 | Central | 14 | | |
| Lakeview Avenue | estlea | Civic 130 | Traffic Calming 1 | Central | 14 | 7-Jun-21 | 18-Aug-21 |
| Lucasville Road | Sackville | Sackville River | Asphalt Overlay 4 | Central | 14 | | |
| Lucasville Road | Hammonds Plains | Civic 1390 | Asphalt Overlay 4 | Central | 14 | | |
| McCabe Lake Drive | Gaspereau | Magenta | Traffic Calming Phs 2 | Central | 14 | | |
| Millwood Drive | Beaver Bank Cross Rd | Beaver Bank Road | Recapitalization | Central | 14 | | |
| Millwood/Stokill/Beaver Bank Road | | | Traffic Signal Upgrade | Central | 14 | | |
| Newbury Road | Waterstone | Natura | Traffic Calming Phs 2 | Central | 14 | | |
| Old Sackville Road | Walker | Lynn | Traffic Calming Phs 2 | Central | 14 | | |
| Sackville Drive | Patton (East Leg) | Margeson | Planer Patch I | Central | 14 | | |
| Springfield Lake Road | Falconcrest | Fenerty | Traffic Calming 1 | Central | 14 | 7-Jun-21 | 18-Aug-21 |
| Stokil Drive | Beaver Bank Road | Civic 276 | Recapitalization | Central | 14 | | |
| Stokil Drive | Beaver Bank Road | Civic 276 | New Sidewalk | Central | 14 | | |
| Waterstone Run | Lucasville | Millstone | Traffic Calming Phs 2 | Central | 14 | | |
| Chapais Drive | Dickey | Skyridge | Asphalt Overlay 4 | Central | 15 | | |
| Cobequid Road | Memory | Glendale | Planer Patch 2 | Central | 15 | | |
| Coles Road | Dickey | Chapais | Recapitalization | Central | 15 | 1-Jun-21 | 25-Sep-21 |
| Old Beaver Bank Road | Glendale | Sackville | Traffic Calming 1 | Central | 15 | 7-Jun-21 | 18-Aug-21 |
| Sackville Cross Road | Sackville | Old Sackville | Asphalt Overlay 3 | Central | 15 | | |
| Sackville Drive | Cobequid | Skyridge | Asphalt Overlay 4 | Central | 15 | | |
| Sackville Drive | Beaver Bank | Florence | Planer Patch 2 | Central | 15 | | |
| Bedford Highway | Southgate | Larry Uteck | Asphalt Overlay 3 | Central | 16 | | |
| Larry Uteck Blvd | Starboard | Southgate | Microsurfacing | Central | 16 | | |
| Madison Drive | Basinview | Basinview | School Zone Traffic Calming 2 | Central | 16 | 27-Jul-21 | 11-Sep-21 |
| Moirs Mill Road | Bedford Highway | End | Planer Patch 2 | Central | 16 | | |
| Rockly Lake Drive | Bedford Highway | Duke | Planer Patch 2 | Central | 16 | | |
| Royal Masts Way | Moirs Mill | Oceanview | Planer Patch 2 | Central | 16 | | |
| Rutledge Street | Bedford Highway | Basinview | Asphalt Overlay 2 | Central | 16 | 6-May-21 | 30-Nov-21 |
| West Bedford Park & Ride | Innovation @ Gladys Porter | | Clearing/Grubbing | Central | 16 | 21-Jun-21 | 18-Aug-21 |
| Wimbledon Road | Basinview | Atwood | School Zone Traffic Calming 2 | Central | 16 | 27-Jul-21 | 11-Sep-21 |
| Windrock Drive Walkway | Between Civic 29 and Civic 35 to Park | | Walkway | Central | 16 | | |
| Purcells Cove Road | Williams Lake | Royal NS Yacht Squadron | Asphalt Overlay 2 | West | 9/11 | 6-May-21 | 30-Nov-21 |
| Cracksealing | | | Cracksealing | All | | 21-Sep-20 | 30-Jun-21 |
| Howland Court | Howland | End | Recapitalization | Central | | | |
| Howland Drive | Skyridge | Prince | Recapitalization | East | | | |