

WM FARES

ARCHITECTS

May 28, 2021

Re: Case 19056 – Walker Service Road

Attention: HRM – Planning Department:

Please be advised that pursuant to section 6.1(d) - Non-Substantive Amendments - of Development Agreement Case # 19056, we are requesting a 4-year extension to the date of commencement of construction as identified under section 7.3 of the said agreement.

Thank you for considering our request.

Yours truly,

Original Signed

Cesar Saleh, P.Eng.
W M Fares Architects