

District 5

Work Location	Anticipated Start Date
Victoria Road (Boland Road to Albro Lake Road) West side only	Feb 25 th
Abro Lake Road (Victoria Road to Wyse Road)	Feb 19 th
Chappell Street (Victoria Road to Wyse Road)	Feb 19 th
Russel Street (Victoria Road to Wyse Road)	Feb 13 th
Symonds Street (Victoria Road to Wyse Road)	Feb 8 th
Graham Street (Eastbrook Avenue to Cairn Street)	Feb 6 th
Frances Street (Eastbrook Avenue to Cairn Street)	Feb 6 th
Boland Road (Victoria Road to Wyse Road)	Feb 11 th
Chapman Street (Albro Lake Road to Symonds Street)	Feb 20 th
Richmond Street (Albro Lake Road to Symonds Street)	Feb 20 th
Eastbrook Avenue	Feb 6 th
Westbrook Avenue	Feb 8 th
Murray Street	Feb 8 th
Cairn Street	Feb 6 th

