

Updated: October 16, 2020

2020 Construction Index

SL = Shopping List (Will be completed if funds permit)

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Abrams Way	Theakston	Cul de Sac	Planer Patch 2	West	11	20-May-20	10-Jul-20
Admiral Cove Drive	Eaglewood	Shore Drive	Asphalt Overlay I	Central	16	25-May-20	6-Aug-20
Apollo Court	Willett	End	Recapitalization	West	10	6-Jul-20	18-Aug-20
Apollo Court	Willett	End	Recapitalization	West	10	6-Jul-20	18-Aug-20
Asphalt Overlay - Curb Repairs			Asphalt Overlay I	West	Various	25-May-20	6-Aug-20
Asphalt Overlay-Traffic Calming			Asphalt Overlay I	West	Various	25-May-20	6-Aug-20
Astral Drive	Caldwell	Willowdale	Planer Patch I	East	4	20-May-20	10-Jul-20
Bayers Road	Romans	Connaught	Transit Priority Corridor	West	9	6-Jul-20	Summer 2021
Bedford Highway	Fourth	Hammonds Plains	Planer Patch 2	Central	16	20-May-20	10-Jul-20
Bedford Street	Howe	Mitchell	Recapitalization	East	5	22-Jun-20	21-Jul-20
Bently Drive	Washmill Lake	Bentley (loops itself)	Planer Patch 2	West	12	20-May-20	10-Jul-20
Berlin Street	Connaught to Oxford		Recapitalization	West	9	15-Jun-20	9-Oct-20
Berlin Street	Dublin	Oxford	Recapitalization	West	9	15-Jun-20	9-Oct-20
Berlin Street	Dublin	Oxford	Sidewalk Renewal	West	9	15-Jun-20	9-Oct-20
Berlin Street	Oxford	Connolly	Sidewalk Renewal	West	9	15-Jun-20	9-Oct-20
Berlin Street	Swaine	Connolly	Sidewalk Renewal	West	9	15-Jun-20	9-Oct-20
Birchdale Avenue	Plymouth	Valleyford	Recapitalization	East	6	1-Jun-20	12-Aug-20
Brentwood Avenue	St. Margaret's Bay	Eisener	New Sidewalk	West	12	31-Aug-20	6-Oct-20
Brentwood Avenue	St. Margaret's Bay	Eisener	Recapitalization	West	12	31-Aug-20	6-Oct-20
Caledonia Road	Main	Dumbarton	Planer Patch I	East	6	20-May-20	10-Jul-20
Camden Street	Wardour	Fort Sackville	Asphalt Overlay I	Central	16	25-May-20	6-Aug-20
Cavalier Drive			Speed Humps	Central	15	27-Jul-20	4-Sep-20
Central Avenue			Speed Humps	West	10	27-Jul-20	4-Sep-20
Chebucto Road	Mumford	North	Planer Patch 2	West	9	20-May-20	10-Jul-20
Christopher Avenue	Spring	Tobin	Recapitalization	East	6	27-Jul-20	4-Sep-20
Christopher Avenue	Christopher	Mount Edward	Walkway Repair	East	6	27-Jul-20	4-Sep-20
Clifton Street	St. Alban	North	Recapitalization	West	8	24-Apr-20	11-Jul-20
Cobequid Road	Windsor Junction	Railway Crossing	Asphalt Overlay I	Central	1	25-May-20	6-Aug-20
Coburg Road	Seymour and Vernon		Traffic Signals	West	7	25-Sep-20	30-Nov-20
Commodore Drive	Eileen Stubbs	Highway 118	Planer Patch I	East	6	20-May-20	10-Jul-20
Concord Ave	Richardson	Ingram	Recapitalization	Central	1	23-Jun-20	11-Sep-20
Concord Ave	Richardson	Ingram	Speed Tables	Central	1	23-Jun-20	11-Sep-20
Connolly Street			Speed Humps	West	8	27-Jul-20	4-Sep-20
Cook Avenue	Romans	Heinish	Recapitalization	West	9	10-Jun-20	7-Sep-20
Cracksealing			Cracksealing	All	All	17-Sep-19	30-Jun-20
Cracksealing			Cracksealing	All		21-Sep-20	30-Jun-21
Cranberry Crescent	Valkyrie	Roslyn	Recapitalization	East	3	9-Sep-20	19-Nov-20
Cranberry Crescent	Valkyrie	Roslyn	Walkways	East	3	9-Sep-20	19-Nov-20
Crestfield Drive	Hammonds Plains	Cul de Sac	Asphalt Overlay I	Central	13	25-May-20	6-Aug-20
Cumberland Drive	Cole Harbour Road	Colby Drive	Active Transportation	East	4	10-Aug-20	Summer 2021
Cumberland Drive	Cole Harbour Road	Colby Drive	Recapitalization	East	4	10-Aug-20	Summer 2021
Cummings Ave	Concord	End	Recapitalization	Central	1	23-Jun-20	11-Sep-20
Cuvelier Court	Concord	End	Recapitalization	Central	1	23-Jun-20	11-Sep-20
Danny Drive	Barrett	Beaver Bank	Recapitalization	Central	14	3-Sep-20	30-Nov-20
Demetreous Lane	Victoria	End	Recapitalization	East	5	5-Aug-20	18-Sep-20
Demetreous Lane	Victoria	End	Sidewalk Renewal	East	5	5-Aug-20	18-Sep-20

Updated: October 16, 2020

2020 Construction Index

SL = Shopping List (Will be completed if funds permit)

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Downsview Drive	Old Sackville Road	Canadian Tire	Recapitalization	Central	15	16-Oct-20	10-Dec-20
Duke Street	Brunswick	Upper Water	Planer Patch I	West	7	20-May-20	10-Jul-20
Dunbrack Greenway	Walter Havill	Chain of Lakes Trail	Active Transportation	West	10	11-Aug-20	1-Nov-20
Edgewood Avenue			Speed Humps	West	8/9	27-Jul-20	4-Sep-20
Eisener Blvd	Portland	Portland Hills	Planer Patch I	East	3	20-May-20	10-Jul-20
Eldridge Ave	Concord	End	Recapitalization	Central	1	23-Jun-20	11-Sep-20
Fenerty Road	Sackville	Springfield Lake	Planer Patch 2	Central	14	20-May-20	10-Jul-20
Fenwood Road	St. Margaret's Bay	Bermuda	Asphalt Overlay I	West	9	25-May-20	6-Aug-20
Fielding Avenue	Akerley	Wright	Recapitalization	East	6	7-Jun-20	20-Aug-20
Flamingo Drive	@ Bus Stops		New Sidewalk	West	10		
Flamingo Drive	Dove Street	Bedford Highway	Recapitalization	West	10		
Flamingo Drive	Dove Street	Bedford Highway	Sidewalk Renewal	West	10		
Forest Hills Parkway	Chameau	Cole Harbour Road	Active Transportation	East	4	10-Aug-20	Summer 2021
Forest Hills Parkway	Chameau	Cole Harbour Road	Recapitalization	East	4	10-Aug-20	Summer 2021
Forest Hills Parkway	Flying Cloud	Circassion	Sidewalk Renewal	East	4	10-Aug-20	Summer 2021
Forest Hills Parkway @ Flying Cloud/Chameau			Traffic Signals	East	4	10-Aug-20	Summer 2021
Forestglen Drive	Trunk 3	James	New Sidewalk	West	12	4-May-20	30-Jun-20
Forestglen Drive	Trunk 3	James	Recapitalization	West	12	4-May-20	30-Jun-20
Fort Sackville Road	Shore	Camden	Asphalt Overlay I	Central	16	25-May-20	6-Aug-20
Fraser Road	Forestglen	End	Recapitalization	West	12	2-Oct-20	2-Nov-20
Gary Martin Drive	Hammonds Plains	Utopia	Microsurfacing	Central	16	25-May-20	7-Aug-20
Gladstone Street	Almon	Charles	Recapitalization	West	8	24-Apr-20	11-Jul-20
Glendale Drive	Cobequid	McGee	Planer Patch 2	Central	15	20-May-20	10-Jul-20
Glendale Drive @ Rankin Drive			RA-5 Installation	Central	15	31-May-20	15-Jun-20
Glendale Drive @ Smokey Drive			RA-5 Installation	Central	15	31-May-20	15-Jun-20
Gorsebrook Avenue	Tower	End	Asphalt Overlay I	West	7	25-May-20	6-Aug-20
Gottingen Street	Cogswell	Cornwallis	Recapitalization	West	7	26-May-20	7-Aug-20
Gottingen Street	Cogswell	Cornwallis	Recapitalization	West	7	26-May-20	7-Aug-20
Gottingen Street	Cogswell	Cornwallis	Recapitalization	West	7	26-May-20	7-Aug-20
Gourok Avenue	Montrose	Culrain	Planer Patch I	East	6	20-May-20	10-Jul-20
Greenhead Road	Trunk 3	End	Planer Patch 2	West	12	20-May-20	10-Jul-20
Hamilton Drive	Sackville	Stratmore (N)	Planer Patch 2	Central	14	20-May-20	10-Jul-20
Hammonds Plains Road	Northwood	Westwood	Planer Patch 2	Central	13	20-May-20	10-Jul-20
Hampton Green	Colby	Caldwell	Planer Patch I	East	4	20-May-20	10-Jul-20
Heinish Avenue	Cook	End	Recapitalization	West	9	10-Jun-20	7-Sep-20
Hemlock Drive	Westwood	High Timber	Planer Patch 2	Central	13	20-May-20	10-Jul-20
Heritage Courtg	Concord	End	Recapitalization	Central	1	23-Jun-20	11-Sep-20
Heritage Hills	Melrose	Vicky	New Sidewalk	East	3	12-Oct-20	26-Nov-20
Herring Cove Road	Greystone	Civic 569	New Sidewalk	West	11	25-Sep-19	28-Aug-20
Herring Cove Road	Lynett	Civic 554	New Sidewalk	West	11	25-Sep-19	28-Aug-20
Herring Cove Road	@ Civic 546		RA-5 Installation	West	11	25-Sep-19	28-Aug-20
Herring Cove Road	Greystone	Civic 569	Recapitalization	West	11	25-Sep-19	28-Aug-20
Herring Cove Road	@ Civic 510		Retaining Wall	West	11	25-Sep-19	28-Aug-20
Herring Cove Road	Lynett	Civic 554	Storm Sewer Upgrade	West	11	25-Sep-19	28-Aug-20
Hilchie Road		Civic 3	Recapitalization	East	6	13-Apr-20	8-Jul-20
Hillside Avenue			Speed Humps	Central	15	27-Jul-20	4-Sep-20

Updated: October 16, 2020

2020 Construction Index

SL = Shopping List (Will be completed if funds permit)

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Hollis Street	Civic 1896	Terminal Road	Bike Lanes	West	7	27-Apr-20	15-Jun-20
Ivylea Crescent	Leiblin	Leiblin	Recapitalization	West	11	22-Jun-20	17-Sep-20
James Street	St. Margaret's Bay	Forestglen	Recapitalization	West	12	21-Sep-20	27-Oct-20
James Street	St. Margaret's Bay	Forestglen	Sidewalk Renewal	West	12	21-Sep-20	27-Oct-20
Johnson Road	North Preston	End	Planer Patch I	East	2	20-May-20	10-Jul-20
Joseph Howe Drive	Civic 3845	Armdale Rotary	Microsurfacing	West	9/10	25-May-20	7-Aug-20
Joseph Howe Drive	Civic 3845	Armdale Rotary	Sidewalk Repairs	West	9/10	25-May-20	7-Aug-20
Jubilee Road	Vernon	Pryor	Planer Patch I	West	7	20-May-20	10-Jul-20
Juniper Crescent	Leiblin	Leiblin	Recapitalization	West	11	22-Jun-20	17-Sep-20
Karels Drive	Jamieson	Maranatha	Traffic Calming	Central	1	19-May-20	31-Jul-20
Karels Drive	Jamieson	Maranatha	Traffic Calming	Central	1	19-May-20	31-Jul-20
Karels Drive	Jamieson	Maranatha	Traffic Calming	Central	1	19-May-20	31-Jul-20
Kaye Street			Speed Humps	West	8	27-Jul-20	4-Sep-20
Kimara Drive	Blue Jay	End	Recapitalization	Central	13	31-Aug-20	21-Oct-20
King Street	St. Alban	North	Recapitalization	West	8	24-Apr-20	11-Jul-20
Lacewood @ Braeside			Pedestrian Signals	West	10	19-Oct-20	30-Dec-20
Lady Hammond Road Bridge Rehab			Bridge Rehabilitation	West	8		
Lakeview Road	Cobequid	End	Planer Patch I	Central	1	20-May-20	10-Jul-20
Larry Uteck Blvd	Southgate	Nine Mile	Asphalt Overlay I	Central	16	25-May-20	6-Aug-20
Larry Uteck Roundabout	Larry Uteck	Larry Uteck	Asphalt Overlay I	Central	16	25-May-20	6-Aug-20
Lexington Ave	Richardson	Ingram	Recapitalization	Central	1	23-Jun-20	11-Sep-20
Lexington Ave	Richardson	Ingram	Traffic Calming	Central	1	23-Jun-20	11-Sep-20
Lincoln Cross	Dunbrack	Lacewood	Planer Patch 2	West	10	20-May-20	10-Jul-20
Lockes Road	Waverley	End	Planer Patch I	East	6	20-May-20	10-Jul-20
Lois Lane	Abrams Way	St. Michael's	Planer Patch 2	West	11	20-May-20	10-Jul-20
MacDonald Street	Quinpool	Chebucto	Planer Patch 2	West	9	20-May-20	10-Jul-20
Main Road	Civic 1319	Twin	Sidewalk Renewal	East	3		
Main Street	Gordon	Highway 111 Ramp	Transit Enhancements	East	6	14-Oct-19	Spring 2020
Main Street	Gordon	Highway 111 Ramp	Transit Enhancements	East	6	14-Oct-19	Spring 2020
Maple Drive	Braemar	Plymouth	Recapitalization	East	6	1-Jun-20	12-Aug-20
Monarch Drive			Speed Humps	Central	14	27-Jul-20	4-Sep-20
Montebello Drive	Appian	Caledonia/Breeze	Traffic Calming	East	6	5-Oct-20	18-Oct-20
Moore Road	Fielding	End	Recapitalization	East	6	7-Jun-20	20-Aug-20
Nine Mile Drive	Larry Uteck	William Borrett	Asphalt Overlay I	Central	16	25-May-20	6-Aug-20
Northwood Street	(Replacement)		Speed Humps	West	9	27-Jul-20	4-Sep-20
Ochterloney Street	Maple	Alderney	Planer Patch I	East	5	20-May-20	10-Jul-20
Old Sambro Road @ Schnare Street			RA-5 Installation	West	11	31-May-20	15-Jun-20
Panorama Lane	Douglas Drive	Cul de Sac	Guiderail	Central	16	26-Oct-20	8-Dec-20
Panorama Lane	Douglas Drive	Cul de Sac	Recapitalization	Central	16	26-Oct-20	8-Dec-20
Parking Pay Station Bases			Parking Pay Stations	West/East	Various	11-Jun-20	31-Jul-20
Parkland Drive	Near Kearney Lake Road		Slope Stabilization	West	10		
Parkstone Road	Windmill	End	Recapitalization	East	6	13-Apr-20	8-Jul-20
Parkstone Terrace	Parkstone Road	End	Recapitalization	East	6	13-Apr-20	8-Jul-20
Parkstone Terrace	Parkstone Road	End	Retaining Wall	East	6	13-Apr-20	8-Jul-20
Penhorn Greenway Trail	Somerset	Penhorn Lake	Active Transportation	East	5	19-May-20	23-Jun-20
Perth Street	Wardour	Fort Sackville	Asphalt Overlay I	Central	16	25-May-20	6-Aug-20

Updated: October 16, 2020

2020 Construction Index

SL = Shopping List (Will be completed if funds permit)

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Phase 13-1 Burnside Lot Clearing			Lot Clearing	East	6	9-Mar-20	31-Mar-20
Pine Hill Crescent	Pine Hill	Pine Hill	Asphalt Overlay I	West	7	25-May-20	6-Aug-20
Pine Hill Drive	Tower	Francklyn	Asphalt Overlay I	West	7	25-May-20	6-Aug-20
Pinegrove Drive	Herring Cove	Theakston	Planer Patch 2	West	11	20-May-20	10-Jul-20
Pockwock Road	Old Annapolis	Hammonds Plains	Recapitalization	Central	13	17-Aug-20	5-Oct-20
Polara @ Phoenix Walkway Repair			Walkway Repair	Central	15	29-Jun-20	15-Sep-20
Polara Crescent	Polara	Polara	Recapitalization	Central	15	29-Jun-20	15-Sep-20
Polara Drive	Cavalier	Quinn	Recapitalization	Central	15	29-Jun-20	15-Sep-20
Portland Hills Drive	Portland Estates Blvd	Hillspire	Traffic Calming	East	3		
Portland Hills Transit Terminal			S-W/Trail Upgrades	East	3	4-Aug-20	2-Sep-20
Primrose Street	Victoria	Pinecrest	Recapitalization	East	5	21-Jul-20	30-Oct-20
Prince Albert Road	Ochterloney	Bolton	Recapitalization	East	5	4-May-20	24-Jul-20
Prince Albert Road@ Hawthorne Street			Traffic Signal Rehab	East	5	4-May-20	24-Jul-20
Prince Street	Lower Water	Brunswick	Planer Patch I	West	7	20-May-20	10-Jul-20
Quinpool Rd	Vernon/Preston		Pedestrian Signals	West	7/8	19-Oct-20	30-Dec-20
Ravines Drive	Southgate	Southgate	Planer Patch 2	Central	16	20-May-20	10-Jul-20
Riverside Drive	Sackville	Glendale	Planer Patch 2	Central	15	20-May-20	10-Jul-20
Robie Street	Young	Cogswell	Transit Priority Corridor	West	8	13-Jul-20	22-Oct-20
Rosemeade Avenue	Leeds	Hillside	Asphalt Overlay I	West	8	25-May-20	6-Aug-20
Rosley Road	End of Asphalt	HRM Limit	Gravel Road Paving	Central	14	15-Jul-20	4-Nov-20
Rosley Road	Beaverbank	End of Asphalt	Recapitalization	Central	14	15-Jul-20	4-Nov-20
Rosley Road Bridge (BR65)			Bridge Repairs	Central	14	15-Jul-20	4-Nov-20
Roxton Road	Bellevue	Greenwood	Sidewalk Renewal	West	7	27-Apr-20	25-Jun-20
Russell Street			Speed Humps	West	8	27-Jul-20	4-Sep-20
Sackville Drive	Beaver Bank	Millwood	Microsurfacing	Central	15	25-May-20	7-Aug-20
Sackville Drive	Hamilton	Patton	Planer Patch 2	Central	14	20-May-20	10-Jul-20
Sackville St @ Dresden Row			Traffic Signals	West	7	21-Aug-20	16-Oct-20
Sackville-Bedford Greenway Realignment			Trail Realignment	Central	12		
Shore Road	Cow Bay	Government Wharf Rd	New Sidewalk	East	3	30-Mar-20	5-Sep-20
Shore Road	Cow Bay	Oceanlea	Other Related	East	3	30-Mar-20	5-Sep-20
Shore Road	Cow Bay	Oceanlea	Recapitalization	East	3	30-Mar-20	5-Sep-20
Shore Road	Cow Bay	Shore Road Bridge	Sidewalk Renewal	East	3	30-Mar-20	5-Sep-20
Shore Road Bridge			Bridge Repalcement	East	3	30-Mar-20	5-Sep-20
Silverside Drive	Rolling Hills	Cul de Sac	Gravel Road Paving	Central	1	11-May-20	31-Jul-20
Silverside Drive	Waverley	Rolling Hills	Recapitalization	Central	1	11-May-20	31-Jul-20
Smokey Drive Walkway	Rankin	Stokil	Walkway Renewal	Central	15	10-Aug-20	15-Oct-20
Solutions Drive	Rengency Park	Cul de Sac	Planer Patch 2	West	12	20-May-20	10-Jul-20
South Park Street	Spring Garden	Sackville	Bike Lanes	West	7	14-Sep-20	26-Nov-20
South Park Street	Spring Garden	Sackville	Recapitalization	West	7	14-Sep-20	26-Nov-20
South Park Street	Spring Garden	Sackville	Sidewalk Renewal	West	7	14-Sep-20	26-Nov-20
South Park Street	Spring Garden	Sackville	Streetscaping	West	7	14-Sep-20	26-Nov-20
Southill Drive	Clayton Park	Glenforest	Recapitalization	West	10	8-Jun-20	27-Aug-20
Spinner Crescent	Stokil	Saratoga	Recapitalization	Central	15	8-Jul-20	9-Sep-20
Spinner Crescent	Stokil	Saratoga	Walkway Repair	Central	15	8-Jul-20	9-Sep-20
St. Georges Blvd	Hammonds Plains	Citation	Planer Patch 2	Central	13	20-May-20	10-Jul-20
Starboard Drive	Larry Uteck	2nd Sobey's Entrance	Asphalt Overlay I	Central	16	25-May-20	6-Aug-20

Updated: October 16, 2020

2020 Construction Index

SL = Shopping List (Will be completed if funds permit)

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Studley Avenue	South	Oakland	Recapitalization	West	7	8-Jun-20	22-Jul-20
Studley Avenue	South	Oakland	Sidewalk Repairs	West	7	8-Jun-20	22-Jul-20
Sunnybrae Avenue			Speed Humps	West	10	27-Jul-20	4-Sep-20
Sunrise Hill	Basinview	Meadowbrook	Recapitalization	Central	16	4-May-20	31-Jul-10
Theakston Avenue	Pine Grove	Hartlen	New Sidewalk	West	11	12-Oct-20	26-Nov-20
Tower Road	South	Inglis	Recapitalization	West	7	27-Apr-20	25-Jun-20
Tower Road	South	Inglis	Sidewalk Renewal	West	7	27-Apr-20	25-Jun-20
Trunk 2	Coach	Holland	Microsurfacing	Central	2	25-May-20	7-Aug-20
Valleyfield Road	Woodlawn	Tacoma	Planer Patch I	East	6	20-May-20	10-Jul-20
Vaughan Avenue	Romans	Heinish	Recapitalization	West	9	10-Jun-20	7-Sep-20
Ward Avenue	Heinish	End	Recapitalization	West	9	10-Jun-20	7-Sep-20
Waterloo Street	Oakland	South	Recapitalization	West	7	8-Jun-20	22-Jul-20
Watt Street	Henry	Preston	Asphalt Overlay I	West	7	25-May-20	6-Aug-20
Waverley Road	Near Civic 815		Guiderail	Central	1		
Waverley Road	Civics 1948-1964		Guiderail	Central	1		
Windrock Drive	Sunrise Hill	Basinview	Recapitalization	Central	16	4-May-20	31-Jul-10
Windsor Street	Almon	London	Planer Patch 2	West	8	20-May-20	10-Jul-20
Woodlawn Road	Main	Mount Edward	Planer Patch I	East	6	20-May-20	10-Jul-20
York Street	Preston	Oxford	Recapitalization	West	7	11-Jun-20	27-Jul-20
York Street	Preston	Oxford	Sidewalk Renewal	West	7	11-Jun-20	27-Jul-20
Young Street	Windsor	Robie	Transit Priority Corridor	West	8	13-Jul-20	22-Oct-20