

Updated: October 17, 2019

SL = Shopping List - May be completed if funds permit

**2019 Construction Index**

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Elmridge Avenue	Rolling Hills	End	Recapitalization	Central	1	24-Sep-18	15-Dec-18
Highway 2 @ Coach Avenue			RRFB Installation	Central	1		
Joe Street	Waverley	Cul de Sac	Recapitalization	Central	1	12-Aug-19	7-Oct-19
Karels Drive	Jamieson	Maranatha	Traffic Calming	Central	1		
Overbrook Drive	Rolling Hills	End	Recapitalization	Central	1	24-Sep-18	15-Dec-18
Silverside Drive	Waverley	Rolling Hills	Recapitalization	Central	1	2020 Construction	
Silverside Drive	Rolling Hills	Cul de Sac	Gravel Road Paving	Central	1	2020 Construction	
Stayner Drive	Overbrook	Stoney Ridge	Recapitalization	Central	1	24-Sep-18	15-Dec-18
Trunk 2	Collins	Sunnylea	Microsurfacing	Central	1	22-May-19	15-Aug-19
Waverley Road	Rocky Lake	Roundabout	Microsurfacing	Central	1	22-May-19	15-Aug-19
Waverley Road	Rockly Lake	Roundabout	Planer Patching 1	Central	1	3-Jun-19	15-Aug-19
Winley Drive	Windsor Junciton	Ingram	Traffic Calming	Central	1		
Downey Road	Simmonds	End	Recapitalization	East	2	22-Aug-19	20-Sep-19
North Perston Road	Ernst Mills	Long Lake Bridge	Planer Patching 1	East	2	3-Jun-19	15-Aug-19
Porters Lake Greenway, Phs B William Porter Trail	Blueberry Run Trail	Porters Lake Trail	Trail	East	2	21-May-19	16-Aug-19
Ross Road @ Salmon River Road			Guiderail Replacement	East	2		
Hemming Court	Stuart Harris	Cul de Sac	Recapitalization	East	3	26-Aug-19	02-Oct-19
Hines Road	Main	Caldwell	Planer Patching 1	East	3	3-Jun-19	15-Aug-19
Lucien Drive	Mount Edward	Owen	Planer Patching 1	East	3	3-Jun-19	15-Aug-19
Main Road	Twin Lane	Cow Bay	Sidewalk Renewal	East	3	19-Aug-19	13-Nov-19
Ruth Drive	Stuart Harris	Ellen	Recapitalization	East	3	26-Aug-19	02-Oct-19
Sabra Court	Sarah	Cul de Sac	Recapitalization	East	3	10-May-19	26-Jul-19
Sarah Crescent	Cranberry	Tantling	Recapitalization	East	3	10-May-19	26-Jul-19
Tantling Crescent	Sarah	Wildwood	Recapitalization	East	3	10-May-19	26-Jul-19
Tantling Crescent to Meridian Court			Walkway Renewal	East	3	10-May-19	26-Jul-19
Allison Drive	Brookfield	Spence	Recapitalization	East	4	3-Jun-19	27-Sep-19
Armbo Lane	Cole Harbour	End	Recapitalization	East	4	3-Jun-19	27-Sep-19
Astral Drive	Parkedge	Civic 488	New Sidewalk	East	4		
Auburn Drive	Leander	Quindora	Recapitalization	East	4	15-May-19	30-Jun-19
Auburn Drive	Leander	Quindora	Sidewalk Renewal	East	4	15-May-19	30-Jun-19
Avondale to Armbro			Walkway Renewal	East	4	3-Jun-19	27-Sep-19
Bissett Greenway	Rehabilitation Centre		Trail	East	4	22-Jul-19	20-Aug-19
Bissett Greenway	Rehabilitation Centre		Trail	East	4	22-Jul-19	20-Aug-19
Bissett Greenway	@Bissett Road		RRFB Installation	East	4	22-Jul-19	20-Aug-19
Bissett Greenway	@Bissett Road		RRFB Installation	East	4	22-Jul-19	20-Aug-19
Colby Drive	Deerbrooke	Greenwich	Recapitalization	East	4	3-Jun-19	27-Sep-19
Colby Drive	Hampton Green	Hardisty	New Sidewalk	East	4	09-Sep-19	30-Oct-19
Deerbrooke Drive	Colby	Caldwell	Planer Patching 1	East	4	3-Jun-19	15-Aug-19
Forest Hills Parkway	Main Street	Cole Harbour Place	Storm Sewer Upgrade	East	4	08-Jul-19	30-Oct-19
Forest Hills Parkway	Main Street	Cole Harbour Place	Recapitalization	East	4	08-Jul-19	30-Oct-19
Forest Hills Parkway	Main Street	Cole Harbour Place	Sidewalk Renewal	East	4	08-Jul-19	30-Oct-19
Forest Hills Parkway	Main Street	Cole Harbour Place	Walkway Renewal	East	4	08-Jul-19	30-Oct-19
Hampton Green	Caldwell	Colby	Sidewalk Renewal	East	4	09-Sep-19	30-Oct-19
Kirtland Court	Circassion	End	Recapitalization	East	4	18-Jun-19	16-Aug-19
Leander Drive	Auburn	Broom	Recapitalization	East	4	15-May-19	30-Jun-19
Pemix Court	Arklow	End	Recapitalization	East	4	18-Jun-19	16-Aug-19

Updated: October 17, 2019

SL = Shopping List - May be completed if funds permit

**2019 Construction Index**

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Riley Road	Cherry Brook	Trunk 7	Traffic Calming	East	4	05-Jun-19	12-Jun-19
Salmon River Drive	Ross	Trunk 7	Traffic Calming	East	4	05-Jun-19	12-Jun-19
Savona Court	Circassion	End	Recapitalization	East	4	18-Jun-19	16-Aug-19
Spence to Allison			Walkway Renewal	East	4	3-Jun-19	27-Sep-19
Walker Bridge Repairs (Salmon River Road) (BR57)			Bridge Repairs	East	4	06-Sep-19	30-Sep-19
Albro Lake Road	Windmill	Wyse	Sidewalk Renewal	East	5	23-Sep-19	22-Oct-19
Albro Lake Road	Wyse	Richmond	Sidewalk Renewal	East	5	23-Sep-19	22-Oct-19
Chadwick Street	Pleasant	Glenview	Recapitalization	East	5	26-Jun-19	01-Nov-19
Chadwick Street	Pleasant	Glenview	New Sidewalk	East	5	26-Jun-19	01-Nov-19
Civic 14 Marvin to Civic 21 Chadwick			Walkway Renewal	East	5	26-Jun-19	01-Nov-19
Civic 20 Chadwick to Civic 31 Refrew			Walkway Renewal	East	5	26-Jun-19	01-Nov-19
Civic 81 Chadwick to Civic 72 Marvin			Walkway Renewal	East	5	26-Jun-19	01-Nov-19
Eaton Ave			Retaining Wall	East	5	15-Jan-19	10-Jul-19
Fairbank to Geary Street			Stair Replacement	East	5	12-Aug-19	24-Sep-19
Glenview Drive	Chadwick	Renfrew	Recapitalization	East	5	26-Jun-19	01-Nov-19
Glenview Drive	Chadwick	Renfrew	New Sidewalk	East	5	26-Jun-19	01-Nov-19
Glenwood Avenue	Somerset	Prince Albert	Planer Patching 1	East	5	3-Jun-19	15-Aug-19
Hichie Road	Parkstone Road	Civic 3	Recapitalization	East	5		
Joffre Street	Royalvue	Tremeont	Planer Patching 1	East	5	3-Jun-19	15-Aug-19
Joffre Street	Sinclair	Portland	Traffic Calming	East	5		
King Street	Portland	Ochterloney	Planer Patching 1	East	5	3-Jun-19	15-Aug-19
Manor Drive	Peddars Way	Portland	Asphalt Overlay I	East	5	19-Jun-19	13-Sep-19
Manor Drive	Peddars Way	Portland	Sidewalk Renewal	East	5	19-Jun-19	13-Sep-19
Micmac Blvd	Civic 1000	Highway 111	Recapitalization	East	5	18-Jul-19	30-Sep-19
Parkstone Road	Windmill	End	Recapitalization	East	5		
Parkstone Terrace	Parkstone Road	End	Recapitalization	East	5		
Pelzant Street	Wyse	Windmill	Asphalt Overlay I	East	5	19-Jun-19	13-Sep-19
Pelzant Street	Wyse	Windmill	Sidewalk Renewal	East	5	19-Jun-19	13-Sep-19
Portland Street	Lakefront	Manor	Asphalt Overlay I	East	5	19-Jun-19	13-Sep-19
Portland Street	Lakefront	Manor	Sidewalk Renewal	East	5	19-Jun-19	13-Sep-19
Prince Albert Road	Ochterloney	Irishtown	Planer Patching 1	East	5	3-Jun-19	15-Aug-19
Prince Albert Road	Ochterloney	Bolton	Recapitalization	East	5		
Prince Albert Road@ Hawthorne Street			Traffic Signal Rehab	East	5		
Queen Street	Alderney	Irishtown	Planer Patching 1	East	5	3-Jun-19	15-Aug-19
Akerley Blvd	Joseph Zatzman	Burnside	Recapitalization	East	6	17-Jun-19	20-Aug-19
Akerley Blvd	Joseph Zatzman	Burnside	Recapitalization	East	6	17-Jun-19	20-Aug-19
Akerley Blvd	Joseph Zatzman	Burnside	Recapitalization	East	6	17-Jun-19	20-Aug-19
Akerley Blvd	Windmill	Joseph Zatzman	Microsurfacing	East	6	22-May-19	15-Aug-19
Akerley Blvd	Windmill	Joseph Zatzman	Sidewalk Renewal	East	6	22-May-19	15-Aug-19
Athorpe Drive	Bowser	Woodlawn	Recapitalization	East	6	13-May-19	06-Aug-19
Athorpe Drive	Bowser	Woodlawn	New Sidewalk	East	6	13-May-19	06-Aug-19
Burnside Drive	Commodore	Wright	Planer Patching 1	East	6	3-Jun-19	15-Aug-19
Colonna Place	Appian	Montebello	Recapitalization	East	6	30-Sep-19	27-Nov-19
Countryview Loop	Wright	Countryview	Asphalt Overlay I	East	6	19-Jun-19	13-Sep-19
John Cross Drive	Mount Edward	Elwin	Planer Patching 1	East	6	3-Jun-19	15-Aug-19
Main Street	Gordon	Highway 111 Ramp	Transit Enhancements	East	6	14-Oct-19	10-Nov-19

Updated: October 17, 2019

SL = Shopping List - May be completed if funds permit

**2019 Construction Index**

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Rannoch Drive	Tobermory	Strath	Asphalt Overlay I	East	6	19-Jun-19	13-Sep-19
Tobermory Road	Rannoch	Dumbarton	Asphalt Overlay I	East	6	19-Jun-19	13-Sep-19
Woodlawn Avenue	Mount Edward	Valleyfield	Planer Patching 1	East	6	3-Jun-19	15-Aug-19
Wright Avenue	HRM Limit/Hwy 118	60m W of Findlay	Asphalt Overlay I	East	6	19-Jun-19	13-Sep-19
Wright Avenue @ Wilkinson Avenue			New Traffic Signals	East	6	19-Nov-18	25-Feb-19
Barrington Street	Devonshire	North	Recapitalization	West	7	8-Jul-19	5-Sep-19
Cartaret Street	South	Oakland	Recapitalization	West	7	29-May-19	17-Jul-19
Cherry Street	Robie	Vernon	Recapitalization	West	7	24-Sep-18	30-Jun-19
Davis Street	South	Fraser	Recapitalization	West	7	29-May-19	17-Jul-19
Garden Street	Jubilee	Shirley	Recapitalization	West	7	24-Sep-18	30-Jun-19
Greenwood Avenue	Inglis	Belmont	Sidewalk Renewal	West	7	29-Jul-19	16-Sep-19
Greenwood Avenue	Roxton	End	Sidewalk Renewal	West	7	29-Jul-19	16-Sep-19
Linden Street	Garden	Vernon	Recapitalization	West	7	24-Sep-18	30-Jun-19
Linden Street	Garden	Vernon	Sidewalk Renewal	West	7	24-Sep-18	30-Jun-19
Marlborough Avenue	Inglis	Belmont	Sidewalk Renewal	West	7	29-Jul-19	16-Sep-19
Murray Place	Studley	Cartaret	Recapitalization	West	7	29-May-19	17-Jul-19
Robie @ Quinpool Intersection	Spring Garden	Gorsebrook	Planer Patching 2	West	7	17-Jul-19	27-Sep-19
Roxton Road	Bellevue	Greenwood	Sidewalk Renewal	West	7		
South Park Street	Spring Garden	Inglis	Protected Bike Lanes	West	7	08-Jul-19	30-Aug-19
Tower Road	South	Inglis	Recapitalization	West	7		
Tower Road	South	Inglis	Sidewalk Renewal	West	7		
Vernon Street	Coburg	Quinpool	Recapitalization	West	7	24-Sep-18	30-Jun-19
Vernon Street	Coburg	Quinpool	Active Transporation	West	7	24-Sep-18	30-Jun-19
Vernon Street	Coburg	Quinpool	Sidewalk Renewal	West	7	24-Sep-18	30-Jun-19
Allan Street	Windsor	Harvard	Local Bike Lanes	West	8	06-May-19	10-Jul-19
Allan Street	Windsor	Harvard	Recapitalization	West	8	06-May-19	10-Jul-19
Allan Street (North and South Side)	Harvard	Chebucto	Sidewalk Renewal	West	8	06-May-19	10-Jul-19
Barrington Street Transit Priority	Glebe	Devonshire	Trasite Enhancements	West	8		
Gottingen Street	Young Street	Almon Street	Recapitalization	West	8	05-Aug-19	02-Oct-19
Gottingen Street	Young Street	Almon Street	Sidewalk Renewal	West	8	05-Aug-19	02-Oct-19
Highland Avenue	Leeds	Hillside	Planer Patching 2	West	8	17-Jul-19	27-Sep-19
Kencrest Avenue	Newberry	Glebe	Asphalt Overlay 2	West	8	05-Aug-19	30-Oct-19
Kencrest Avenue	Newberry	Glebe	Sidewalk Spot Repairs	West	8	05-Aug-19	30-Oct-19
Monastery Lane	Quinpool	Allan	Recapitalization	West	8	06-May-19	10-Jul-19
North Street	Windsor	Chebucto	Planer Patching 2	West	8	17-Jul-19	27-Sep-19
Ascot Avenue	Royal Pine	Joseph Howe	Sidewalk Renewal	West	9	19-Aug-19	17-Sep-19
Aurora Avenue	Seaview	End	Recapitalization	West	9	09-Sep-19	08-Oct-19
Colindale Street	Inverness	Purcells Cove	Recapitalization	West	9	27-Aug-19	24-Oct-19
Colindale Street	Pearl	Purcells Cove	New Sidewalk	West	9	27-Aug-19	24-Oct-19
Downs Avenue	Brookfield	Milsom	Planer Patching 2	West	9	17-Jul-19	27-Sep-19
Edgehill Road	Quarry	Fenwood	Recapitalization	West	9	5-Aug-19	27-Nov-19
Edgehill Road	Quarry	Fenwood	Walkway Renewal	West	9	5-Aug-19	27-Nov-19
Herbert Road	Quarry	End	Recapitalization	West	9	5-Aug-19	27-Nov-19
Herring Cove near Windemere			Retaining Wall	West	9	22-Jul-19	20-Aug-19
MacDonald Street	Chebucto	Quinpool	Traffic Calming	West	9	05-Jun-19	12-Jun-19
Quarry Road	St. Margarets Bay	Herbert	Recapitalization	West	9	5-Aug-19	27-Nov-19

Updated: October 17, 2019

SL = Shopping List - May be completed if funds permit

**2019 Construction Index**

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Quarry Road	St. Margarets Bay	Herbert	Sidewalk Renewal	West	9	5-Aug-19	27-Nov-19
Royal Pine Ave	Murdoch	Ascot (W)	Sidewalk Renewal	West	9	19-Aug-19	17-Sep-19
Royal Pine Ave	Parkdale	Ascot (S)	Sidewalk Renewal	West	9	19-Aug-19	17-Sep-19
Royal Pine Ave	Parkdale	Somerset (N)	Sidewalk Renewal	West	9	19-Aug-19	17-Sep-19
Seaview Avenue	Circle	Aurora	Recapitalization	West	9	09-Sep-19	08-Oct-19
Walsh Court	Quarry	End	Recapitalization	West	9	5-Aug-19	27-Nov-19
Andrew St	Dutch Village	Percy	Recapitalization	West	10	27-May-19	22-Aug-19
Banbury Close	Chartwell	End	Recapitalization	West	10	24-Jul-19	17-Sep-19
Bayview Road	Bedford Highway	Trilliam	Planer Patching 2	West	10	17-Jul-19	27-Sep-19
Brockhurst Close	Chartwell	End	Recapitalization	West	10	24-Jul-19	17-Sep-19
Canterbury Close	Chartwell	End	Recapitalization	West	10	24-Jul-19	17-Sep-19
Chartwell Lane	Lincoln Cross	Lincoln Cross	Recapitalization	West	10	24-Jul-19	17-Sep-19
Chessvale Close	Chartwell	End	Recapitalization	West	10	24-Jul-19	17-Sep-19
Clayton Park Drive	Lacewood	Dunbrack	Asphalt Overlay 2	West	10	05-Aug-19	30-Oct-19
Clayton Park Drive	Dunbrack	Reed	Sidewalk Renewal	West	10	05-Aug-19	30-Oct-19
Coronation Avenue	Gesner	Birch	Recapitalization	West	10	09-Oct-18	01-Aug-19
Coronation Avenue	Gesner	Hillcrest	New Sidewalk	West	10	09-Oct-18	01-Aug-19
Coronation Avenue	Hillcrest	Birch	Sidewalk Renewal	West	10	09-Oct-18	01-Aug-19
Downing Street	Castlehill	Julie's Walk	Recapitalization	West	10	2-Jul-19	7-Aug-19
Downing Street	Castlehill	Julie's Walk	Sidewalk Renewal	West	10	2-Jul-19	7-Aug-19
Dunbrack Street	Kearney Lake	Ross	Recapitalization	West	10	17-Sep-18	14-Jun-19
Dunbrack Street	Kearney Lake	Ross	Sidewalk Renewal	West	10	17-Sep-18	14-Jun-19
Julies Walk	Downing	Cul de Sac	Recapitalization	West	10	2-Jul-19	7-Aug-19
Kearney Lake Road	Dunbrack	Highway 102	Recapitalization	West	10	17-Sep-18	14-Jun-19
Kearney Lake Road	Dunbrack	Highway 102	Sidewalk Renewal	West	10	17-Sep-18	14-Jun-19
Percy Street	Dutch Village	End	Recapitalization	West	10	27-May-19	22-Aug-19
Percy Street	Dutch Village	0	Sidewalk Renewal	West	10	27-May-19	22-Aug-19
Percy Street to Deal Street			Walkway Renewal	West	10	27-May-19	22-Aug-19
Rufus Avenue	Hillcrest	Alex	Planer Patching 2	West	10	17-Jul-19	27-Sep-19
Sandhurst Close	Chartwell	End	Recapitalization	West	10	24-Jul-19	17-Sep-19
Sybyl Court	Willett	Cul de Sac	Recapitalization	West	10	8-Jul-19	6-Aug-19
Thomas Raddall @ BMO Centre			RRFB Installation	West	10		
Torrington Drive	Bedford Highway	End	Planer Patching 2	West	10	17-Jul-19	27-Sep-19
Wendover Close	Chartwell	End	Recapitalization	West	10	24-Jul-19	17-Sep-19
Drummond Road	Abby	Shepherd	Recapitalization	West	11	16-Sep-19	30-Oct-19
Eastview Drive	Glenora	Civic 14	Recapitalization	West	11	09-May-19	22-Jul-19
Eastview Drive	Gelnora	Civic 14	New Sidewalk	West	11	09-May-19	22-Jul-19
Frances Court	Woodcrest	Cul De Sac	Recapitalization	West	11	22-Aug-18	15-Jun-19
Harten Avenue	Theakston	Herring Cove	Planer Patching 2	West	11	17-Jul-19	27-Sep-19
Herring Cove Road	Lynett	Civic 554	Storm Sewer Upgrade	West	11	25-Sep-19	28-Aug-20
Herring Cove Road	Greystone	Civic 569	Recapitalization	West	11	25-Sep-19	28-Aug-20
Herring Cove Road	Greystone	Civic 569	New Sidewalk	West	11	25-Sep-19	28-Aug-20
Herring Cove Road	Lynett	Civic 554	New Sidewalk	West	11	25-Sep-19	28-Aug-20
Herring Cove Road	@ Civic 510		Retaining Wall	West	11	25-Sep-19	28-Aug-20
Herring Cove Road	@ Civic 546		RA-5 Installation	West	11	25-Sep-19	28-Aug-20
Iris Avenue	Herring Cove	Lockwood	Recapitalization	West	11	01-Oct-19	30-Oct-19

Updated: October 17, 2019

SL = Shopping List - May be completed if funds permit

**2019 Construction Index**

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Lockwood Avenue	Iris	End	Recapitalization	West	11	01-Oct-19	30-Oct-19
Old Sambro Road @ Schnare Street			RA-5 Installation	West	11		
Rexdale Avenue	Eastview	End	Recapitalization	West	11	09-May-19	22-Jul-19
Shepherd Road	Ridge Valley	Highfield	Recapitalization	West	11	16-Sep-19	30-Oct-19
Ursula Court	Woodcrest	Cul De Sac	Recapitalization	West	11	22-Aug-18	15-Jun-19
Woodcrest Avenue	Herring Cove	End	Recapitalization	West	11	22-Aug-18	15-Jun-19
Dorothy Crescent	Johnson	Johnson	Recapitalization	West	12	15-Jul-19	26-Aug-19
Forestglen Drive	Trunk 3	James	Recapitalization	West	12	23-Sep-19	Spring 2020
Forestglen Drive	Trunk 3	James	New Sidewalk	West	12	23-Sep-19	Spring 2020
Greenwood Avenue	Eisner	Johnson	Planer Patching 2	West	12	17-Jul-19	27-Sep-19
Lakeview Drive	Trunk 3	Maplegrove	Recapitalization	West	12	17-Aug-19	24-Sep-19
Lakeview Drive	Trunk 3	Maplegrove	New Sidewalk	West	12	17-Aug-19	24-Sep-19
Maplegrove Avenue	Lakeview	Parkdale	Recapitalization	West	12	17-Aug-19	24-Sep-19
Trunk 3	Timberlea Village Parkway	Sleepy Hollow	Asphalt Overlay 2	West	12	05-Aug-19	30-Oct-19
Trunk 3	Timberlea Village Parkway	Sleepy Hollow	Sidewalk Spot Repairs	West	12	05-Aug-19	30-Oct-19
Halfway Lake Drive	Longburn	Chase	Planer Patching 2	Central	13	17-Jul-19	27-Sep-19
Kingswood Drive	Hanah Elise	Hammonds Plains	Recapitalization	Central	13	26-Aug-19	04-Nov-19
Seth Aaron Drive	Hannah Elise	End	Recapitalization	Central	13	12-Sep-19	25-Oct-19
Westwind Drive	Southwood	End	Planer Patching 2	Central	13	17-Jul-19	27-Sep-19
Windsor Drive	Penny	Kingsway	Planer Patching 2	Central	13	17-Jul-19	27-Sep-19
Bambrick Road	Margeson	Sackville	Planer Patching 1	Central	14	3-Jun-19	15-Aug-19
Beaver Bank Road	Tucker Lake	Douglas	Microsurfacing	Central	14	22-May-19	15-Aug-19
Hamilton Drive	Sackville	Stratmore	Traffic Calming	Central	14	05-Jun-19	12-Jun-19
Lively Road	Sackville	Rosemary	Traffic Calming	Central	14	05-Jun-19	12-Jun-19
Rosemary Drive	Sackville	Rhodora	Traffic Calming	Central	14	05-Jun-19	12-Jun-19
Rosley Road	End of Asphalt	HRM Limit	Gravel Road Paving	Central	14	2020 Construction	
Rosley Road	Beaverbank	End of Asphalt	Recapitalization	Central	14	2020 Construction	
Rosley Road Bridge (BR65)			Bridge Repairs	Central	14	2020 Construction	
Trinity Lane	Existing Asphalt Civic 54	Mayflower	New Paving	Central	14	15-May-19	28-Jun-19
Trinity Lane	Beaver Bank	Existing Asphalt Civic 54	New Paving	Central	14	15-May-19	28-Jun-19
Victory Lane	Westwind	End	Planer Patching 1	Central	14	3-Jun-19	15-Aug-19
Wilson Lake Drive	Sackville	Snowberry	Traffic Calming	Central	14	05-Jun-19	12-Jun-19
Cobequid Road	First Lake	Windsor Junction	Planer Patching 2	Central	15	17-Jul-19	27-Sep-19
Fultz House Lane	Bedford Bypass	Memory Lane	Recapitalization	Central	15	15-Jul-19	10-Sep-19
Glendale Drive @ Rankin Drive			RA-5 Installation	Central	15		
Glendale Drive @ Smokey Drive			RA-5 Installation	Central	15		
Memory Lane	North End	End of Pavement	Recapitalization	Central	15	15-Jul-19	10-Sep-19
Mulberry Court	Sycamore	Cul de Sac	Recapitalization	Central	15	26-Aug-19	06-Nov-19
Quaker Crescent	Quaker	First Lake	Recapitalization	Central	15	30-Aug-19	22-Nov-19
Queens Court	Quaker	End	Recapitalization	Central	15	30-Aug-19	22-Nov-19
Quinn Drive	Polara	Quaker	Recapitalization	Central	15	30-Aug-19	22-Nov-19
Raymond Drive	Sycamore	Glendale	Recapitalization	Central	15	26-Aug-19	06-Nov-19
Sycamore Court	Sycamore	Cul de Sac	Recapitalization	Central	15	26-Aug-19	06-Nov-19
Sycamore Lane	Riverside	Raymond	Recapitalization	Central	15	26-Aug-19	06-Nov-19
Bedford Highway	Southgate	Shaunslieve	Planer Patching 2	Central	16	17-Jul-19	27-Sep-19
Bluewater Road	Topsail	Civic 200	Recapitalization	Central	16	16-Sep-19	20-Nov-19

Updated: October 17, 2019

SL = Shopping List - May be completed if funds permit

**2019 Construction Index**

LOCATION	Limit From	Limit To	Construction Type	Region	District	Construction Start Date	Construction Completion Date
Command Court	Bluewater	End	Recapitalization	Central	16	16-Sep-19	20-Nov-19
Dartmoor Crescent	Dartmouth	End	Recapitalization	Central	16	16-Sep-19	20-Nov-19
Fourth Street to Panorama Lane			Stair Replacement	Central	16	06-May-19	31-Jul-19
Golf Links Road	Shore	Dartmouth	Recapitalization	Central	16	03-Sep-19	07-Nov-19
Golf Links Road	Shore	Dartmouth	Recapitalization	Central	16	03-Sep-19	07-Nov-19
Golf Links Road	Shore	Dartmouth	Recapitalization	Central	16	03-Sep-19	07-Nov-19
Larry Uteck Blvd @ Kearney Lake Road			New Traffic Signals	Central	16	24-Jun-19	6-Sep-19
Moirs Mill Pedestrian Bridge			Bridge Replacement	Central	16	26-Aug-19	30-Oct-19
Southgate Drive	Bedford Highway	Kirkwood Court	Asphalt Overlay 2	Central	16	05-Aug-19	30-Oct-19
Southgate Drive	Bedford Highway	Kirkwood Court	Sidewalk Spot Repairs	Central	16	05-Aug-19	30-Oct-19
Sunrise Hill	Basinview	Meadowbrook	Recapitalization	Central	16		
Topsail Court	Bluewater	End	New Paving	Central	16	16-Sep-19	20-Nov-19
Union Street Walkway			Walkway Renewal	Central	16	22-Apr-19	22-May-19
Windrock Drive	Sunrise Hill	Basinview	Recapitalization	Central	16		
Balsam Circle	Riverside	Balsam	Planer Patching 2	Central	17	17-Jul-19	27-Sep-19
Rankin Drive	Glendale	Rankin	Planer Patching 2	Central	17	17-Jul-19	27-Sep-19
Skyridge Avenue	Prince	Pinehill	Planer Patching 2	Central	17	17-Jul-19	27-Sep-19
Robie @ Quinpool Intersection			Traffic Signal Rehab	West	7/8	03-Jun-19	02-Jul-19
Seaforth Street	Connolly	Windsor	Planer Patching 2	West	8/9	17-Jul-19	27-Sep-19
Young Street	Windsor	Connaught	Asphalt Overlay 2	West	8/9	05-Aug-19	30-Oct-19
Young Street	Windsor	Connaught	Sidewalk Spot Repairs	West	8/9	05-Aug-19	30-Oct-19
Crack Sealing			Cracksealing	All	All	17-Sep-19	30-Jun-20
LED Traffic Signal Relamping - West & Central			LED Signal Relamping	All	All	27-Mar-19	15-Jul-19
Vestry Street @ Lynch Street			Retaining Wall	West			