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Mid-life Retrofit Project 

Centennial Pool  

$567,500              

EcoTrust                

Energy Upgrades 

$1M 

$1M 

$1M 

All three levels of Government are 
contributing to this project 

Take Two!     



• Subject to approval by Regional 
Council of the 2011/12 Capital 
Budget.  

• New pool filtration & water     
treatment system.  

• User-friendly design upgrades to 
the lobby. Improved, barrier-free     
accessibility. 

• Reinstate the front driveway circle, 
install additional drainage,        
sidewalks and curbs. 

• Tender May 2011. Construction 
Summer/Fall 2011. May require 
facility shutdown. Length of    
shutdown unknown at this time.  

• Construction of an addition to the east 
end of Centennial Pool to house new   
mechanical and electrical equipment.  

• Measures will be taken to improve air 
quality. Upgraded ventilation system will 
ensure healthy air-flow. 

• New dehumidifier system will reduce the 
current high humidity levels and reduce 
the corrosive effects in the pool area. 

• Update electrical system to current codes. 

• Heat recovery—the new mechanical     
system will minimize energy use, lower 
humidity levels and  recover “waste” heat 
to warm the pool water. 

• Removal of old, inefficient mechanical  
system and boilers. 

• Tender will be awarded in August 2010. 
Construction will commence in Fall 2010. 
Several short shutdowns will be required. 
There will be disruption to parking on the 
east side of building during construction.   

Phase 3—Summer/Fall 2011 

• District Energy—New natural gas 
boilers and solar panels are being 
installed at the Halifax Police         
Department (HPD). The buildings 
will have a shared heating system 
connected by and underground 
trench. 

• Construction of underground 
trench. Disruptions on Rainnie Drive 
and lower parking Centennial Pool. 

• Solar hot water—110 solar panels 
will provide hot water for Centennial 
Pool and HPD. 

• Tender for solar panel installation 
has been awarded. Tender for 
trench work will be awarded in July 
2010. Construction for both will 
commence late Summer/Fall 2010. 

• Maintenance/Repairs to the Locker 
Rooms. 
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Phase 1—Fall 2010 

Take Two: 
The original tenders for the    
Centennial Pool energy retrofit 

project came in considerably higher than 
expected making it impossible to proceed in 
the anticipated manner with the previously 
outlined timelines. We understand this has 
provided disappointment and frustration for 
facility users and for that we are very sorry.   

HRM is committed to completing this         
important work however, due to the cost the 
timelines will have to be extended. The     
retrofit will now happen in three phases 
which are outlined in this brochure.   

Thank you for your patience and                
understanding and again our apologies for 
the inconvenience!  

Phase 2—Fall 2010 

Work will now be conducted in three phases 

extending into the 2011/12 budget year.  

Due to the age of the building's equipment, the   
facility is not energy efficient and will be               
undergoing a number of energy efficiency retrofit 
projects along with other renovations. HRM expects 
these upgrades will extend the "life" of the building 
for an additional 20 years.  


