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Item No. 11.1.4

Halifax Regional Council
March 9, 2021

TO:

Mayor Savage and Members of Halifax Regional Council

SUBMITTED BY:

Jacques Dubé, Chief Administrative Officer

DATE:

February 2, 2021

SUBJECT:

Feasibility of Fall River Turf Project

ORIGIN
November 10, 2020 Regional Council Meeting:
Motion MOVED by Councillor Deagle-Gammon, seconded by Deputy Mayor Blackburn.
That Halifax Regional Council:
Request for a staff report on the feasibility of HRM leading the Fall River Turf Project at Lockview High
School in Fall River to upgrade the existing natural field to a multi-use artificial turf facility.
MOTION PUT AND PASSED UNANIMOUSLY
LEGISLATIVE AUTHORITY
Halifax Regional Municipality Charter (Charter)
Section 79A (1) Subject to subsections (2) to (4), the Municipality may only spend money for municipal
purposes
(a) the expenditure is included in the Municipality’s operating budget or capital budget or is otherwise
authorized by the Municipality.
RECOMMENDATION
It is recommended that Halifax Regional Council direct the Chief Administrative Officer (CAO) to:
1. Forgo leading the Fall River Turf Project at Lockview High School in Fall River to upgrade the existing
natural field to a multi-use artificial turf facility; and
2. Consider the provision of future artificial turf fields through the municipality’s Playing Field Strategy.
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BACKGROUND
Lockview High School is in the community of Fall River and is comprised of the high school building, parking
lots, open space, and a natural turf (grass) sport field with a gravel track (Attachment A). The sport field is
regularly used for high school sports and is also booked for community use. While many schools are on
municipal land, Lockview High School and the associated components, including the sports field, are
provincially owned.
A community group, the Fall River Turf Committee (FRTC), has formed with the intent of having the high
school sport field upgraded to an artificial (all-weather) sport field. The community group submitted a petition
to Regional Council on February 12, 2019 with over 1700 signatures and have received 15 letters of support
from community members and local organizations. The group proposes that the municipality take the lead
on developing the all-weather field and a new running track to a competition standard, along with a separate
parking lot and an access road (Attachment B). FRTC has identified what it believes to be an immediate
funding opportunity from other levels of government that the municipality might take advantage of in leading
the project. On this basis, Regional Council has requested a staff report to be considered for the
municipality’s 2021/22 capital budget deliberations.
DISCUSSION
All-weather sport fields are shared regional-scale facilities that are not envisioned to exclusively serve a
specific community or sport group. They are intended for scheduled sport use rather than unstructured
community play. These fields are costly to build and normally include features such as parking, perimeter
fencing, washrooms, field lighting, a maintenance and storage building with a staff monitor’s office, all built
to accessibility standards. The municipality constructed the Cole Harbour artificial turf field at a cost of
approximately $3.5M, without a building and running track in 2016. Given their regional significance and
capital cost, the planning and developing of such fields requires considerable deliberation.
The focus of this report is on the proposed all-weather field. Other parts of the proposal, such as the running
track have not been considered within the analysis of this report.
CFMP2 and Playing Field Strategy
Municipally led projects of regional significance require evidence-based project rationale. This is usually
done through a completed strategy or a needs assessment that would include analysis of the regional
inventory, utilization, facility distribution, demographics, gaps, cost-benefit considerations, and deliberations
about possible field rationalizations. Further to the municipality’s Community Facilities Master Plan 2
(CFMP2), HRM is currently developing a Playing Field Strategy to establish standards and an overall plan
for the provision of playing fields, including all-weather fields to help inform decisions on future fields.
Due to the timing of this report, a fulsome needs assessment has not been prepared. However, the following
preliminary information provides some context for decision making.
CFMP2
The CFMP2 is an overall guiding document for the delivery of municipal recreation facilities which was
developed with stakeholder and community input. The CFMP2 approaches recreational services through a
hub and spoke model, in which regional facilities, such as an all-weather field, act as hubs, serving a broad
area or even the entire region. It is expected that people may need to travel longer distances to access
such facilities. In the development of the CFMP2, a community survey found that 80% of residents felt that
up to a 20-minute travel time by vehicle was an acceptable drive time to regional recreation facilities. This
sentiment is not specific to all-weather fields, but it is representative of an outlook about the spectrum of
local to specialized facilities.
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The CFMP2 also states that: “New all-weather fields should be grouped or grouped with other natural fields
with at least two and up to four fields together to facilitate their use for tournament play” highlighting how
these sports fields are viewed as regional facilities.
Preliminary Assessment
Regional Fields
The municipality currently operates seven outdoor all-weather fields (Table 1), which are located on
municipal lands, except the Bedford Hammonds Plains facility, which is on provincial land next to the
Charles P. Allen High School. It was built by the province when the school was constructed. There are five
other non-municipally operated all-weather sport fields; three indoor year-round facilities and two outdoor
university facilities. In total, the Halifax Region has twelve (municipally operated and non-municipally
operated) all-weather sport fields.
Table 1 Inventory of Municipally Operated Outdoor All-Weather Sport Fields
Facility

Location

Peak Time (PT) Use*

Distance from
Lockview (kms)

Halifax Mainland

919 hrs
50% of PT capacity

Mainland Common #2

Halifax Mainland

920 hrs
50% of PT capacity

Dartmouth Harbour East #1

Dartmouth Harbour East

897 hrs
48% of PT capacity

Dartmouth Harbour East #2

Dartmouth Harbour East

764 hrs
41% of PT capacity

Cole Harbour

Cole Harbour

825 hrs
44% of PT capacity

21.7

Bedford-Hammonds Plains

Bedford West

896 hrs
48% of PT capacity

16.2

Mainland Common #1

24.1

17.6

602 hrs
23.6
32% of PT capacity
*68% of the time used on all-weather fields occurred during peak times in 2019. Peak times for all-weather fields
includes weekdays 5pm - 10pm and weekends 8am – 10pm over the course of a 35-week season.
Weir

Upper Sackville

The estimated drive time to these existing facilities from Lockview High School is approximately 15 to 20
minutes. As identified, none of the facilities are currently used for more than half of the available peak times.
So, there is capacity in existing municipal artificial turf fields to accommodate considerable additional usage.
Based on this preliminary review, a new all-weather field in the immediate term as part of the regional
inventory is not warranted. As noted, through the Playing Field Strategy, review of usage and the provision
of all-weather and other fields are being considered and will in turn provide a greater indication of overall
field needs.
Lockview High School Field
Like many high schools, the Lockview High School field has a relatively high spring and fall student use.
Community use, largely comprised of organized sport, also occurs during these seasons and extends into
the summer. The most frequent community use would be in what is defined as “peak use”, which for unlit
natural turf fields are weekdays between from 5:00 p.m. to 8:00 p.m. and on weekends from 8:00 a.m. to
8:00 p.m., apart from later autumn when there is less evening light. During peak times in 2019, Lockview
High School Field was the 16th highest booked field in the municipality’s inventory of 130 natural grass
playing fields, which although significant, shows that there are other fields with higher usage and therefore
potential needs.
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It is also relevant that the Lockview High School field was booked for approximately 28% of its available
peak time, representing 198.5 hours over the playing season, suggesting that there is additional capacity
for use.
Grass sport fields that are used in excess of 200 hours within a playing season can be challenging to
maintain to a desirable standard, which would at times be the case when school and community use is
combined. However, this is common for many high school sport fields and the condition of a field alone
does not provide merit for the development of an all-weather field.
Site Review and Preliminary Costing
The FRTC provided a cost estimate of $3.5M which included artificial turf field facility and track. There would
be additional costs for an access road for emergency response vehicles and parking. However, as noted,
the 2016 construction of the Cole Harbour artificial turf field cost that amount for the field only. So, if HRM
was to lead a project staff would need to confirm site planning and capital budget estimates in order to
inform the municipal capital budget. The funding opportunity cited within the Regional Council direction has
tight timelines with completion requirements for the end of this calendar year (see Funding below). The
ability for this to be undertaken, along with the actual construction of the recreation infrastructure within this
year, even with no constraints or unforeseen impediments, would prove difficult and involve increased
project risks. More specifically, HRM would be challenged to deliver successfully on this proposed project
because capital projects are typically planned over a minimum of two years and includes multiple
components from project scoping to detailed design.
Land and Facility Ownership
One of the constraints with this project and a further complication in the municipality taking a lead in the
establishment of an all-weather field, is that Lockview High School and its lands are owned by the province.
All-weather fields are not part of the province’s or Halifax Regional Centre of Education (HRCE) school
standards and as such, high school redevelopment projects continue to be constructed with natural grass
fields. In the past, the municipality provided a contribution towards the development of the all-weather field
at Charles P. Allen High School based upon an identified regional need for a facility in that general area.
However, the province oversaw and developed the field as part of the school construction.
For the proposed project to be delivered as a municipal initiative, HRM would need to seek approvals and
enter into agreements with the province prior to proceeding. This would add additional risk to the project
due to the short funding timeline.
Funding
The basis of FRTC’s request and Regional Council’s subsequent motion was the potential for the allweather field to be a candidate for time sensitive capital funding from the federal and provincial
governments under the Investing in Canada Infrastructure Plan (ICIP) bilateral agreement. The local federal
Member of Parliament provided an indication of local support for funding of the project (Attachment C).
In 2018, the federal government instituted the ICIP program through which bilateral agreements were
signed with provinces, including Nova Scotia, to cost-share infrastructure projects that fall into the
categories of:
•
Public Transit;
•
Green Infrastructure;
•
Community Culture and Recreation Infrastructure; and
•
Rural and Northern Communities Infrastructure.
Through the ICIP, the federal government will typically fund:
•
40% of municipal and not-for-profit projects in the provinces;
•
50% of provincial projects;
•
75% for projects in the territories and for projects with Indigenous partners;
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25% of for-profit private sector projects (except in the Community, Culture and Recreation Stream,
where for-profit private sector projects are not eligible).

Unless otherwise stipulated, provinces are to contribute a minimum of 33.33% of eligible capital project
costs. The province is responsible for administering the ICIP bilateral agreement, including submitting
prioritized projects for funding approval. Since 2018, the province has instituted several formal calls for
applications under specific ICIP funding streams, open to NS municipalities and other eligible recipients.
Suitable municipal projects have also been identified outside of the formal application process for ICIP
consideration.
HRM has recently benefited from such funding for the Sheet Harbour Lifestyles Centre and the Beechville
Lakeside Timberlea Recreation Centre projects. In such instances, the province identified the funding
contributions that would be required by the municipality. For example, in the case of the Sheet Harbour
Lifestyles Centre, the municipality portion of the funding was 27% of the capital costs of the project. This is
representative of a typical funding formula for cost shared projects under the ICIP.
This year, the federal government also launched a short-term $3B reallocation of funding across Canada
under the ICIP through the COVID-19 Resilience Stream, which is designed to respond to the economic
impacts of COVID-19. Under the existing ICIP funding envelope, provinces may identify projects to receive
up to 80% cost-sharing from the federal government for projects that are able to be readily implemented,
requiring that they commence by September 21, 2021 and complete by December 31, 2021. Eligible
projects, to a maximum of $10M in cost, may be:
•
•
•
•

Retrofits, repairs and upgrades for municipal, territorial, provincial and Indigenous buildings, health
infrastructure and schools;
COVID-19 response infrastructure, including measures to support physical distancing;
Active transportation infrastructure, including parks, trails, foot bridges, bike lanes and multi-use
paths; and
Disaster mitigation and adaptation projects, including natural infrastructure, flood and fire mitigation,
and tree planting and related infrastructure.

When it became known that the federal government was considering a specialized ICIP funding stream to
respond to the economic impacts of COVID-19, the municipality prepared a list of pre-budgeted capital
project priorities to have ready for submission in the event of a funding program announcement. The list of
shovel-ready projects was approved by Regional Council in May 2020. In order to meet the criteria and
short timeline, the selected projects needed to be costed and ready to proceed. However, at the time of
writing, while the province has opted into the federal program, it has not announced an application program
for municipalities for this funding stream, nor has it contacted HRM about any specific possible project
interests. While the province has not made a formal announcement, it has signaled that it will not be making
the funding available to municipalities. Rather, it will utilize the beneficial federal cost-share for provincial
projects.
Regional Council could decide to add the Lockview High School project to the list of projects that have been
identified for possible provincial funding however, in doing so, it would also need to allocate funds within
the 2021/22 capital budget for a municipal share of the project. With the significant time limitations in the
ICIP COVID-19 Resilience Stream, coupled with the other constraints as outlined in this report, the
feasibility of the municipality being able to achieve the project would be challenging.
Conclusion
Regional Council’s motion was for an assessment of the feasibility of HRM leading the Lockview High
School project based on a time sensitive funding opportunity from the federal and provincial levels of
government. All-weather fields are expensive regional facilities that require care and deliberation in their
planning and development. The municipality is undertaking a comprehensive playing field strategy, and
based on the preliminary assessments, more work is required to determine future locations and timing for
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new artificial turf fields. This does not negate the possibility of such a field in the Fall River area in the
future, but completion of the strategy is important in order to inform that possibility.
In addition to the preliminary findings about the need for a new all-weather field, the municipality would be
challenged to deliver the project this year, without considerable financial risk and impact to other projects
in the upcoming 2021/22 capital budget, and without the comprehensive planning process typically
undertaken for capital projects. Also, as noted, the further complication of the field being located on
provincial land would require additional agreements and approvals from the province for HRM to undertake
such a project. To date, there has been no indication from the province and HRCE that an artificial turf field
is required for educational purposes. Based on these findings, it is recommended that HRM forgo leading
the upgrade to an all-weather field at Lockview High School and continue to consider the provision of such
fields through the Playing Field Strategy.
FINANCIAL IMPLICATIONS
There are no immediate financial implications associated with the recommendations is this report. However,
should Regional Council direct that HRM lead the project, the municipality would be required to provide
funding towards the project. While the funding program could provide up to 80% of the capital cost of a
project, based on previous cost shared projects, HRM could expect to be required to provide approximately
one-third of the costs. Based on preliminary estimates submitted by FRTC, that amount would be
approximately $1.16M, but further assessment of costing by HRM would be required to confirm that amount.
The funding would need to be included in the 2021/22 capital budget. Further, as HRM maintains school
fields, there would be increased annual operating costs which HRM would incur going forward. Based on
the existing artificial turf fields, that amount could be estimated to be $49,500. While the municipality
receives revenue from the booking of fields, adding a new asset could reduce the use of other fields and
associated revenue, therefore, the impacts of an additional artificial turf field would need to be considered
in the 2022/23 operating budget.
RISK CONSIDERATION
Notwithstanding the funding section of this staff report, the risks associated with forgoing HRM leading
the Fall River Turf Project could result in the potential of a lost funding opportunity. However, there are
also risks associated with HRM leading a project for a new all-weather turf field, including:
•
that HRM would be responsible for any cost overruns and project risks, which could be significant
due to the short timeline of the project to meet funding requirements;
•
the increased overall capacity in the network of all-weather turf fields due to the reallocation of
some usage to the new one resulting in further underutilization of existing fields.
•
that the location may not meet the regional distribution of artificial turf fields depending on the
findings of the Playing Field Strategy; and
•
the impact to other projects in the capital budget due to the need to redistribute funding to a new
asset.
In addition to the above, HRM typically has the benefit of using phased planning approach for a project of
this scale. This approach mitigates risk as initial reviews through the first phase determine the feasibly of
projects and help to avoid potential costly issues during the latter phases of the project. The challenge with
advancing a project such as the Lockview High School field in a condensed timeframe is the possible
omission of important steps and the capability for it to be reasonably undertaken.
The recommendations in this report mitigate these risks.
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COMMUNITY ENGAGEMENT
Staff engaged with representatives of the FRTC in the preparation of this report. Broad community and
stakeholder consultation were undertaken as part of the completion of the CFMP2. Community consultation
is also currently underway for the Playing Field Strategy.
ENVIRONMENTAL IMPLICATIONS
There are no immediate environmental implications associated this report.
ALTERNATIVES

1. Regional Council may choose to direct the CAO to lead a project for an all-weather turf field and

related recreational features identified in this report, including an application for federal funding for the
project through the Infrastructure Canada Covid-19 Resiliency Stream. This would require $1.16 M to
be allocated to the 2021/22 capital budget for a municipal contribution towards the project.

2. Regional Council may choose to direct the CAO to initiate planning for an additional artificial turf field
for consideration in future capital budget deliberations, prior to completion of the Playing Field
Strategy.
ATTACHMENTS
Attachment A
Attachment B
Attachment C

Lockview High Site Map
Suburban Turf Proposal Addendum November 2020
Federal MP Letter of Support

To obtain a copy of this report, contact the Municipal Clerk’s Office at 902.490.4210 or visit halifax.ca
Report Prepared by:

Philip Hammond, Recreation Planning Specialist. 902.233.0593
Richard Harvey, Manager, Policy and Planning. 902.476.5822
_____________________________________________________________________________________________
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SUBURBAN HRM COMMUNITY TURF & TEACHING FACILITY
FALL RIVER TURF ADDENDUM
TO FEBRUARY 7, 2019 PROPOSAL
Date: November 5, 2020
COMMITTEE MEMBERS
The committee was established by members of the Lockview High School (LHS) School
Advisory Council (SAC) but is not a subcommittee of the SAC.
The current members are:
Rita Nigam (Committee Chair,) Troy DeVenne (LHS SAC Chair), Sara Wood, Peter Crowe,
Cindy Renouf, Barry Cox, Barbara MacLean, Donna Huestis and Liam Johnston
RECOMMENDATION
It is strongly recommended that the Halifax Regional Council expedite a vote to approve the
Suburban HRM Community Turf & Teaching Facility (formerly called the Fall River Turf)
project to allow Halifax Regional Municipality (HRM) staff to work with the provincial and
federal governments for stimulus funding immediately. The local provincial and federal
representatives support the project and have offered to apply for COVID-19 stimulus funding
(Appendix A, letters of support from local MP and MLA) that can cover up to 80% of eligible
projects provided construction begins by September 30, 2021 and projects must be
completed by the end of 2021. Therefore, a start date of spring 2021 would be the goal.
BACKGROUND
The proposal is a community enhancement project to UPGRADE the existing natural grass field
to a multi-sport artificial turf facility, including a track, at Lockview High School. This will
provide a safe, inclusive and accessible place for physical activity for citizens of all ages,
genders, cultures, ethnicities and abilities. This is a community initiative as clearly stated in the
original proposal dated February 7, 2019 which included:
• A petition of 1700 signatures from Suburban HRM residents (in Appendix E of the
original proposal), and
• 11 letters of support including one from Dr. Strang, the NS Chief Medical Officer who
lives in the community (in Appendix C of the original proposal), LHS physical education
department (in Appendix D of the original proposal) and various sport associations soccer, football, rugby, and lacrosse (in Appendix F of the original proposal).
The project is needed for the following reasons:
• All of HRM would be able to easily access the centrally located facility in the Fall River
area. This is only about 15-20 minute drive for residents of Dartmouth, Bedford, and
Lower Sackville and slightly more from Tantallon, Harrietsfield and Head of
Chezzetcook. Residents currently travel these distances and longer to reach the very
limited turf fields and tracks in HRM and lots of grass fields spread throughout the
municipality. See HRM Districts map in Appendix B.
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This area is currently underserviced, particularly in recreational amenities.
The field would support this large community area and would give much needed
recreational infrastructure at a minimal cost over the entire tax base for the region. The
greater community that the field would support also provides significant revenue in the
form of residential and commercial taxes to the HRM although it has fewer recreational
outlets in comparison to similar size and population regions within the HRM.
This project is a long overdue upgrade where weather has made this field and track
unusable most of the time for members of the community and students. The existing
grass field is closed yearly from December until June 1 and in the fall is not suitable to
use due to the inclement weather in Nova Scotia. An artificial turf field will allow 8-9
months of usage for LHS students, sport associations and the community. The additional
space will allow for COVID-19 compatible activities by supporting physical
distancing.
The current uneven ground field results in injuries. Residents of all ages have no outdoor
facilities for safe and accessible gatherings and walking is limited due to lack of
sidewalks in the district.

DISCUSSIONS
On Feb 12, 2019 the original proposal was submitted to the Halifax Regional Council by former
District 1 Councillor Steve Streatch for Waverley-Fall River-Musquodoboit Valley. The
Honorable (Hon.) Darrell Samson (MP for Sackville-Preston-Chezzetcook), and Hon. Bill Horne
(MLA for Waverley-Fall River-Beaver Bank) also received the original proposal.
In April 2019, FRT committee met with Mr. Armoyan, owner of the P3 school, who provided a
written release of the land to allow construction in May 2019 (Appendix C).
In August 2019, upon the advice of the Hon. Bill Horne, the FRT committee met with the
provincial Community Culture and Heritage (CCH) - Communities Sport and Recreation
Development Coordinator, Wayne Matheson, and the Regional Manager, Andrea Redmond.
After reviewing the condition of the field at LHS, they strongly recommended applying for
funding through the Nova Scotia Planning Assistance and Recreational Facility Development
(RFD) programs and the Strategic Funding Initiative (SFI).
In September 2019, the FRT committee met with HRM staff from the Department of Parks and
Recreation who commented that:
• A field strategy plan needs to be completed by HRM prior to approving any turf fields.
• Existing artificial turf fields are underutilized during business hours while children are in
school.
• Only if a motion was approved through the Halifax Regional Council would they work
on the project.
Since this turf field is adjacent to a high school, the LHS physical education department and
school sport teams would guarantee use of the turf field during the day similar to CP Allen, Cole
2
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Harbour and Halifax West High Schools. HRM is best positioned to complete the required grant
applications with the province given its resources and experience in bringing turf fields to other
districts in HRM.
In December 2019, the former District 1 Councillor and the FRT committee met with 10 people
from various sport and community associations including Executive Directors, coaches and LHS
representatives who support this community project (Appendix F of the original proposal and
Appendix D of this addendum). Additionally in Appendix D, letters of support are included
from:
• An HRCE Mi’kmaw/Indigenous student support worker requesting to include a small
Indigenous space for ceremonial teaching, reflection and reconciliation for LHS students
and the community,
• Challenger Baseball,
• Fall River Area Business Association (FRABA), and
• Lockview Area Ratepayer Association (LARA).
A proposal for a topographic survey from Stantec was submitted to the Councillor to obtain cost
estimates for this project (Appendix E). The Councillor agreed to present a motion to the
Halifax Regional Council in Spring 2020 approving HRM staff to work on the project. This did
not occur due to the pandemic.
In October 2020, the FRT committee met with all three levels of government (MP Darrell
Samson, MLA Bill Horne and former District 1 Councillor Steve Streatch) and a path to apply
for funding was identified. Grants such as the Canadian Infrastructure program to fund stimulus
projects and the COVID-19 Community Resilience Stream
https://www.infrastructure.gc.ca/plan/covid-19-resilience-eng.html#3 are available and this
project is eligible. Precedent for another HRM project is the recently announced Spryfield
Clubhouse (Appendix F).
The LHS Principal informed the committee that the transfer of LHS from a P3 school to Halifax
Regional Centre for Education (HRCE) has occurred and HRCE now owns the property. HRCE
is aware of this project and is willing to work with HRM on any required field maintenance
contracts.
With time being critical, the recently elected Councillor Cathy Deagle-Gammon agreed to
present a motion to the Halifax Regional Council in November 2020 approving HRM staff to
work on the project with the provincial and federal government for stimulus funding.
FINANCIAL IMPLICATIONS
Based on the information available at present, the Class ‘D’ estimated cost of $3.5 million
includes the artificial turf facility and track. As well, for safety purposes, another access road for
3
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emergency response vehicles and construction is planned along with additional parking
(Appendix B of the original proposal and Appendix E of this addendum, Topographic Survey).
Given the above reasons, this recreational facility is an absolute necessity. Fall River is an
underserved area of HRM and there has been no significant investment in this rapidly growing
community for an outdoor sport facility to exercise and socialize safely. At present, HRM has an
opportunity to access federal stimulus and provincial funding to gain a multi-sport all-weather
outdoor recreational facility with limited financial liability on their part. The opportunity offers
a significant return on investment for HRM presented by pandemic stimulus grants. However,
this funding has very specific time restrictions and in order to access it, the project needs to be
expedited.
ATTACHMENTS
Appendix A – Government Letters of Support:
MP office
MLA office
Appendix B – HRM Districts Map
Appendix C - Letter from Armoyan/Scotia Learning Centres
Appendix D - Letters of Support from Sport and Community Associations:
Soccer Nova Scotia (Updated letter)
Suburban FC (Updated letter)
Email from an HRCE Mi’kmaw/Indigenous Student Support Worker
Challenger Baseball
FRABA
LARA
Appendix E - Stantec Topographic Survey Estimate
Appendix F - Canada, Nova Scotia, Halifax Reginal Municipality invest in the Graves Oakley
Field Clubhouse for Spryfield athletes and residents (News release)
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Appendix B – HRM Districts Map

Halifax Regional Municipality 2016 Polling Districts

NINE MILE RIVER

EAST UNIACKE

ENFIELD
MOUNT UNIACKE

CARROLLS CORNER

WEST LOON LAKE

LANTZ
ELMSDALE DUTCH SETTLEMENT

BEAVER BANK

GRAND LAKE

14

UPPER HAMMONDS PLAINS

13
QUEENSLAND

STILLWATER LAKE
LEWIS LAKE

TIMBERLEA

12

BAYSIDE
PEGGYS COVE

WHITES LAKE

5
4

HARRIETSFIELD
HERRING COVE

3

EASTERN PASSAGE

HALIBUT BAY

WILLIAMSWOOD

LAWRENCETOWN
COW BAY

MALAY FALLS LOCHABER MINES

SMITHS SETTLEMENT

MIDDLE PORTERS LAKE

WEST PETPESWICK

MYERS POINT

PLEASANT POINT

SHEET HARBOUR

OYSTER POND

JACKET LAKE

SHIP HARBOUR
BEECH HILL

THIRD LAKE
LOWER SHIP HARBOUR

CLAM BAY
CLAM HARBOUR

A t l a n t i c

BALD ROCK

OWLS HEAD

LAKESIDE BEECHVILLE

SOBER ISLAND

MITCHELL BAY

4

5
9

MOOSEHEAD

WESTPHAL

8

12

ECUM SECUM

EAST QUODDY

CHERRY BROOK

DARTMOUTH

10

PACE SETTLEMENT

WEST QUODDY

2

LAKE LOON

6

BEAVER HARBOUR

É

1

16

MUSHABOOM

SHEET HARBOUR PASSAGE
POPES HARBOUR

SOUTHWEST COVE

PORT DUFFERIN

SPRY BAY
SPRY HARBOUR

BARKHOUSE SETTLEMENT

WATT SECTION

MURPHY COVE
PLEASANT HARBOUR TANGIER

DEBAIES COVE

O c e a n
LITTLE HARBOUR

MONTAGUE GOLD MINES

BEDFORD

MOSER RIVER

HARTLIN SETTLEMENT

WEST JEDDORE EAST JEDDORE

SAMBRO HEAD
SAMBRO
DUNCANS COVE

SAMBRO CREEK

RIVER LAKE

2
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Appendix C - Letter from Armoyan/Scotia Learning Centres
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Appendix D - Letters of Support from Sport and Community Associations:
Soccer Nova Scotia (Updated letter)
Suburban FC (Updated letter)
Email from an HRCE Mi’kmaw/Indigenous Student Support
Worker
Challenger Baseball
FRABA
LARA
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October 27, 2020
To Whom It Concerns,
Re: Lockview High School Artiﬁcial Turf Field
On behalf of Soccer Nova Scotia development ofﬁce, please accept this letter of support to the
Lockview High School Artiﬁcial Turf Field in their application to secure federal and provincial
funding.
Soccer Nova Scotia’s mission is to assist with building vibrant communities through a player
centred approach. We feel having a ﬁeld for the community to access in various weather
situations, supports the accessibility of the sport and being physically active.
As many sport organizations are professionalizing and growing, with reference to the services
and programs offered, the demand for the facilities that have all weather surfaces have become
a premium. This results in communities such as this one, having to travel signiﬁcantly away from
their community to participate in community sport.
If you require more information about Soccer Nova Scotia, please contact myself via email
(executivedirector@soccerns.ca ) or phone

Brad Lawlor
Executive Director
Soccer Nova Scotia
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Suburban Football Club

Fall River Turf Committee
Fall River, Nova Scotia
October 20, 2020
To Whom It May Concern:
Suburban Football Club is a soccer club covering the Fall River, Waverley,
Beaverbank, Sackville and Bedford areas in HRM for all age groups at all levels
and in addition the Elmsdale, East Hants, Lantz areas for high performance
soccer. We have up to 2500 youth and adult members at peak every year.
We are committed to the development and support of grassroots community
based recreational and high-performance soccer for children from 3 years old
to adults of all ages in these communities. Facilities for training players and
coaches and playing games in the Fall River area is one of our current
challenges. We need an all-weather field desperately. Our commitment to the
communities is to introduce as many people to an active lifestyle that includes
soccer for as long as possible, hopefully into adulthood. One of the key
components required to allow us to fulfill this commitment is access to suitable
facilities. Access to an all-weather turf in the Fall River communities would be
invaluable for us in succeeding in our commitment. Access to this type of
infrastructure would certainly increase interest and commitment from children
and adults resulting in increased registrations and getting as many community
members physically active as possible.
We are grateful and fully support this initiative for a new artificial turf facility in
Fall River and are willing to provide any further information.
Please contact me directly if you have any questions.
Regards,

Peter Crowe
President – Suburban Football Club
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One of the initiatives and mandates of the HRCE cultural pedagogy and inclusion
purposes is to create safe spaces for other cultures to do ceremonial teachings and
have spaces for reflection and reconciliation. LHS does not have a space that is
accessible year round. There are close to 70 Indigenous students at LHS and we have
struggled to find culturally appropriate space to host ceremonies or community events
that would benefit the school and the surrounding community.
We would be looking for a small circle with benches and ceremonial bushes/ plants that
could comfortably sit 20 or so students / participants. Having permanent structures and
a space to share is in the best interest of HRMs inclusion initiatives and reflects the
HRMs move towards reconciliation by having designated space in the ancestral lands of
the Mi'kmaq.
Hope this helps
Denise DiGiosia
Mi'kmaq Indigenous Student Support Worker
Halifax Regional Center for Education
Lockview High School M/W/F 902-860-6000 Ext.
Sir John A. MacDonald High School T/TH 902-826-3222 Ext.
________________________________________
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Appendix E - Stantec Topographic Survey Estimate

Stantec Consulting Ltd.
102-40 Highfield Park Drive, Dartmouth, Nova Scotia B3A 0A3

December 4, 2019
Attention: President, Suburban Football Club
PO Box 44078
Bedford, Nova Scotia
B4A 3X5
To Whom it May Concern,
Reference:

Lockview High School Field Topographic Survey

Stantec Consulting Ltd. (Stantec) is pleased to submit this proposal to perform a topographic survey at
148 Lockview Road (Lockview High School), located in Fall River, Nova Scotia.

SCOPE OF SERVICES
It is understood that Lockview High School is currently a P3 school, which is eventually going to be taken
over by the Province of Nova Scotia. The purpose of this project is to be able to have topographic survey
for the design of a new turf multi-use field. It is also a goal to add a second emergency access route to
the school from Kinclaven Drive.
Currently, there is a multi-use grassed field at the site, used for both football and soccer, with a running
track around it. There is a gravel walking path on the north perimeter of the field that connects to
Kinclaven Drive.
The figure below shows the area proposed to be surveyed. The limits of the topographic survey are
shown on the figure below and will include:
• original ground elevations within the limits of the survey;
• all line painting work in sports field;
• all concrete walkways and/or gravel paths within the limits of survey;
• all manholes and catchbasins top elevations within the limits of survey and pipe inverts
information;
• all electrical vaults, above-surface obstructions within the limits of the survey;
• culverts within the limits of survey and note upstream and downstream invert elevations,
pipe diameter and material;
• all valves, curb stops, hydrants and other water distribution infrastructure within the limits of
survey;
• corners, edge of building, doorways and finished floor elevations for all buildings within
limits of survey;
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Attn: President of Suburban Football Club
Page 2 of 4
Reference: Lockview High School Field Topographic Survey
•
•
•
•

edge of asphalt or gravel, centerline, edge of shoulder, asphalt/concrete curbs, and any roadside
drainage ditches at 5m intervals for all roads within the survey limits;
centerline, bottom and top of bank for all drainage ditches within the survey limits;
all signs, utility poles and light poles within the limits of survey;
all miscellaneous infrastructure within the limits of survey;

EXCLUSION AND ASSUMPTIONS
•
•
•

One TBM referenced to geodetic datum will be provided;
Drawings will be completed in AutoCAD format with date, elevations, text and linework
A text file containing all survey points in Point No., Northing, Easting, Elevation and Description
format will be provided;
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December 4, 2019
Attn: President of Suburban Football Club
Page 3 of 4
Reference: Lockview High School Field Topographic Survey
•
•

If the project is abandoned or suspended through no fault of Stantec, the value of Stantec's
service rendered up to the cancellation date will be invoiced;
Legal surveys or land purchase assistance have not been included.

FEE ESTIMATE
The total cost to perform the work described above is as follows:
Field Data Collection (8 hours/day, 2 people, 3 days)

$2,560.00

Drawing Compilation

$3,395.00

Coordination

$ 416.00

Expenses (Meals, Mileage)

$ 150.00

Rental of Equipment ($200/day, 3 days)

$ 600.00

Total

$7,121.00

The total cost to complete the design to provide a topographic survey of the area is estimated to be
$7,121.00 (excluding HST).

SCHEDULE
Upon award of project, Stantec has staff readily available to complete the work as scoped above. The
estimated time of completion is two (2) weeks after award for the field and desktop components.

CLOSING
Prior to completing the work, we require approval of this proposal and receipt of a purchase order. The
General Terms and Conditions are attached. This document and the information contained within it is
proprietary to Stantec and shall not be reproduced or transferred to other documents, or disclosed with
others, or used for any purpose other than that for which it is furnished without prior written permission of
Stantec. This proposal shall remain valid for 90 days from the date of issue.
Thank you for the opportunity to submit this proposal. We have tried to be thorough in our assessment of
services required to complete this assignment and are prepared to complete the work immediately upon
receipt of a Purchase Order and your written authorization to proceed. If you have any questions or would
like to clarify anything within this proposal, please do not hesitate to contact the undersigned.
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December 4, 2019
Attn: President of Suburban Football Club
Page 4 of 4
Reference: Lockview High School Field Topographic Survey
Regards,
STANTEC CONSULTING LTD.

Chris Boone, P.Eng.

Tel: (902) 468-7777
Fax: (902) 468-9009 Chris.boone@stantec.com
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Appendix F - Canada, Nova Scotia, Halifax Reginal Municipality invest in the
Graves Oakley Field Clubhouse for Spryfield athletes and residents (News
release)
Canada, Nova Scotia and Halifax Regional Municipality invest in the Graves Oakley
Field Clubhouse for Spryfield athletes and residents
From: Infrastructure Canada
News release
Spryfield, Nova Scotia, September 9, 2020—The health and well-being of Canadians
are the top priorities of the Governments of Canada, and Nova Scotia. But the COVID19 pandemic has affected more than personal health. It is having a profound effect on
the economy.
That is why governments have been taking decisive action to support families,
businesses and communities, and continue to look ahead to see what more can be
done.
Strategic investments in sports and recreation facilities will play a key role in ensuring
residents of Spryfield and the region have modern facilities to support healthy lifestyles.
Today, Andy Fillmore, Parliamentary Secretary to the Minister of Infrastructure and
Communities and Member of Parliament for Halifax, on behalf of the Honourable
Catherine McKenna, Minister of Infrastructure and Communities; Brendan Maguire,
Member of the Legislative Assembly for Halifax Atlantic, on behalf of Communities,
Culture and Heritage Minister Leo Glavine; Stephen Adams, Councillor for District 11 of
the Halifax Regional Municipality; and Dr. John Gillis, Chairman of the Halifax Tars
Rugby Club, announced funding to build a community clubhouse at Graves Oakley
Field in Spryfield, Nova Scotia.
The project involves adding a fully-accessible two-level building with four changing
rooms on the ground floor and a meeting and banquet facility on the top floor. A deck
will be built to allow spectators to watch events on the rugby, soccer, softball and
baseball fields. The project will provide more opportunities for residents to make the
most of the park facilities.
The Government of Canada is investing $420,000 in this project through the
Community, Culture and Recreation Infrastructure Stream (CCRIS) of the Investing in
Canada infrastructure plan. The Government of Nova Scotia is contributing $315,000 to
the project. Halifax Regional Municipality is providing the Halifax Tars Rugby Club
$315,000 to put towards this project.
Quotes
“Investing in modern and accessible recreation infrastructure is essential to building
healthy, inclusive, and sustainable communities. The new Graves Oakley Clubhouse in
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Spryfield will support active living for residents for years to come. The project will also
provide jobs as we recover from the economic effects of the pandemic and is a great
example of working with the Nova Scotia and municipalities to build infrastructure that
serves the community.”
Andy Fillmore, Parliamentary Secretary to the the Honourable Catherine McKenna,
Minister of Infrastructure and Communities
“Investments in our sports and recreation facilities are investments in communities that
help people of all ages and abilities maintain an active, healthy lifestyle. The fully
accessible Graves Oakley Field clubhouse will be an invaluable contribution to the
sports and recreation communities and enable the field to host national and
international events while better serving our local community.”
Brendan Maguire, Member of the Legislative Assembly for Halifax Atlantic, on behalf of
Communities, Culture and Heritage Minister Leo Glavine.
“This project has been over two years in the making. This new facility will allow us to
host regional tournaments and over time, with additional improvements, international
play will become a reality.”
Stephen Adams, District 11 Councillor, Halifax Regional Municipality
Quick facts
•

Through the Investing in Canada plan, the Government of Canada is investing
more than $180 billion over 12 years in public transit projects, green
infrastructure, social infrastructure, trade and transportation routes, and
Canada’s rural and northern communities.

•

$25.3 billion of this funding is supporting social infrastructure in Canadian
communities.

•

The Government of Canada has invested more than $799 million in
189 infrastructure projects across Nova Scotia under the Investing in
Canada plan.

•

To support Canadians and communities during the COVID-19 pandemic, a new
stream has been added to the over $33-billion Investing in Canada Infrastructure
Program to help fund pandemic-resilient infrastructure. Existing program streams
have also been adapted to include more eligible project categories.

•

The COVID-19 Resilience Stream will help other orders of governments whose
finances have been significantly impacted by the pandemic by increasing the
federal cost share for public infrastructure projects.

•

The Canada Healthy Communities Initiative will provide up to $31 million in
existing federal funding to support communities as they deploy innovative new
ways to adapt spaces and services to respond
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ATTACHMENT C

HOUSE OF COMMONS
(HAMBRE DES COMMUNES
CANADA

December 21, 2020

Dear HRM Staff,
I have attached a letter of support for four priority projects in my riding which includes the Fall
River Turf Project. These projects have been submitted by their organizations, through my
office, to both Federal and Provincial Governments for consideration under the COVID-19
Community Resilience Fund.
The attached letter was sent to Hon. Suzanne Lohnes-Croft, Minister of Communities, Culture
and Heritage December 9th, 2020.
If you have any questions or concerns, feel free to contact my office at 902-861-2311
or darrell.samson@parl.gc.ca.

Thank you,

Darrell J. Samson
Member of Parliament for Sackville-Preston-Chezzetcook
Parliamentary Secretary to the Minister of Veterans Affairs and Associate Minister of National
Defence

